



Appendix 5.2 – Logistics Strategy



Off loading of materials will be undertaken within site boundary, it is envisaged that initial area will be located Adjacent to car park entrance to allow material transfer within car park building.



Due to site constraints the site welfare facilities will be required to relocate during the working phases, initially the location will be on Charles Street adjacent to the existing external stair core. If feasible the welfare will relocate to the western elevation.



Muster Point located on the Western elevation grassed area in proximity to retained trees.



Due to site constraints Visitor and site staff parking will be off-site, Nearest, Euro Car Park Pritchard Street. (2 minute Walk)

Legend

- Working Site Boundary
- ↘ Site Access Charles Street
- Heras Fence
- W Welfare Area
- Site Access Gates
- Gate men
- ▴ Muster Point
- F/Ps Fire points
- Scaffold
- One Way Road closure

Project: Plot H
CHARLES STREET CAR PARK

Client: RG GROUP

Site Set Up

Drawing 25109-01



Scale N/A Date 11.07.2025

Project No 25109, Rev 1