

'Plot X', MIX Manchester
Planting Implementation Plan

Activity	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25
MCC scheme approval								
Procurement of planting								
Tree Planting								
Ornamental shrub planting								
Ground Cover planting								
Landscape buffer planting								

Management

The Ivy will be managed as ground cover only and will not be allowed to grow into climbing any trees.