

Sequence of build
Plots 1 to 6 supers/internals from the rear.
Plots 9 to 12 supers from the rear
internals from the front.
Plots 13 to 18 from the front.
uncover plots 7 & 8
uncover plots 19 & 20

herras boundary

skip waste

material store over
plot 19/20

silo
brick
block store

welfare area
site cabin
w/c
drying room

herras boundary

FLT access routes
Plant access / egress

6 Metre

site gates

solid boundary

POINT 02
E 386 599 887
N 403 488 351

POINT 03
E 386 599 104
N 403 488 829