



Logistics and Traffic Management Plan

CubicWorks

Project Title:	38 Mosley Street	Project No.:	FM7630
Date:	06/07/2022	Revision No.:	1
Project Address:	38 Mosley St Manchester M2 3AZ		

Area:	Description / Details	Additional Information:
Accessing the Project / Site:	One key is to be signed over to CubicWorks for the duration of the works – for other access arrangements review CEMP.	Access to the site will be via the main site entrance on West Mosley Street (Blue door)
Site Details / Restrictions:	Access it to be made through the rear entrance door on W Mosley St. All other doors are to remain closed and secure (other than for emergency exit purposes)	
Deliveries Booking System:	Deliveries to be booked in with the Site Manager, all deliveries to be made on West Mosley Street -Waste removal Weight and load skips / wagons are to be used between 7.30-4pm to remove waste off site. Weight and load vehicle to be located within external loading bay. Banksman to be in place at all times.	
Vehicular Access / Egress Routes:	Vehicular Access/ Egress is via West Mosley Street. This however is a public live road with limited parking.	
Material Laydown:	Material Laydown areas will be internally within the ground floor area. No materials are to be stored externally	
Construction Zone:	38-42 Mosley street building structure only including roof. No external areas are considered a construction	
Parking:	No parking on site – nearby NCP car parks to be used	
Welfare Compound / Area:	Welfare facilities to be located on the 1 st floor welfare, kitchen and WC area.	
Pedestrian Routes:	CubicWorks will ensure that all employees and Subcontractors abide by the Traffic Management & Traffic Control Measures that are set in place for this project. This will include segregation between vehicles and persons.	



Site Welfare & Facilities


CubicWorks

Site Access Delivery Route:

Deliveries to be made in the loading bays on West Mosley Street



Entrance via Charlotte street onto west Mosley street






Site Welfare & Facilities


CubicWorks

Site Welfare Facilities


1st Floor:



Ground Floor



2nd Floor





Site Welfare & Facilities

CubicWorks

Site Pedestrian & Access Routes


Insert pedestrian access points and walking routes.

External Access Route

Entrance via public footpath on West Mosley Street



Internal typical floor access





Site Welfare & Facilities

CubicWorks

Look ahead programme for delivery of materials to site.
Example template to illustrate booking in process

							Date - W/C		
Delivery Date	Booked (✓)	Delivery By	Time Slot	Vehicle Type	Forklift / Hoist Required?	Contents	Final Distribution Location	Distribution Team	Delivery Notes / Number
Monday									
DD/MM/YYYY	✓	Nationwide	10am - 11am	Artic Lorry	Yes - FLT	Carpet Tiles	Level 5 - Laydown area	CW Labourer	DEL0016
Tuesday									
Wednesday									



Thursday									
Friday									