

#	Traits	Title	Expected Start	Expected End	Expected Duration	Q3 / 2023		Q4 / 2023		Q1 / 2024		Q2 / 2024		Q3 / 2024		Q4 / 2024		Q1 / 2025		Q2 / 2025		Q3 / 2025		Q4 / 2025		Q1 / 2026		Q2 / 2026		Q3 / 2026		Q4 / 2026		Q1 / 2027													
						08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01
0	📁🕒	DSM - Public & Private Realm Programme - Condition 11	4 Sep 2023	26 Feb 2027	3.79 years	DSM - Public & Private Realm Programme - Condition 11																																									
1		Public & Private Realm - Documentation Submission and Implentation Programme	4 Sep 2023	26 Feb 2027	3.79 years	Public & Private Realm - Documentation Submission and Implentation Programme																																									
2	🕒	Details of the proposed hard landscape materials to be submitted	4 Sep 2023	29 Sep 2023	1 month	Details of the proposed hard landscape materials to be submitted																																									
3		Details of the materials, including natural stone or other high quality materials to be used for the reinstatement of the pavements within the public highway and for the areas between the pavement and the line of the proposed building	18 Sep 2023	13 Oct 2023	1 month	Details of the materials, including natural stone or other high quality materials to be used for the reinstatement of the pavements within the public highway and for the areas between the pavement and the line of the proposed building																																									
4	🕒	Details of the proposed tree species within the public realm including proposed size, species and planting specification including tree pits and design	2 Oct 2023	13 Oct 2023	2 weeks	Details of the proposed tree species within the public realm including proposed size, species and planting specification including tree pits and design																																									
5		A strategy detailing on-going maintenance of the proposed trees	2 Oct 2023	13 Oct 2023	2 weeks	A strategy detailing on-going maintenance of the proposed trees																																									
6		Details of measures to create potential opportunities to enhance and create new biodiversity within the development to include bat boxes and bricks, bird boxes and appropriate planting	2 Oct 2023	13 Oct 2023	2 weeks	Details of measures to create potential opportunities to enhance and create new biodiversity within the development to include bat boxes and bricks, bird boxes and appropriate planting																																									
7		Details of any external furniture including seating, bins and lighting	18 Sep 2023	29 Sep 2023	2 weeks	Details of any external furniture including seating, bins and lighting																																									
8	🕒	Implimentation of Public and Private Realm	7 Dec 2026	26 Feb 2027	3 months	Implimentation of Public and Private Realm																																									