

OMI Architects

1383/SCH 001 - External/Internal Material Submission Schedule and Programme

18.08.22

LOCATION/TYPE	ITEM	SUBMISSION	DATE FOR SUBMISSION/REVIEW
External Repairs	Brick type	SAMPLE	17th September 2022
	New Terracotta peices	SAMPLE	17th September 2022
	Brickwork/ Mortar repairs	SAMPLE ON SITE	17th September 2022
	Terracotta Repairs	SAMPLE ON SITE	17th September 2022
	Window Repairs	SAMPLE ON SITE	14th October 2022
	External Door Repairs	SAMPLE ON SITE	14th October 2022
	Lead flashing	SAMPLE ON SITE	14th October 2022
External new materials	Roof finish	SAMPLE	17th September 2022
	New Windows/ Doors	SAMPLE	17th September 2022
	Gutter/ drainage	SAMPLE	17th September 2022
	Brickwork Type 01 Mortar for new extension	SAMPLE	17th September 2022
	Brickwork Type 02 Mortar for new extension	SAMPLE	17th September 2022
	Windows/ Curtain Walling for new extension	SAMPLE	14th October 2022
	External Doors for new extension	SAMPLE	14th October 2022
Internal Repairs	Precast Stone/terracota for new extension	SAMPLE	14th October 2022
	Plasterwork repair	SAMPLE ON SITE	18th November 2022
	Lath and plaster ceiling/ cornice repair	SAMPLE ON SITE	18th November 2022
	Timber boarded ceiling repair	SAMPLE ON SITE	18th November 2022
	Existing floor finish repair	SAMPLE ON SITE	18th November 2022
	Windows/ screen repair	SAMPLE ON SITE	18th November 2022
	Exposed brickwork finish	SAMPLE ON SITE	18th November 2022
Internal new materials	Treatment to exposed existing structure	SAMPLE ON SITE	18th November 2022
	Skirings	SAMPLE ON SITE	18th November 2022
	Fitted Furniture	SAMPLE	17th September 2022
	Floor Finishes	SAMPLE	17th September 2022
	Wall Finishes	SAMPLE	17th September 2022