

OMI Architects

1383/SCH 001 - External/Internal Material Submission Schedule and Programme

05.12.22 Rev C

LOCATION/TYPE	ITEM	SUBMISSION	DATE FOR SUBMISSION	SUBMITTED	SIGN OFF
External Repairs	Brick Type	SAMPLE	December - February (Bulen Conservation to coordinate)		
	New Terracotta peices	SAMPLE	December - February (Bulen Conservation to coordinate)		
	Brickwork/Mortar repairs	SAMPLE ON SITE	December - February (Bulen Conservation to coordinate)		
	Terracotta Repairs	SAMPLE ON SITE	December - February (Bulen Conservation to coordinate)		
	Window Repairs	SAMPLE ON SITE	December - February (Bulen Conservation to coordinate)		
	External Door Repairs	SAMPLE ON SITE	December - February (Bulen Conservation to coordinate)		
	Lead flashing	SAMPLE ON SITE	December - February (Bulen Conservation to coordinate)		
External new materials	Roof finish	SAMPLE	December - February (McCauley to Coordinate)		
	New Windows/ Doors	SAMPLE	December - February (McCauley to Coordinate)		
	Gutter/drainage	SAMPLE	December - February (McCauley to Coordinate)		
	Brickwork Type 01 Mortar for new extension	SAMPLE	February - June (McCauley to Coordinate)		
	Brickwork Type 02 Mortar for new extension	SAMPLE	February - June (McCauley to Coordinate)		
	Windows/ Curtain Walling for new extension	SAMPLE	February - June (McCauley to Coordinate)		
	External Doors for new extension	SAMPLE	February - June (McCauley to Coordinate)		
	Precast Stone/terracota for new extension	SAMPLE	February - June (McCauley to Coordinate)		
	Proposed Gate Fabrication DWGS	DWGS	February - June (McCauley to Coordinate)		
Internal Repairs	Plasterwork repair	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Lathe and plaster ceiling/ cornice repair	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Timber boarded ceiling repair	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Existing floor finish repair	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Windows/screen repair	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Exposed brickwork finish	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Treatment to exposed existing structure	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Skirtings	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
	Brickwork Paint strip	SAMPLE ON SITE	February - June (McCauley to Coordinate)		
Internal new materials	Floor Finishes	SAMPLE	February - June (McCauley to Coordinate)		
	Wall Finishes	SAMPLE	February - June (McCauley to Coordinate)		