

ERIC WRIGHT CONSTRUCTION

SUB-CONTRACTOR CHANGE MANAGEMENT / INSTRUCTION



CONTRACT NAME	Laystall Street	DATE	11/12/2024
EWC S/C INSTRUCTION REF	49	CONTRACT NO	CN220019
SUB CONTRACTOR NAME	WLG		
SUB CONTRACTOR PACKAGE	M&E		

DESCRIPTON OF CHANGE
Supply 19m 63mm protectaline pipe including welded ends and all testing to meet UU requirements

OVERALL PROGRAMME EFFECT	0 WKS
--------------------------	-------

PROGRAMME EFFECT
None

DESIGN CONSIDERATIONS
None

COMMERCIAL EFFECT OF CHANGE
N/A

ISSUED BY	Laura Whiteside	Measured Works	2,008.80
ROLE	Senior Quantity Surveyor	Fees	0.00
		OH/P	0.00
ISSUED TO	Ben Smith	TOTAL	2,008.80
DISTRIBUTION	Site Contacts		

EWC APPROVAL	
PROJECT MANAGER	DATE
D Mullarkey	11/12/2024
QUANTITY SURVEYOR	DATE
L Whiteside	11/12/2024

Note -
Design, cost and programme information subject to attached clarification schedule and listed design information



ERIC WRIGHT
CONSTRUCTION

PART OF THE ERIC WRIGHT GROUP

DATE : 11/12/2024

CONTRACT NO : CN220019

CONTRACT NAME : Laystall Street

EWG CHANGE REF 49

Clarifications	
REF	DESCRIPTION
1	
2	
3	
4	
5	
6	
7	
8	
9	
10	
11	
12	
13	
14	
15	
16	
17	
18	
19	
20	
21	
22	
23	
24	
25	
26	
27	

ERIC WRIGHT CONSTRUCTION

DATE : 11/12/2024

CONTRACT NO : CN220019

CONTRACT NAME : Laystall Street



ERIC WRIGHT
CONSTRUCTION

PART OF THE ERIC WRIGHT GROUP

Change Ref	49
------------	----

PRICING BUILD-UP

REF	DESCRIPTION	QUANTITY	UNIT	RATE	TOTAL
	PRELIMINARIES				
	Sub Total				£ -
	MEASURED WORKS				
	Supply, weld and test 19m 63mm protectaline water pipe	1.00	item	£ 2,008.80	£ 2,008.80
					£ -
					£ -
	Sub Total				2,008.80
	FEES (if applicable)				
	Sub Total				0.00
	OHP				
				0.00%	0.00
					0.00

TOTAL C/F	2,008.80
------------------	-----------------



DATE : 11/12/2024

CONTRACT NO : CN220019

CONTRACT NAME : Laystall Street

EWC CHANGE REF	49
----------------	----

[illegible]