



DRAWING REGISTER & ISSUE SHEET

SHEET NO: 1

24	25	30	15	16	09	16	22	
05	04	04	12	12	01	01	01	
25	25	25	25	25	26	26	26	

NO.	TITLE	SIZE	CURRENT REV.	AMENDMENTS								
F02	Foundation General Arrangement	A1	B		X	X	X					
F03	Pilecap Details	A1	A			X	X					
F04	Pile Setting Out Plan	A1	B				X	X	X			
S101	Ground Floor Steel Layout	A1	B		X	X	X					
S102	First Floor Steel Layout	A1	B		X	X	X					
S103	Second Floor Steel Layout	A1	B		X	X	X					
S104	Third Floor Steel Layout	A1	B		X	X	X					
S105	Lower Roof Steel Layout	A1	B		X	X	X					
S106	Upper Roof Steel Layout	A1	B		X	X	X					
S107	Column Base Loads	A1	--				X					
S108	Superstructure Sections	A1	--				X					
S201	Proposed Elevations Section A-A	A1	A			X	X					
S202	Proposed Elevations Section B-B	A1	A			X	X					
S203	Proposed Elevations Section C-C	A1	A			X	X					
S204	Proposed Elevations Section D-D	A1	A			X	X					
S205	Proposed Elevations Section E-E	A1	A			X	X					
S206	Proposed Elevations Sections F-F & G-G	A1	A			X	X					
S401	Ground Floor Masonry Layout	A1	A		X		X					
S402	First Floor Masonry Layout	A1	A		X		X					
S403	Second Floor Masonry Layout	A1	A		X		X					
S404	Third Floor Masonry Layout	A1	A		X		X					
D01	Drainage Layout	A1	B	X			X			X	X	
D02	Drainage Details	A1	--	X			X			X		
D03	Attenuation Details	A1	B	X			X			X	X	
D04	Overland Flow Routes	A1	--							X		
HW01	Proposed S278 Plan	A1	--		X		X					
RC01	Pile Cap and Core Base Reinforcement	A1	--							X		
01BBS	Pile Cap and Core Base BBS	A4	--							X		
RC02	Ground Beam Reinforcement	A1	--							X		
02 BBS	Ground Beam BBS	A4	--							X		
ISSUE				T	T	T	C	C	C			
DISTRIBUTION			NO. OF COPIES									
Matt Ollier - OSA				E	E	E	E	E	E	E		
Lorena Dondea - OSA				E	E	E	E	E	E	E		
Michael Matthews - Construction Q				E	E	E	E	E	E	E		
James Dean - JAD Consulting				E	E	E	E	E	E	E		
Paul Robinson - WECE				E	E	E	E	E	E	E		
Raja Asad				E	E	E	E	E	E	E		
Sal Construction							E	E	E	E		

NOTES: P=PRELIMINARY, A=APPROVAL, I=INFORMATION, T=TENDER, C=CONTRACT, H=DELIVERED BY HAND, E=ELECTRONIC COPY