
ENABLING WORKS TO PREMIER 
HOUSE, DEANSGATE MANCHESTER 

JANUARY 2022

The HV diversion works have now been 
completed which allows the North Section 
to be demolished.

All asbestos containing materials have now 
been removed and disposed of from site.

All scaffolding structures have now been 
installed and will be removed as the 
demolition works progress.

YOUR P.P. O’CONNOR 
COMPANY CONTACTS 

DANNY MACKINLAY  
CONTRACTS MANAGER
07379 445 013

PAUL MITCHELL  
DEMOLITION SITE  MANAGER 
07523 513 610

KEY DATES 
Work Commencement: August 2021 
Completion: March 2022

Happy New Year from the P.P. O’Connor Group!

Our project is progressing and we are now entering the mechanical 
demolition stage which is focused on the North section of Premier House.  
Over the next few weeks you will see the North elevation removed with 
specialist demolition equipment down to ground slab level, and then 
progress further into the below ground car parks in the coming months.

The mechanical demolition works will see an increase in vehicle 
movements from site due to the large amount of waste materials which 
need to be removed as part of the works.

The Structural alterations which are focused on the South Section of 
Premier House which includes the façade removal and Blackfriars building 
cut are set to be completed in February 2022.

PROGRESS OF WORKS 

P.P. O’Connor Group Limited 
61 Mosley Road, Trafford Park, Manchester, M17 1GJ 
www.ppoconnor.co.uk 
@PP_OConnor 

If you have any questions you can email our 
dedicated email address to our 
Community Liaison Team at: 
communityliaison@ppoconnor.co.uk
and subject your enquiry as ‘Premier House’ 
or alternatively phone our Head Office on 
0161 776 0333. 



ENABLING WORKS TO PREMIER 
HOUSE, DEANSGATE MANCHESTER 

JANUARY 2022

A.	 Mechanical Demolition Works
B.	 Ongoing Scaffolding Installation and Removal 
C.	 Ramp/Canopy removal Works
D.	 Façade Removal Works commencing - South Only
E.	 Deansgate Back Propping 
F.	 Car Park Back Propping

UPCOMING WORK IN THE NEXT FEW MONTHS

ENABLING WORKS AND SITE PLAN

P.P. O’Connor Group Limited 
61 Mosley Road, Trafford Park, Manchester, M17 1GJ 
www.ppoconnor.co.uk 
@PP_OConnor 

If you have any questions you can email our dedicated email 
address to our Community Liaison Team at: 
communityliaison@ppoconnor.co.uk and subject your enquiry 
as ‘Premier House’

 

 

 

Phase 1 – Site Office & Welfare Facilities 

Site Hoarding Line 

Loading Bay Traffic Access 
& Egress 

Half road closure 

Vehicle & Pedestrian 
Access & Egress 

12m Sliding Gate 

Car Park Emergency Access 
2-way site traffic 

Structural Alterations    

Gate Man Security Office 

 

 

P.P. O’Connor Group Limited specialise in Demolition, Civil Engineering, bulk earthworks, remediation, infrastructure 
sustainable disposal and aggregate supply. 

We have an extensive in-house fleet of modern, fully maintained high-tech plant and machinery and a directly employed 
trusted team of industry experts, P.P. O’Connor can readily provide every level of service required, regardless of project 
size.  This enviable resource, coupled with an exemplary health and safety record, ensures that our clients, partners 
and stakeholders have total confidence in everything we do. 


