Crown St Phase 2
Planning Conditions 50, 90, & 117 RENAKER
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1 |Condition Nr 50 - Phase B 51w 3d| 16 Mar 22 |03 Apr 23 INRARNARN!
2 [Unitised 11w 4d| 16 Mar 22 {13 Jun 22| | |
3 | Present Unitised Mock Up & Specifications 16 Mar 22 *| 16 Mar 22|| | 4o s os s e
4 | MCC Approval Period 8w| 16 Mar 22 |13 May 22 kol e
5 | Start on site (Unitised) 13 Jun 22 *{13 Jun 22 +:StaT anste (Ut
6 |Low Level Envelope 44w 3d| 09 May 22 |03 Apr 23 TR | oy Lovel Envelope
7 | Submit Proposals and Samples 09 May 22 *|09 May 22 +:sub:mit:%o€>os%|sa:nd :saﬁple;s
8 [ MCC Approval Period 8w( 09 May 22 | 04 Jul 22 Approval Period
9 [ Start on site (Low Level) 03 Apr 23 *| 03 Apr 23 @ St on e Low Lee)
10 |Condition Nr 90 - Phase C 17w 4d| 22 Aug 22 |09 Jan 23 Codionti - prose
11| Envelope 17w 4d| 22 Aug 22 |09 Jan 23 e e 1y
12 |\ Submit Proposals and Samples 22 Aug 22 *(22 Aug 22 @ s Fopss s
13 | MCC Approval Period 8w 22 Aug 22 | 17 Oct 22 rov Perog
14 | Start on site 09 Jan 23 *|09 Jan 23 [P saronsi
15 [Condition Nr 117 - Phase D 13w 4d| 22 Aug 2228 Nov 22 2 TR Gt 17 s
16 | Envelope 13w 4d| 22 Aug 22 |28 Nov 22 :
17 | Submit Proposals and Samples 22 Aug 22 *(22 Aug 22 @ S g s
18 | MCC Approval Period 8w 22 Aug 22 | 17 Oct 22 ol e
19 [ Start on site 28 Nov 22 *|28 Nov 22 Starton ste
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