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Procurement

Contract execuited

Procure GRC package

Procure Window package

Procure Aluminum cladding package

Procure steel frame

Design & sample approval

Agree extent of sample panel with the planners

Produce detail drawings for GRC sample panel design

Produce detail design for the window

Produce detail design for aluminum cladding

Design review and update period

GRC design approved

Window design approved

Powder coated aluminum panel design approved

Design steel frame to support panel

Design froundation slab to support sample panel

GRC sample issued for planners approval

Window section and colour issued for planners approval

Powder coated aluminum panel sample issued for
planners approval

Planners review and comment

Alternative coloured samples obtained for planners
review
Planners approve samples (subject to viewing sample
panel)

Manufacture & Build sample panel

Manufacture GRC panels

Manufacture windows / glazing

Manufacture aluminum panel

Construction foundation

Install support steel work

Install SFS

Install window

Install GRC

Install Aluminum panel

Mastic

Snag and clean

Design/client team review

Planners review

Sample panel approved

Main Manufacture lead periods

Lead for windows

Lead in period for GRC

Windows Required on site

GRC required on site
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Milestone Appearances

Start Milestone


