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PC Panel / Window Sample
Design & detail elevations/sample panel

Submit details and QA procedures for approval

Manufacture precast concrete sample panels

Manufacture windows for sample panel

Offer sample panel for approval (PC frame and window section)

MCC Final Review & Comment Period

Submit louvres for approval
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"CONDITION 10: Prior to the commencement of the development, 
a programme for the issue of 
samples and specifications of all materials to be used on all external 
elevations 
shall be submitted to and approved in writing by the City Council as 
Local Planning 
Authority.

Samples and specifications of all materials to be used on all external 
elevations of 
the development which shall include jointing and fixing details, details 
of the drips to be used 
to prevent staining and a strategy for quality control management shall 
then be 
submitted to and approved in writing by the City Council as Local 
Planning 
Authority in accordance with the programme as agreed above. The 
development 
shall be carried out in accordance with the approved details."
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"CONDITION 10: Prior to the commencement of the development, 
a programme for the issue of 
samples and specifications of all materials to be used on all external 
elevations 
shall be submitted to and approved in writing by the City Council as 
Local Planning 
Authority.

Samples and specifications of all materials to be used on all external 
elevations of 
the development which shall include jointing and fixing details, details 
of the drips to be used 
to prevent staining and a strategy for quality control management shall 
then be 
submitted to and approved in writing by the City Council as Local 
Planning 
Authority in accordance with the programme as agreed above. The 
development 
shall be carried out in accordance with the approved details."
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