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P01 08.11.20First issue - this drawing supersedes
CC-SHP-ZZ-XX-DR-A-1011

RW JW

P02 10.02.21Existing and proposed cross falls
indicated to New Bridge Street.

BS GQ

C01 10.02.21Existing and proposed cross falls
indicated to New Bridge Street.

BS GQ

30.03.21Level amended to suit WDC topo
survey 16.03.21

GQ JWC02

01.04.21Amended to WDC comments
01.04.21

GQ JWC03

Amended inline with revised Great
Ducie Street planters. Movement
joints added to paving.

02.06.21GQ JWC04

C05 03.06.21Amended in line with WDC comments
03.06.21

GQ JW

C06 04.06.21Amended in line with WDC railing
comments 04.06.21

GQ JW

C07 07.06.21Amended in line with WDC railing
comments 07.06.21

GQ JW
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