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DEMOLISH FORMER TIMBER AMBULANCE DOORS TO 
BENDIX STREET AND CAREFULLY REMOVE THE CAST 
IRON COLUMNS FROM SITE FOR RESTORATION. REMOVE 
EXISTING FOUNDATION STRUCTURE TO CAST IRON 
COLUMNS AND AMBULANCE DOORS THRESHOLD. REFER 
TO INDICATIVE SEQUENCE OF WORKS AND EXISTING 
BASEMENT AND FOUNDATION NOTES.

DEMOLISH SECTIONS OF MASONRY WALL TO 
BE REMOVED AND NOT KEPT IN PERMANENT 
SCHEME. RECLAIM ANY BRICKS SUITABLE 
FOR MASONRY REPAIR AND STORE ON SITE. 

SET UP EXCLUSION ZONE TO 5m ZONE AROUND THE 
CHIMNEY AND INSTALL VIBRATION AND MOVEMENT 
MONITORING TARGETS. CONTRACTOR TO ENSURE 
VIBRATION IS KEPT BELOW 5mm/s FOR THE DURATION OF 
THE WORKS. REFER TO INDICATIVE SEQUENCE OF WORKS 
AND EXISTING BASEMENT AND FOUNDATION NOTES.

INSTALL FAÇADE RETENTION SCHEME 
PAVEMENT SIDE TO ALL BOUNDARY WALLS 
TO REMAIN. WEATHER PROTECT THE 
EXISTING MASONRY FOR LATER 
RESTORATION WORK. FOUNDATION TO 
RETAINED MASONRY WALLS ARE TO BE 
LEFT UNDISTURBED. REFER TO INDICATIVE 
SEQUENCE OF WORKS AND EXISTING 
BASEMENT AND FOUNDATION NOTES.

SOILMEC SF65 PILING RIG 
OR SIMILAR APPROVED.

TOP OF PILE MAT = +50.370m AOD

(TYPICAL)

5m MINIMUM

EXTENT OF PLANNING BOUNDARY AND 
HOARDING AROUND BENDIX STREET TO 
BE CONFIRMED BY CLIENT. 

EXISTING BASEMENT STRUCTURE IS LOCATED 
WITHIN THE SITE. FULL EXTENT AND CONDITION OF 
BASEMENT IS UNKNOWN. EXISTING BASEMENT TO 
GRUB OUT AND BACKFILL WHERE APPROPRIATE 
FOLLOWING INSPECTION BY ENGINEER ON SITE. 
WHERE EXISTING BASEMENT WALLS MAY BE 
RESTRAINING RETAINED LISTED WALLS AND 
CHIMNEY, THEY ARE TO BE LEFT UNDISTURBED. 

EXISTING FOUNDATION AND BASEMENT STRUCTURE 
AROUND CHIMNEY TO BE INVESTIGATED PRIOR TO 
COMMENCING ANY WORKS WITHIN THE CHIMNEY 
EXCLUSION ZONE. ANY EXISTING BASEMENT WALLS 
WHICH MAY BE RESTRAINING CHIMNEY BASE ARE TO 
BE LEFT UNDISTURBED. CONTRACTOR TO ENSURE 
THAT CHIMNEY FOUNDATION AND RESTRAINING 
BASEMENT WALLS ARE NOT COMPROMISED BY THE 
CONSTRUCTION WORKS.   

EXISTING FOUNDATION TO RETAINED LISTED 
WALLS (ALONGSIDE OF GOULDEN STREET, 
CROSS KEYS STREET AND CHADDERTON 
STREET) AND ANY RESTRAINING BASEMENT 
WALLS TO BE LEFT UNDISTURBED. 

EXISTING BOUNDARY 
WALLS TO REMAIN

APPROXIMATE 
OWNERSHIP 
BOUNDARY

HOARDING LINE INDICATIVE 
FOR CLIENT’S COMMENT. 

PLANNING BOUNDARY 
IS TOP OF KERB

EXISTING SEWER ASSUMED TO RUN CROSS 
THE SITE AND CONNECTING EXISTING 
MANHOLES. UNDERGROUND SERVICES NOT 
SHOWN. SERVICES TO BE INVESTIGATE PRIOR 
TO COMMENCING WORKS. REMAIN SERVICES 
TO BE PROTECTED DURING THE WORKS. 

GREEN DASH DENOTES 
APPOXIMATE OUTLINE 
OF PROPOSED BUILDING

GREEN DASH DENOTES 
OUTLINE OF CLADDING 
AROUND EXISTING CHIMNEY

50
0

20
0

TENSAR GEOGRID O.S.A.

SUBFORMATION TO BE PROOF ROLLED 
AND COMPACTED WITH SUBSEQUENT IN-
SITU PLATE LOAD TESTING TO ENSURE 
CBR > 8% TO BE CARRIED OUT BY E3P

FINAL PILE MAT LEVEL TO BE PLATE TESTED 
TO VALIDATE E3P PILING MAT DESIGN

PILE MAT LEVEL 
+50.370m AOD

FORMATION LEVEL = +49.870m

PILE MAT TO SPECIALIST DESIGN 
BY GEOTECHNICAL ENGINEER

NOTE
ALL LEVELS TO BE CONFIRMED BY DETAIL 
DESIGN. SITE FORMATION LEVEL TO BE 
PLATE TESTED BY GEOTECHNICAL 
ENGINEER TO INFORM PILE MAT DESIGN

EXTENT OF PILE MAT AREA

KEY:

PILING RIG EXLCUSION ZONE

EXISTING BOUNDARY WALLS 
AND CHIMNEY TO REMAIN

PLANNING BOUNDARY

OWNERSHIP  BOUNDARY

APPROXIMATE PROPOSED 
HOARDING LINE. DESIGN AND 
DETAIL BY CONTRACTOR.

EXISTING BOUNDARY 
WALLS TO BE REMOVED

SSL VARIES FROM +50.825m
TO +50.975m. ASSUMED 
SSL= +50.825m FOR PILE 

MAT LEVELS. 

250mm THICK SUSPENDED SLAB

80mm INSULATION (ARCHITECT TO CONFIRM)

25mm SAND BLINDING

150mm D.O.T. TYPE 1

500mm PILE MAT WITH 
ALLOWANCE FOR 50mm
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• DRAWINGS ARE TO BE READ IN CONJUNCTION WITH ALL RELEVANT 
SPECIFICATIONS, ENGINEERS, ARCHITECTS AND SERVICES DRAWINGS 
INCLUDING APPROVED BUILDERS WORK DRAWINGS. CONTRACTOR TO NOTIFY 
ENGINEER OF DISCREPANCIES BETWEEN STRUCTURAL DRAWINGS AND 
SPECIFICATIONS / OTHER DRAWINGS

• DO NOT SCALE FROM THE DRAWING, WORK TO DIMENSIONS AND COORDINATES 
PROVIDED. ALL LEVELS ARE IN METRES, ALL DIMENSIONS ARE IN MILLIMETRES

• ARCHITECT TO CONFIRM ALL SETTING OUT AND DIMENSIONS

• FOR GENERAL NOTES GO TO DRAWING 5015327-RDG-00-ZZ-DR-S-0001
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GROUND CONDITIONS MAY VARY ACROSS THE SITE AS WELL AS THE STABILITY OF 
ANY EXCAVATIONS AND BATTERS. CONTRACTOR IS TO BE VIGILANT AND SEEK ADVICE 
FROM GEOTECHNICAL ENGINEER SHOULD GROUND CONDITIONS BE DIFFERENT THAN 
EXPECTED.

EXISTING SERVICES UNKNOWN AND ARE NOT SHOWN ON THIS DRAWING. BURIED 
SERVICES TO BE SURVEYED WITH GPR. FOR INITIAL COSTING REFER TO UTILITY 
PROVIDERS/SUPPLIERS RECORD INFORMATION (STATS) PLANS. THERE MAY BE OTHER 
SERVICES WHICH MAY NOT HAVE BEEN IDENTIFIED DURING THE SURVEY. THE 
CONTRACTOR TO ENSURE SAFE WORKING METHODS ARE UNDERTAKEN DURING THE 
WORKS.

CONTRACTOR TO LIAISE AND CO-ORDINATE CONSTRUCTION WORKS ACCORDINGLY.

REMEDIATION CONTRACTOR TO ALLOW FOR SUITABLE TEMPORARY PROPPING TO 
RESTRAINED RETAINED BOUNDARY WALLS AGAINST THE PAVEMENT DURING THE 
WORKS AND SITE TURNOVER. 

FORMER BASEMENTS ARE PRESENT THROUGHOUT THE REMAINDER OF THE SITE. 

NOTE

CONTRACTOR IS TO DETERMINE EXISTING DRAINAGE OUTFALL POSITIONS INTO THE 
VARIOUS HIGHWAYS AND SURVEY, RECORD AND PROTECT POSITIONS FOR FUTURE 
USE.

ALL TEMPORARY WORKS SHOWN ARE INDICATIVE ONLY. IT IS THE CONTRACTORS 
RESPONSIBILTY TO DETERMINE EXTENT OF ALL TEMPORARY WORKS AND ENSURE 
THEY ARE SUITABLY DESIGNED BY A TEMPORARY WORKS DESIGNER.

MAIN CONTRACTOR TO REPOSITION HOARDING TO SUIT ROAD CLOSURES FOLLOWING 
OCCUPATION OF THE SITE.

ENABLING WORKS NOTES:

1. FOR GENERAL NOTES REFER TO DRAWING 5015327-RDG-00-ZZ-DR-S-0001

2. ALL WORKS TO BE CARRIED OUT TO E3P SPECIFICATION REFERENCE T.B.C. 
SUPPLEMENTARY SITE INVESTIGATION AND REMEDIATION/ENABLING WORKS
STRATEGY T.B.C.

3. THE NOMINATED EARTHWORKS CONTRACTOR WILL BE RESPONSIBLE FOR THE 
REENGINEERING OF THE SUB-STRATUM IN ACCORDANCE WITH THE E3P 
PERFORMANCE SPECIFICATION TO ENSURE DELIVERY OF THE FOLLOWING KEY 
CRITERIA:

- BUILDING FOOTPRINT: (+2.0m ON ALL ELEVATIONS) – INSTALL RETENTION SCHEME 
TO ALL STRUCTURES WHICH ARE TO BE RETAINED (LISTED BOUNDARY WALLS, 
CHIMNEY, ETC.), REMOVE RELICT FOUNDATIONS WHICH ARE NOT THE PART OF 
RETAINED STRUCTURES, REMOVE INFRASTRUCTURE AND OVERSIZE MATERIAL. 
THE RESULTING EXCAVATION TO BE BACKFILLED WITH MATERIAL THAT WILL BE 
ENGINEERED TO ENSURE SUITABILITY AS A WORKING PLATFORM WITH NOMINAL 
METHOD COMPACTION;

- EXTERNAL HARDSTAND: REMOVE RELICT FOUNDATIONS WHICH ARE NOT THE 
PART OF RETAINED STRUCTURES AND REMOVE OBSTRUCTIONS TO A DEPTH
OF >1.0m FROM THE UNDERSIDE OF FORMATION WITH ALL VOIDS AND POTENTIAL 
AREAS OF INSTABILITY REMOVED TO THEIR FULL DEPTH. MATERIALS WILL BE 
REPLACED AND COMPACTED TO ENSURE COMPLIANCE WITH THE E3P 
GEOTECHNICAL SPECIFICATION WITH A CBR >5% AT FORMATION;

- DRAINAGE INFRASTRUCTURE: LOCATIONS TO BE CLEARED OF ALL RELICT 
FOUNDATIONS AND INFRASTRUCTURE TO A MINIMUM OF 1.0m FROM THE 
UNDERSIDE OF INVERT WITH MATERIAL TO BE BACKFILLED IN COMPLIANCE 
WITH E3P GEOTECHNICAL SPECIFICATION;

- PLACEMENT OF A SUITABLE TEMPORARY WORKS PLATFORM (PILING MAT): TO BE 
CONSTRUCTED USING GRADED 6F2 AGGREGATE TO A DEPTH AS SPECIFIED BY 
E3P WITH VALIDATION TESTING.

THIS DOCUMENT PROVIDES A SPECIFICATION FOR THE REGENERATION OF THE LAND 
IN A MANNER THAT WILL NEGATE IDENTIFIED POLLUTANT LINKAGES AND ENSURE 
THE DEVELOPMENT IS SUITABLE FOR THE PROPOSED END USE. THE SALIENT 
FEATURES OF THE REMEDIATION & ENABLING WORKS STRATEGY ARE SUMMARISED 
BELOW:

- ERADICATION OF ALL INVASIVE PLANT SPECIES;
- EXCAVATION AND REMOVAL OF EXISTING ABOVE AND BELOW GROUND 

STRUCTURES WHICH ARE NOT THE PART OF THE RETAINED STRUCTURES
- BENEATH THE PROPOSED STRUCTURAL FOUNDATIONS;
- SORTING, PROCESSING AND SEGREGATION OF ALL DELETERIOUS MATERIALS;
- MATERIALS DEEMED UNSUITABLE FOR RETENTION TO BE REMOVED FROM SITE;
- MANAGEMENT OF ANY ASBESTOS IMPACTED SOILS;
- VALIDATION SAMPLING TO CONFIRM ALL MATERIAL RETAINED ON-SITE POSES NO 

RISK TO THE IDENTIFIED RECEPTORS WITHIN THE CONTEXT OF THE CSM;
- PROCESSING OF MADE GROUND TO RECYCLE AGGREGATE AS CLASS 6 MATERIAL;
- IMPORTATION OF CHEMICALLY SUITABLE MATERIALS (IF REQUIRED) TO ACHIEVE 

THE REQUIRED DEVELOPMENT ELEVATION;
- REMOVAL OF ANY PREVIOUSLY UNIDENTIFIED CONTAMINATION HOTSPOTS;
- VALIDATION TESTING OF MATERIALS PLACEMENT TO CONFIRM SUITABILITY;
- ALL WORKS TO BE UNDERTAKEN IN STRICT ACCORDANCE WITH UK 

ENVIRONMENTAL PERMITTING AND LOCAL PLANNING AUTHORITY REQUIREMENTS.

4. LOCATION OF CRANE BASE AND ASSOCIATED PILE LOCATIONS T.B.C. BY MAIN 
CONTRACTOR.

5. CONTRACTOR IS TO DEMOLISH EXISTING STRUCTURES INCLUDING ANY BASEMENTS 
AND GRUB UP AND CRUSH ALL FOUNDATIONS AND SLABS. CONTRACTOR TO ALLOW 
OR TEMPORARY SLOPES TO STABILISE THE SURROUNDING PAVEMENTS DURING THE 
WORKS. CONTRACTOR TO FILL ANY VOIDS, EXCAVATIONS AND FORMER BASEMENTS 
IN LINE WITH E3P SPECIFICATION. SITE WON MATERIAL SHOULD BE CRUSHED TO 6F2 
SPECIFICATION WHERE SUITABLE OR ENGINEERED TO E3P CLASS 1 AND 2
SPECIFICATION AND PROOF ROLLED IN MAX. 150mm LAYERS UP TO SITE FORMATION 
LEVEL. CONTRACTOR IS TO NOTE THERE IS ADJACENT RESIDENTIAL AREAS, NOISE 
AND DUST MUST BE KEPT TO A MINIMUM AND SAFETY OF THE PUBLIC ENSURED AT 
ALL TIMES DURING THE WORKS.

6. LOCATION OF BURIED SERVICES TO BE DETERMINED BY GPR SURVEY. REFER TO 
STATS PLANS FOR ASSUMED LOCATIONS.

7. SITE TO BE LEVELLED TO A TOP OF PILE MAT LEVEL OF +50.370m AOD. PILE MAT IS TO 
BE A MINIMUM OF 500mm 6F2 CRUSH OVER TENSAR GEOGRID OSA WITH FINAL DESIGN 
BY E3P. PILE MAT TO BE DESIGNED BY E3P GEOTECHNICAL ENGINEER AND INSTALLED 
BY ENABLING WORKS CONTRACTOR.

8. CONTRACTOR TO ALLOW FOR ALL SERVICE DIVERSION TO PROVIDE A CLEAR SITE FOR 
MAIN CONTRACT WORKS. 

9. CONTRACTOR TO PROVIDE ENABLING WORKS HANDOVER PACKAGE DETAILING ALL 
WORKS UNDERTAKEN. REPORT TO INCLUDE BUT NOT LIMITED TO:

- DETAILS OF SERVICE DIVERSION, ABANDONMENT AND ANY SERVICE NOT 
CURRENTLY DETAILED.

- AS BUILT DRAWING AND CAD SURVEY OF SITE INCLUDING SPOT LEVELS ACROSS 
THE SITE ON A 5m x 5m GRID.

- HOARDING DESIGN AND CALCULATIONS.
- DETAILS OF ANY OBSTRUCTIONS FOUND
- GEOTECHNICAL ENGINEER TO UNDERTAKE PLATE TESTING TO VERIFY THE FINAL 

WORKING PLATFORM. GEOTECHNICAL ENGINEER TO ISSUE REPORT OF RESULTS.
- WORKING PLATFORM SPECIFICATION AND BUILD-UP TO SPECIALIST SUB-

CONTRACTOR DESIGN.
- ANY TEMPORARY WORKS REQUIRED TO MAINTAIN STABILITY DURING DEMOLITION.
- DETAILS AND CALCULATIONS OF ALL TEMPORARY WORKS UNDERTAKEN.
- ALL TEMPORARY WORKS TO BE DESIGNED AND SPECIFIED BY ENABLING WORKS 

CONTRACTOR.
- CCTV DRAIN SURVEY OF SITE CONNECTION POINTS

10. PILE MAT SUB-BASE TO BE PLATE TESTED BY GEOTECHNICAL ENGINEER TO INFORM 
FINAL DESIGN.

11. LOCATE, SEAL AND PROTECT EXISTING DRAINAGE OUTFALL POSITIONS INTO THE 
ADJACENT SEWERS AND RECORD POSITIONS FOR LATER USE. DRAIN CONNECTION 
POINTS TO BE CAMERA SURVEYED AS PART OF ENABLING WORKS.

12. ALL FENCES, KNEE RAILS AND GATES TO BE REMOVED FROM THE EXISTING SITE 
PERIMETER AND TEMPORARY SITE HOARDING TO BE INSTALLED TO SECURE THE SITE 
AHEAD OF PERMANENT HOARDING INSTALLATION BY MAIN CONTRACTOR.

INDICATIVE SEQUENCE OF WORKS

1. INSTALL FAÇADE RETENTION SCHEME PAVEMENT SIDE TO ALL BOUNDARY 
WALLS TO REMAIN. WEATHER PROTECT THE EXISTING MASONRY FOR LATER 
RESTORATION WORK.

2. SET UP EXCLUSION ZONE TO 5m ZONE AROUND THE CHIMNEY AND INSTALL 
VIBRATION AND MOVEMENT MONITORING TARGETS. CONTRACTOR TO ENSURE 
VIBRATION IS KEPT BELOW 5mm/s FOR THE DURATION OF THE WORKS.

3. DEMOLISH FORMER TIMBER AMBULANCE DOORS TO BENDIX STREET AND 
CAREFULLY REMOVE THE CAST IRON COLUMNS FROM SITE FOR RESTORATION. 

4. DEMOLISH SECTIONS OF MASONRY WALL TO BE REMOVED AND NOT KEPT IN 
PERMANENT SCHEME. RECLAIM ANY BRICKS SUITABLE FOR MASONRY REPAIR
AND STORE ON SITE. 

5. COMMENCE SITE TURNOVER TO PILE CAP POSITIONS AND PREPARE PILE MATT.
6. COMMENCE PILING AND FOUNDATION INSTALLATION FOR THE SCHEME.
7. INSTALL PERMANENT RESTRAINT TO LISTED WALLS.
8. COMMENCE RESTORATION OF CHIMNEY AND WALLS TO LISTED BUILDING 

OFFICERS APPROVAL.

THE ABOVE SEQUENCE IS INDICATIVE ONLY. DETAILED SEQUENCE OF WORKS IS TO 
CONTRACTOR’S DESIGN AND IS TO BE AGREED WITH RESTORATION SPECIALIST AND 
LISTED BUILDING OFFICERS.

ECOLOGY NOTES

NUMBER OF NESTING BIRDS ARE PRESENT ON SITE. IT IS RECOMMENDED THAT SITE 
CLEARANCE AND DEMOLITION WORK IS UNDERTAKEN OUTSIDE OF NESTING SEASON 
(TYPICAL NESTING SEASON IS FROM MARCH TO SEPTEMBER). NESTING BIRD SURVEY 
MUST BE CARRIED OUT BY A SUITABLY EXPERIENCED PERSON IMMEDIATELY PRIOR TO 
WORKS COMMENCING. IF ANY ACTIVE NESTS ARE FOUND (INCLUDING FERAL PIGEON), 
THEY MUST BE LEFT UNDISTURBED UNTIL THE YOUNG HAVE FLEDGED.

CHIMNEY STACK OFFER MEDIUM POTENTIAL FOR ROOSTING BATS AND A BAT ROOST 
IS CONFIRMED WITHIN THE STRUCTURE. APPROPRIATE LICENCE TO BE OBTAINED IN 
RESPECT OF BATS. ROOST TO BE RETAINED IN SITU WITH APPROPRIATE BAT ACCESS 
RETAINED (RETAINING EXISTING OPENINGS, BAT BRICK, GAP IN MORTAR, ETC.). CLOSE 
INSPECTION MUST BE CARRIED OUT BY A LICENSED ECOLOGIST IMMEDIATELY PRIOR 
TO WORKS COMMENCING. LICENSED ECOLOGIST TO BE PRESENT ON SITE WHEN 
WORKS TO THE CHIMNEY STRUCTURE OCCUR DUE TO THE PRESENCE OF THE BAT 
ROOST. 

THE ABOVE NOTES PROVIDE A LIMITED SUMMARY AND ARE NOT COMPREHENSIVE. 
FULL ECOLOGY SURVEY SHOULD BE REFERRED TO. 

EXISTING BASEMENT AND FOUNDATION 

EXISTING BASEMENT STRUCTURE IS LOCATED WITHIN THE SITE. FULL EXTENT AND 
CONDITION OF BASEMENT IS UNKNOWN. EXISTING BASEMENT TO GRUB OUT AND 
BACKFILL WHERE APPROPRIATE FOLLOWING INSPECTION BY ENGINEER ON SITE. 
WHERE EXISTING BASEMENT WALLS MAY BE RESTRAINING RETAINED LISTED WALLS 
AND CHIMNEY, THEY ARE TO BE LEFT UNDISTURBED. 

EXISTING FOUNDATION TO RETAINED LISTED WALLS (ALONGSIDE OF GOULDEN 
STREET, CROSS KEYS STREET AND CHADDERTON STREET) AND ANY RESTRAINING 
BASEMENT WALLS TO BE LEFT UNDISTURBED. 

EXISTING FOUNDATION TO CAST IRON COLUMNS AND AMBULANCE DOOR THRESHOLDS 
ALONGSIDE OF BENDIX STREET TO BE GRUBBED OUT TO ALLOW FOR INSTALLATION 
OF NEW PILE CAPS AND GROUND BEAMS.  

EXISTING FOUNDATION AND BASEMENT STRUCTURE AROUND CHIMNEY TO BE 
INVESTIGATED PRIOR TO COMMENCING ANY WORKS WITHIN THE CHIMNEY EXCLUSION 
ZONE. ANY EXISTING BASEMENT WALLS WHICH MAY BE RESTRAINING CHIMNEY BASE 
ARE TO BE LEFT UNDISTURBED. CONTRACTOR TO ENSURE THAT CHIMNEY 
FOUNDATION AND RESTRAINING BASEMENT WALLS ARE NOT COMPROMISED BY THE 
CONSTRUCTION WORKS.   

1 : 20

TYPICAL PILE MAT BUILD-UP

1 : 20

TYPICAL GROUND FLOOR BUILD-UP

NOTE
ENABLING WORKS CONTRACTOR IS 
RESPONSIBLE FOR ALL APPROVALS AND 
AGREEMENTS TO FACILITATE THE WORKS; 
SUCH AS PAVEMENT CLOSURES, DISCHARGE 
OF RELEVANT CONDITIONS ETC.
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