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EXECUTIVE SUMMARY
Site Address

National Grid Reference

Site Area

Background

Human Health Risk
Assessment

IMS Ref: QR005-1

Belle Vue Greyhound Stadium, Kirkmanshulme Lane, Manchester, M18
7BD

E387870, N396070
4.67 Ha

E3P has been instructed by Countryside Properties to develop a
Remediation Strategy and Enabling Works Performance Specification
for the proposed residential development at the subject site.

The strategy has been produced in due consideration of the Geo-
Environmental Site Investigation and Contaminated Land Assessments
previously undertaken by E3P and DB Remediation.

Countryside Properties intend to construct a low rise residential
development with associated garden and landscaped areas, access
road and infrastructure.

The site is currently an operational greyhound and stock car racing track
with a number of buildings present within the northern, eastern, western
sectors of the site. An Electric Substation is still present within the north-
eastern sector.

An active groundwater abstraction borehole is present within the north
eastern sector of the site.

The Tier | human health risk assessment has identified the presence of
elevated concentrations inorganic heavy metals, PAH compounds and
trace asbestos fibres within shallow Made Ground deposits. The
shallow Made Ground is therefore not suitable for use within proposed
garden and landscaped areas where a direct exposure pathway exists.

All gardens will require the placement of a 600mm chemically suitable
cover system (comprising 450mm subsoil and 150 topsoil) to remove
the exposure pathway and ensure no unacceptable risk to the human
heath receptors. Where the Made Ground is <600mm below final
garden levels, the cover system should only extend to the natural
stratum to ensure adequate mitigation of all perceived risk.

Asbestos fibres were identified within the Made Ground across the site.
This material will require careful management and subsequent
placement in an area of no future sensitivity in accordance with the E3P
developed CSM.

Elevated concentrations of volatile TPH and naphthalene have been
identified in TP106 and is considered a localised hotspot. Therefore,
during the enabling works, the hotspots should be delineated and
removed with remaining soils chemically validated to assess chemical
suitability for retention on site. Excavated soils should be assessed and
either retained in an area of no future sensitivity, treated or disposed off-
site.

Localised, as yet unidentified contaminant impact cannot be discounted,
therefore the site remediation and enabling works will be completed
under the supervision of an independent Geo-Environmental Engineer.
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In the event any as yet unidentified / unexpected source impact is
observed, samples will be subject to laboratory testing to inform robust
risk assessment and where necessary remediation action.

The Tier 1 controlled waters risk assessment has not identified any
significant source of potential contamination or dissolved phase impact
within the groundwater samples or within leachate tests completed on
selected Made Ground samples.

The developed conceptual site model did not identify a potentially
complete pollutant linkage and as such the site is deemed to pose no
significant risk to controlled waters or the wider environ.

However, as discussed above, as yet unidentified contaminant impact
cannot be discounted, therefore the site remediation and enabling works
will be completed under the supervision of an independent Geo-
Environmental Engineer.

Based on the monitoring results to date (3 No. Surveys by E3P) the site
would be classified as CS1 / Green for the vast majority of the proposed
development area.

Within one isolated location (WS109), CS2 was determined due to the
maximum concentration for CO2 exceeding the action threshold due to
a recorded concentration of 5.3% v/v. It is therefore recommended that
dwellings in the proximity of WS109 are constructed with mitigation
measures that are compliant for CS2 / Amber 1 to mitigate CO2 ingress
A review of the Coal Authority GIS system, has indicated that there are
no coal outcrops in close proximity of the site with any coal present
beneath the site, likely present at a significant depth and therefore not
considered to pose an unacceptable risk to the proposed development.

Japanese knotweed has been identified on the bunds in the eastern and
western sectors of the site. These areas will require removal or
treatment in accordance with the latest guidance.

The remediation and enabling works will be delivered in a manner that
will seek to ensure:

@ Remove extensive relict sub-structures, infrastructure and materials
deemed geotechnically unsuitable;

@ Protection of the sub-grade to minimise disturbance and promote
sustainable infrastructure construction;

% Where shallow stratum suitable of supporting a shallow spread
foundation, care should be taken to protect to minimise the
disturbance to natural drift deposits;

@ Where deep Made Ground is present (>1.50m) the stratum should
be prepared in a manner that will facilitate re-engineering using a
Vibro Stone Column (VSC);

@ |f VSC is proposed for plots located within the influence of trees, the
stratum should be prepared to mitigate the potential risk associated
within volumetric instability in cohesive sails;

@ Engineer all up-filled materials beneath highways to sub-grade in
accordance with the requirements of this specification to ensure a
CBR >5% in the sub-grade.
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The site Remediation / Enabling Works Strategy provides a
comprehensive specification for the regeneration of the land to negate
identified pollutant linkages and construct a development platform that
will be geotechnically suitable for the proposed end use. The salient
features of the Remediation & Enabling Works Strategy are summarised

below:

@ Implement all works in strict accordance with UK Environmental
Permitting and Local Planning Authority Requirements.

@ Controlled removal of all trees and vegetation;

% Removal and treatment of all Japanese Knotweed in the eastern and
western sectors in accordance with specialist contractor method
statement, validation and independent certification;

@ Demolition and removal of all relict foundations and buried features
in their entirety;

@ Excavation and processing of Made Ground in a controlled manner
with the sorting, processing and segregation of identified deleterious
materials;

% [Excavation, delineation and validation of the identified volatile TPH
and naphthalene impact in TP106,

@ Management of all anthropogenic material impacted by trace
asbestos fibre in controlled and legislatively compliant manner;

@ Removal of all materials considered geotechnically deleterious;

@ Validation sampling and leachate testing to confirm material
retained on-site pose no unacceptable risk to the residential end
users, controlled waters or wider environ;

@ |Importation of suitable material (if required) to achieve the required

development levels;

Replacement of material in accordance with the E3P enabling
specification & engineering requirements.

The developer’s works will also include the completion of the following
additional elements:

9

Provision of a 600mm cover system using certified material with
appropriate validation within proposed garden areas, comprising
450mm subsoil (potentially site won natural drift deposits) overlain
by 150mm topsoil; and,

Provision of a 300mm cover system using certified material with
appropriate validation within proposed areas of Public Open Space
and soft landscaping.

Installation of ground gas mitigation measures for affected plots.
Construction of appropriate potable water supply infrastructure.
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1.1 Background

E3P has been instructed Countryside Properties to develop a Remediation Strategy and
Enabling Works Performance Specification for the proposed residential development at the
site known as Belle Vue Greyhound Stadium located to the south of Kirkmanshulme Lane and
south west of Hyde Road (A57), Belle Vue, Manchester.

1.2 Report Objectives

The objectives of this report are to:

@ Prepare overview of Contaminated Land Remediation requirements;
@ Evaluate feasible remedial technologies;

@ Assess the most appropriate earthworks solution to ensure the delivery of the optimum
development platform;

@ Define validation criteria to demonstrate the successful implementation of a site
Remediation & Enabling works plan;

© Specify Geotechnical Engineering Performance Requirements; and,
@ Ensure the safe, cost effective and regulatory compliant redevelopment of the site.

1.3 Scope of Works

The development of the risk management strategy for the subject site includes the following
tasks:

Identification the relevant pollutant linkages;

Review of site characteristics;

Identification of geotechnical constraints;

Development of remedial objectives;

Selection of appropriate remedial technology; and,

@ ¢ ¢ ¢ ¢ ¢

Development of remedial strategy.
1.4 Previous Works

The following phases of Geo-Environmental investigations have previously been carried out
at the site:

Site Investigation, Belle Vue. Ref: Report No. R1010-2014, dated 2014

E3P Geo-Environmental Site Investigation Report (ref:11-123-R1) dated March 2018
Prepared for: Countryside Properties.

To inform the assessment of the potential risk to contaminated land within the context of the
proposed residential development and to inform the preparation of the Remediation Strategy
the pertinent points from the above reports are summarised within Section 2.0.
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For the avoidance of any doubt, the E3P Geo-Environmental Site Investigation Report should
be read both as a precursor and in conjunction with this document.

1.5 Redevelopment Plan

Countryside Properties intends to construct a low rise residential development comprising
residential dwellings with associated gardens, estate roads and infrastructure.

A snapshot of the proposed development layout is indicated in Figure 1.1

Figure 1.1 Proposed Development

1.6 Summary of Parties Involved

FUNCTION / INTEREST NAME OF PARTY
Local Planning Authority Manchester City Council
Developer Countryside Properties
Geo-Environmental Consultant E3P

Main Contractor Countryside Properties
Remediation / Enabling Works Contractor TBC

Human Health Regulator Manchester City Council
Controlled Waters & Waste Regulator Environment Agency
Highways Adoption Authority Manchester City Council
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1.7 Regulatory Correspondence

Countryside Properties are in the process of submitting a detailed Planning Application to the
Local Planning Authority for the proposed redevelopment of the site for low rise residential
housing with associated adopted estate roads and infrastructure.

It is presumed that as part of the planning approval process, the Planning Authority will
undertake consultation with the pertinent statutory consultees which will include:

% Environmental Health / Contaminated Land Officer at the Local Authority (or external

advisor);
%
%
1.8 Site Details

Site Address

Environment Agency Planning Liaison; and,
The Coal Authority.

Belle Vue Greyhound Stadium, Kirkmanshulme Lane, Manchester,
M18 7BD

National Grid Reference E 387870, N 396070

Site Area

4.67 Ha

All acronyms used within this report are defined in the Glossary presented in Appendix Il.

A site location map is presented in Appendix Il as Drawing 12-123-001.

1.9 Site Summary

SITE DESCRIPTION & SETTING

Occupancyluse

IMS Ref: QRO05-1

The subject site is a relatively regular shaped parcel of land that is
predominantly occupied by the Belle Vue Greyhound Stadium with associated
car parking and ancillary infrastructure.

The Stadium itself comprises a single large multi-storey building with, sand
greyhound race track and dirt car race trace. Pit garages and a refuelling area
bound the western side of track. The southern and eastern sides of the track
are bounded by concrete hardstanding for standing viewing areas.

The northern sector of the site is overlain by asphalt hardstanding with the old
entrance gate located on the north eastern boundary of the site. Part of the
carpark is currently utilised by a motorbike test centre.

The eastern sector of the site is utilised as waste storage and a soil bund is
present with dense Japanese Knotweed present on the mound.

The southern sector of the site is vacant and overlain with soft standing.

The western sector is overlain by hardstanding and utilised as a pit garage and
fuelling area for the motorbikes and cars used for racing. One large stand is
also present in this sector of the site.
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Glacial Till - Clay with Sand & Gravel.

Chester Formation - Sandstone.

Secondary A Aquifer (Drift) over Principal Aquifer
(Bedrock)

There are two groundwater abstractions on site
(presumed to be the same abstraction) utilised for
dust suppression.

The nearest surface watercourse is located 240m
south west of the site.

The site is not located within an identified flood
risk zone.

No hazard identified in data searches.

Historical maps indicate that the site was undeveloped land in 1893 with
assumed farm buildings in the north and south east of the site named ‘Higher
Catsknowl’ and ‘Lower Catsknowl’. The map of 1908 shows the centre of the
site to be labelled as marsh land. Two small ponds are identified in the north
east and south western sectors present in the mid 19t century.

The site remained largely unchanged until pre 1950 when the ‘Belle Vue
Greyhound Race Course’ was constructed with associated stands and a
composite yard in the south east of the site. The stadium was partially
expanded by 1978 and an electricity sub-station was constructed in the east of
the site.

The site topography in the east and southwest is artificially raised by the
placement of filled materials to create a terrace areas formally used to view the
track.

In the last few years, the stadium has been consolidated with the demolition
and removal of the former east and southernmost stand, albeit the relict
foundations / sub-structure remains in-situ.

The Envirocheck report for the site identifies an historical landfill located
approximately 60m south of the site. The landfill waste including household
waste. Furthermore, a large infilled former boating lake is present immediately
north of the site.

There are no other recorded landfills within 250m of the site.

The subject site is considered to be at a potential risk from hazardous ground
gases originating from these nearby landfill sites, therefore a ground gas risk
assessment will be required to confirm the ground gas regime for the site.

The property is in a lower probability radon area, as less than 1% of homes are
above the action level.
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1.10 Summary of Reported Ground Conditions

E3P has prepared a detailed Site investigation report (Ref: 12-123-R1) dated March 2018, the
summary of reported ground conditions is summarised below.

SUMMARY OF GROUND CONDITIONS

Made Ground was encountered within all exploratory hole locations to a
maximum depth in excess of >5.45m, however the Made Ground is typically
1.00m to 1.50m bgl.

Made Ground deposits across the site are generally granular and comprise
brown gravelly sand over a gravel sub-base to 0.20m bgl. This is then
underlain by a black ashy gravel containing mainly building materials to circa

Made Ground 1.50m. However, porcelain tiles, timber and glass are present in a minority
of the holes toward the south east of the site.

Black sandy silty clay with cobbles of brick and mudstone is present in thin
layers at shallow depths 0.10m to 1.50m in isolated areas across the site.

A 2.0m high bund is located in the eastern and western sectors of the site,
however E3P did not excavate into these due to the knotweed present at the
surface.

No topsoil that would be deemed suitable for re-use has been identified
within any of the exploratory hole locations.

The drift deposits were encountered within all exploratory holes where the
full depth of Made Ground was penetrated and generally it comprises a firm
low strength silty CLAY with an organic odour to circa 1.3m which is underlain
by a firm to stiff medium to high strength slightly gravelly CLAY. The gravel
is medium coarse sub-angular to sub-rounded of mudstone. This stratum
was encountered to bedrock at circa 15.00m bgl.

Topsoil

Drift

Fibrous PEAT was encountered in TP101 between 1.30m and 1.70m bgl. It
must be noted a large portion of the central sector could not be investigated
and the historical maps show this sector to be former marsh. Therefore, it is
anticipated that further organic soils will be encountered within this area of
the site.

The cable percussive boreholes encountered weathered red SANDSTONE
at 15.10m bgl in BH101 and 16.60m bgl in BH102.

Groundwater strikes were encountered at 13.00m bgl in BH101 and at
Groundwater depths between 0.40m and 1.30m bgl in the window sample probeholes and

mechanically excavated trial pits.

Bedrock
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2.1 Background

E3P has completed a Tier 1 Qualitative Contaminated Land Risk Assessment to determine
them potential risk to human health, controlled waters and the wider environ, This assessment
is documented in full within the E3P Geo-Environmental Site Investigation Report and for
clarity is summarised below.

2.2 Human Health Risk Summary

The E3P Tier 1 Qualitative Human Health Risk Assessment identified concentrations of the
following determinants at or above the screening criteria for the assessment of no
unacceptable degree of risk to human health:

Lead

Arsenic

Naphthalene

Phenanthrene

Benzo(a)anthracene

Chrysene

Benzo(a)pyrene

Benzo(b)Fluoranthene
Indeno(123-cd)pyrene
Dibenzo(a,h)Anthracene

Hydrocarbon Fractions C12-C16 (aromatic)
Hydrocarbon Fractions C16-C35 (aromatic)

XXX XXX XXX

In the case of heavy metals, non-volatile PAH compounds the viable exposure pathway is
associated direct contact, inhalation of particulates, consumption of home grown vegetables
and ingestion of soil. The proposed development of the site will include hard cover and the
importation of certified sub-soil and topsoil soil in areas of private gardens and landscaping,
thus removing this pathway.

With regards to the elevated TPH and naphthalene at TP106 this presents a potential
volatilisation to indoor air risk. These elevated concentrations have only been identified within
one area of the site and is considered to be a localised hotspot. Therefore, during a process
of cut fill enabling works, a hotspots removal should be undertaken where these soils may be
chemically validated to assess chemical suitability for retention on site in an area of no future
sensitivity.

Asbestos was not identified in any of the soil samples submitted for analysis during the E3P
Site Investigation, however asbestos was identified in two samples at concentration <0.001%
in the DB Remediation Site Investigation. Asbestos fibres are also anticipated within the fabric
of the current structures due to their age. However no visible signs of asbestos were noted
during the E3P site investigation and only trace levels of asbestos are anticipated.

The Made Ground soils and demolition arisings will require validation sampling in order to
determine the potential presence of asbestos fibres. Should asbestos be identified these
materials will require careful management to ensure soils are placed at depth in order that
they do not pose an unacceptable risk to future site users. Any asbestos identified at
concentrations >0.001% will require excavation, careful management and placement in areas
of POS in accordance with the Asbestos CSM as shown in Figure 2.1 (overleaf).
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Figure 2.1  Asbestos Conceptual Site Model

Figure A1  Asbestos in Soils Conceptual Site Model Residential Development

Notes:

N.D. — None Detected

0.001% - Soils may contain £0.001% ashestos using composite testing to ensure there is no potential risk to human health. This value is present within areas where there may be shrt term low level exposure
of soils containing trace asbestos fibres by construction workers where an appropriate level of asbestos management is employed (dust suppression).

0.1% - Soils at a depth of =1.00m bgl may contain <0.1% asbestos using composite testing where they will be not likely to be disturbed in the future and will therefore be in an area of low sensitivity. Risk
assessment completed in accordance with the Asbestos JIWG risk assessment tools.

0.30m

1.00m

2.00m

defined - This will b upon soil d during the which may be placed at these depths to ensure no potential risk to human health.

2.00m

Due to the anthropogenic nature of the shallow material, this is not deemed suitable for
retention and re-use in gardens, therefore a 600mm clean cover system (450mm subsoil,
150mm topsoil) is required in all private garden areas. A 300mm clean cover system can be
utilised in landscaped areas. This will ensure that the future site users will be at no
unacceptable risk from the identified contaminant exceedances.

It is concluded that the site will be suitable for the proposed residential end use subject to the
completion of the afore mentioned supplementary assessments and the following build phase
mitigation items:

Post demolition investigation of ground conditions beneath buildings and structures
present at the time of the site investigation.

Supplementary sampling upon removal of the sub-station to assess potential for PCB
impact;

Management of soils to ensure all materials impacted by asbestos fibres are placed in
areas of low sensitivity during the site enabling works;

Use of potable water supply infrastructure that will be compliant with UKWIR assessment
criteria,;

Construction of proposed dwellings with correct ground gas mitigation measure
requirements of BS8485; and,

Construction of a 600mm clean cover system to all areas of private garden in accordance
with the detailed methodologies herein.
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2.3 Controlled Waters Contamination Risk Summary

The site sensitivity with respect to controlled waters is summarised within Table 2.1

Table 2.1 Summary of Controlled Water Sensitivity
RISK PROFILE DISCUSSION SENSITIVITY
RATING
Groundwater Source Protection . . i
o . | The site does not lie within a
Zone or Drinking Water Safeguard . LOW
Zone Groundwater Source protection zone.
There are two groundwater abstractions
Distance to th_e c_Iosest on-site for use as dust suppression. MODERATE
groundwater abstraction point. There are no nearby abstractions for
drinking water
. e . The underlying superficial deposits are
Aqun‘e_r . anS'f'th'on . likely to comprise clayey glacial till and MODERATE
Superficial Drift Deposits. . .
are classified as a Secondary A Aquifer
Aquifer classification in Bedrock. Principal Aquifer HIGH
Viability for Anthropogenic soil in | BGS boreholes records confirm 32m of
direct contact with aquifer (drift or | predominantly cohesive deposits over LOW
bedrock). bedrock.
Is the site located within 50m of a | The risk to surface water is negligible
surface watercourse? given the absence of a viable receptor LOW

within influencing distance of the site.

Summary

The ICSM developed within the context of the site setting has only identified a single viable pollutant
risk which would be the downward migration of potentially mobile phase soluble contaminants
towards the underlying Principal Aquifer. However, the overall sensitivity of this receptor is reduced
given the presence of low permeability drift beneath the site, and thus the potential for the creation
of a complete pollutant linkage.

In due consideration of the identified pollutant linkage, a Tier 1 controlled water risk
assessment was completed by E3P as part of the E3P Geo-Environmental Site Investigation,
the findings of which are summarised below:

The direct comparison of groundwater samples recovered from dedicated monitoring wells
has not identified any elevated concentrations of determinands that exceed the screening
criteria.

Further assessment will be necessary following demolition activities.
2.4 Ground Gas

Based on the monitoring results the site can be predominantly classified as Green and in these
areas it is considered that gas protection measures will not be required. However, localised
areas of the site have been assessed as being Amber 1 which will require specialist mitigation
measures to be constructed in accordance with BS8485 (2015) as summarised in Table 2.3
overleaf:

British Standard BS8485 (2015) provides two types of residential property that require
assessment. These building types are:

IMS Ref: QRO05-1
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w  Type A building: private ownership with no building management controls on alterations
to the internal structure, the use of rooms, the ventilation of rooms or the structural fabric
of the building. Some small rooms present. Probably conventional building construction
(rather than civil engineering). Examples include private housing and some retail premises.

w Type B building: private or commercial property with central building management control
of any alterations to the building or its uses but limited or no central building management
control of the maintenance of the building, including the gas protection measures. Multiple
occupancy. Small to medium size rooms with passive ventilation of rooms and other
internal spaces throughout ground floor and basement areas. May be conventional
building or civil engineering construction. Examples include managed apartments, multiple
occupancy offices, some retail premises and parts of some public buildings (such as
schools, hospitals, leisure centres) and parts of hotels.

Based on the ground gas risk assessment and the proposed Type A Building, it is envisaged
that the a point score of 3.5 will be required for affected properties where the calculated CSV
for CO, exceeds the action criteria as summarised in Table 2.2.
Table 2.2 BS8485 (2015) Points Required for Type A and B Building

MINIMUM GAS PROTECTION SCORE

CHARACTERISTIC NHBC TRAFFIC - (POINT_S? -
SITUATION LIGHT SYSTEM High Sensitivity
Type A building Type B building
1 Green 0 0
2 Amber 1 3.5 3.5
3 Amber 2 4.5 4
4 Red 6.5 5.5
5 N/A — 6.5
6 N/A — -

3.5 points must be achieved by installation of a suitable combination of measures detailed
Table 2.3

A drawing detailing the plots requiring gas mitigation protection measures is attached to this
report.

Table 2.3 BS8485 (2015) Point Score Summary

GAS PROTECTION SCORES FOR THE STRUCTURAL BARRIER SCORE

a) Floor and substructure design

Precast suspended segmental subfloor (i.e. beam and block). 0
Cast in situ ground bearing floor slab (with only nominal mesh reinforcement. 0.5
Cast ir_l situ _m_onolithic reinforced ground bearing raft or reinforced cast in situ suspended floor lorls
slab with minimal penetrations.

Basement floor and walls conforming to BS 8102:2009, Grade 2 waterproofing. 2
Basement floor and walls conforming to BS 8102:2009, Grade 3 waterproofing. 25

PROTECTION ELEMENT SYSTEM SCORE COMMENTS
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Gas protection scores for ventilation protection measures

(a) Pressure relief pathway (usually formed of low fines
gravel or with a thin geocomposite blanket or strips
terminating in a gravel trench external to the building)

PROTECTION ELEMENT SYSTEM

Gas protection score for the gas resistant membrane

(b) Passive sub floor dispersal layer:

Media used to provide the dispersal | very good
layer are: performance
¥ Clear void
¥ Polystyrene void former blanket
¥ Geocomposite  void former

blanket
®  No-fines gravel layer with gas ©G00d

drains performance
¥ No-fines gravel layer

(c) Active dispersal layer, usually comprising fans with
active abstraction (suction) from a sub floor dilution
layer, with roof level vents. The dilution layer may
comprise a clear void or be formed of geocomposite or
polystyrene void formers.

(d) Active positive pressurization by the creation of a
blanket of external fresh air beneath the building floor
slab by pumps supplying air to points across the central
footprint of the building into a permeable layer, usually
formed of a thin geocomposite blanket.

(e) Ventilated car park (floor slab of occupied part of the
building under consideration is underlain by a basement
or undercroft car park)

Gas resistant membrane meeting all of the following
criteria:

@ Sufficiently impervious to the gases with a
methane gas transmission rate <40.0
ml/day/m?/atm (average) for sheet and joints
(tested in accordance with BS ISO 15105-1
manometric method_;

0.5

SCORE

25

15

15t025

15t02.5

Whenever possible a pressure relief
pathway (as a minimum) should be
installed in all gas protection measures
systems.

If the layer has a low permeability and /
or is not terminated in a venting trench
(or similar), then the score is zero.

COMMENTS

The ventilation effectiveness  of
different media depends on a number
of different factors including the
transmissivity of the medium, the width
of the building, the side ventilation
spacing and type and the thickness of
the layer. The selected score should be

assigned taking into account the
recommendations in Annex B of
BS8485:2015. Passive ventilation

should be designed to meet at least
“good performance”.

This system relies on continued
serviceability of the pumps, therefore
alarm and response systems should be
in place.

There should be robust management
systems in place to ensure the
continued maintenance of the system,
including pumps and vents. Active
ventilation should always be designed
to meet at least “good performance”.

This system relies on continued
operation of the pumps, therefore alarm
and response systems should be in
place.

The score assigned should be based
on the efficient “coverage” of the
building footprint and the redundancy of
the system. Active ventilation should
always be designed to meet at least
“good performance”.

Assumes that the car park is vented to
deal with car exhaust fumes, designed
to Buildings Regulations 2000,
Approved Document F [9].

The performance of membranes is
heavily dependent on the quality and
design of the installation, resistance to
damage after installation and integrity
of joints.

For example, a minimum 0.40mm
thickness (equivalent to 370g/m? for
polyethylene) reinforced membrane
(virgin polymer) meets the performance
criteria opposite.
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% Sufficiently durable to remain serviceable for the If a membrane is installed that does not
anticipated life of the building and duration of gas meet all the criteria opposite then the
emissions; score is zero.

% Sufficiently strong to withstand in-service stresses
(eg settlement if placed below a floor slab);

& Sufficiently strong to withstand the installation
process and following trades until covered (eg
penetration from steel fibres in fibre reinforced
concrete, penetration of reinforcement ties,
tearing due to working above it, dropping tools
etc);

¥ Capable, after installation, of providing a complete
barrier to the entry of the relevant gas; and,

% Verified in accordance with CIRIA C735.
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3.1 REMEDIATION TECHNOLOGY

Taking into account the site-specific conditions including the nature of the identified impacts,
the geology and the objectives of the remediation, the most appropriate soil remedial
technologies are considered to be:

& Confirmation sampling within are of sub-station to demonstrated absence of PCB impact
or define requirement for any remediation works;

&  Management of all soils impacted by trace asbestos fibres;

& Delineation, excavation and removal of discreet contaminant hotspot at TP106 as
identified within the Tier 1 human health risk assessment as unsuitable for use. Resulting
material to be placed within area of no future exposure and in compliance with SSRT'’s;

@ Further investigation of ground conditions beneath buildings and structures post-
demolition;

@ Validation of soils to show all residual soil concentrations are below the SSRT’s for the
protection of human health, controlled waters and the wider environ;

@ Construction of a suitable 600mm cover system (150mm topsoil, 450mm subsoil) to
mitigate the risk associated with non-volatile / insoluble compounds; and,

& Installation of appropriate ground gas protection measures to ensure compliance with
BS8485 (2015) with independent validation of each unit.

It is considered that these technologies and methodologies will address the identified active
pollutant linkages in the following manner:

Contaminants of Concern (CoC)

The human health risk drivers for the carcinogenic PAHs and metal CoC are:

@ Direct contact with the soil source by future on site residents; and,

@ Ingestion of impacted soils by future on site residents.

Therefore, a cover system is considered to be an appropriate remediation technique to
address these impacts, as the installation of a cover system to un-surfaced areas of the site
will sever the pathway of contact for human health receptors. A cover system is not considered
to be required in future hard-standing areas or beneath buildings, as it can reasonably be
assumed that the presence of a hard-standing will prevent direct contact.

With regards to the elevated TPH compounds and naphthalene, this presents a potential
volatilisation to indoor air risk. These elevated concentrations have only been identified within
one area of the site, in TP106. During a process of cut fill enabling works, impacted material
will require delineation with impacted soils removed and assessed for retention, treatment or
disposal.
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Asbestos trace fibres have been identified within shallow Made Ground at two locations. All
ACM impacted soils must be managed so as to ensure no airborne fibre release during
construction or placement of impacted material in such a manner to ensure no future exposure
risk.

Soils will be placed in areas of no unacceptable future risk in accordance with the E3P
validation method.

If any visible pieces of Asbestos Containing Material (ACM) are identified during the site
Remediation and Enabling Work, this material must be dealt with in strict accordance with the
Control of Asbestos Regulations (CAR) 2012, UK Waste Management Legislation and the
Environmental Protection Act 1994.

Due to the close proximity of residential dwellings, asbestos in air monitoring in accordance
with HSG248 may be required to confirm that no asbestos fibres have been generated from
the enabling works activities.

Should off-site disposal be required, then additional asbestos quantification and waste
classification testing should be undertaken to ensure that it is classified correctly and disposed
at a suitably licenced facility.

3.2 Overview of Works

Prior to the commencement of works on-site, the contractor must establish all necessary plant,
equipment and site welfare facilities as is necessary to complete the contract within the agreed
timescales to the rationale as outlined in Table 3.1 (below).
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Table 3.1 Enabling Works Schedule

RE-1

RE-2

RE-3

Structures were still present in the north, south, east and west of the site during the
E3P site investigation in 2018.

These buildings include:
@ Grandstand and offices in the northern sector

% Inspection pit/ garages and scoreboard associated with the former
speedway use in the western sector

@ Greyhound and stock car racing track at the centre of the site.

% Grandstand and electrical substation in the eastern sector

% Former ticket office and entrance at the north eastern site boundary
@ Former garages in the south eastern corner of the site

As part of the site inspection and watching brief during demolition, it will be
necessary to undertake a supplementary phase of sampling within these areas to
clearly delineate the extent of any impacted soils, asses the statistical relevance of
any elevated concentrations within the isolated areas and determine options for
excavation, ex-situ treatment on-site and replacement within an area of no future
sensitivity.

Where a potentially unacceptable degree of risk is identified, the impacted soils
should be remediated by delineation, excavation and removal to a suitably licensed
facility with subsequent validation sampling.

Prior to commencement of any works on-site, all reports relating to the assessment
of risk to contaminated land should be submitted to the regulatory authorities to gain
written approval.

All relevant Standard Rules Permits should be registered with the EA.

The LAPC Part B Notification for deployment of mobile crushing plant should be
implemented prior to the establishment of equipment on-site.

If the proposed volume of soils to be re-used (excluding crushed materials) exceeds
the parameters of the Standard Rules Permit, a CL:AIRE MMP Qualified
Declaration should be made by the contractor having obtained full written approval
for the Remediation Strategy from the LPA and Environment Agency.

It is not anticipated that there will be any requirement to treat any materials on-site
(such as hydrocarbon impact soil or groundwater), however should any previously
unidentified contractor must either notify the EA of their intention to complete a
minor works operation or arrange for the deployment of the appropriate
Environmental Permit for the specified operation.

Management of all works so as to ensure that no environmental nuisance is created
through dust emissions, noise or vibration levels.

Ensure that all works are completed in a manner so as not to create any structural
risk to the adjacent highways.

Implement all temporary works as necessary to support excavations throughout the
duration of the works.

In the event that a complaint is made in respect of dust emissions, noise or vibration
levels, remedial measures and a programme of ongoing monitoring should be
agreed with the local authority and implemented on site.
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RE-4

RE-5

RE-6

RE-7

RE-8

Site works should be completed in a manner that ensures no risk of disturbance to
the adjacent infrastructure.

Japanese Knotweed infestations were noted in the eastern and western sectors of
the site. As part of the proposed Remediation & Enabling Works, all areas of
invasive plants must be clearly identified, with appropriate eradication to ensure
removal of all plant debris and root systems from within any area of proposed
development.

The contractor shall employ a suitably qualified expert to investigate the presence
of invasive plant species on or adjacent to the site. If invasive plant species are
identified, these will be treated in strict accordance with an approved method
statement.

A suitable barrier shall be installed to prevent any future re-infestation of the subject
site.

If any invasive species are treated, a validation report should be prepared
documenting all identified invasive plant species, their location and the treatment
methodology. Where materials are removed from site all Waste Transfer Notes /
Duty of Care certificates should be included within the validation statement.

Demolition of on-site structures and general site clearance & provision of welfare,
offices and site security as per the contract requirements.

The site is currently overgrown with self-seeded vegetation; this material should be
removed in a controlled manner with full compliance with any ecological mitigation
measures that are required for the works. Any such measures are outside the scope
of this report.

All vegetation should either be stockpiled at a pre-agreed location or alternatively
removed from site in accordance with Waste Permitting Regulations.

Detectable asbestos fibres have been identified in two locations during the DB
Remediation Site Investigation. However, due to the nature and age of the filled
material it must be assumed that trace fibres are present throughout the Made
Ground and within the fabric of the structures on site.

The E3P Developed Conceptual Site Model demonstrates a suitable method for
management of soils to negate any future risk.

The contractor must ensure than all personnel working on-site are trained in the
identification of ACM and the risk associated with impacted soils.

Where any visual evidence of ACM is identified, these materials should be carefully
segregated and removed from the soil matrices (if / where possible).

Validation sampling of the processed Made Ground should be completed to
demonstrate compliance with the Developed Conceptual Site Model.

This process should be completed under strict controls to be devised and employed
by the nominated contractor to ensure no potential for fibre release into ambient air.

If necessary, reassurance air testing in accordance with the requirements of HSG
248 should be completed during the operation to move the soils to demonstrate the
deployment of the required control procedures and safe working methods.

Prior to the commencement of the main earthworks (where possible) all known
contamination hotspots should be clearly identified and demarked to facilitate the
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RE-9

safe, legislatively compliant and sustainable removal and treatment of the area of
concern.

Elevated concentrations of semi-volatile / soluble hydrocarbon compounds and
naphthalene have been identified in TP106 and will need to be excavated and
delineated to remove the source material is removed, to ensure that there is no
unacceptable risk to human health.

Elevated concentrations of non-volatile TPH and PAH and heavy metals have been
identified within the south western, south eastern, eastern, north western and north
eastern sectors of the site. Impacted material should be removed at each location,
where these soils may be chemically validated to assess chemical suitability for
retention on site in an area of no future sensitivity.

In the event that any as yet unidentified contaminant is identified, this will be the
subject of further investigation including laboratory analysis and subsequent
assessment of risk within the context of the agree parameters. Where a theoretical
risk to either human health, controlled waters or the wider environs is identified,
appropriate remediation works are to be instigated.

Where visual and olfactory evidence of hydrocarbon impacted is identified through
either visual or olfactory observations or as a result of notable PID readings
(>50ppm), they will be excavated and stockpiled on an impermeable membrane.
The membrane will be placed upon a clay containment bund and covered to negate
the risk of soils leaching and dispersal of any odours and/or vapours.

An E3P engineer will regularly monitor the stockpiled material with a PID to
determine the need for boundary monitoring (albeit not anticipated). This material
will then be subject to detailed laboratory analysis to determine the suitability for re-
use or the requirements for off-site disposal.

Upon completion of the delineation and excavation, the sides and base of the
resulting void(s) will be chemically validated to confirm no impacted materials
remain in situ.

Validation samples will be collected at 10 linear meter centres from the side and
base of the excavation.

The results of this validation testing will be directly compared to the Site Specific
Remediation Targets (as defined within Appendix IV of this report) to demonstrate
that no unacceptable level of risk to human health, controlled waters or the wider
environment remains.

Obstructions, relict foundations and infrastructure (apart from live services) are to
be removed from the areas of proposed residential development to include plot
footprints, rear gardens, private driveways, adopted highway and utilities
infrastructure (road box) in their entirety.

Artificially hard materials should be broken out and crushed. Stockpiles will be
made, validation testing undertaken, and site won material reused on site where
required. Materials will be processed as per the E3P chemical and geotechnical
specification using licensed plant.

The E3P drawings denote the extent of known historic features with obstructions,
however it will be the contractor’s responsibility to remove all obstructions.

Obstructions encountered within the near surface soils will be chased to their full
depth and removed; if not possible, the obstruction must be surveyed with the
location communicated to E3P, the client and the developer.

Where natural soils are present at a relatively shallow depth, extreme care should
be taken to ensure that the natural cohesive deposits remain undisturbed with a full
reduced level survey to be completed to map the depth of filled / processed material.
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RE-10

RE-11

RE-12

The groundwater abstraction borehole located in the north-eastern sector of the site
will require decommissioning in accordance with the Environment Agency best
practise.

The Made Ground is noted to be present to substantial depth in some areas of the
site (>2.0m), is considered that it will be possible to utilise Vibro Replacement Stone
Columns (VRSC) within areas of segregated and placed granular Made Ground to
treat the currently unknown potential for differential settlement and ensure a uniform
safe ABP in the order of 125kN/m?.

Where the proposed enabling works levels require the current landform to be cut,
extreme care should be taken so as not to disturb the underlying stratum prior to
the placement of the appropriate platform in compliance with the E3P Geotechnical
Specification.

Where the development levels require material to be filled, site derived Made
Ground must be sorted in a controlled manner prior to replacement in accordance
with the requirements of this specification for the intended land use.

The maximum dry density must be determined in laboratory conditions utilising
UKAS accredited testing prior to the commencement of filling and compaction
works. In-situ density testing us required to demonstrate compliance with the E3P
Geotechnical Performance Specification.

Where plots are to be prepared in a manner that will facilitate Ground Improvement
by Vibro Stone Column, a Temporary Working Platform will be constructed. The
specific design for such a platform should be obtained from E3P, however as a
minimum this will comprise:

Proof rolling of the sub-grade to ensure a CBR >5%;

Placement of 300mm of certified 6F2 to be rolled and compacted to ensure a CBR
>15%.
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RE-13

RE-14

Material is to be backfiled in strict compliance with the E3P Geotechnical
Engineering Specification as presented in detail within Section 6 of this report which
generally requires the following reinstatement and compaction criteria.

Unless specific instruction is issued from the client, plots should be prepared for a
strip foundation where the target founding stratum is identified to be present at a
depth of 1.50m below FFL. Consideration is to be given to the need to construct a
strip foundation ~200-400mm into the natural stratum and the contractor
remediation elevations:

CONSTRUCTION
LAND USE REQUIREMENT REQUIREMENT

Backfill using general Method

Pile Foundation Compaction to CBR of 5%

Footprint  of Granular backfill with suitably
proposed graded granular aggregate
structure Vibro Stone Colum with <109% fines.
(2.0m on all CBR >5% with suitable pile
elevations). mat.
Traditional Spread Ensure no disturbance of
Foundation natural soil at shallow depth.

Adopted Estate Road / Method Compaction using

Highways . DOT ensure CBR >5% in sub-
Drainage . .
grade (engineered fill)
Driveways Private Drives & Car Parking QA;?Od Compaction to CBR
Gardens & N/A Method Compaction to ensure
POS no settlement.

Where trees are present or within their total zone of influence the contractor must
ensure that all cohesive soils are removed to the required depth with the subsequent
replacement with granular a granular blanket to fully mitigate the potential for
volumetric instability in the clay soils.

The zone of tree influence will be indicated within the Foundation Zoning Plan and
all resultant excavations and subsequent backfilling must be inspected and
approved by E3P.

The depth of the granular blanket required will be determined prior to the
commencement of the works and in full agreement of the client but will nominally
be equal to or in excess of 2.5 x foundation width.
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RE-15

RE-16

RE-17

RE-18

Where plots are to be prepared in a manner that will facilitate Ground Improvement
by Vibro Stone Column, a Temporary Working Platform will be constructed. The
specific design for such a platform should be obtained from E3P, however as a
minimum this will comprise:

%  Proof rolling of the sub-grade to ensure a CBR >5%; and,

@ Placement of 300mm of certified 6F2 to be rolled and compacted to ensure a
CBR >5%.

A localised area of peat has been identified in TP101 (1.30m bgl — 1.70m bgl) in the
north eastern sector of the site.

This material is potentially compressible and as such will require further delineation
prior to excavation from beneath all areas of sensitive infrastructure.

Historical maps indicate the presence of historical marsh land beneath the current
stadium building and race track and further peat deposits may be present in this
area which was not previously investigated due to access restrictions.

A suitably qualified geotechnical engineer will need to monitor works in this area to
identify any further compressible peat deposits and oversee their removal from
beneath any proposed structures or infrastructure.

Foundations will be transferred to the underlying competent stratum in accordance
with the structural engineer’s design with floor slabs to be suspended.

An electrical substation is present in the eastern sector of the site.

When the substation is decommissioned and removed in a controlled manner
(contractors site specific method statement), samples will be collected to assess the
potential presence of any PCB that would represent a chronic risk to human health
or the wider environs.

Where there is a net shortfall of material required to achieve the proposed ground
levels, it will be necessary to import natural inert soils and aggregate as per the
engineering requirements (Section 6).

Imported material must be certified as suitable for use in strict accordance with the
E3P chemical and geotechnical performance criteria in conjunction with the required
duty of care notes and waste transfer exemption.

If recycled aggregates are imported laboratory testing should be completed to
demonstrate compliance with the WRAP Protocol.

Where inert soils are imported laboratory testing should be completed in
accordance with the requirements of the pertinent Environmental Permit (i.e. Ul
Standard Rules) or CL:AIRE MMP for the re-use of clean naturally occurring soils.
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RE-19

RE-20

RE-21

RE-22

As part of the land remediation works, garden areas will be prepared in a manner
that will facilitate the placement of the clean cover system during the development
phase of the woks. The preparation of the areas requiring clean cover is critical in
ensuring delivery of the site in a manner that will ensure no risk to the proposed end
users.

Where Made Ground is deemed unsuitable for retention in a garden, the area will
be subject to a reduced level dig to remove unsuitable material to a minimum depth
of 600mm below finished garden level or verified natural stratum (whichever is the
shallower).

Excavated soil will be stockpiled pending the results of the appropriate validation
testing (to be completed in accordance with this specification) prior to re-use in an
area of no sensitivity or where necessary, this material will be removed from site in
accordance with UK Waste Management Legislation.

The placement of certified sub-soil and topsoil will be completed as part of the
developer works / build phase mitigation plan. All garden areas where a cover
system is required will be subject to plot specific independent validation.

Chemical analysis of the natural drift deposits undertaken during the site
investigation suggests that the material is suitable for use within the upper 600mm
of clean cover to residential gardens.

However further chemical validation of the natural drift deposits is required during
the enabling works to fully determine suitability for future use.

Proposed subsoil material (natural drift deposits) will require testing in line with the
schedule present in Section 3.6 and Table 3.2.

It is therefore deemed viable to re-use chemically suitable materials that are cut as
part of the wider earthworks or through a soil inversion (regulated by an MMP) to
generate the requited volumes of material.

The garden and landscaped areas will require depth validation to satisfy the
requirement of the Council Mortgage Lenders (CML) in order to demonstrate that
the appropriate thickness has been provided as a growing medium.

No material that would be deemed suitable for use as topsoil is present on-site and
as such there will be requirement to import suitable material for use within the
proposed development.

Topsoil will require testing in line with the schedule present within Section 3.6 and
Table 3.2.

The garden and landscaped areas will require depth validation to satisfy the
requirement of CML in order to demonstrate that the appropriate thickness has been
provided.

Collation of information relating to site clearance, chemical testing, remedial works,
remedial verification, material movements and waste transfer documentation where
appropriate.

Complete remedial validation reported in line with regulatory guidance. This will
include a detailed risk assessment. The report will be submitted to the Local
Authority for approval following completion.
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For the avoidance of any doubt, the proposed operations as set out herein document the
required performance objectives and validation sampling protocols, however the specific
methods of work deployed to ensure the remediation objectives are achieved in a compliant
manner on-site will be the responsibility of the appointed contractor.

3.3 Second Phase Mitigation & Management — Build Phase

A second post Remediation & Enabling phase of works will be required to ensure the proposed
development is constructed in a manner that incorporates the required mitigation measures to
ensure the development is compliant with UK Building Regulations and the Local Authority
Planning requirements.

Once the ground has been stabilised and rendered suitable for development, the builder will
be required to undertake a second phase of remediation works to mitigate the identified
theoretical risk to human health.

@ Provision of a 600mm cover system over Made Ground encountered across the site, using
certified material with appropriate validation within proposed garden areas. Natural drift
deposits encountered within the upper 600mm of finished ground levels can be directly
overlain with a suitable cover (minimum 150mm topsoil).

@ Provision of 300mm certified cover system to all areas of soft landscaping and POS.

@ Provision of appropriately assessed water supply pipes.

@ Construction of dwellings in the vicinity of WS109 with the appropriate ground gas
mitigation measures and corresponding independent validation.

3.4 Gas Mitigation Measures

Ground gas monitoring suggests that the site can be predominantly classified as Green and
in these areas it is considered that gas protection measures will not be required. However,
localised areas of the site have been assessed as being Amber 1.

The validation inspection is to include verification of the items below for each and every plot,
verification is to be undertaken by suitably trained independent persons.

INSPECTION METHOD
Product Confirmation that suitable products have been installed to consist of photographs
Verification of product types, labels on packaging and delivery tickets.
Wall Cavity Confirmation that gas membrane spans the external wall cavity above the
Inspection periscopic vents.
General . . )
Condition The membrane is to be inspected to ensure there are no tears, punctures or rips.
Jointing The engineer is to check the overlaps between membranes are correctly sealed

with sufficient overlaps.

Service Entry Verification of the presence of preformed top hats sealed to the pipe and
Points membrane as per the construction detail.

The engineer should verify the presence of vents at 2m centres on at least 3 of
the external walls. Verification of the stone venting layer and presence of pipes
to be supplied by photographic records from site.

Passive Venting
Systems
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Examples of gas membrane verification (photographs include different membrane types for
demonstrative purposes only — gas membranes are site specific):

Photographs 1 and 2: Check general condition of membrane for punctures / tears etc

Photograph 3: Confirm membrane product
type and check joints between rolls of
membrane to ensure 150mm overlap and
presence of double sided butyl tape (by touch
— may not be visible) and girth jointing tape.

= Photograph 4: Check top hat is sealed to
~ membrane and pipework. If the formed top

hat is not tight to the pipework then also
confirm presence of jubilee clip beneath butyl
tape.

3.5 Water Pipeline Risk Assessment

A Pipeline Risk Assessment will be completed by E3P to fully inform the design of potable
water infrastructure.

| A
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3.6 Chemical Analysis of Clean Cover System

The Remediation Strategy for the site, with respect to human health of the future site users
includes the provision of a chemically suitable clean material to be installed in all garden and
landscaped areas; the construction of the clean cover / placement of clean material shall
consist of:

& 450mm subsoil; and,
% 150mm topsoil.

In accordance with the current requirements of the regulatory authorities, validation samples
will be collected from all materials that are to be imported or re-used on site to confirm the
proposed development will pose no unacceptable risk to human health or the wider environ.
Subsoil and topsoil shall be free of any deleterious materials, such as buildings materials,
timber, plastics etc and conform to the requirements of BS 3882:2007.

The testing of all sub-soil will be completed as part of the remediation works undertaken.
Therefore, the only requirement for further analysis of sub-soil would be in the event of
importation of additional material during construction.

The agreed sampling frequency for these materials is presented in Table 3.2 below.

Table 3.2 - Specification of Materials Validation Laboratory Analysis

Material Use Testing Frequency Suite of Analysis
Site generated Sub-Soil 1 Sample Per 250m3 or minimum 3
A/B/CI/D
(450mm garden cover) samples
: 3 -
Imported Topsoil 1 sample per 50m3 or minimum 3 A/B/C/D
(150mm garden cover) samples
- _ 1 3 H% 11
Imported Sub-Soil 1 Sample Per 250m3 or minimum 3 A/B/C/D
(450mm garden cover) samples

Notes — Table 4.1

Suites of Analysis

A) Speciated PAH

B) Banded TPH (C5-C35)

C) Asbestos (ID)

D) CLEA Inorganic

All analysis prescribed above to be completed by UKAS accredited laboratory.

Source testing certificates and validation testing of the imported materials shall be provided
and is required to comply with the criteria set out in Table 3.3 overleaf.
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Table 3.3 Remediation Targets-Low rise residential end use
Within Hard Public
600mm Standing Open Public Open
Determinand Units Cover and >600mm Space Space Pathway
System of cover 300mm >300mm
(Garden) system Cover
Arsenic mg/kg 370 400 79/ 6400 1
Cadmium mg/kg 110 85 1200 5320 1
Chromium (Hexavalent) mg/kg 60 6 7.70 220 1
Lead mg/kg 210M) 330 760 7600 1
Elemental Mercury mg/kg 1.20 1.2 16 30 2
Nickel mg/kg 1800 1800 230¢i 3400M) 1
Selenium mg/kg 2500 4300 11000 1800™) 1
Copper mg/kg 24000 71000 12000f) 44000®™) 1
Zinc mg/kg 37000 400000 810000 170000 1
Phenol mg/kg 28000) 28000X) 76006 7600 2
Naphthalene mg/kg 2.3004) 2.300)06d) 1200 1200M)) 2
Acenaphthylene mg/kg 170004 500 150000x) | 29000 3
Acenaphthene mg/kg 210006) 500 15000006 | 29000MC) 1
Fluorene mg/kg 170000) 500 9900¢ied) 20000M) 1
Phenanthrene mg/kg 95M06d) 500 310006 6200M) 3
Anthracene mg/kg 5000(i) 5000 7400000) | 150000M)0) 3
Fluoranthene mg/kg 280000 500 310000 6300M0D 3
Pyrene mg/kg 5000(i) 5000 7400000d) 15000M00) 3
Benzo(a)Anthracene( mg/kg 7.200) 11604 29D 490 3
Chrysene mg/kg 1500 3000) 570 93M)(x) 3
Benzo(b)Fluoranthene @M | mg/kg 2.6000) 3.9006) 7. 1006a) 130 3
Benzo(k)Fluoranthene (i mg/kg 77000) 110W06) 190004 370M0) 3
Benzo(a)Pyrene (i) mg/kg 2.2006d) 3.2000) 5. 70i04) 116 3
Indeno(123-cd)Pyrene mg/kg 270064) 45060 82(i0d) 150M)) 3
Dibenzo(a,h)Anthracene mg/kg 0.240069 0.31000) 0.57(0D 1.10060) 3
Benzo(ghi)Perylene mg/kg 3200060) 360000 640000 1400M) 3
TPH Cs-Cs (aliphatic) mg/kg 4200) 420 0x) 420H0d) 10000&MC) 2
TPH Cs-Cs (aliphatic) mg/kg 100006 1000) 1000060 | 10000¢¥)¢) 2
TPH Cs-C1o (aliphatic) mg/kg 2700d) 2700d) 2700d) 100000V 2
TPH Ci0-Ca2 (aliphatic) mg/kg 130M06) 1306) 130064 10000&MC) 2
TPH C12-Cis (aliphatic) mg/kg 1000¢V)(xi) 1000¢V)(x0) 10000V)(xi) 100006 1
TPH Ci6-C21 (aliphatic) mg/kg oy o o o 1
TPH Co1-Cas (a”phatic) mg/kg 1000™iv)(xi) 1000™iv)(xi) 1000™iv)(xi) 10000&iv)(xi) 1
TPH Cs-C7 (aromatic) mg/kg 70004) 370000) 37000d) 100006 2
TPH C7-Cs(aromatic) mg/kg 130000) 860(x) 8600d) 100006 2
TPH Cs-C1o (@aromatic) mg/kg 340)00) 470069 470069 10000¢:V)X) 2
TPH Ci0-Ci2 (aromatic) mg/kg 740069 250006 250006 1000006 2
TPH C12-C16 (aromatic) mg/kg 140000) 180006 18000@0d) 10000V 1
TPH C16-C21 (aromatic) mg/kg 260006) 190006 1900006 10000V 1
TPH C21-Css (aromatic) mg/kg 10000v)(xi) 19000 190006 10000V 1
Fibres
Asbestos Volume NFD 0.001% NFD 0.001 1
Weight
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3.7 Placement of Chemically Suitable Cover System

Proposed garden and landscaped areas within the residential development require a
chemically suitable cover system in order to break the exposure pathway between the end
user and the contaminants.

Procedure for Placement:

@ |If proposed utilities are to be placed within the cover system, the clean cover should be
placed prior to installation of these utilities;

@ If natural drift deposits are encountered, excavation can cease here;

@ Garden and landscaped areas need to be backfilled with 450mm chemically validated
subsoil, with 150mm topsoil overlaying this.

Garden Validation Procedure

The placement of 600mm of clean material will be undertaken during the build phase works of
the project.

The placement of subsoil and corresponding validation will be documented within the Garden
Validation Letters (to be issued on completion of the contractor’s works).

E3P will collect photographic evidence of the placement of 150mm of certified topsoil and
450mm of subsoil on completion of construction works. This element will also be checked by
the Building Control Officer as part of the site completion prior to issuing of a CML certificate.

Table 3.4 Garden Validation Procedure
PROCEDURE METHOD

Chemical Subsoil and topsoil utilised within the cover system are required to be confirmed

Validation as chemically suitable prior to installation of the cover system. Materials should
be stockpiled in a dedicated lay down area pending inspection by E3P and
chemical analysis

Site generated sub-soils will be analysed to confirm suitability for use with the
results documented in the Remediation Validation Report. If additional sub-soil
is required, this will be independently verified and analysed by E3P in
accordance with the specification documented herein.

Imported topsoil will need to be chemically analysed to confirm suitability for use
with the proposed cover system prior to installation and completion of the garden
systems.

E3P will issue an email to the Countryside Properties Development Engineer
with an assessment of the chemical suitability of both sub soils and top soils.

If acceptable the materials can be installed to the required depth at which time
the plot will be deemed complete following a validation procedure by a suitability
gualified E3P engineer.

Trial Holes The trial holes within garden and landscaped areas must be excavated to the full
depth of the cover system.
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Validation

Validation
Certificate

Completion
Report

E3P will attend site and measure the thickness of the cover system, providing an
assessment to the site manager whilst on site. Photographic evidence will be
taken of the cover system, demonstrating the depth and materials that make up
the cover system and the location of the trial hole in relation to the plot.

E3P will issue a plot specific validation certificate to demonstrate that the
required subsoil and topsoil has been placed in each garden, along with the
chemical analysis.

Upon completion of all garden and landscaped areas within the development, a
Completion Report will be issued providing the confirmation that all remediation
requirements have been achieved.

Photographs 1 and 2: Examples of validation photographs demonstrating clean cover.

IMS Ref: QR005-1
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3.5 Materials Management & Legislative Compliance

The processing of recycled aggregates will be completed using LAPC Part B Licensed Plant
with the appropriate deployment notification to the Local Authority prior to commencement of
works. All materials that are recovered as recycled aggregate will be compliant with the
requirements of the WRAP protocol and the E3P validation testing requirements and as such
would not be deemed to be a waste material.

A U1 Standard Rules Permit will be registered for the site which allows the re-use of up to
5000T of prescribed material within construction with up to 25,000T of material permissible to
be re-used in the construction of roads. It should be noted that only 1000T of material
described as sand, stones or clay soil classified as waste can be re-used with a U1.

A T5 Standard Rules permit allows the screening and recovery of up to 3000m3 of permissible
material for sub-sequent re-use in construction will also be registered.

All materials that are recovered under the WRAP Protocol, Ul or T5 exemptions must be
analysed to demonstrate that they are both chemically and structurally suitable for use within
the context of the development.

The relevant LAPC, U1, T5 and WRAP Licenses, Exemption and Protocols provides the
legislative framework for material compliance during the site remediation and enabling works
to be completed by the specialist contractor under the supervision or E3P.

Where necessary operations as outlined in detailed within the Remediation Enabling Works
Rationale summarised above may be subject to regulation using the appropriate
Environmental Permit, Standard Rules Exemption and ‘Materials Management Plan’ (MMP)
to be created in accordance with Version 2 of the CL:AIRE Definition of Waste - Industry Code
of Practice.

It is noted that if material is to be imported utilising the CL:AIRE Code of Practise from an
alternative development site, only chemically certified, clean, naturally occurring material can
be transferred.

If required, the MMP will be created with due consideration of all proposed remediation and
enabling works operations prescribed within this document and will be undertaken by a
Qualified Person and a signed declaration submitted to the EA prior to re-use of materials on
the site.

The importation of material for use within the proposed construction of a development platform
will be subject to the compliance with the E3P Protocol for the importation of materials as set
out within the specification for material import included within the Appendix of this report.

3.6 Validation Sampling Protocol

In accordance with the current requirements of the regulatory authorities, validation samples
will be collected from all materials that are to be subject to movement under the protocols
outlined within this Remediation Strategy, or for materials to be imported onto site to facilitate
the proposed residential development.

Upon removal of the hotspot of unsuitable made ground in the northern sector, validation
samples will be collected from the base (2 No.) and sidewalls (4 No.) of the excavation to
reasonably demonstrate no residual impact to the underlying strata.
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Soil samples destined for chemical analysis will be collected at regular intervals in appropriate
sampling containers. All samples will subsequently be stored in cooled boxes prior to
submission to a UKAS / MCERTS accredited laboratory.

All samples will be collected using appropriate PPE and sampling equipment that will be
cleaned at each sampling location.

A detailed copy of E3P Ltd sampling methodology, QA procedures and laboratory chain of
custody forms will be documented within the site records and presented within the final
validation report for the site.

Where material is found to contain concentrations of potential contaminants at levels in excess
of the site-specific screening criteria (as detailed within Appendix 1V), E3P will undertake
further assessment and recommendations on the appropriate use for the material in question,
which may involve the disposal of such materials off-site to a suitable waste management
facility.

The sampling frequency for materials to be managed under the Remediation Strategy is
presented within Table 3.5 (overleaf).
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Table 3.5 Specification of Chemical Validation Laboratory Analysis

SUITE OF
MATERIAL USE TESTING FREQUENCY ANALYSIS
Site Generated
Site Generated 6F2 1 Sample Per 200m?3 A/B/CI/D
Site Won Made Ground General Backfill 1 Sample Per 200m?3 G
Site Won Made Ground General Backfill 1 Sample Per 200m?3 A/B/CID
Site Won Made Ground General Backfill 1 Sample Per 200m?3 I
Site Won Natural Backfill 1 Sample Per 200m?3 A/B/C/D
Site generated Sub-Soil
1 Sample Per 200m3 A/B/C/D
(450mm garden cover)
Site Generated Topsoil Cover
P 1 Sample per 200m3 A/B/CID
(150mm garden cover)
Hotspot Validation Samples 1 Sar_nple per 10m of I|_near E/G
excavation to base and sidewall.
Imported
6F2 1 Sample Per 200m?3 A/B/CI/D
Subsoil Greenfield Source
1 Sample per 200m3 A/B/CI/D
(450mm garden cover)
Subsoil Brownfield Source
1 Sample per 50m?3 A/B/C/D
(450mm garden cover)
Topsoil Greenfield Source
1 Sample per 200m3 A/B/C/D
(150mm garden cover)
Topsoil Brownfield Source
1 Sample per 50m?3 A/B/C/D
(150mm garden cover)
ggi?)eral Engineering Fill (Class 1 & 2 1 Sample Per 200m3 A/B/C/D
Notes

Suites of Analysis

A) Speciated PAH

B) Speciated TPH (C5-C35)

C) Asbestos (ID)

D) CLEA Inorganic Heavy Metals

E) Speciated PAH, Banded TPH and VOCs

F) SVOC / Speciated TPH

G) On-site screening for VOC using calibrated PID

H) Lechate 2:1 Speciated PAH and Banded TPH

1) Leachate analysis of Inorganic heavy metals, TPH, sulphate and PAH.

All analysis prescribed above to be completed by UKAS accredited laboratory.

IMS Ref: QR005-1
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3.7 Remediation Contractors Site Management & Responsibility

The appointed Remediation Contractor will take full and overarching responsibility for all
methods of work required to complete the site remediation and enabling operations to ensure
the delivery of the site and the completion of the objectives a safe, legislative compliant
manner that ensures no pollution to the subject site or the wider environs.

For individual remediation operations as set out within this performance specification, the
contractor will provide site specific methods of work for individual operations pertaining to the
removal and treatment of contaminated liquids and soils. For each and every operation as set
out herein the contractor will provide a written methodology of works to be supplied to the
supervising geo-environmental engineering prior to the instigation of operations on-site.

The site manager will be responsible for documentation of each day’s activities with a full
recorded schedule of works completed and corresponding site-specific method statements
that have been utilised to ensure the completion of the task to the required standard.

Page 36 of 51

IMS Ref: QRO05-1 UEBP



Belle Vue
Remediation & Enabling Works Strategy
February 2019

4.1 Site Management
The tracking of materials will be based on the following hierarchy:

@ The Principal Contractor will have the responsibility for setting out areas of the site on the
basis of the contract specification;

@ Operatives will have instructions only to excavate and to emplace materials in specified
areas as assigned by the Site Manager / Foreman;

@ The Site Manager (employed by the Principal Contractor) will issue daily instructions to
drivers regarding the placement of materials sourced from specific stockpiles or areas,
ensuring that appropriate documentary evidence is collected that details which materials
are going where and why;

@ The strategy for each day’s work will be agreed with the Site Manager, who will be in
attendance. The Site Manager will:

Inspect the excavation areas and certify that the correct materials are being
excavated:;

Conduct spot checks on loaded vehicles to ensure compliance with this
Remediation Strategy;

Ensure that any loads which fail visual, olfactory or spot checks either remain on
the vehicle or if unloaded are excavated and set aside. This material will be treated
according to the recommendations of the E3P site engineer.

% All material imported and removed from site will have Duty of Care / Consignment Notes,
copies of which will be retained on-site by the Site Manager; and,

% Materials directly reusable will be incorporated into the earthworks, subject to operational
conditions and phasing of excavations, in which case they will be stockpiled prior to final
placement.

4.2 Completion

Following the completion of the remediation works a report will be compiled by the
Environmental Consultant detailing all site enabling works undertaken, waste consignment
notes, and all site investigations, laboratory test certificates, and validation testing undertaken.

A certificate of completion of earthworks should be included within the report which should
then be issued to The Local Authority for their approval.

E3P considers that with the adoption of the above best practices the site can be safely
redeveloped. The site enabling works process and presence of any residual contamination (if
this is the case) should be recorded for future reference by landowners /occupiers. Future
development at the site where this may result in penetration of new areas of hard-standing
should be subject to no less stringent measures with respect to assessment, and, where
appropriate, monitoring than those set out above.
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4.3 Mitigation of Risk from Soils with Asbestos Fibres
Pre-Commencement Works
Prior to the commencement of works the following activities will be undertaken:

% Induction of all people that will be involved with the proposed site works; and,

% All methodologies must be agreed upon by all parties involved.
Control, Monitoring and Reporting of General Aerial Emissions; Dusts and Particulates
Damping Down of Soils — Mitigate Particulate (Dust) Emission
During excavation as outlined within the detailed working methodologies, soils will be regularly
damped down using water to control the generation of dust (this may also comprise
precipitation). The contractor will determine the best form of dust suppression to be used
when a detailed programme has been issued.
If any previously unidentified Asbestos Containing Materials are identified, these should be
dealt with in strict accordance with the Control of Asbestos Regulations (2012) and industry
best practise as detailed in CIRIA733.

General Control of Dust

The following control measures should be utilised to ensure that dust levels are kept to a
minimum at all times:

¥ Where necessary, haul road, work areas and stockpiles will be damped down with
water spray;

% The application of water to haul roads, work areas and stockpiles should be closely
monitored by the resident engineer to ensure that soils are not saturated and therefore
the potential for water run-off is appropriately mitigated,;

% Once completed, any stockpiles will be sealed by compacting at the surface; and,

% Vehicle speeds and movements on site will be kept to a minimum (<5mph) during civil
excavation works to reduce the potential to generate dust.

Personal Protective Equipment (PPE)

In accordance with the HSE Guidance Note EM6 (non-licensed asbestos works), E3P
recommend that all site operatives present within the work area where potential asbestos
impacted soils are being excavated are supplied with the following Personal Protective
Equipment:

Overalls:

% Disposable overalls. Type 5 (BS EN ISO 13982-1) are suitable. Cotton overalls hold
dust and need specialist laundering;

% Waterproof overalls for outdoor work;
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¥ Use oversized overalls - this will help to prevent ripping at the seams;

% If the cuffs are loose, seal them with tape;

¥ Avoid wearing a long-sleeved shirt - these are difficult to cover properly;

© Wear the overall legs over footwear. Tucking them in lets dust into footwear; and
¥ Wear the hood over the RPE straps.

Failure to utilise and correctly employ PPE will result in immediate cessation of works. Works
will not be permitted to recommence until the individual has undergone further training in the
use of PPE or the individual removed from works area.

At this current time, with the levels of ACM identified within the soils, the above listed
PPE is not considered to be required for all site personnel during the entire
management of these soils.

When handling asbestos impacted soils during the enabling works, asbestos monitoring works
should be conducted in accordance with but not limited to the following HSE legislation and
guidance:

% Health & Safety at Work Act 1974;
% The Control of Asbestos Regulations 2012;

% CL:AIRE, 2016. Control of Asbestos Regulations 2012 - Interpretation for Managing and
Working with Asbestos in Soil and Construction and Demolition Materials: Industry
guidance;

% Approved Code of Practice L143 “Work with materials containing asbestos”;
¥ Management of Health and Safety at Work Regulations 1999;

© HSE Guidance Note HSG248 ‘Asbestos, the analysts guide to sampling and analysis’;
and,

¥ HSE Guidance Note HSG247 ‘Asbestos: The licensed contractors’ guide’.

% CIRIA 733 Asbestos in soil and made ground: a guide to understanding and managing
risks

If required, air monitoring in accordance with HSG248 will be undertaken intermittently
throughout the duration of the works at a frequency to be determined by the contractor, entirely
dependent on whether asbestos impacted soils are being handled at any one time. In general
terms, during any one monitoring period, ten standard monitoring pumps will be run throughout
the day, for the appropriate time period to achieve the required Limit of Detection (LOD).
These slides will be analysed immediately by the on-site UKAS accredited laboratory.

Once any monitoring has been analysed by the on-site UKAS accredited laboratory, the
results will be delivered to the Resident Engineer who will then follow the correct site
procedure. The results will then be included within the Verification Report.

Page 39 of 51

IMS Ref: QRO05-1 ﬂe3p



Belle Vue
Remediation & Enabling Works Strategy
February 2019

5.1 E3P Geotechnical Engineering Specification
The overarching philosophy of the site enabling works will be the delivery of the following:

& Preparation of plot footprint (+2.0m on all elevation) to be suitable for Ground
Improvement by Vibro Stone Column where depth of stiff clay / medium dense sands
exceeds 1.50m from proposed Finished Floor Level,

@ Preparation of plots to be suitable for construction with shallow spread foundation
where firm to stiff clay and medium dense sands are present at a depth <1.50m from
proposed FFL across the complete plot; and,

@ Engineer all areas of proposed adopted road and private drive to be complaint with the
E3P Geotechnical Specification with CBR and elevation defined by the client.

In the event that it is not possible to prepare the site in a manner that will achieve the required
foundation solution, the Supervising Engineer and Client should be contacted at the first
available opportunity.

The contractor should employ a suitably experienced engineer to be present on site during
these earthwork operations to ensure soil suitability, placement, compaction and testing is
undertaken in accordance with this specification and to ensure that any unforeseen
circumstances, such as adverse weather, do not compromise the earthworks process.

Works should be halted during periods of intermittent or prolonged rainfall to ensure the
materials are not placed in a manner that would result in softening of either the formation or
the newly placed material. It will be the contractor’s responsibility to determine appropriate
weather conditions and determine the suitability of works.

Particular attention must be given to variable weather conditions when re-engineering clay
soils as a moisture content fluctuation (2%+/-) of the tolerable limit will result in unacceptable
degree of compaction loss.

5.2 Locally Won Fill Material

It is proposed to up-fill and level the site with material won from the development area. From
the site specific investigations undertaken to date, it is expected that the majority of the soils
won from the processing of demolition material will be granular and cohesive soil matrixes.

Due to climatic weather conditions and variance in long term differential settlement associated
with even well compacted granular soils and the need to facilitate the future re-engineering
using Vibro Replacement Stone Columns to support a shallow Re-Enforced Strip Foundation,
it is essential that the cut and fill process is well controlled and materials are placed /.
Compacted in accordance with this specification.

Where site won materials are to be used as fill to achieve the required development platform,
they must be compacted to ensure in-situ densities that are in excess of 95% of the Maximum
Dry Density as determined using a 4.5kg laboratory Procter Test.

Materials should only be compacted when the actual moisture content is within 2% (+/-) of the
optimum for the soil matrices as determined by laboratory bench testing.
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5.3 Classification of Fill Material
This Specification should be read in conjunction with the following:
© The Manual of Contract Documents for Highway Works, Volume 1, Specification for

Highway Works, Series 600, Earthworks as amended in November 2005; and,
@ Soils for Civil Engineering Purposes, BS1377, 1999.

5.3.1 General Classification

The contractor should ensure that all earthworks materials comply with Clause 601 of the
Specification for Highway Works and shall fall into one of the other of the following general
classifications as defined in Table 6/1 of the Specification for Highway Works.

@ General granular fill (Class 1),

© General cohesive fill (Class 2), excluding class 2A and 2E,

© Selected granular fill (Class 6).
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Table 5.1

Specification for Backfill Compaction

E3P EARTHWORKS GEOTECHNICAL COMPACTION SPECIFICATION

SOIL / MATERIAL

TYPE CLASS

1A
Granular Fill
(Sand & gravel 1B
Matrices)

1C

2A
Cohesive Fill 2B
(Clay with minor
sand and gravel 2C
component)

2D
Recycled Aggregate
Crush. 6E2
(<125mm Well
Graded)

I

IMS Ref: QR005-1

DESCRIPTION

Sandy Gravel with some
cobbles

Sand or Gravel of same
grading size

Coarse gravels with many
cobbles

Wet Clays

Dry Clay

Gravelly Clay

Silty / sandy Clay

Any combination of inert hard
materials other colliery spoil or
rock with substantial amounts

of clay like component.

COMPACTION EQUIPMENT

>5000kg Vibrating Roller

>5000kg Vibrating Roller

>5000kg Vibrating Roller

>100kg Metric Ton Vibrating
Tamping Roller (Sheep Foot ONLY)

>5000kg Vibrating Roller
or
1400kg Tamping (Trench Roller)
>5000kg Vibrating Roller
or
1400kg Tamping (Trench Roller)
>5000kg Vibrating Roller
or
1400kg Tamping (Trench Roller)

>5000kg Vibrating Roller
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LAYER
THICKNESS ROLLER PASSES
225mm 4
250mm 10
400mm 5
100-225mm 3
225mm 4
or or
125mm 12
225mm 4
or or
125mm 12
225mm 4
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250mm 6
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5.3.2 Use of Fill Materials

In addition to any grading requirement the maximum particle size of any fill material shall be
no more than two-thirds of the compacted layer thickness except that cobbles having an
equivalent diameter of more than 150mm shall not be deposited within the restored surface
level unless directed otherwise by the Engineer. Un-burnt colliery spoil, pulverised fuel ash or
furnace bottom ash shall not be used as a fill material.

5.4 General Requirements

The contractor shall employ only plant and working methods which are suited to the materials
to be handled and traversed. He shall be responsible for maintaining the nature of the
acceptable material so that when it is placed and compacted it remains acceptable in
accordance with the Contract.

For the purposes of this contract, the proposed earthworks requirements have been split into
distinct end use categories with the corresponding requirements for the earthworks
specification assigned to individual areas.

I I
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Table 5.2

LAND USE

Traditional Spread Foundation

Re-engineering of soils using Vibro
Replacement Stone Column (VRSC) to
limit  differential settlement and
increase net Allowable Bearing
pressure (ABP).

Building Structure Footprint

+2.0m on all elevations

Piled Foundation

Adopted Highways (+2.0m from back of
footpath).

Estate Roads

Compaction / Backfill Requirements

COMPACTION METHODOLOGY & GENRAL
PERFORMANCE CRITERIA

Ensure no disturbance of natural soil at shallow depth.

Materials to be placed in a controlled manner to facilitate
the construction of Vibro Replacement Stone
Columns (VRSC).

Material must be 90% granular in composition with less
than 10% fines which are classified as materials
<0.60micron’s in size.

No material greater than 125mm in size is permitted with
90% of the soils placed conforming to grading <90mm.

Material to be placed when actual moisture content is
within tolerable limits of the optimum with specific
attention to and soils which are notably wet of the
optimum.

Material to be placed in a manner so as to ensure a
minimum CBR of 5% at formation to facilitate machine
movement and piling mat construction.

Where site won materials are used to up-fill levels must
be compacted to an ‘end product performance
specification where the in-situ density exceeds 95% of
the maximum (determined by laboratory conditions).

Where rock is present at a shallow depth, the
remediation contractor will ensure the sub-stratum is
prepared to ensure a minimum of 1000mm of
appropriately graded granular material is present to the
underside of the proposed doubly reinforced concrete
strip foundation.

The sub-stratum must be prepared to ensure a vibro
stone column treatment depth is not less than 80% of
the immediate adjacent profile.

All plot footprint (+2.0m) must be free of any deleterious
elements, tree roots and obstructions >150mm.

Where upfill is proposed, material to be placed using
method Compaction Specification to achieve CBR as
required by developer for piling mat construction.

Piling mat to be placed and constructed in accordance
with approved geotechnical engineer’s temporary works
design.

Method Compaction — Highways Design Manual Series
600 with in-situ Validation Testing to meet requirement
of adoptions authority.

CBR >5% at sub-grade formation (prior to placement of
Capping).

Method Compaction — Highways Design Manual Series
600 with CBR >5%.
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Material is to be placed in layers not exceeding 300mm
and must be rolled using dedicated plant (no earth
moving equipment) and in general compliance with the
requirements of Highways Design Manual Series 600.

Gardens, POS & Other External Areas

Acceptability shall be determined in accordance with Table 6/1 of the Highway Specification.

Laboratory testing for the purposes of determining acceptability and compaction requirements
will be conducted by the Engineer.

Haulage of material to embankments or other areas of fill shall proceed only when sufficient
spreading and compaction. Plant is operating at the place of deposition to ensure compliance
with Clause 612 of the Highways specification.

No excavated acceptable material or unacceptable material required to be processed, other
than surplus to the requirements of the Contract, shall be removed from the site.

Where the excavation reveals a combination of acceptable and unacceptable materials the
Contractor shall carry out the excavation in such a manner that the acceptable materials are
excavated separately for use in the Permanent Works without contamination by the
unacceptable materials. Unless otherwise described in the Contract classes of fill material
required to be deposited separately shall be excavated separately without contamination by
other classes of material.

The Contractor shall make his own arrangements for stockpiling of acceptable material, and
unacceptable material to be processed, and for the provision of site for purpose.

The Contractor shall ensure that he does not adversely affect the stability of excavations or
fills by his methods of stockpiling materials, use of plant or sitting of temporary buildings or
structures.

Topsaoil shall wherever practicable be used immediately after its stripping and if not shall be
stored in stockpiles of heights not exceeding 2.0m; topsoil shall not be stockpiled for more
than two years. Topsoil shall not be unnecessarily trafficked either before stripping or when
in a stockpile. Stockpiles shall not be surcharged or otherwise loaded and multiple handling
shall be kept to a minimum.

Excavations requiring backfilling shall remain open only for the minimum period necessary.
The Contractor shall keep earthworks free of water including:
(i)  Arranging the rapid removal of water:
(a) shed on to the earthworks
(b) entering the earthworks from any source

(i)  Provide where necessary temporary watercourses, drains, pumping and the like:

(i)  Discharge accumulated water and groundwater into the permanent outfalls of the
drainage system where practicable

(iv) Provide adequate means for trapping silt on temporary systems discharging into
permanent drainage systems.
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The Contractor shall carry out and maintain and groundwater lowering or other treatment
required.

Where materials are designated either Class U1B or Class U2 (according to the Highways
Specification), the Contractor shall carry out any special requirements for their handling.
Where such materials are encountered during the progress of the Works, the Contractor shall
make all necessary arrangements for their safe handling and disposal after consultation with
the appropriate environmental authority.

5.4.1 Construction of Fills — Highways
All fills shall be constructed:

0] In the locations as shown in the contract drawings to the lines and levels stated
therein;

(i) Of classes of material complying with this specification;

(iii) By deposition, as soon as practicable after excavation, in layers to meet the
compaction requirements as required for each Class of material as specified.

(iv) To the requirements of this clause and any other requirements for fill in this
Specification.

Before commencing work on any area of fill the Contractor shall ensure that:

(@ The base is sound and stable by excavating and removing any topsoil as soft
subsaoil.

(ii) Base layers are not exposed until the fill layer is ready for placement.

(iii) Un-compacted material on the side slopes of previously backfilled zones shall be
removed and benches of between 1.0m and 1.5m height cut in compacted fill
immediately prior to deposition of the new fill to ensure that the new backfill placed
against the slope is properly integrated.

Whenever fill is to be placed on surfaces inclined at 1 vertical to 7 horizontal or steeper, the
surface shall be benched immediately prior to deposition of the fill in order to achieve horizontal
basal surfaces. The benches shall be between 1.0m and 1.5m in height.

Areas of fill shall, unless otherwise permitted by the Engineer, be constructed evenly over their
fullest possible extent and the Contractor shall carefully control and direct construction plant
and other vehicular traffic uniformly over the area of compacted fill. The minimum plan
dimensions of any one panel of backfilling shall be properly integrated with areas of previous
backfilling. Damage by construction plant and other vehicular traffic shall be made good by
the Contractor with material having the same characteristics and strength as the material had
before it was damaged.

Temporary slopes within compacted and un-compacted backfill shall be formed at gradients
which ensure stability.
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5.4.2 Construction of Fills — Adopted Highways, Estate Roads & Car Park

The Contractor shall carry out compaction upon the materials which require to be compacted,
as soon as practicable after deposition.

Compaction shall be either method as required for the classes of fill in Table 6/1 which requires
to be compacted.

The Contractor shall obtain permission from the Overseeing Organisation before carrying out
compaction requirements as listed in Table 6/1 for the Class of material being compacted.

Method compaction shall be undertaken using the plant and methods appropriate to the
compaction requirements as listed in Table 6/1 for the Class of material being compacted.

Earthmoving plant shall not be accepted as compaction equipment nor shall the use of a lighter
category of plant to provide any preliminary compaction to assist the use of heavier plant to
be taken into account when assessing the amount of compaction required for any layer.

If more than one class of material is being used in such a way that it is not practicable to define
the areas in which each class occurs, the Contractor shall compact with plant operating as if
only the material which required the greater compaction effort is being compacted.

If the results of field tests show densities which indicate the state of the compaction to be
inadequate, if this is due to failure on the Contractor to comply with requirements of the
Contract, the Contractor shall carry out such further work as is required to comply with the
contract.

Refer to Clause 612/10 of the Highway specification for definition of plant to be used in
accordance with this specified works.

The Contractor will be responsible for assessing the Class of Fill in accordance with Table 6/1
of the Highways Specification. Table 6/4 of the Highways Specification should then be
employed to assess the method of compaction to be employed. The test results and method
statements shall be submitted to the Consulting Engineers for approval.

5.5 Earthworks Material Tests

Prior testing of the potential sources of fill shall be undertaken by the Contractor and submitted
to the Consulting Engineers for approval. This testing shall include, but not necessarily be
limited to the compaction and backfill requirements detailed in Table 5.2.

Table 5.2 Compaction / Backfill Requirements
COMPACTION METHODOLOGY &
LAND USE GENERAL PERFORMANCE
CRITERIA
Liquid and plastic limits BS1377: Part 2
Grading BS1377: Part 2
Uniformity Co-efficient Calculated from grading curve
Moisture content BS1377: Part 2
Organic Matter (maximum 2.5% total organic content) BS1377: Part 3
Water soluble sulphate TRL Report 447 test No 1
I I
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COMPACTION METHODOLOGY &
LAND USE GENERAL PERFORMANCE
CRITERIA
Total sulphate content TRL Report 447 Test No 4
Earthwork In-situ Tests
Subsequent to the filling and compaction of the material a
series of in-situ tests shall be undertaken to confirm the
success of the compaction process. This testing shall
include but necessarily be limited to, the following:
TEST TEST METHOD
Plate load tests (equivalent _ Clause 632 (BS1377: Part 4)

CBR of 5%) BS1377: Part9
Disposal of Materials
The contractor shall be responsible for the safe disposal of
any excess of unsuitable material found on the Site.
Multi Point Moisture Condition Value (MCV) (to assess
optimum moisture content)
Proctor compaction testing BS1377: Part4

5.6 Specification for Ground Improvement by Vibro Stone Column
Proposed Vibro plots may be separated into the following categories:

@ V1 Structures located within the conjectured zone of potential tree influence where
cohesive soils present at the near surface. For these plots, the Remediation &
Enabling Works Contractor will be required to remove the cohesive soils to the depths
as specified within future Foundation Zoning Plans (provided on completion of further
ground investigation). The resulting excavation will be upfilled with material that has
been selected by the Contractor in the correct manner with placement and engineering
to the required standard with validation testing as required; and,

o V2 Structures to be constructed within areas of the site where suitable founding
stratum is not present within the near surface to facilitate a shallow spread foundation,
therefore the Made Ground will be subject to Ground Improvement by VSC. Within
areas of former development, all subterranean structures will be removed in
compliance with the E3P Remediation & Enabling Works Performance Specification
prior to the backfill of the resulting excavation with selected material to ensure
compliance with the requirements for VSC.

The specification for the placement and compaction of hon-compliant material where the fine
constituent (<0.63micron) exceeds that standard requirements for Ground Improvement by
VSC is shown below:

I I
Page 48 of 51

IMS Ref: QRO05-1 ﬂe.?}p



Belle Vue

Remediation & Enabling Works Strategy

February 2019

Table 3.3 Compaction & Validation of Non-Standard Material Backfill to VSC

Required
parameters

Verification
Testing & Report

IMS Ref: QRO05-1

The compaction must achieve the following material parameters:

Bulk Density 95% of the maximum dry density and must be
(Ob) within 3% of the optimum moisture content

All materials used for upfilling must be durable and inert.

In order to verify that the aforementioned material parameters have been
attained, representative sampling and testing must be undertaken. All
testing will be in accordance with BS EN ISO 17892-1:2014 and BS
EN ISO 17892-2:2014. Furthermore all testing is to be undertaken by a
laboratory with the relevant UKAS accreditation. The following tests
are required:

Bulk Density | Approved methods of in situ testing(i.e.
(Ob). calibrated nuclear density probe (NDP), sand
replacement test).

Moisture Content Moisture content test

Bulk density testing on every 500m3 and in each layer of upfill well
spread over site within and around the proposed structures’ footprint.

Testing must be from a range of depths throughout the treated fill.
A minimum of six samples must be taken and tested.

A drawing depicting the location of each sample and test point must
be provided along with a list of each point and the relevant
test/sample depth. A list of all geotechnical testing results for each
sample and test must be provided along with the relevant test certificates.
If the soils are not suitable due to the moisture content being higher than
the optimum moisture content then Lime Modification may also be
required.

The above is given strictly on the basis that it does not conflict with other
elements of the project specific requirements.

I
Page 49 of 51

@e3p



Belle Vue
Remediation & Enabling Works Strategy
February 2019

6.1 Record Keeping

During the course of the remediation and site enabling works, the on-site E3P Consultant will
undertake the following record keeping protocols:

© Detailed daily site diary including material movements;

& Sampling register, testing results, photographs, details of locations of hydrocarbon
impacted soils (drawings), details of hotspot removals, details of consignment notes of any
hydrocarbon impacted material that is required to be disposed of off-site; and,

@ Detailed surveys (volumes).

Record keeping on site, in particular movements and analysis of specific material types, will
be in the form of site diaries and a remediation excavation record. This record will remain on
site and will be completed by the E3P on-site engineer during the course of the remediation
and site enabling works.

6.2 Verification

The records listed above will then be compiled into a Validation Report produced by E3P on
completion of the remediation and site enabling works, clearly referencing the origin of the
materials used and testing carried out to confirm its suitability for use, where required. E3P
will also prepare an as built development drawing clearly detailing the materials present on-
site to be cross referenced with the supporting validation documentation.

The Validation Report will include the following:
o Remediation Strategy (including copies of confirmation from regulatory authorities
agreeing criteria);

o Detailed surveys of all excavations and production of ‘as built’ drawings for the
earthworks;

@  Copy of Consignment Notes relating to the movement of wastes to a licensed waste
management facility;

o Detfiiled drawings showing all sampling locations for both chemical and geotechnical
testing;

L] Chemical test results;

L] Geotechnical test results;

o Details of Qualified Persons signed declaration; and,

o Monitoring results if undertaken (i.e. asbestos in air, gas water etc.)
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7.1 Previously Unidentified Contaminants

Should significantly impacted material be encountered during the development, then it will be
excavated and stockpiled on an impermeable material and sampled and tested for an
appropriate range of determinants.

Once the laboratory analysis of the material is available an assessment will be undertaken to
determine whether it can be retained on-site as part of the Material Management Plan or
whether it should be disposed off-site.

Depending on the nature of any such impact it may be necessary to undertake validation
testing of the excavation faces in order to demonstrate that no such materials are left in-situ.

END OF REPORT
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10.

This report and its findings should be considered in relation to the terms of reference and objectives agreed
between E3P and the Client as indicated in Section 1.2.

For the work, reliance has been placed on publicly available data obtained from the sources identified. The
information is not necessarily exhaustive and further information relevant to the site may be available from
other sources. When using the information it has been assumed it is correct. No attempt has been made to
verify the information.

This report has been produced in accordance with current UK policy and legislative requirements for land and
groundwater contamination which are enforced by the local authority and the Environment Agency. Liabilities
associated with land contamination are complex and requires advice from legal professionals.

During the site walkover reasonable effort has been made to obtain an overview of the site conditions.
However, during the site walkover no attempt has been made to enter areas of the site that are unsafe or
present a risk to health and safety, are locked, barricaded, overgrown, or the location of the area has not be
made known or accessible.

Access considerations, the presence of services and the activities being carried out on the site limited the
locations where sampling locations could be installed and the techniques that could be used.

Site sensitivity assessments have been made based on available information at the time of writing and are
ultimately for the decision of the regulatory authorities.

Where mention has been made to the identification of Japanese Knotweed and other invasive plant species
and asbestos or asbestos-containing materials this is for indicative purposes only and do not constitute or
replace full and proper surveys.

The executive summary, conclusions and recommendations sections of the report provide an overview and
guidance only and should not be specifically relied upon without considering the context of the report in full.

E3P cannot be held responsible for any use of the report or its contents for any purpose other than that for
which it was prepared. The copyright in this report and other plans and documents prepared by E3P is owned
by them and no such plans or documents may be reproduced, published or adapted without written consent.
Complete copies of this may, however, be made and distributed by the client as is expected in dealing with
matters related to its commission. Should the client pass copies of the report to other parties for information,
the whole report should be copied, but no professional liability or warranties shall be extended to other parties
by E3P in this connection without their explicit written agreement there to by E3P.

New information, revised practices or changes in legislation may necessitate the re-interpretation of the report,
in whole or in part.
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TERMS
AST Above Ground Storage Tank
BGS British Geological Survey
BSI British Standards Institute
BTEX Benzene, Toluene, Ethylbenzene, Xylenes
CIEH Chartered Institute of Environmental Health
CIRIA Construction Industry Research Association
CLEA Contaminated Land Exposure Assessment
CSM Conceptual Site Model
DNAPL SD(iczﬁtsl\’lc'):’né@()]ueous Phase Liquid (chlorinated
DWS Drinking Water Standard
EA Environment Agency
EQS Environmental Quality Standard
GAC General Assessment Criteria
GL Ground Level
GSV Gas Screening Value
HCV Health Criteria Value
ICSM Initial Conceptual Site Model
LNAPL klegrf(;tsé\lnoer;-Aqueous Phase Liquid (petrol, diesel,
ND Not Detected
LMRL Lower Method Reporting Limit
NR Not Recorded
PAH Polycyclic Aromatic Hydrocarbon
PCB Poly-Chlorinated Biphenyl
PID Photo lonisation Detector
QA Quality Assurance
SGV Soil Guideline Value

SGV
SPH
TPH CWG
SPT
SvVOC
UST
VCCs
vOC
WTE
m

km

%
Y%viv
mb
I/hr
Mg/l
ppb
mg/kg
ppm
mg/m?3
m bgl
m bcl
mAOD
kN/m?

um

Soil Guideline Value

Separate Phase Hydrocarbon

Total Petroleum  Hydrocarbon
Working Group)

Standard Penetration Test

Semi Volatile Organic Compound
Underground Storage Tank
Vibro Concrete Columns

Volatile Organic Compound
Water Table Elevation

Metres

Kilometres

Percent

Percent volume in air

Milli Bars (atmospheric pressure)

Litres per hour

Micrograms per Litre (parts per billion)

Parts Per Billion

(Criteria

Milligrams per kilogram (parts per million)

Parts Per Million
Milligram per metre cubed
Metres Below Ground Level

Metre Below Cover Level

Metres Above Ordnance Datum (sea level)

Kilo Newtons per metre squared

Micro metre
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Key:

Location Symbols

é%vg Approximate Window Sample Probehole Location

© Approximate Window Sample Probehole Location with Install
WS101(MW)

& Approximate Trial Pit Location

TP101

m%: Approximate Cable Percussive Borehole Location

2@9 Approximate DB Window Sample Probehole Location

Remediation Treatment

. CS2/Amber 1
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and 150mm topsoil. Garden to be Individually validated.

Q Elevated Ground Gas
@ No Ground Gas

Notes:
N.B: All areas of identified contamination impact to soil and groundwater are
estimated using best endeavors from historic and current intrusive investigation.
However, the contractor must satisfy themselves of the potential extent of
remediation works. The identified impact must be spatially delineated in
accordance with the E3P Remediation strategy. The entire development site will
require a 600mm chemically suitable cover system comprising of 150mm topsoil
& 450mm subsoil with underlying orange 'no dig' geotextile membrane installed in
all proposed garden areas to mitigate the elevated contaminant concentrations.
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occurring as a result of the amended drawing, design or intellectual property.
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Human Health Remediation Targets — Low Rise Residential End Use

Within Hard Public
600mm Standing Open Public Open
Determinand Units Cover and >600mm Space Space Pathway

System of cover 300mm >300mm

(Garden) system Cover
Arsenic mg/kg 370 400 791 640 1
Cadmium mg/kg 110 85 120 532M) 1
Chromium (Hexavalent) mg/kg 60 6 7.70 220M) 1
Lead mg/kg 2100 3300i) 7600 7600 1
Elemental Mercury mg/kg 1.20 1.20 16/ 300 2
Nickel mg/kg 1800) 1800 2300 34000 1
Selenium mg/kg 2500 4300 1100€i 1800M) 1
Copper mg/kg 24000 71000 12000¢ 44000 1
Zinc mg/kg 37000 400000 81000¢ 170000™) 1
Phenol mgl/kg 28000 2800¥)0) 760000 760M0) 2
Naphthalene mg/kg 2,300 2.30v)(x) 1200069 1200 2
Acenaphthylene mg/kg 170006 500 150000@¢) | 29000 3
Acenaphthene mg/kg 210000) 500 15000(i(x) 290006 1
Fluorene mg/kg 170004) 500 99001k 20000 1
Phenanthrene mg/kg 95)0xi) 500 310000 62006 3
Anthracene mg/kg 500®00) 500 74000006) | 1500006 3
Fluoranthene mg/kg 2800069 500 31000 63000 3
Pyrene mg/kg 500069 500 740000 150006 3
Benzo(a)Anthracene! ma/kg 7.20)) 1200 290 49M)(x) 3
Chrysene mg/kg 150069 3000 5700 93()(xi) 3
Benzo(b)Fluoranthene (M | mg/kg 2.6000) 3.9(006d) 7.200) 1300 3
Benzo(k)Fluoranthene (i mg/kg 77000) 1100C0) 1900 37006 3
Benzo(a)Pyrene i) mg/kg 2.2006) 3.200) 5. 7(i0d) 11®)6a) 3
Indeno(123-cd)Pyrene mg/kg 2700) 45(0d) 82(i0d) 15000 3
Dibenzo(a,h)Anthracene mg/kg 0.2400) 0.310006) 0.57i0x) 1.10)04) 3
Benzo(ghi)Perylene mg/kg 320000) 3600 640i0x) 140006 3
TPH Cs-Cs (aliphatic) mg/kg 42000) 4200069 4200060 100006v)6d 2
TPH Ce-Cg(aliphatic) mg/kg 10000 10000 1000 100006V)6D 2
TPH Cs-Cao (aliphatic) mg/kg 2700) 27060 27060 100006V)6D 2
TPH Ci0-C12 (aliphatic) mg/kg 13000) 13000) 130000 | 100000¥)¢) 2
TPH Ci2-Cas (aliphatic) mg/kg | 10000M0) 100006) | 10000M¢) | 100000 1
TPH Ci6-C21 (aliphatic) mg/kg e o . o 1
TPH Coi-Cas (a”phatic) mg/kg 1000(xw)(><|) 1000(XIV)(XI) 1000(XIV)(XI) 10000(xw)(><|) 1
TPH Cs-C7 (aromatic) mg/kg 70006) 370(0ed) 370(0ed) 10000¢:V6) 2
TPH C7-Cs(aromatic) mg/kg 130000) 8600) 86010d) 10000006 2
TPH Cg-C10 (aromatic) mg/kg 340064 47000) 47000) 100000V 2
TPH Ci10-C12 (aromatic) mg/kg 74004) 2500040 250(0d) 10000006 2
TPH C12-C16 (aromatic) mg/kg 140000) 180006 18000) 10000006 1
TPH C16-C21 (aromatic) mg/kg 2600064) 190006 19000 10000006 1
TPH C21-Css (aromatic) mg/kg 10000V)(xi) 19000 19000 10000006 1

Fibres \
Asbestos Volgme NFD 0.001% NFD 0.001 1 "
Weight . \
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Notes 1

Asbestos will be screened visually on-site by a qualified environmental consultant and where potential
ACM is identified representative samples will be subject to quantitative analysis of 5&volume by weight.
Should any ACM be identified within the soil matrices, further detailed % assessment would be required
when the reported laboratory result exceeds the limit of detection for the analytical method at 0.01% by
volume (weight).

Notes 2

Excludes matrices where free product is observed;
Commercial Tier 1 GAC modelled to assume no exposure pathway; and,
No viable exposure pathway beneath hard standing and cover system.

Notes 3

Main Exposure Pathways: 1 = Soil Ingestion, 2 = Vapour Inhalation (indoor), 3 = Dermal Contact &
Ingestion, 4 = Dust Inhalation.

Abbreviations: GAC = General Assessment Criteria, n = number of samples, MC = Maximum
Concentration; NA — Not Applicable (no exceedance of assessment criteria); Loc of MC = Location of

Exceedances
(i) Value derived from LQM Suitable 4 Use Levels (S4ULs) for residential end use with plant
uptake.
(ii) Value derived from LQM Suitable 4 Use Levels (S4ULs) for residential end use without

plant uptake — these levels used below 600mm cover system within residential gardens as
soils will be present within a residential setting yet soils will not be disturbed and garden
plants will not reach these soils.

(i) Value derived from LQM Suitable 4 Use Levels (S4ULs) for Public open Space (POS)
residential.

(iv) Value derived from LQM Suitable 4 Use Levels (S4ULs) for Public Open Space (POS) park
— these levels used below 300mm POS cover system as soils will not be disturbed by any
future site users and exposure to these soils will be similar to a park end use.

(v) Value derived from LQM Suitable 4 Use Levels (S4ULs) alongside assessment with WM3
to ensure that materials remaining on site do not exceed the WM3 toxicity criteria for
hazardous waste.

(vi) Value derived from Category 4 Screening Levels (C4SL) for residential land use with
homegrown produce.

(vii) Value derived from Category 4 Screening Levels (C4SL) for residential land use without
homegrown produce.

(viii)  Value derived from Category 4 Screening Levels (C4SL) for Public open Space (POS)

residential.

(ix) Value derived from Category 4 Screening Levels (C4SL) for Public Open Space (POS)
park.

(x) Mercury — Based on elemental Mercury.

(xi) PAH and TPH levels used are for 1% SOM.
(xii) Xylenes based on p-xylene (o0-xylene 2600mg/kg, m-xylene 3500mg/kg) and is capped by
its solubility.
(xiii)  Value derived from LQM Suitable 4 Use Levels (S4ULSs) for residential end use with plant
uptake due to the volatilisation risk. \
(xiv)  BTEX is not SOM related due to inhalation pathway. J\
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Remediation Targets — Comparison of Leachate Analysis with Tier 1 Screening Levels

DETERMINAND UNITS SCREENING VALUE

Arsenic pg/l 50!

Cadmium pgll 52

Chromium pg/l 2!

Copper pg/l 5138

Total Cyanide pg/l 1!

Lead pg/l 41

Mercury ug/l 12

Nickel pg/l 50!

Selenium pg/l 1004

Zinc pg/l 10°

pH - 6-9

Naphthalene pg/l 10t

Benzo(a)pyrene po/l 0.057

benzo[b/k]fluoranthene

benzo[g,h,i]perylene & indeno(1,2,3- pg/l 0.108

cd]pyrene

TPH C5-C6 (benzene) pg/l 30!

TPH C6-C8 (toluene) pg/l 50!

TPH C8-C10 (ethyl Benzene) pg/l 20!

TPH C10-C12 (xylene) ug/l 30!

TPH C12-C16 (naphthalene) pg/l 10#t

TPH C16-C35 pg/l 50#

Notes

# Solubility <0.01ug/I

1. Council Directive on pollution caused by certain dangerous substances discharged into the aquatic environment of the
Community (Dangerous Substances Directive) - List |l substances

2. Council Directive on pollution caused by certain dangerous substances discharged into the aquatic environment of the
Community (Dangerous Substances Directive) - List | substances

3. Surface Waters (River Ecosystem) (Classification) Regulations 1994

4.  WHO Guidelines for Drinking Water Quality. Third edition (2004)

5. Council Directive on the quality of fresh waters needing protection or improvement in order to support fish life (Freshwater
Fish Directive)

6. Council Directive on the quality of water intended for human consumption (Drinking Water Directive)

7. Directive establishing a framework for Community action in the field of water policy (Water Framework Directive)



http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=19
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=19
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=11
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=11
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=14
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=8
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=9
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=9
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=16
http://evidence.environment-agency.gov.uk/ChemicalStandards/Driver.aspx?did=24
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APPENDIX V
E3P REMEDIATION

MATERIAL IMPORT
CONTROL




Material Import Quality Control Procedure

SITE OF IMPORTATION ADDRESS

Client

Main Contractor

Earthworks Contractor

Haulier

Date of Planned Import

E3P

HELIPORT BUSINESS PARK
LIVERPOOL ROAD

ECCLES

MANCHESTER
‘ e3 p -~

0161 707 9612

Overview of Planned Material Import

Material Source (site of origin) & Postcode

Site Investigation report

Report Title & Reference:
Date:
Information supplied by:

Reason for generation of excess material at site of origin

Chemical Test Results for Stockpile at site of origin

Date:
Laboratory Certificate ref:
Organisation responsible for stockpile sampling:

Geotechnical Material Classification & Testing

Delete as appropriate: Class1l / Class2 / Class6 / Topsoil

Pictures of Material Stockpile Pending Transportation

Delete as appropriate:  Yes / No

Person or organisation responsible for ensuring Quality
Control at site of origin.

Quantity of material to be imported (m3).

Proposed area of deposition (site of re-use)

Waste Exemption / Permit or CL:AIRE MMP

Delete as appropriate: U1 Standard Rules / CL:AIRE MMP (Direct Transfer) / Bespoke
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PRE-START
DOCUMENT




Old University Building

Liverpool Rd
Salford
M30 7RU

info@E3P.co.uk

Geotechnical Enabling Works Pre-Start Form

Prior to the commencement of any site remediation or enabling works, this form will be completed by E3P in the presence of the appointed contractor to ensure
that all pertinent remediation and enabling works activities are fully discussed and understood. The Contractor

Activity Testing Contractors Method Comment / Action
Responsibility Statement Required (Y/N)
Deployment of Environmental Permit Ref No:
Deployment of LAPC Part B — Mobile Plant Permit Ref No:
CL:AIRE MMP & Qualified Person Declaration Ref No:
Identification of all invasive plant species & Production of Appointed Specialist:

Eradication Plan with appropriate Supervision by Specialist;

Removal of all vegetation Note disposal location:
Removal of all root bulbs and root networks Note disposal location:
Identification of contamination hotpots, removal of material & Rationale:

stockpile.

Legislatively compliant procedure to deal with contamination Rationale:

excavated from hotspot.

Processing and recycling of aggregate with geotechnical and Note stockpile location and anticipated volume:
chemical validation testing.


mailto:info@E3P.co.uk

Old University Building

Liverpool Rd
Salford
M30 7RU

info@E3P.co.uk

Activity Testing Contractors Method Comment / Action
Responsibility Statement Required (Y/N)

Stockpiling of topsoil and certification of suitability for re-use Stockpile Location:

Stockpiling of subsoil and certification of suitability for re-use Stockpile Location:

Decommission of all redundant drainage infrastructure.
Decommission of all former interceptors
Decommission of all former above and below ground tanks

Removal of all asbestos to a licensed facility

Engineering of all plots for Shallow Spread Foundation in Plot No.
accordance with E3P Geotechnical Specification.

Engineering of all plots for VSC in accordance with E3P Plot No.
Geotechnical Specification.

Engineering of all plots for Pile Foundation in accordance with Plot No.

E3P Geotechnical Specification.

Engineering of all plots for Raft Foundation in accordance with Plot No.

E3P Geotechnical Specification.

Engineering of highways bulk upfill in accordance with E3P Upfill Specification
Specification with compliant validation testing

Engineering of highways sub-grade in accordance with E3P Upfill Specification
Specification with compliant validation testing

Engineering of highways capping in accordance with E3P Upfill Specification
Specification with compliant validation testing

Cut and fill the development site to clients required elevation with Required formation elevations

‘as built’ survey.


mailto:info@E3P.co.uk
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Old University Building
Liverpool Rd

Salford

M30 7RU

info@E3P.co.uk

Geotechnical Enabling Works Completion Form

Upon completion of all site remediation and enabling works, this form will be completed by E3P in the
presence of the appointed contractor to ensure that all pertinent geotechnical enabling works activities
are complete or where a deviation from the specification has occurred, all future limitations and issues

are documented for the clients record.

Activity

Eradication of all invasive plant species;

Removal of all vegetation

Removal of all root bulbs and root networks

Stockpiling of topsoil and certification of suitability for re-use

Stockpiling of subsoil and certification of suitability for re-use

Stockpile all recycled aggregate with geotechnical and chemical
validation testing.

Removal of all relict foundations and infrastructure in their entirety
Decommission of all redundant drainage infrastructure.
Decommission of all former interceptors

Decommission of all former above and below ground tanks
Removal of all waste materials to a licensed facility

Removal of all asbestos to a licensed facility

Engineering of all plots for Shallow Spread Foundation in accordance
with E3P Geotechnical Specification.

Engineering of all plots for VSC in accordance with E3P Geotechnical
Specification.

Engineering of all plots for Pile Foundation in accordance with E3P
Geotechnical Specification.

Engineering of all plots for Raft Foundation in accordance with E3P
Geotechnical Specification.

Engineering of highways bulk upfill in accordance with E3P
Specification with compliant validation testing

Engineering of highways sub-grade in accordance with E3P
Specification with compliant validation testing

Engineering of highways capping in accordance with E3P
Specification with compliant validation testing

Cut and fill the development site to clients required elevation with ‘as
built’ survey.

Complete Signature
(initial)
Yes No N/A



Pe3p

Post Remediation & Enabling Limitations

Old University Building
Liverpool Rd

Salford

M30 7RU

Manchester / London / Edinburgh
0161 707 9612

info@E3P.co.uk

All and every deviation from the approved specification for works should be documented by

the Remediation & Enabling Works Contractor below:
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