
Section 74B – Extended Hours Request 

Planning permission number: 119890/VO/2018 

Existing Agreed Hours 

Existing agreed hours are 07:30 – 18:00 Monday – Friday, 08:30 – 14:00 on Saturdays, with 

no working currently permitted on Sundays or Bank Holidays.  These hours are outlined in the 

Construction Management Plan, submitted as part of the initial planning application. 

Proposed Hours 

We are proposing to extend the project’s current working hours to: 

Monday – Friday – 07:30 – 20:00 

Saturday – 08:30 – 19:00  

We propose that the new hours take effect from 14/11/20 and that they remain in place until 

01/04/21. 

Date Application is Sent 

04/11/20 

Why These Works Need to Take Place 

COVID-19 has impacted progress of the works and has meant we have had to revise working 

methods to accommodate social distancing, in order to protect the wellbeing of the Project 

Team.  This has meant we have had to reduce the number of people onsite due to social 

distancing and those that have been here have been less productive due to alternative 

methods. 

These delays are now being further compounded by the reduction in daylight hours as we 

progress through the winter months.  The works being undertaken are complex including 

sustained, high risk, lifting operations which are not deemed safe under artificial lighting.  

To maintain future programme, and mitigate further delays, we are requesting the ability to 

work additional hours, as daylight permits, which will help offset the reduced productivity, as 

well as enabling the staggering of shifts which will be required as the workforce on site grows. 

Proposed Activities 

Activity Associated Works 
Plant/Equipment Noise Levels 
and Usage Time (per 8hr shift) 

Erection of 
structural 
steelwork 

Craneage (tower and mobile cranes) 
83.4dB, 2 hours with bursts up to 10 
minutes 

Access for erection acitivities (cherry 
pickers, scissor lifts, spider cranes, 
lightweight aluminium scaffold) 

MEWPS - 89.2dB, 4 hours with 
bursts up to 10 minutes 

Offloading and laydown of delivery 
trailers 

  



Bolt tightening (torque control guns, 
impact wrenches) 

Impact Wrench - 109.8dB, 30 
minutes with bursts up to 3 minutes 

Pre-cast 
Concrete 
Cladding 

Panel 

Craneage and access as above As above (Cranes and MEWPS) 

Offloading from delivery trailers   

Erection of individual panels 
(assembly/erection of bolted bracketry 
and bearing for the fixing restraint of the 
panels 

All bolted activities done using hand 
tools 

Timber 
cassettes 

Craneage and access as above As above (Cranes and MEWPS) 

Offloading from delivery trailers   

Erection of individual panels 
(assembly/erection of bolted bracketry 
and bearing for the fixing restraint of the 
panels 

  

Concreting 
works 

Tower crane operation  

Reinforcement fixing and formwork 
erection 

 

Concrete deliveries Concrete delivery trucks 

Concrete pumping, placement and 
compaction 

Concrete pump 

Floating and finishing activities Power float – up to 94dB 

Notes on above:  

▪ Noise generated from use of impact wrench drops to 86dB at 10m from source 

▪ Circular saw/various hand tools to be used at low level for various activities.  Noise level is 

generally 95.4dB with intermittent use. 

▪ Hammering is possible to assist with ensuring products sit in the proper position, with noise 

levels around 98dB.  Potential operation for 1 hour in an 8 hour shift, with 10 minute bursts. 

Mitigation 

To mitigate the potential noise levels, there are a number of proposed measures and 

measures already in place: 

▪ Tower cranes are both connected to mains electricity and so do not require a generator to 

run 

▪ Bolt tightening – use of the impact wrench will be limited as far as possible and works have 

been planned to ensure use in normal hours only, and will only be used out of normal 

working hours by exception.  

▪ Any hammering will not take place until after 9am and will stop at 18:00. 



▪ Plant movement – engines will be predominantly idling during erection activities and will be 

restricted from movement wherever possible.  Warning signals during movement will sound 

for reasons of Health and Safety only. 

▪ Power floating to be stopped at 19:00 

▪ Lighting columns to be positioned to illuminate the specific work areas only.  Security 

lighting will continue as is currently in place. 

We commit to working in line with Best Practicable Means and the BS5228 Noise Management 

Standard.  Additionally, all operatives will be briefed prior to the out of hours work 

commencing, on the specific works permitted, measures required to limit noise generation 

(including any measures around access and egress from site and moving and communicating 

whilst on site). 

We will notify an agreed list of nearby receptors of the extended hours.  Current proposals for 

communication are outlined below: 

We will notify receptors in close proximity in advance of the extended works commencing.  

Our suggested distribution is shown on the mark-up below.  In summary: the Marriott Hotel, 

Castlefield Hotel, Liverpool Road residents (up to the Castlefield Hotel), Great John Street 

Hotel, Bauhaus, St John’s Garden Residents.  Once works have commenced we will provide 

monthly updates to the same distribution list, on the progress of works. 

 

With regards to communication routes for nearby receptors, we will include The Factory e-mail 

address on all correspondence, as well as a contact telephone number.  We will direct 

residents to this e-mail address should there be any complaints or comments they wish to 

make, and these will be handled by Laing O’Rourke in the first instance. We will aim to respond 

within 48 hours and close-out any issues within 7 days.  Where appropriate an initial response 

will be made (for example immediate cessation of noisy activity where applicable).  Issues will 

be escalated as necessary within Laing O’Rourke and our client, Manchester City Council. 

To date we have not had any complaints relating to noise from the project. 


