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Task Method Statement/Risk Assessment 
 

 
Project ID: MWD361 

 
H&S Plan Ref: MWD361-1 

 
Task Number: T8 

Description of activity 
or work process 

Separation of buildings 
Remote demolition of buildings 

Location of task/s to 
be carried out 

Cedar House Extension Building 
Refer to; 123-00-1003-A_Demolition Plan-Building Names 

Approx Duration 4 weeks 

Key Personnel T Harris, P Cahill 

Persons at risk 
 

Employees 
(including trainees) 

Contractors   Public 
(including visitors) 

Permit to Work Required 

 
Yes              No             Type: (i.e Hotworks, excavation,fragile roof, entry) 

 

Monitoring By 
 

P Hardman 

Equipment/Tools 

 
 
 
 
 
 
 
 
 
 
 
 

Personal Protective Equipment (state type and standard) 
 
 
 
Hard Hat 

EN 397 

 
 
 
Vis vest 

BS EN 471 

 
 
 
Gloves 

Rigger EN 388 
Burners EN 407 

 
 
 
Footware 

EN 345 

 
 
 
Eye Protecion 

BS EN 166-F 

 
 
 
Goggles 

During breaking BS EN 166-B 
Burners BS EN 169/175 

 
 
 
Respirator 

EN 140 
Partculate EN 14387  SR 510 P3 
Burners EN 14387  SR 315 ABE1 

 
 
 
Dust mask 

EN149 FFP3 

 
 
 
Hearing 
Protection 

 
EN 352-1 
EN 352-2 
EN 352-3 

 

 
 
 
Fall Protection 

Restraint Lanyard BS EN 354 
Energy Absorbers BS EN 355 

Inertia Reel BS EN 360 
Harness BS EN 361 

Connectors BS EN 362 

 
 
 
Overalls 

General Disposable 
Asbestos Type 5/6 BS EN 13982-1 
Buners EN 531 or EN ISO 11612 

 
 
 
Other 

 
 
 
 

  

  

  

Y 

 

Y 

 

 

Y 

Y 

Y 

Y 
 

Y 
 

Y 
 

Y 
 

 
 

Y 
 

Crusher Fixed Scaffold 

Podium Excavator 

Mobile Scaffold Power Tools 

 

Abrasive Wheels 

Burning Sets 

Y Y Y 

Y 

Y 

Demolition Rig 

MEWP 

 

Breakers 

Hand Tools  

Y 

  
 
 

Y 
 

  
Y 
 

Y 
 

  Y 
 

Y 
 

 
 

N 
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Method of Works (To be read in conjuction with Health & Safety Plan-MWD361-1) 

 
 
 
8.0 Enabling Works 
 

➢ All voids to be identified and made safe prior to use of MEWP and plant. 
➢ Exclusion zones will be established around the working areas. 
➢ Only operatives directly involved in the works will be authorised to enter. 
➢ The exclusion zone will be erected with Heras type fencing and double clipped for security. 

➢ Warning signage will be attached at regular intervals along the fence line. 

➢ The site manager will monitor the integrity of the exclusion zones during the works. 

➢ Refer to Fig; 8.0 

 

 

8.1 Erection of Block and Mesh Fencing  

➢ The block feet will be transported to the fence line area using wheelbarrows where possible, and by 
hand using the correct manual handling techniques. 

➢ They will be placed on firm level ground to guarantee correct alignment is maintained. 
➢ The mesh panels will then be carried by a minimum of 2nr operatives per panel and placed into the 

location points on the blocks, once several panels have been erected, the panels will then be double 
clipped to ensure stability prior to commencing the next section. 

➢ Upon completion of the entire fence line the operatives will check the security of the fastenings 
before leaving the area. 

➢ Warning signage will be fixed to the exclusion zone at regular vantage points. 

 
 
 
8.2 Hand Separation of Retained Building (Cedar House) 
 

➢ Exploratory works will be undertaken to ascertain the construction of the connection points and 
location of the internal support columns. 

➢ Operatives will remove the internal ceiling sections from beneath using an access platform, this will 
expose the roof section construction. 

➢ Once complete, the demolition rig will make an initial break in at a point between the two internal 
support columns (1). Refer to Fig; 8.2 

➢ This will allow the rig to continue demolition works towards the Coach House section (2), whilst 
freeing the retained section.  

➢ The roof section to point (3) will be demolished by the demolition rig following demolition of points (1) 
& (2)  

➢ Operatives using hand demolition techniques and a combination of hand/power tools and working 
from a MEWP will remove sections of the brickwork where it ties into the retained section of Cedar 
House as the works progress. 

➢ This will commence at the highest point and will continue down to ground level. 
➢ This process will form a clear physical separation of Cedar House. 
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8.3 Demolition of Building (Cedar House Extension) 
 

➢ The structure is to be demolished by a 360˚ high reach demolition rig fitted with a hydraulic selector 
grab attachment. The rig will be exchanged for smaller rig once that building has been reduced in 
height. 

➢ N.B There are basements known to be present below Cedar House, these must be broken out and 
backfilled as the demolition works progress to ensure that no voids remain beneath the demolition rig 
working area. Plant must not traverse these areas until backfilled. 

➢ Working in a systematic manner and section by section, the demolition rig will remove a section of 
the roof. 

➢ Once this has been achieved, the resultant internal walls and floors are to be removed. 
➢ The internal walls will be cleaned from the intermediate floors at regular intervals to eliminate the risk 

of overloading. 
➢ The intermediate floors are to be removed and placed a safe distance away from the work area. 
➢ The basement section is then to be broken out and backfilled. 
➢ The process is to be repeated in this manner systematically working section by section. 
➢ The sequence is to be roof, internal walls, side walls, intermediate floors, basement and rear walls. 
➢ The roof is to be removed to a suitable point which offers safe access for the 360˚ rig. 
➢ Once this point has been reached the roof removal will stop. 
➢ The intermediate floor will then be removed to the same point. 
➢ The ground floor above the basement will then be broken out the same point. 
➢ This systematic bay by bay sectional demolition will aid structural integrity whilst the works are being 

carried out. 
➢ At ground level the resultant elements are to be processed into their separate waste streams, ready 

for removal. 
➢ Materials are to be loaded directly (where possible) into awaiting container skips/tippers and are to 

be removed at periodic intervals to promote a clean, tidy and safe working environment. 
➢ Hardcore materials will be stockpiled ready for crushing on site 

 
 
 
 
8.4 Basements, Slabs & Foundations (PJL to advised on requirement for basement removal) 
 

➢ The basement, slabs and foundations are to be broken out using 360˚ excavators fitted with a 
combination of hydraulic breakers and/or buckets. 

➢ Care will be taken to minimize dust, vibration and noise levels during this operation. 
➢ Once the elements have been removed and stockpiled by the excavator, the materials may need to 

be reduced in size using 360˚ excavator fitted with concrete pulverizing attachments (if necessary). 
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Fig; 8.0 

 
 
 
Fig; 8.2 

 
 

Initial break in point (1) 

(1) 
(2) 

(3) 

TO BE DEMOLISHED 
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Equipment/Tools 
 

360˚ Demolition rigs, hydraulic selector grab, breakers, buckets 

MEWP 

Hand tools, recip saws, abrasive wheels 

 

 
 
Monitoring 
 

➢ The works will be monitored by the demolition manager as the works progress and in line with Health 
& Safety Plan MWD361-1 and in particular: 
Item 5. Additional Control Measures. 
Item 8 Emergency Arrangments. 
Item 10. Environmental Impacts. 
Item 14. Monitoring and Compliance. 

 
 
 
Temporary Works 
 

➢ N/A 
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Risk Assessment 
 

SEVERITY FACTOR (SF) 

L
IK

E
L

IH
O

O
D

 F
A

C
T

O
R

  

(L
F

) 

             
Slightly Harmful 

 
Harmful 

 
Extremely Harmful 

 
Highly Unlikely 
 

 
TRIVIAL RISK 

 
TOLERABLE RISK 

 
MODERATE RISK 

  
Unlikely 
 

 
TOLERABLE RISK 

 
MODERATE RISK 

 
SUBSTANTIAL RISK 

 
Likely 
 

 
MODERATE RISK 

 
SUBSTANTIAL RISK 

 
INTOLERABLE RISK 

      Definitions 

SEVERITY OF HARM 
 
Slightly Harmful:    Superficial injuries; irritation from dusts; ill health leading to temporary discomfort. 
Harmful:    Lacerations; burns; concussion; sprains; minor fractures; RIDDOR reportable  
   diseases. 
Extremely Harmful:     Amputations; major fractures; poisonings; multiple injuries, fatal injuries; life shortening 

 diseases; acute fatal diseases. 
LIKELIHOOD OF HARM   
 

Highly Unlikely:  Not known to have happened on this site.  The frequency is likely to be greater than 10 

 years between occurrences. 
Unlikely:              Has happened before and is likely to occur within the next 10 years. 
Likely:                 Event to be expected within the next 12 months. 
 

LIKELIHOOD OF HARM 
 

Consider adequacy of existing control measures down to ALARP level.  Also consider: 
 
* Groups of personnel exposed.                        * Frequency and duration of exposure to the hazard. 
* Failure of plant/machinery components.           * Failure of services e.g. Electricity, ventilation etc.   
* Failure of safety devices.                                 * Exposure to the elements. 
* Protection afforded by PPE.     * Unsafe acts. 
 

RISK LEVEL/ACTION 
 

Trivial:   No action is required and no documentary records need to be kept. 
 

Tolerable:  No additional controls are required.  Consideration may be given to a more cost-effective solution 
or improvement that imposes no additional cost burden.  Monitoring is required to ensure that the 
controls are maintained.  Risk has been reduced to the lowest level that is reasonably practicable. 

 

Moderate:   Efforts should be made to reduce the risk, but the costs of prevention should be carefully 
measured and limited.  Risk reduction measures should be implemented within a defined time period.  
Where the moderate risk is associated with extremely harmful consequences, further assessment may 
be necessary to establish more precisely the likelihood of harm as a basis for determining the need for 
improved control measures.  

 

Substantial:   Work should not be started until the risk has been reduced.  Considerable resources may have 
to be allocated to reduce the risk.  Where the risk involves work in progress, urgent action should be 
taken. 

 

Intolerable:   Work should not be started or continued until the risk has been reduced.  If it is not possible to 
reduce risk even with unlimited resources, work has to remain prohibited. 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Services 
 
 
 

Electricity, 
gas, oil, data, 

telecoms 
water. 

Fire, 
explosion, 
flooding, 

electrocution, 
pollution. 

Lky ExH Intol 

Certificates of disconnection and 
isolation to be obtained from the client/ 

service provider or 
visible/photographic evidence prior to 
works commencing. (Permit to work 

system to be implemented). 

Un ExH Sub 

Isolations to be verified 
by competent persons. 
Provision of information 
instruction, training & 

supervision. 
Assess need for CAT 

scan of area. 

Mod 

Soft 
Stripping 

 
 
 
 
 
 
 
 
 
 
 

Hand tools, 
manual 

handling, dust 
and noise. 

Falling 
materials. 

Existence of 
services - 
electricity, 
water, and 
gas. Slips, 

trips and falls 
on the level. 
Sharps i.e. 

glass, nails & 
hypodermic 

needles. 
Unauthorized 

access. 

Sprains, 
strains, back 

injury & 
WRULD. Cuts 
& lacerations, 

electric 
shock/burns. 
Respiratory 

disease.  
Tinnitus & 
temporary 

threshold shift. 

Lky H Subs 

Access to working area to be 
restricted.  Use suitable tools for the 

task.  Protruding objects i.e to be 
flattened prior to transportation. All 

materials to be cleared away as soon 
as possible.  Good housekeeping is 
important to maintain a safe working 
area. PPE & RPE to be issued and 

used i.e. hard hat, high visibility 
clothing, safety boots, overalls, gloves, 

safety glasses, P3 respirator and 
hearing protection where required. 

Un H Mod 

Works to take place in 
line with the method 

statement & risk 
assessment. 

Provision of information, 
instruction and 

supervision. 
Face fit testing to be 

undertaken. 
 Tol 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Working at 
Height 

 
Podiums 

Scaffolds, 
MEWPS 

 
 
 
 
 
 
 
 
 
 
 

Operatives 
falling from 
height or on 

the same 
level. 

Materials and 
or tools being 
dropped from 

height. 
People 
walking 

underneath 
work area. 
Weather 

conditions. 

Fractures, 
organ 

damage, cuts, 
abrasions, 
head injury 

due to objects 
& debris falling 

from height. 
Serious injury 

and death. 

Lky ExH Intol 

Where a person could fall a distance 
liable to cause personal injury assess 

whether working at height can be 
avoided. Method statement to be 

developed. Overhead supply lines and 
obstacles to be assessed. 

Access must be gained by the 
following, a fixed or mobile scaffold, 
MEWP or suitable working platform. 

The working platform must have 
adequate toe boards, guardrails & 

intermediate rails to prevent people or 
material from falling & should give 

collective means of protection.  The 
working platform must have safe 
access & egress. MEWP to be 

operated by competent person and 
safety harness and lanyards to be 

used. Exclusion zones to be 
established and enforced. 

Manufacturers access/egress points to 
be used for MEWP. 

Anti-crush device to be fitted to 
MEWP. 

Safe workloads not to be exceeded. 
Works to cease at height if the 

weather conditions jeopardise the 
health & safety of 

employees/contractors. 
 

Un ExH Subs 

Working platform to be 
erected, dismantled & 

inspected by a 
competent person.  

Provision of information, 
instruction, training & 

supervision. 
MEWP to be parked on 
clear level ground prior 

to access/egress. 
Fall restraint lanyards 
only to be used within 
the boom lift MEWPs 
and to be attached to 

the manufacturers 
anchor points within the 

basket. 
Wind speed checks to 

be undertaken. 
Groundsman to be on 
hand to lower MEWP 

following 
accident/incident. 

Instruction to be given 
on manual lowering 

method. 
Operatives must not 

exit the MEWP basket 
at any time whilst 

working at height or 
work at height without 
adequate edge and fall 

protection.   

Mod 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Working at 
Height  

 
Safety 

Harness & 
Lanyards. 

 

Operatives 
falling from 

height. 
Failure of 

webbing or 
rope material 

due to 
degradation 
from abuse, 
general wear 

and tear, 
edge/surface 

damage, ultra-
violet light, 

dirt, grit and 
chemicals 

 

Fractures, 
head injury, 

organ 
damage, cuts, 

abrasions, 
suspension 

trauma. 
Unconsciousn
ess leading to 

coma – 
possibly with 

fifteen minutes 
of a person 
becoming 

suspended. 
Serious injury 

and death. 
Secondary 

Injuries from 
contact with 

building 
structure, 

projections. 
 

Lky ExH Intol 

The work areas to be checked to 
ensure that a suitable anchorage 

point is available for use. 
Assessment of fall distance given the 

operating length of any lanyard, 
The area of potential fall is clear of 
any obstructions that may cause 

secondary injuries. 
The operators and supervisors are 
properly trained in the use, daily 

inspection and maintenance of the 
equipment. The safety harnesses, the 

lanyards and other suitable 
attachments provided are subject to 

an effective inspection regime to 
ensure the equipment is fit for 

purpose. Daily Inspections should be 
recorded. Where harnesses and 

lanyards are used in very arduous 
environments the frequency of 

inspection must be increased to 
reflect the increased risk to the 

equipment. 
The equipment must always bear a 
manufacturers identification label. 

 

Un ExH Subs 

Equipment to be 
examined at least 12 

monthly by a competent 
person. 

The frequency of 
examinations is 

dependent upon usage 
and conditions. Users of 

such equipment must 
properly assess the 

working environment 
and conditions during 

use. 
Any equipment shown 

or suspected to be 
defective must be 

withdrawn from service. 
Equipment that has 

been subject to a fall 
from height must be 

withdrawn from service.  
 

A rescue plan must be in 
place. 

 
Operatives must not 

work at height without 
adequate edge and fall 

protection.   

Mod 

Mechanical 
Demolition 

 
 
 
 
 
 
 
 

Collision with 
operatives or 

other vehicles.  
Damage to 
surrounding 

property.  
Premature 
collapse of 

structure being 
demolished.  
Dust in air, 

vibration. Plant 
overturning. 

Crushed, 
trapped, 
fractures, 

head injury. 
Amputation, 
injury to third 

party and 
death. 

Lky ExH Intol 

Exclusion zone to be established and 
enforced around structure and items of 
construction plant (to include full slew 

area of 360 degree machines).  
Methodical demolition sequence to be 
used in accordance with an approved 

method statement. Plant working 
areas to be levelled and compacted.  
Dust to be controlled by use of water 
when necessary.  Noise assessments 
undertaken. Operatives to use hearing 

protection if 80 dB (A) or above.  
Consideration to be given to the use of 

hydraulic pulverisors etc, when 

noise/vibration problems are evident. 
 

Un ExH Subs 

CITB-CCDO-CPCS 
trained operatives. 

Rear mounted camera 
fitted to machines along 
with operational beacon. 
Exclusion zone policed 
by banksman. ROPS & 

FOPS fitted to 
excavator. Mod 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Pulverising     
Heavy 

Concrete 
 
 
 
 
 

Projected 
aggregate 
particles. 

Reinforcing 
bars. Dust, 

noise, 
vibration. 
Excavator 

striking 
persons or 

structure. Slips 
trips and falls 
on the same 

level. 

Eye injury, 
cuts and 

lacerations. 
Respiratory 

disease. 
Tinnitus & 
temporary 

threshold shift. 
Head & upper 
body injuries. 

Possible 
death. 

Lky ExH Intol 

Demolition to follow a methodical 
sequence as per method statement. 
Jaws on pulverisor to be inspected 

daily and maintained in a good 
condition. Exclusion zone to be policed 

& maintained only authorized 
banksman to be in attendance. Dust to 
be suppressed by damping down with 
water. Noise assessments undertaken. 
Operatives to use hearing protection if 

80 dB (A) or above.   

Un ExH Subs 

CITB-CCDO-CPCS 
trained operatives. 

Rear mounted camera 
fitted to machines along 
with operational beacon.   
ROPS & FOPS fitted to 
excavator. Information, 

instruction & 
supervision. Toolbox 

talks. 

Mod 

Breaking 
RC floor 
slabs & 

Beams with 
Hydraulic 
breaker 

attachment 
 
 
 
 
 

Projected 
aggregate 
particles. 

Reinforcing 
bars. Dust, 

noise, 
vibration. 
Excavator 

striking 
persons or 
structure. 

Slips, trips and 
falls on same 

level. 

Eye injury, 
cuts and 

lacerations. 
Respiratory 

disease, 
Tinnitus & 
temporary 

threshold shift. 
Head & upper 
body injuries. 

Possible 
death. 

Lky ExH Intol 

Demolition to follow a methodical 
sequence as per method statement. 

Hydraulic breaker to be inspected daily 
and maintained in a good condition. 

Exclusion zone to be policed & 
maintained only authorized banksman 

to be in attendance. Dust to be 
suppressed by damping down with 

water.  
The noise generated from breakers 
exceeds the second action level and 
hearing protection within 10 metres of 
the works is mandatory. Issue and use 
of PPE & RPE.  

Un ExH Subs 

Drivers cab door to 
remain closed whilst 

carry out works. 
Organize the work so 

that the noisy operations 
are not carried out early 
morning or during the 

evening. Communication 
with client, other 
contractors and if 

working in an urban area 
liaison with residents 

and businesses. 

Mod 

Premature 
collapse of 
structure 
being 
demolished 

 

Uncontrolled 
collapse. 

Falling / flying 
objects. 

Serious injury, 
explosion, fire, 

crushing & 
death. Lky ExH Intol 

Pre-demolition survey, detailed 
method statement. Establish load-
bearing capacity of floors for plant. 
Information, instruction, training & 
supervision. Competent & trained 

workforce. 

Un ExH Subs 

Demolition to follow a 
methodical sequence as 
per method statement. 

Mod 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Working 
adjacent to 
roads and 
pedestrian 
areas 

 
 
 
 
 
 

Materials 
falling onto 

roads or 
striking 

vehicles or 
pedestrians. 
Operatives 
being struck 
by plant or 

traffic. Noise, 
dust. Collision 

with other 
vehicles. 

Reversing 
vehicles. 

Serious bodily 
harm. Crush 

injury, trapped. 
Major injury, 

death. 

Lky ExH Intol 

Pedestrians separated from the work 
and traffic by way of designated 

pedestrian routes. Communication to 
be maintained. Work methods to be 
selected to minimise risk of debris 
from demolition falling onto roads. 

Protective screens to be used where 
necessary. High visibility jackets to be 

worn along with the specified PPE. 
Exclusion zone to be of a sufficient 

size to maintain the demolition works. 
The site manager is to be informed of 

site activities as appropriate, to 
arrange closures / restrictions. 

Un ExH Subs 

A banksman to oversee 
the works with good 

communication required 
to ensure the safety of 

operatives and 
pedestrians. Safety 

signs complying with the 
Health & Safety (safety 

signs and signals) 
regulations 1996 to be 

placed in prominent 
positions. Toolbox talks, 

briefing to be 
maintained. 

Mod 

Mobile 
Plant 
operations 
& 
movements 
 

 
 
 
 
 
 

Damage to 
underground 
structures & 

services. 
Crushing & 

impact 
hazards. Poor 

visibility. 
Collision with 
pedestrians, 
other plant 

and buildings. 
Noise and 

dust. 

Crushed, 
trapped, 

struck, serious 
injury, 

electrocution, 
fire, tinnitus & 

temporary 
threshold shift. 

Amputation 
and death. 

Lky ExH Intol 

Access to working area to be 
restricted.  All plant operators to be 

trained in operation of specific types of 
plant (CPCS) certification to be verified 
before work commences.  Banksman 
to be in attendance.  Plant to have a 
minimum of 2 meters clearance to 

surrounding structures.  Visual 
Inspection of ground to be carried out 

prior to start of work. Plant working 
areas to be levelled and compacted. 
Mirrors & windows to be kept clean. 

Provision of ROPS & FOPS, rear 
mounted camera, beacon and horn. 
Carrying of passengers prohibited on 

all items of plant. 
Noise assessments undertaken. 

Operatives to use hearing protection if 
80 dB (A) or above. 

 
 

Un ExH Subs 

Works to be undertaken 
as per method 

statement & risk 
assessment. Mobile 
work equipment to 

comply with the 
provisions of PUWER 

98. 

Mod 

Manual 
Handling 
General 
 

 
 
 

Lifting, pulling, 
pushing, 
carrying, 

moving a load 
by bodily 

force. Poor 
posture during 
a lift, dropping 

a load and 
sharp edged 
or hot loads. 

Muscular 
sprains and 
strains, back 
injuries. Cuts, 

bruising & 
abrasions. 
WRULD. 

Lky H Subs 

Avoid manual-handling operations so 
far as is reasonably practicable by 
using mechanical means. Manual 
handling risk assessment must be 

carried out before any manual 
handling takes place.  Adequate 

lighting is essential along with clear 
and unobstructed pedestrian routes. 
Correct selection and use of PPE. 

Un H Mod 

Provision of Information, 
Instruction, training and 

supervision. Toolbox 
talks and team briefings. 

Tol 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Sharps 
NeedleStick  

Hidden 
discarded 

sharps, Skin 
puncture, cuts, 

lacerations. 

Anxiety, 
Blood borne 

infection, 
Hepatitis B, 
Hepatitis C, 
HIV, serious 

illness. 

Lky ExH Intol 

Areas visually checked. 
Issue of suitable PPE. 

Identified sharps to be removed with 
hand held litter picker. Sharps placed 
in container that conforms to BS 7320. 

Sharps to be disposed at registered 
disposal facility. 

Un ExH Mod 

Sharps action plan in 
place. 

Provision of Information, 
Instruction, training and 

supervision. Toolbox 
talks and team briefings 

Tol 

Re-fuelling, 
Inspection 
and 
servicing of 
diesel 
powered 
plant and 
machinery 

 
 
 
 
 
 
 

Spillage of oil 
or diesel.  

Injury due to 
trapping of 

limbs.  When 
inspection 
doors or 

cowling are 
closed falling 
from height.  
Steps and 

access ways 
of machinery 

invariably 
become 

slippery due to 
oil spillage.  

Manual 
handling of oil 

drums and 
plant 

components. 

Fire and 
explosions, 
dermatitis, 

contamination 
of the ground 

or 
watercourses. 
Splashes of 
fuel to the 

eyes 

Un H Mod 

Funnel and air pumps should be used 
when handling oils or fuels.  Care to 
be taken when opening and closing 
doors and cowlings.  Machine steps 
and walkways to be kept clean.  Use 
of safety harness to be considered 

when working at height. Extinguishing 
medium to be at hand along with 

absorbent granules should a spillage 
occur. PPE to be worn i.e. gloves, 
glasses, safety boots, high visibility 

clothing etc. 
Fuel storage tanks should be bunded 

or be   provided with drip trays 
beneath them to prevent fuels from 

contaminating the ground and 
watercourses. COSHH assessment to 
be available for the substances along 
with the control measures for its use 

along with first aid requirements. 

Un SH Tol 

Good personal hygiene 
to be adopted before 

eating or drinking. 
Correct disposal of rags 

or used absorbent 
granules. Toolbox talks. 

No naked 
flames/smoking in 

vicinity of fuels/greases. 

Tol 

Use of Hand 
- held 
Power 
Tools i.e. 
pneumatic 
drill/chisels, 
electric 
drills, disc 
cutters etc 
 

 

Entanglement, 
hand –arm 

vibration, eye 
hazard form 

flying particles, 
noise, dust. 
Explosion 
when used 

near 
flammable 
liquids or 
gases, 

electrocution. 

Electric shock, 
fire, cuts, 

lacerations 

and burns. 
Vibration white 
finger, stress. 

Tinnitus or 
temporary 

threshold shift 
& WRULD. 

Lky ExH Intol 

Rotation of task to minimise exposure 
to vibrating tools. 

HAV assessment to be completed. 
Whip leads to be used on pneumatic 
hoses, Provision and use of PPE & 

RPE. Protect trailing cables. 110 volt 
tools to be used and must have been 

tested for electrical safety (PAT). Good 
housekeeping to be adopted along 
with good lighting. Extinguishing 

medium to be at hand. 
Noise assessments undertaken. 

Operatives to use hearing protection if 
80 dB (A) or above. 

 

Un ExH Sub 

Equipment to be fit for 
use and comply with 

PUWER 98. Employee 
exposure from plant with 
a vibration magnitude to 

be identified and 
recorded. 

Loose fitting items to be 
removed/covered. Long 

hair to be tied 
back/covered. 

Mod 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Working on 
uneven 

surfaces or 
poor 

ground 
conditions 

 

Slips, trips and 
falls on the 
same level. 
Collapse of 

underground 
voids or 

excavations. 
Access & 

Egress & poor 
lighting. 

Sprains & 
strains, broken 

bones, cuts 
and bruising. 

Un H Mod 

Good housekeeping to be maintained 
with pedestrian routes kept clear at all 
times. Installation and maintenance of 

good lighting. Provision and use of 
PPE. 

Hu H Tol 

Toolbox talks, Task 
briefings. Issue of 

correct PPE. Pedestrian 
areas levelled and 

compacted. 
Tol 

Working 
outdoors 

on 
demolition 
projects. 

 
 
 
 
 

Sun / glare, 
high winds. 

Cold 
temperatures. 
Displacement 

of tools or 
materials from 

height. 
Reactions of 

workers much 
slower. Stress. 

Slippery 
conditions. 

Being struck 
by an object 

from height or 
falling from 

height.  Slips, 
trips & falls. 
Head injury. 
Sprains & 
strains. 
Blisters, 

sunburn, Skin 
cancer. 

Lky H Sub 

Works to cease at height if high winds 
occur. External works to cease in 
extreme weather e.g. driving rain, 

snow, ice, cold, high winds, gritting to 
be considered. Provision and use of 
suitable high visibility wet weather 

clothing. 
As well as protecting against the 

possibility of sunburn & the long-term 
risk of skin cancer, a top will provide 

protection against minor cuts, 
abrasions, dusts and some chemicals. 

Protective creams. 

Un H Mod 

Toolbox talks on the 
effects of being exposed 

to sun & radiation. 
Posters, memo. 

Supervision. 

Tol 

Eye Injury 
 
 
 
 
 
 
 

Corrosive 
chemicals. 
Grinding & 

cutting 
operations. 

Airborne 
particles and 

dust from 
various 

activities. 
Dust, sparks, 

glare, radiation 
& hot sparks. 

Chemical 
splash. High 
speed flying 
fragments or 

particle 
entering the 

eye. Eye 
injury, loss of 

site 
(temporary or 
permanent). 

Lky ExH Intol 

Light eye protection to BS EN 166-F. 
When using Abrasive wheels eye 
protection to BS EN 166-B will be 

issued and worn. Burners/welders are 
to wear eye protection to BS EN 175 / 

169. Provision of information, 
instruction, training & supervision. 

COSHH assessments to be available 
plus associated precautions/ 

treatments/ training. 

Un ExH Sub 

Toolbox talks on the use 
and care of eye 

protection. 

Mod 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Fires and 
Explosion 

 
 
 
 
 
 
 
 

Naked flames 
& heat 

generated 
from hot 
works., 
external 

sparks, hot 
surfaces, 

static 
electricity,  
smoke and  

oxygen 
depletion, 

Trespassers & 
Arson 

Fire, Burns, 
explosion, 

asphyxiation & 
death. 

Lky ExH Intol 

Fire & emergency arrangements to 
comply with Regulations 18, 19, 20 & 
21 of the Construction (Health, Safety 

& Welfare) Regulations 1996. 
Combustible materials within work 

area to be removed or protected Hot 
works to take place in designated area 

with man on fire watch. Area to be 
monitored after work ceases. A 

thorough re- examination of the hot 
working area must be made 30 

minutes after conclusion of each 
period of work. Good housekeeping to 
be maintained. Flammable substances 
to be securely stored out of the work 

area. 

Un ExH Sub 

MWD or client PTW. 
Toolbox talks, 

supervision. Suitable 
portable fire 

extinguishers (in date) to 
be available adjacent to 

work area. 

Mod 

Health 
Hazards 

 
 
 
 
 
 
 

Organic 
solvents, 
Asbestos, 
Cement, 

Wood Dust, 
Tetanus, 

leptospirosis, 
legionella & 
Psittacosis 

(pigeon 

droppings). 

Liver & kidney 
failure, 

sensitised, 
respiratory 
disease, 

inflammation 
of eyes, nose 

& throat. 
Asthma. Skin 

disorders, 
cancer and 
Pneumonia. 

Lky ExH Intol 

Works to be undertaken as per 
method statement & risk assessment. 

Provision and use of PPE & RPE. 
Asbestos abatement to take place by a 

HSE licensed asbestos contractor. 
Good personal hygiene to be adopted 

with adequate welfare facilities 
provided on site. First aid 

arrangements to be provided on site 
with all flesh wounds immediately 

cleaned. Avoidance of water 
temperatures between 20 degree C & 
45degreeC. COSHH assessments to 

be undertaken. 

Un ExH Sub 

Toolbox talks on health 
hazards. Exposure times 

to be monitored.  
Face fit testing to be 

undertaken. 

Mod 

Trespass by 
unauthorised 

personnel. 
Visits by 

authorized 
personnel 
who are 

considered 
vulnerable. 

 
 
 

Slippery and 
uneven 

surfaces. 
Exposure to 

falling. 
Hazardous 
substances, 

plant, 
electricity, 

falling objects, 
dust noise and 

flying 

particles. 

Slips trips 
falls, sprains 

strains, 
serious injury 

and death. 

Un ExH Subs 

Strict Exclusion Zone to be enforced. 
Warning notices to be erected to 

advise of danger areas and 
requirement for use of PPE for 

(authorized visitors).  Site gates to be 
kept closed at all times unless open for 
access of plant & pedestrians. During 

non- working hours the site and 
equipment will be secured with plant 

immobilized & keys removed, scaffolds 
secure with ladders boarded. Fuel 
tanks with be padlocked and the 

welfare facilities locked secure. Use 
local environmental cleaning specialist 

to survey for and remove all used 
syringes and wastes. 

HU ExH Mod 

Good site lighting. 
highlight hazards of the 

site. 
Authorized personal to 
be issued with PPE and 

escorted around the 
works by site 

management. Use of 
site security staff to be 

considered. 

Mod 
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Risk Assessment Record 

a) 
Topic of 

Concern / 
Activity 

b) 
Identified 
Hazards 

c) 
Associated 

Risk 

d) 
Likelihood 

e) 
Severity 
Factor 

f) 
Risk   Level 

Before 
Controls 

g) 
Existing Controls (Engineering/ 

Managerial) 

h) 
Revised 

Likelihood 
Factor 

i) 
Revised 
Severity 
Factor 

j) 
Revised 

Risk 
Level 

 

k) 
Additional (A) 

or Proposed (P) 
Controls 

l) 
Residual 

Risk 
Level 

 

Storage of 
hazardous 

substances, 
fuel and 

materials 
 
 
 
 
 

Escape/ 
spillage 

Fire, 
explosion, 

Liver & kidney 
failure, 

sensitised, 
respiratory 
disease, 

inflammation 
of eyes, nose 

& throat. 
Asthma. Skin 

disorders, 
cancer, death. 

Lky ExH Intol 

Provision and use of PPE & RPE. All 
storage to be undertaken in 

accordance with detailed instructions. 
Storage compound to be secure and 
all fuel are to be contained within a 
bunded or approved double skinned 
tank. Good personal hygiene to be 

adopted with adequate welfare 
facilities provided on site. First aid 

arrangements to be provided on site. 
COSHH assessments to be 

undertaken. Suitable in date fire 
extinguishers to be available adjacent 

to storage area. 

Un ExH Sub 

Provision of information, 
instruction, training & 
supervision. Toolbox 
talks. Only authorized 

personnel to be 
permitted access to 

storage area. 
Face fit testing to be 

undertaken. 

Mod 

Vehicle 
movements 

 
 
 
 
 
 

Vehicle 
movement. 

Unstable load. 
Reversing, 
poor vision. 

Noise, fumes 
& dust. 

Uneven road 
surfaces. 

Crush injury, 
head and 

upper body 
injury. 

Collision with 
structures on 

the site, 
pedestrians or 

other site 
vehicles. 

Objects falling 
from vehicle. 

Lky ExH Intol 

Supervision of vehicle manoeuvres.  
Reversing alarms, high visibility 

clothing worn by those in the work 
area, trained and competent drivers, 
visible banksman, mirrors to be kept 
clean, driver to move from cab before 
vehicle is being loaded. Park on good 
even ground. Site traffic management, 

(separation of pedestrians and 
vehicles one way system, speed limit 
on site) to be implemented. Skips not 

to be overloaded. PPE to be worn 

Un ExH Subs 

Vehicles should be well 
maintained, fitted with 
flashing beacons and 

reversing alarms. 
Provision of instruction 

training and supervision. 
Tool box talks. 

Mod 

 
 
 
 
 
 

Assessed by:   KD Taylor                                               Date: 12/11/2018 
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Acknowledgement of Method Statement/Risk Assessment 
 
 
      Briefing given by:……………………………… Position:…………………………………. 
 

I confirm that I have read and understood all of the sections in the above method 
statement/risk assessment, and any comments or queries I have regarding it’s execution 
are noted below. 

 Name Date Signed Comments 

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

    

 


