
LBC 4 

Due to Covid-19 MCC are unable to come to site to look at the sample for the reinstallation of the 

existing façade where the façade opening was formed.  

EWC have enough reclaimed bricks and we labelled each brick taken down from the façade earlier in 

the project to reinstall the façade exactly as it was previously to a certain extent. The façade in this 

section was heavily damaged and in a poor state of repair (why the location was picked for the 

façade opening) so our installation will obviously pick up all the repair works required. 

The exact same bond (English garden wall bond) will be used for the reconstruction with a sample of 

our brick and mortar repair work being agreed onsite previously.  

Jen & Paul have seen and agreed samples of the brick and mortar pointing previously elsewhere on 

the development and it’s our intention to follow the same principal on this section.   

Method statement attached 

 


