
Primary Site Access Route - Large Deliveries 
Malmaison Hotel, Princess Street, Manchester
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Site Access Route - Rigid/Small Deliveries 
Malmaison Hotel, Princess Street, Manchester
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Parking Suspension & Traffic Management 
Malmaison Hotel, Princess Street, Manchester

TEMPORARY SUSPENSION OF
PARKING BAYS & PEDESTRIAN

FOOTPATH BY AGREEMENT WITH
MANCHESTER CITY COUNCIL

SITE TRAFFIC MANAGEMENT PLAN TO
AVOID ANY INTERACTION WITH BUS 

LANE OR TRAM LINES

RAYNER ROWEN BRANDED SOLID 
2.4M HIGH HOARDING WITH GATES AT
BOTH ENDS OF TEMPORARY ZONE -
PLEASE SEE LATER SIDE FOR PLAN

VIEW

2M FOOTPATH DESIGNED
SCAFFOLDING TO ALLOW 

FOOTFALL AT GROUND
FLOOR LEVEL



Parking Suspension & Traffic Management 
Malmaison Hotel, Princess Street, Manchester
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Loading of Materials  
Malmaison Hotel, Princess Street, Manchester
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TO BE CLOSED FOR THE

DURATION OF THE 
WORKS, ACCESS TO
EXISTING CAR PARK

OFF PRINCESS STREET 
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Crane Logistics 
Malmaison Hotel, Princess Street, Manchester

20 METRE REACH

ANY ADJACENT BUILDINGS 
SUBJECT TO OVERSAILING WILL

BE SUBJECT TO METHOD 
STATEMENT, RISK ASSESSMENT 
AND WILL FORM PART OF THE 

SPECIALIST LIFTING PLAN.

OUR INITIAL PLAN IS TO UTILISE 
A 20/25 METRE JIB CITY CRANE
TO ENABLE LIFTING FROM THE
RAYNER ROWEN TEMPORARY

HOARDED AREA TO THE 
BUILDING EXTENSION AREA.

ALL LIFTING OPERATIONS WILL BE
FULLY SUPERVISED BY 

COMPETENT AND TRAINED
BANKSMEN FROM ALL OF THE 

CONTRACTOR UNDERTAKING THE 
STEEL INSTALLATION, THE APPOINTED 

PERSON/S AND RAYNER ROWEN.



Site Welfare Arrangements 
Malmaison Hotel, Princess Street, Manchester

LEGEND

Solid Hoarding

Site Welfare/
Compound

Site Traffic Route

Site Pedestrian 
Route

Delivery Zone -
Banksman in
attendance at
all times

Potential Hoist
PositionsSITE OFFICES

& MEETING ROOM CANTEEN & DRYING ROOM
SITE TOILETS

LIFT TO BE INSTALLED
EARLY & BENEFICIAL 

USE UTILISED FOR
PASSENGERS ONLY

SITE ENTRANCE

SUPERSTRUCTURE OF 
EXTENSION AREAS TO BE 
BUILT EARLY TO PROVIDE
SECURE DELIVERY ZONE

SECURITY/
TURNSTILE

BANSKMEN/
GATE MAN/
SECURITY
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