
77-79 Mosley Street, Manchester
Roof and windows works

ID TASK 02-Sep 09-Sep 16-Sep 23-Sep 30-Sep 07-Oct 14-Oct 21-Oct 28-Oct 04-Nov 11-Nov 18-Nov 25-Nov 02-Dec 09-Nov 16-Dec 23-Dec 30-Dec 06-Jan 13-Jan 20-Jan 27-Jan 03-Feb 10-Feb 18-Feb 25-Feb 03-Mar 10-Mar 17-Mar 24-Mar

Enabling Works

1 Welfare setup

2 Local power supply

Roof Section 1

3 Strip slates

4 Inspect roof timbers replace where necessary

5 Inspect guttering valleys replace/reline where necessary

6 Lay rockwall into ceiling voids

7 Felt and batton section

8 Re-slate inc. ventialtion pathways

Roof Section 2

9 Strip slates

#

#
Inspect roof timbers replace where necessary

#

#
Inspect guttering valleys replace/reline where necessary

#

#
Lay rockwall into ceiling voids

#

#
Felt and batton section

#

#
Re-slate inc. ventialtion pathways

Roof Section 3

#

#
Strip slates

#

#
Inspect roof timbers replace where necessary

#

#
Inspect guttering valleys replace/reline where necessary

#

#
Lay rockwall into ceiling voids

#

#
Felt and batton section

#

#
Re-slate inc. ventialtion pathways

Roof Section 4

#

#
Strip slates

#

#
Inspect roof timbers replace where necessary

#

#
Inspect guttering valleys replace/reline where necessary

#

#
Lay rockwall into ceiling voids

#

#
Felt and batton section

#

#
Re-slate inc. ventialtion pathways

#

#
Windows 75 external windows refurbish and repair

2

7
Painting iof windows -awaiting client instruction

#

#
Works to ceiling of third floor, reinstate, repair as appropriate

#

#
Removal of Scaffold

2024 2025


