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CONDITION 30 PLANNING DELIVERABLE
DESIGN INFORMATION 

SUBMITTED
QUALITY CONTROL 

STRATEGY SUBMITTED
PHYSICAL SAMPLE 

REVIEW BY LPA
IMPLEMENTATION 

TIMEFRAME

GA plan
Submission target date 

August 2025
N/A N/A July - October 2027

GA plan, section showing paving detail and material schedule
Submission target date 

August 2025
N/A

Samples within Mayfield 
Park

July - October 2027

GA plan, series of planting plans, planting bed details and 
planting schedules

Submission target date 
August 2025

N/A N/A August - November 2027

Tree schedule, Tree Procurement specification, Tree pit details, 
Summary Document

Submission target date 
August 2025

N/A N/A August - November 2027

Soft Landscape GA, Planting plans
Submission target date 

August 2025
N/A N/A August - November 2027

Street furniture GA, Street Furniture details
Submission target date 

August 2025
Submission target date June 

2025
Samples within Mayfield 

Park
July - October 2027

Lighting GA Plan, light fitting schedule
Submission target date 

August 2025
Submission target date June 

2025
Samples within Mayfield 

Park
July - October 2027

GA plan
Submission target date 

August 2025
N/A N/A July - October 2027

GA plan
Submission target date 

August 2025
N/A N/A July - October 2027

(i) Details of how the design has minimised any potential hazards to the use of 
the public realm for the safe use of disabled people to include details of: 
designated routes for pedestrians; cyclists and vehicles; management of cyclists ; 
kerb edges; crossing and controlled crossing design and location; location of 
drop kerbs (including level areas between grass and hardstanding); location of 
rumble strips; location of raised crossings;design and location of any pop up 
power supplies; location of on site vehicle parking and drop off points; 
management of mortar cycle parking; provision of clear routes to ensure 
unrestricted access for all;

g) Lighting around the site;

Mayfield Phase 1a - Republic 
Landscape & Public Realm

(a) Final details of the any required wind mitigation measures as set out in the 
Mayfield Phase 1: EIA Volume 1 dated September 2019 by Deloitte Real Estate;

(f) Location and design of all street furniture including seating, bins, bollards, 
handrails, recycling bins, play and exercise equipment, boundary treatments, 
planters and cycle parking provision: all to include features which fully consider 
and promote inclusive access (which includes older and disabled people);

(b) Details of all hard (to include use of natural stone or other high quality 
materials) landscaping including adjacent to the Mancunian Way;

(c) Details of all soft landscaping works, (excluding tree planting) with species 
choice to be agreed in consultation with Greater Manchester Ecology Unit;

(d) Details of the proposed tree species within the public realm including 
proposed size, species and planting specification including tree pits and design 
and details of on going maintenance; The proposed choice of planting shall be 
informed through input from a qualified ecologist and arboriculturalist to ensure 
that the planting is suitable for its proposed microclimate (including the impact 
of the massing, height and materials on adjacent buildings) and ground 
conditions and evidence that species choice will create seasonal interest and be 
adaptable to disease and future climate change scenarios;

(e) Details of measures to create potential opportunities to enhance and create 
new biodiversity within the development to include, the choice of planting 
species within the public realm, bat boxes and bricks and bird boxes;

Planning Permission Ref. 137349/JO/2023

Prior to the commencement of above ground works a programmes for submission of final details of the public realm works and highway works as shown in dwg numbered 0436-SEW-ZZ-00-DR-L-001100 Rev4 shall be submitted and approved in writing by the City Council as Local 
Planning Authority. The programme shall include an implementation timeframe and details of when the following details will be submitted:

(h )Details of temporary landscaping and boundaries to adjacent plots in line 
with the phasing within Temporary Treatment Plans within section 6.12 of the 
Masterplan Design and Access Statement by Studio Egret West; and


	Park Tender

