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Discussion

The majority of the root system of a tree is in the surface 600mm of the soil extending
radially for distances frequently in excess of the trees height. Beyond the main structural
roots (close to the base of the trunk), the root system rapidly sub-divides into smaller
diameter roots: off this main system, a mass of fine roots develops.

The shape of the main structural roots develops in response to the need for the tree to
have physical stability. Beyond these major roots, root growth and development is
influenced by the availability of water and nutrients. Unless conditions are uniform around
the tree, which would be unusual, the extent of the root system will be very irregular and
difficult to predict. It will not generally show the symmetry seen in the branch system.

The parts of the root system, which are active in water and nutrient uptake, are very fine,
typically less than 0.5mm diameter. They are short lived, developing in response to the
needs of the tree, with the majority dying each winter. It is essential that conditions in the
soil remain conducive to the healthy growth of these fine roots so that the water and
nutrients necessary for healthy tree growth can be absorbed.

All parts of the root system, but especially the fine roots, are vulnerable to damage. Once
they are damaged, water and nutrient uptake will be restricted until new roots have
regenerated. Vigorous young trees will be capable of rapid regeneration, but over mature
trees will respond slowly, if at all.

In order to live and grow, roots need oxygen from the soil. Respiration by the roots and
other soil organisms depletes this oxygen and increases carbon dioxide levels in the soil;
a correct balance of these gases is normally maintained by diffusion between the soil and
the atmosphere. Anything, which disturbs this balance, will affect the condition of the root
system.

The factors that most commonly affect this diffusion adversely, and therefore damage
roots, are the following: -

a) Compaction of the ground, which reduces the space between soll
particles. This is particularly important on clay soils. A single passage by
heavy equipment on clay soils or storage of heavy materials can cause
significant damage.

b) Changing soil levels, even for a few weeks.

c) Covering the root area with impervious surfaces.

d) Arise in the level of the water table. Roots can tolerate submersion for
short periods. But a permanent rise will deplete the soil of oxygen.

Serious damage is often caused during preliminary site works by stripping the topsoil. For
this reason, such works should be avoided until protective fencing has been erected.

Excavations in the rooting area can sever roots. As the majority of roots are in the surface
600mm, even shallow excavations can cause damage.
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1.9

Excavations for foundations, landscaping or service trenches are usually sufficiently deep
to sever most of the roots, and it should therefore be assumed that all parts of the root
system beyond the excavation would no longer serve the tree.

1.10 Excavation or soil stripping which sever or damage the roots may impair the stability of the

tree and make it dangerous.

2.0 Method Statement

Before any form of development commences on the site the following works should be
undertaken: -

21 Tree Works
Tree No. Species Proposed Works to Facilitate Development.
G1a Beech No Action
G1b Beech No Action
Gic Beech No Action
G1d Beech No Action
Gte Beech No Action

2.2 Protective Fencing

2.2.1 All fencing used on the site should fully comply with BS 5837:2012 (Trees in Relation to
Construction — Recommendations).

2.2.2 The fencing should be strong and suitable for local conditions. It should also take into
account the degree of construction activity on the site.

2.2.3 The fencing should be at least 2.3m in height and should be erected with both a vertical
and horizontal scaffolding framework capable of withstanding impact, with vertical tubes
spaced at a maximum of 3 m. This should support weldmesh panels which should be
securely fixed with wire or scaffold clamps.

2.2.4 Notices should also be erected on the fencing stating, ‘Protected Area - No operations
within fenced area’.

2.2.5 The positioning of the protective fencing is also very important and should be erected in

the proposed location identified in appendix one. Once the fence has been erected it
should never be crossed and particular care should be taken not to store any materials or
soil within the protected area.
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Additional Precautions Outside Fenced Areas

Oil, bitumen, cement or other material likely to cause damage to the tree will not be stacked
or discharged within 10m of the trees stem or within the protective area. Also, materials in
general will not be stacked or discharged within the exclusion zone.

Concrete mixing and washing will not be carried out within 10m of any retained trees.

Fires will not be lit beneath the foliage or in a position where the flames could extend to
within 5m of the foliage, branches or trunk. If the fire is large, then this may necessitate a
distance of at least 20m.

Trees that are to be retained will not be used as anchorage for equipment.

Notice boards, telephone cables, or other services will not be attached to any part of the
retained tree.

Care should be taken when using cranes or other equipment near the canopy of the
retained trees. Also, any trees to be felled in proximity to the retained trees should be done
so with particular care.

Supervised Root Pruning and Excavation

As proposed construction of the new car port will encroach into the RPA of G1a, G1b, G1c,
G1d & G1e, supervised root pruning and excavation for the support posts will be required
to ensure the long-term retention of wellbeing of this tree is not adversely affected. The
following point MUST be adhered to:

e Excavation must be carried out using hand tools to avoid direct damage to the bark
of the roots. It may be possible in some instances to use specialised equipment
such as high air pressure machinery to excavate the soil with minimal disturbance
to roots.

e Exposed roots will be wrapped in dry, clean Hessian to prevent the roots from drying
out. In hot or dry weather, the hessian should be kept moist. The hessian must be
removed before backfilling.

¢ Roots less than 25mm diameter may be pruned back, preferably to a growing point.
A sharp cutting tool such as bypass secateurs or a handsaw should be used to
leave the smallest wound possible. Roots greater than 25mm in diameter should be
retained wherever possible.

e Root pruning should be carried out under the supervision of the Arboricultural
Consultant.

e Backfilling of any excavation must be carried out by hand to avoid direct root
damage or compaction, where possible. Builder sand must not be used in the
backfill material.
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Pile and Beam Foundations

The proposed extension will have a designed foundation to reduce the amount of
excavation required for its construction. This can be achieved by constructing the extension
with a pile and beam foundation, where the beams are laid at ground level and are
designed around the contours of the existing ground level.

The smallest practical pile diameter should be used, as this reduces the possibility of
striking major tree root and reduces the size of the rig required to sink the piles.

Use of the smallest practical piling rig for the proposed piling will be used to reduce
pressure on the soil and also to prevent the need for access facilitation pruning.

The pile type will be selected that will protect the soil and adjacent roots from the potentially
toxic effects of uncured concrete, e.g. sleeved bored pile or screw pile.

An example of a pile and beam foundation system is shown in appendix four.

Boundary treatments

To mitigate any adverse effects of the installation of the new boundary fence adjacent to
G1a, G1b, G1c, G1d & G1e, the following precautions and guidelines will be adhered to:
e A fence design that allows for varying distances between fence posts will be
selected.
e Each fence post will have trial holes dug by hand to ensure that no major roots are
severed.
¢ |If major roots are found during the digging of the trial holes, then the fence post will
not be placed in this hole and the trial hole will be backfilled.
e Posts will be placed at least 0.5 metres from any stems
e Panels will be no closer than 300mm to a stem to allow for yearly incremental growth

Pre-commencement Site meeting

Prior to commencement of site works, a meeting onsite must take place including the site
manager and an arboricultural consultant. This meeting will allow further discussion of
the programme of works, tree protective measures, locations of areas for storage/site
organisation and the agreement of any changes to the method statement that may be
required which will be formally updated and approved as required.



(——

I'a" = : Method Statement — 2 Finney Drive

2.8 Summary of Methodology for the Protection of the Trees

1)  Pre commencement site meeting

2) Site briefing for personnel

3) Installation of protective fencing

4)  Supervised excavation and root puning for post holes
5) Installation of cellular confinement system

6) Implementation of development

7)  Completion of development works

8) Completion signed off

9) Removal of protective fencing

10) Soft landscaping works

29 Site Briefing

2.9.1 The site manager is responsible for ensuring that all personnel are made fully aware of
the constraints posed by the retained trees on site and that there are measures in place
to protect these trees, this includes having full access to the Arboricultural Method
Statement and Tree Protection Plan (TPP).
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Do not scale this drawing (printed or electronic version).
Contractors must check all dimensions from site

This drawing is for use on this site only and should be used in conjunction
with all relevant consultants drawings..
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Tree Protection Fencing (BS5837: 2012)

Key

Standard scaffold poles

Ground level

(= I 0 B A T R

Standard scaffold clamps

Heavy gauge 2m tall galvanised tube and welded mesh infill panels
Panels secured to upright and cross-members with wire ties

Uprights driven into the ground untill secure (minimum depth 0.6m)

Protective fencing Notice to attached to fencing

PROTECTIVE FENCING. THIS
FENCING MUST BE
MAINTAINED IN ACCORDANCE

WITH THE APPROVED PLANS
AND DRAWINGS FOR THIS
DEVELOPMENT.

TREE PROTECTION AREA
KEEP OUT !

(TOWN & GOUNTRY PLANNING ACT 1890)

TREES ENCLOSED BY THIS FENCE ARE PROTECTED BY
PLANNING CONDITIONS AND/OR ARE THE SUBJECTS OF A
TREE PRESERVATION ORDER.
CONTRAVENTION OF A TREE PRESERVATION ORDER MAY
LEAD TO CRIMINAL PROSECUTION

ANY INCURSION INTO THE PROTECTED AREA MUST BE
WITH THE WRITTEN PERMISSION OF THE LOCAL
PLANNING AUTHORITY

11
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METHODOLOGY FOR THE CONSTRUCTION OF HARDSTANDING AREAS WITHIN RPA OF
RETAINED TREES

The following methodology supports the drawing indicating the construction of the hardstanding.
The methodology is prepared on the basis of the sequence of operations necessary to complete
the hardstanding with the minimum damage to the trees proposed for retention.

Surface layer to be scraped off. This can be done either by hand or by very small
machinery.

Erect protective fencing to the edge of the construction area.

Spread a sub grade material over the length of the hardstanding to fill any small ruts.
Construct edging using treated timber if required.

Lay geotextile mat over smoothed area.

Extend the Geoweb perforated tree root protection system over the area of the
hardstanding with sufficient overlap such that kerbs can be constructed on top of the

Geoweb.

Fill the voids within the Geoweb with reduced fines Type 1 material working into the site
over the top of the Geoweb.

Lay kerbs and surface over the Geoweb such that the construction binds itself together.

Construct finished surface as required in line with guidance illustrations below.

13
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TREE MANAGEMENT

GEOWEB BASED CONSTRUCTION — (INDICATIVE ONLY)

Depth of confinement system variable according to use- refer to manufacturer

Tarmac Surface

Tarmac surface to engineer’s

) specification
Treated timber

post/edging

Kerb
Edging

Cellular confinement tree protection

Geotextile
separation system in-filled with clean 40/20mm
fabric angular stone

14
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TREE MANAGEMENT

Block Paved Surface

Treated timb Kerb
reaves et Sand bedding er

post/edging Block paving Edging
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Geotextile Cellular confinement tree protection
separation system in-filled with clean 40/20mm
fabric angular stone
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TREE MANAGEMENT

Gravel Surface

Treated timber

post/edging Gravel surfacing

Geotextile Cellular confinement tree protection
separation system in-filled with clean 40/20mm
fabric angular stone

16
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ABBEY PYNFORD
FOUNDATION SYSTEMS LIMITED

TREE ROOT PROTECTION SERVICE
METHOD STATEMENT
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Introduction

Abbey Pynford Piling & Foundations Limited have been asked to quote for the
installation of the Housedeck piled foundation system

Due to the proximity of trees to the location of the proposed development, it is
proposed to use the Tree Root Protection Service (TRPS) during the installation of the
foundations.

This document outlines the possible extent of works involved with the TRPS.

It is intended that this document is used in conjunction with the site specific
Arboriculturist’'s Method Statement. On receipt of that document, its site specific
requirements will be adopted by Abbey Pynford and incorporated into this method
statement.
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Hand augering is undertaken at all pile positions within the Root Protection Area, if roots greater
than 20mm diameter are found the pile is moved and the new position re-augered. Our in-house
design department then re-analyse the slab design to ensure the new position is adequate.
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The ground surface is protected with a breathable geotextile membrane. Over this cellweb is
pegged out and the pockets filled with pea shingle to provide a permeable low bearing pressure
working surface.
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A typical piling rig used on a Tree Root Protection Service project. The rig is custom designed
to have a very low bearing pressure, equivalent to a 12 stone man wearing size 10 shoes. The

power pack (in back of photo) is left outside the root zone, leaving just the lightweight piling rig
operating on the site.
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Each pile position is sleeved using a polythene coated cardboard tube to
prevent concrete from the pile leaching into the root zone
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The clear void is created using our proprietary collapsible void formers known
as Deck Support Units. These are laid under the footprint of the building.
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Perimeter jacks are laid around the edge
of the footprint to allow fine level
adjustments to be made.

The Deck Support Units are covered with
marine ply to provide the formwork for
the concrete slab.
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The completed deck. Pile overlays made of a flexible material prevent concrete from the slab
pour leaching onto the ground surface. Similarly the aluminium strips between the sheets of ply
prevent concrete reaching the ground surface.
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The slab prior to the concrete pour. The reinforcement steel, service ducts rising up through the

slabs and the stainless steel edge detail can all be seen. The edge is levelled to a high
tolerance by means of perimeter jacks.
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Concrete is poured to a fine finish producing a slab with a very high tolerance. After 7 days of
curing the Deck Support Units are removed.
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Th|s plcture shows the flnlshed v0|ded system The piles supportlng the slab can be seen as
well as the clear void the Housedeck system leaves. The pea shingle and cellweb under the
slab are also visible and the geotextile membrane which prevents materials entering the void
can be seen attached to the underside of the slab.
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