
 
 

Ref: 142209/LO/2025 - 21 Manor Street, Manchester, M12 6HE 

SCHEDULE OF WORKS 

 
PRELIMINARY WORKS 

SITE SETUP 

1. Delivery of site accommodation 

2. Site fencing and gates installation 

3. Temporary screens for building protection 

4. Installation of site office, storage, and welfare facilities 

5. Setting up security measures (if required) 

6. Installation of temporary services (electricity, water, fire precautions) 

7. Establishment of site signage 

8. Provision of temporary floor protection (plywood sheeting) 

DEMOLITION & STRIP-OUT 

1. Demolish partition walls where required 

2. Remove floor finishes 

3. Strip out existing sanitaryware, fixtures, and fittings 

4. Create new door openings as required 

INTERNAL WORKS 

WALLS & PARTITIONS 

1. Install standard stud partitions with fire boarding and insulation as per the proposal 

2. Form new door openings within new partitions 

DOORS & WINDOWS 

1. Install new internal single doors in existing openings or new openings (fire-rated, glazed fire-

rated, and standard) 

2. Install new door casings to new openings (standard and fire-rated), retain door casings to 

existing openings 

3. Install necessary ironmongery (hinges, locks, latches, lever handles, intumescent strips, fire 

signage) 

4. Repair and refurbish windows 

FLOOR FINISHES 

1. Install plywood decking with Install acoustic matting (where applicable) 



2. Install floor finishes above 

3. Install new stair finishes on existing stairs. 

WALL FINISHES 

1. Install new skirting boards to match existing where new walls are proposed 

2. Install wall tiling for kitchen / bathroom areas as per specification 

CEILING FINISHES 

1. Install metal frame (MF) ceiling system with plasterboard and skim coat 

DECORATION 

1. Paint skirting boards 

2. Paint door casings and glazed screens 

3. Paint window boards and window frames 

4. Paint all ceilings and walls 

FIXTURES & FITTINGS 

1. Supply and install kitchen units 

MECHANICAL & ELECTRICAL WORKS 

PLUMBING & HEATING 

1. Install kitchen and shower plumbing systems 

2. Install heating systems 

ELECTRICAL WORKS 

1. Install lighting and power systems 

2. Conduct necessary works within walls and ceilings for electrical installations 

COMPLETION & HANDOVER 

FINAL WORKS 

1. Conduct builders' clean of all flats and corridors 

2. Sparkle clean (if required) 

3. Jet wash external areas 

4. Prepare operation and maintenance manuals 

5. Ensure compliance with Considerate Constructors guidelines 


