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1 INTRODUCTION 

1.1 This Construction Management Plan has been prepared to support the discharge of Condition 12 

attached to planning application Ref 140033/FO/2024 at No 579-581 Barlow Moor Road, Chorlton, 

Manchester M21 8AE. Please refer to the Decision Notice at Appendix 1. 

1.2 The development consists of the erection of single-storey front, side and rear extensions; and change 

of use of first and second floors to create 2 no.1 bed self-contained apartments and 3 no. 2 bedroom 

apartments (Class C3) together with the installation of bike and bin stores and associated elevational 

alterations. 

1.3 The Construction Management Plan (CMP) is based upon national construction guidance for 

developers and its main purpose is to identify and reduce the negative impact to the local 

communities, residents, businesses and environment during the course of demolition and 

construction to ensure there is no danger, obstruction or inconvenience throughout the construction 

process. 

1.4 As such the CMP sets out the principles of how the construction site and associated traffic will be 

managed during periods of demolition and construction and aims to reduce the impact of 

construction activities on the surrounding environment through good site working practices. 

1.5 The site is located in the District Centre of Chorlton and benefits from good access to the surrounding 

highways key route network and close proximity to a range of public transport infrastructure. As such, 

this CMP provides an overarching framework which aims to deliver the following objectives which 

have been identified as of particular important to this site: 

• Measures to control noise and vibrations; 

• Dust suppression measures;  

• Compound locations where relevant;  

• Location, removal and recycling of waste; 

• Detail of an emergency contact telephone number; 

• Parking of construction vehicles; 

• Sheeting over of construction vehicles; 

• Loading and unloading of plant and materials; 

• Storage of plant and materials; 

• Site hoardings, and 

• Scaffolding and acoustic fencing. 
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2 SITE AND SURROUNDINGS 

2.1 The site relates to Nos 579-581 Barlow Moor Road, which is a vacant former Halifax bank positioned 

on the western side of the road close to the ‘four banks’ crossroads with Wilbraham Road within the 

District Centre of Chorlton. 

2.2 The property extends over four floors (including basement) and is of traditional construction with 

brickwork elevations under a pitched tiled roof with gable features on the front roof slope. To the 

rear is a private gated car park although this is proposed to be partially developed as part of the 

approved ground floor extensions. Please refer to the enclosed proposed site plan enclosed at 

Appendix 2. 

2.3 The District Centre is a large, busy neighbourhood centre containing a wide variety of small-scale 

retail, food and drink and other commercial uses at ground level with residential floorspace at upper 

floor level. The area is highly accessible, with excellent access to public transport including buses and 

trams (GMAL rating 7). 

2.4 Please refer to the extract of the site location plan below. 

Image 1 – Extract of Site Location Plan 
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3 CONSTRUCTION PROGRAMME AND METHODOLOGY 

3.1 All works will be carried out in accordance with the Construction Leadership Council’s latest guidance 

on operating procedures. All method statements and risk assessments for subcontractors and 

material suppliers will reflect the latest Council guidance to ensure operations be carried out 

efficiently and safely. 

3.2 Development will be undertaken in two distinct phases, the demolition (internal strip out) phase and 

the construction phase. 

3.3 Before either phase commences service diversion work (and tree protection where necessary) will be 

undertaken to ensure retained features are protected and the site is safe. 

Demolition Phase 

3.4 A demolition specialist will be appointed on site to commence the following works: 

• Erection of temporary fencing/hoardings/scaffolding; 

• Establishment of a site administration and welfare facilities; 

• Provision of first aid equipment and firefighting equipment; 

• Confirmation of any asbestos on site and its prior removal be a qualified specialist before 

demolition works; and 

• Demolition of all existing structures and substructures that aren’t to be retained and site 

clearance works. 

Construction Phase 

3.5 A main contractor will be appointed by the client who will provide site specific method statements, 

risk assessments and a management plan where necessary that will be available on site. 

3.6 Upon completion of all of the above a compound will be formed. All known services will be isolated 

prior to any works taking place. New drainage and service ducts will be installed and the hardstanding 

base to the site will be constructed. The sub base will be designed to support construction vehicle and 

mobile loads that will need to be imposed for the duration of site works. 

3.7 Foundations and reinforced concrete structures where required will be constructed by a specialist 

groundworks contractor. Substructure brickwork will be constructed and the flooring installed with 

the assistance of an excavator/forklift as necessary. 

3.8 An external free standing scaffold will be erected where necessary allowing all external alterations to 

be completed. Scaffolding work will be carried out by a recognised specialist and in accordance with 

all current codes of practice. No person will interfere or modify the scaffolding following erection 

other than the aforementioned recognised specialist who will also carry out regular inspections of the 

scaffolding. Following this roof coverings shall be installed and windows fitted where required. 
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3.9 The scaffold will then be removed and the internal fit out shall be completed. 

3.10 Soft and hard landscaping shall be completed. 

3.11 Statutory service providers will provide new electricity, water and telecommunication connections on 

site as coordinated by the main site contractor. These works shall be coordinated and planned in 

advance to minimise any excavation works and traffic management proposals will be explored. 

Access Arrangements 

3.12 One primary access to the site will be provided at the existing car park entrance off Silverwood Avenue 

(at the rear of the property). Qualified plant and traffic marshals/banksmen will always be provided 

when any vehicles are not manoeuvring or entering/leaving the vicinity of the site. One pedestrian 

access shall also be provided on site, all gates will be secured when not in use to prevent unauthorised 

access to the site. 

3.13 Deliveries and collections shall be made by appointment only with the site manager. As per the 

enclosed drawing which supports this submission at Appendix 3, an allocated site delivery area has 

been identified to the south west of the site on Silverwood Avenue. Importantly, this site delivery 

area currently benefits from a no-parking restriction to serve the office building as existing. As set out 

above qualified traffic marshals and banksman will be present at all times to escort vehicles to and 

from the site. All plant and materials will be stored within the allocated material storage area within 

the site which has been purposefully located away from site boundaries to prevent criminal and anti-

social behaviour. Meanwhile a site welfare area will be located internally within the existing building.  

3.14 The site benefits from a good location close to the key route network. As demonstrated within 

Appendix 4, vehicles will be able to avoid all surrounding residential streets on their approach to site. 

All large delivery vehicles will approach the site via Barlow Moor Road before stopping in the pre-

determined vehicle unloading area. 

3.15 To minimise any disruption to neighbouring properties and the general public, all schedulable 

deliveries will be accommodated between the hours of 09:00-17:00. Scheduled deliveries that are 

made outside these hours will be turned away from site and directed back to the appropriate supplier. 

3.16 All delivery drivers shall call ahead 30 minutes before their arrival to allow the necessary access 

arrangements to be made. A banksman will then bank in and out all construction traffic from the site. 

No vehicles will be allowed to approach or leave site without being directed by a banksman. 

3.17 All construction deliveries will be carefully planned using a booking system with agreed delivery times 

as enclosed at Appendix 5. This information will be available on site and to all suppliers regulating 

journeys to ensure all vehicles that approach the site are at capacity and therefore the number of 

deliveries are minimised whilst also avoiding bottlenecks. As all deliveries are to be scheduled no 

holding area is considered necessary for development. 

3.18 Materials delivered to site will be shrink wrapped and palletised as far as reasonable to be unloaded 

and stored in an efficient and safe way. Materials such as aggregates and rubbish skips shall be 

completely covered with tarpaulins, sprayed with fixatives or planted up. Due to site restrictions 

materials shall be unloaded with care, manually where necessary and will be placed in designated 
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locations within the site compound. All waste materials will be collected and stored in suitable 

receptacles before they are taken off site by an appropriate waste contractor. Off-site parking will be 

strictly prohibited. 

3.19 The site benefits from a good level of accessibility to public transport with Chorlton Metrolink Tram 

Station 320 metres to the east of the site and the Groby Road (Stop H) bus stop directly opposite. 

Local bus and tram routes provide frequent and far-reaching regional transport connections. As such, 

where at all possible workers will be requested to travel to and from site via public transport. Where 

absolutely necessary private vehicles will form part of a car share scheme to minimise the number of 

vehicles on site. 

3.20 Any crossover works that are required on site including enabling works, S278 works and providing 

temporary site access will be discussed with the Council prior to commencement of development. 
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4 TRAFFIC MANAGEMENT 

4.1 Before any works start on site this CMP will be reviewed by the main site contractor, suppliers, design 

team, client and local authorities so that any required alterations may be completed. 

4.2 A site meeting shall be done between the main contractor and representative from the local 

authorities to discuss this project in detail with a view to minimising construction traffic to and from 

the site. 

4.3 The vehicles necessary for each phase of development are further identified below. 

Skip Lorry 

4.4 Skip lorries will be used from the very beginning of the construction phase until the end of the project 

and consequent site clearance.  

4.5 Waste contractors in operation of said lorries will have access to this CMP and ongoing revisions in 

advance that will allow them to organise deliveries and collections based on the site 

deliveries/collection booking schedule that will be available on site (as enclosed at Appendix 5). 

4.6 If for any reason alterations to the deliveries or collection schedule are required the waste contractor 

shall contact the site or main office in advance so that a new date can be established in line with the 

schedule. Any skip lorry coming to site without a booking will be turned away from the site. 

Bulk Carrier and Grab Lorry 

4.7 Bulk carrier and grab lorries will be used at the very beginning of the construction phase, during earth 

moving operations, site levelling and foundation works/excavations. 

4.8 Again the haulage company will have access to this CMP and ongoing revisions in advance, allowing 

the organisation of deliveries and collections to be based upon the schedule enclosed at Appendix 5. 

If for any reason amendments are required to the collection schedule the site or contractors main 

office shall be contacted in advance so that a new date may be established. Any bulk or grab lorry 

coming to site without a pre-arranged booking will be turned away from site. 

Cement Lorry 

4.9 Cement lorries will be used during the substructure and structure works, foundation works and for 

concrete frames and slab installation. Cement suppliers will have access to this CMP and ongoing 

revisions in advance. This will allow them to organise their deliveries and collections to the site. If for 

any reason alterations are necessary to the pre-determined booking schedule (please refer to 

Appendix 5) the site or contractors main office will be contacted in advance so that a new date may 

be agreed. Any cement lorries coming to site without a booking agreed will be turned away from site. 

4.10 Delivery vans and rigid back lorries (7.5 ton) will be used to deliver a range of materials to site including 

but not limited to: 

• Steel beams and columns for the superstructure; 
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• Bricks, blocks and insulation for external wall construction; 

• Roofing materials; 

• Timber, doors, architraves, skirting board etc. for general carpentry works; 

• Electrical wire, gas pipe, boilers and accessories for mechanical and electrical works; 

• Timber floors, wall and floor tiles for finishing works; 

• External glazed windows, door and glass for balconies; 

• Kitchen units, appliances and sanitaryware; and 

• Paint and required accessories for finishing works. 

4.11 It is not anticipated that any abnormal loads will be required for construction. If at any stage this 

matter should change the Local Highways Authority will be notified by the site contractor at the 

earliest opportunity. 

4.12 To avoid bottlenecks and congestion deliveries to the site will be limited and monitored by the weekly 

site deliveries and collection booking schedule (Appendix 5) Deliveries will be coordinated between 

the site, main office and suppliers to ensure capacity within delivery vehicles is maximised and no 

unnecessary journeys are made. 

4.13 All suppliers will have prior access to this CMP and ongoing revisions. If for any reason alterations to 

the collection schedule are required, the site or main office shall be contacted in advance so that a 

new date may be established. All suppliers coming to site without a pre-determined booking shall be 

turned away from site. 

4.14 All vehicles listed above must, wherever reasonable, comply with the following rules: 

• Provide adequate sheeting when carrying waste materials; 

• Always be operated by a driver holding the appropriate license for the vehicle; 

• Any vehicles weighing 7.5 tons or above will hold FORS silver accreditation; 

• Follow the designated vehicles routes; 

• Call site at least 30 minutes before arriving to site; 

• Never go to site to deliver materials unless being on the deliveries and collection booking 

schedule (Appendix 5); and 

• Always arrive and leave the designated parking area whilst being banked by a banksman. 
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5 DEVELOPING AND USING POLICIES TO REDUCE IMPACTS 

5.1 During the construction period the main contractor will be responsible to put in place policies and 

procedures to deal with waste minimalisation and environmental issues. 

5.2 An appointed person will be designated by the main contractor to implement and oversee these 

policies. Along with other tasks the appointed person will ensure the instruction of the workforce, the 

implementation and overseeing of the policies and routine site visits to monitor the effectiveness and 

accuracy. 

Waste Minimalisation 

5.3 All persons involved in the pre-planning, programming design and specification of the project are and 

will be engaged to optimise materials and reduce and minimise waste produced throughout the 

period of works. 

5.4 It is intended to reduce and manage site waste by: 

• Using the most efficient technical solutions; 

• Estimating well concrete required and producing it off site instead of in situ to avoid surplus 

concrete; 

• Estimating well and producing mortar for brickwork and block work off site to avoid surplus 

production and the contamination of soils; 

• Estimating well and producing screed off site to avoid surplus production and the 

contamination of soils; 

• Where possible using reusable metal formwork to avoid and reduce the amount of timber 

used in traditional formworks; 

• Specialised sub-contractors to do specified works and ensure the reduction of waste such as 

reinforced concrete, timber frame, roof work, electrics work, plumbing and drainage, 

painting and decorating etc.; 

• Alternative materials will be chosen when practicable to keep wastage levels to a minimum; 

• Setting waste reduction targets along with on-site inductions of appropriate separation, 

handling, recycling and reuse to the workforce; 

• Ongoing coordination with suppliers and subcontractors to minimise surplus material 

delivered to site; 

• Working with suppliers to ensure only the minimum necessary packaging is used; 

• Assessing the project design to identify ways in which waste generation through raw material 

wastage and from temporary and permanent works activities can be avoided and minimised; 

and 
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• The use of raw materials as per manufacturer’s instructions. 

 Environmental Issues 

5.5 By implementing this CMP the Developer and Main Contractor will not just identify appropriate 

mitigation measures to reduce the construction transport to and from site, they will at the same time 

offset any environmental issues caused by it. 

5.6 Many mitigation measures, already highlighted on this CTMP to reduce the negative impact to the 

local communities, residents and businesses created by the construction transport will: 

• Improve air quality; 

• Reduce CO2 emissions; and 

• Reduce noise and vibration. 

5.7 Measures to improve/reduce environmental issues such as noise, vibration and pollution will include: 

• Less construction traffic going to site by reducing the frequency of deliveries as well as 

employees and subcontractors using public transportation, walking to site etc. 

• Vehicle warning horns to be used only when absolutely necessary; 

• The project team and any associated visitors will not be allowed to park in Rosebery Avenue, 

public transport connections are considered to be very good to the site and persons will be 

encouraged to utilise this; 

• All construction vehicles are required to comply with relevant European standards, most 

notably Euro VI emissions standard; 

• Switching off vehicles engines when stationary to prevent noise and exhaust emissions; 

• All mobile plant on site to have upwards exiting exhausts; 

• No waiting on or near site before unloading; 

• All vehicles used by contractors must have a valid MOT to demonstrate they comply with 

relevant emission standards at all times; 

• Pedestrian access routes will be kept clean and tidy and not blocked by any materials or 

equipment; 

• The roads and pavement to be swept on a daily basis to prevent the accumulation of waste; 

• Skips to be covered to prevent any spillage; 

• Site team to be responsible for keeping the surrounding road and paths clean at all times. 
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6 MONITORING, COMPLIANCE, REPORTING AND REVIEW 

6.1 The responsibility for monitoring the implementation of the CMP will be carried out by an appointed 

person on behalf of the main site contractor. They will be responsible for carrying out all monitoring 

programmes to check on suppliers, sub-contractors, employees, performance and compliance with 

the plan and associated regulatory requirements. This will result in a monthly report identifying any 

issues and proposed actions for the main contractor. 

6.2 Ongoing site monitoring will be undertaken by site personal on a regular basis to ensure the 

compliance and performance of everyone working on site as well as the suitability of this CMP. 

6.3 It is the responsibility of the site management team to ensure all documentation and evidence 

required for audit purposes is kept up to date and freely available for inspection at all times. 

6.4 Documents such as the weekly deliveries and collections booking schedule will be sent to site in 

advance and it will be the responsibility of the site management team to liaise directly with suppliers 

and sub-contractors to confirm the compliance of such scheduling. Any alteration to the deliveries 

and collection schedule must be immediately communicated between the site and head office. 

6.5 The site manager will be responsible for any complaints from local residents and businesses. The site 

managers contact details will be displayed on the site hoarding in accordance with the considerate 

contractor’s scheme. 
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Important – Planning permission & notices of consent

Compliance with conditions

 Your planning approval or consent is attached. It will contain conditions that you 
must comply with.

 Please read the conditions and understand their requirements and restrictions, 
for example submission and approval of details or measures to protect trees.

 Some conditions will require action before you start development and it is 
imperative that you seek to have these discharged before any work commences.

 Whilst every effort has been made to group conditions logically, it is your 
responsibility to ensure that you are aware of the requirements and/or restrictions 
of all conditions.

 If you fail to comply with the conditions this may result in a breach of planning 
control and this may lead to enforcement action.

 Failure to comply with conditions may also result in the development not being 
lawful.

 It is in your interests to demonstrate that conditions have been complied with. 
Failure to do so may cause difficulties if the property is sold or transferred.

 A fee is payable for each request to discharge conditions.

 For advice on any of these matters, please contact Planning, Manchester City 
Council, PO Box 532, Town Hall, Manchester M60 2LA or email 
planning@manchester.gov.uk

mailto:planning@manchester.gov.uk
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Town & Country Planning Act 1990 (as amended)

Planning Permission

Applicant Agent (if used)
Milan Group Mcr
579 - 581 Barlow Moor Road
Manchester
M21 8AE

Mialex Ltd
Work.Life
Core
Brown Street
Manchester
M2 1DH

Part 1 – Particulars of the application/development
Proposal: Erection of single-storey front, side and rear extensions; and change of use 
of first and second floors to create 2 no.1 bed self-contained apartments and 3 no. 2 
bedroom apartments (Class C3) together with the installation of bike and bin stores and 
associated elevational alterations

Location: 579 - 581 Barlow Moor Road, Manchester, M21 8AE

Date of application: 26 July 2024

Application number: 140033/FO/2024

Part 2 – Particulars of decision
Manchester City Council gives notice that the development referred to in Part 1 has 
been Approved in accordance with the application and plans submitted subject to the 
condition(s) listed below (if any).

Article 35 Declaration

Officers have worked with the applicant in a positive and proactive manner based on 
seeking solutions to problems arising in relation to dealing with the planning application. 
Pre application advice has been sought in respect of this matter.  The proposal is 
considered to be acceptable and therefore determined within a timely manner.

Condition(s) attached to this decision

 1) The development must be begun not later than the expiration of three years 
beginning with the date of this permission. 

Reason - Required to be imposed pursuant to Section 91 of the Town and Country 
Planning Act 1990.
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 2) The development hereby approved shall be carried out in accordance with the 
following drawings and documents: 

Drawings referenced 18719-PL01/A, 18719-PL07/A, 18719-PL09/A, 18719-PL10/A,, 
18719-PL11/A, received by the City Council as Local Planning Authority on 16 May 
2024, drawing referenced 18719-PL12, received by the City Council as Local Planning 
Authority on 26 July 2024 and drawing referenced 18719-PL08/3, received by the City 
Council as Local Planning Authority on 5 September 2024.

Reason - To ensure that the development is carried out in accordance with the 
approved plans, pursuant to policies SP1 and DM1 of the Manchester Core Strategy.

 3) Notwithstanding details submitted, no above ground development that is hereby 
approved shall commence unless and until samples and specifications of all materials to 
be used on all external elevations of the development have been submitted to and 
approved in writing by the City Council as Local Planning Authority.  The development 
shall only be implemented in accordance with the agreed materials.

Reason - To ensure that the appearance of the development is acceptable to the City 
Council as Local Planning authority, in the interests of the visual amenity, pursuant to 
policies SP1, EN3 and DM1 of the Manchester Core Strategy.

 4) Within 1 month of the date of this planning permission, a schedule of days and hours 
of operation for the use of the conservatory seating area, as shown on drawing 
referenced 18719-PL07/A, received by the City Council as Local Planning Authority on 
16 May 2024, shall be submitted to and approved in writing by the City Council as Local 
Planning Authority. The conservatory area shall only be used in accordance with the 
approved details. 

Reason - In interests of residential amenity in order to reduce noise and general 
disturbance in accordance with saved policy DC26 of the Unitary Development Plan for 
the City of Manchester and policies SP1 and DM1 of the Manchester Core Strategy.

 5) Deliveries, servicing and collections, including waste collections shall not take place 
outside of the following hours: 

07.30 to 20.00 hrs Monday to Saturday;
No deliveries/waste collections on Sundays and Bank Holidays.

Reason - To safeguard the amenities of nearby occupiers, pursuant to Policies DM1 
and SP1 of the Manchester Core Strategy

 6) No music or amplified sound shall be played within the conservatory seating area, as 
shown on drawing referenced 18719-PL07/A, received by the City Council as Local 
Planning Authority on 16 May 2024, at any time. 

Reason - In interests of residential amenity in order to reduce noise and general 
disturbance in accordance with saved policy DC26 of the Unitary Development Plan for 
the City of Manchester and policies SP1 and DM1 of the Manchester Core Strategy.

 7) a) Notwithstanding details submitted, prior to the apartments hereby approved being 
occupied, a scheme for acoustically insulating the proposed residential accommodation 
against noise from Barlow Moor Road and nearby commercial uses shall be submitted 
to and approved in writing by the City Council as Local Planning Authority. The potential 
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for overheating shall also be assessed and the noise insulation scheme should take this 
into account. The approved noise insulation and ventilation scheme shall be completed 
before any of the approved flats are occupied.

b) Prior to first occupation of the residential units, a verification report shall be required 
to validate that the work undertaken throughout the development conforms to the 
recommendations and requirements in the approved acoustic consultant's report. The 
report shall also undertake post completion testing to confirm that the internal noise 
criteria have been met. Any instances of non-conformity with the recommendations in 
the report shall be detailed along with any measures required to ensure compliance with 
the internal noise criteria.

Reason - In order to safeguard the amenity of existing and future occupiers of nearby 
residential accommodation, pursuant to saved policy DC26 of the Unitary Development 
Plan for the City of Manchester and policies SP1, H1 and DM1 of the Manchester Core 
Strategy.

 8) a) Any new externally mounted ancillary plant, equipment and servicing shall be 
selected and/or acoustically treated in accordance with a scheme designed so as to 
achieve a rating level of 5dB (LAeq) below the typical background (LA90) level at the 
nearest noise sensitive location. 

b) Within 1 month of the equipment becoming operational, a verification report shall be 
submitted to and agreed in writing by the City Council as Local Planning Authority to 
validate that any external equipment conforms to the requirements of part a of this 
condition.

Any instances of non-conformity with the recommendations in the report shall be 
detailed along with any measures required to ensure compliance with the agreed noise 
criteria.

Reason - To minimise the impact of the development and to prevent a general increase 
in preexisting background noise levels around the site, pursuant to saved policy DC26 
of the Unitary Development Plan and policies DM1 and SP1 of the Manchester Core 
Strategy.

 9) a) Notwithstanding details submitted, fumes, vapours and odours shall be extracted 
and discharged from the premises in accordance with a more detailed scheme to be 
submitted to and approved in writing by the City Council as Local Planning Authority 
before the use commences.

Mixed use schemes shall ensure provision for internal ducting in risers that terminate at 
roof level. Schemes that are outside the scope of such developments shall ensure that 
flues terminate at least 1m above the eave level and/or any openable 
windows/ventilation intakes of nearby properties.

b) Prior to commencement of the use hereby approved confirmation shall be submitted 
for the approval of the City Council as Local Planning Authority that the approved 
scheme has been implemented. The development shall only operate in accordance with 
the agreed details and shall be retained and maintained thereafter. 

Reason - In the interests of the amenities of the occupiers nearby properties in order to 
comply with saved policy DC10 of the Unitary Development Plan for the City of 
Manchester and policies SP1 and DM1 of the Manchester Core Strategy. A schematic 
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diagram fro the proposed kitchen extract system is required to identify where the 
abatement and silencing equipment will be fitted.

10) The cycle storage area shown on drawings referenced 18719-PL07/A and 18719-
PL12 received by the City Council as Local Planning Authority on 16 May 2024 and 26 
July 2024 respectively, shall be implemented in full prior to the apartments hereby 
approved being occupied and shall remain available for use at all times thereafter.

Reason - To ensure that adequate provision is made for bicycle parking so that persons 
occupying or visiting the development have a range of options in relation to mode of 
transport in order to comply with policies SP1, T1 and DM1 of the Mancheter Core 
Strategy.

11) Notwithstanding details submitted, the apartments hereby approved shall not be 
occupied until a revised scheme for the storage (including segregated waste recycling) 
and disposal of refuse has been submitted to and approved in writing by the City 
Council as Local Planning Authority.  The details of the approved scheme shall be 
implemented as part of the development and shall remain in situ whilst the use or 
development is in operation.

Reason -  In the interests of public health and residential amenity, pursuant to policies 
DM1 and SP1 of the Manchester Core Strategy. Further bins are required for the 
residential use.

12) Prior to the commencement of development, a construction management/fit-out plan 
outlining working practices during development shall be submitted to and approved in 
writing by the City Council as Local Planning Authority, which for the avoidance of doubt 
should include:

- Measures to control noise and vibrations;
- Dust suppression measures; 
- Compound locations where relevant; 
- Location, removal and recycling of waste;
- Detail of an emergency contact telephone number;
- Parking of construction vehicles; and 
- Sheeting over of construction vehicles. 
-Loading and unloading of plant and materials;
-Storage of plant and materials;
-Site hoarding; scaffolding and acoustic fencing.

The development shall only be carried out in accordance with the approved construction 
management plan. 

Manchester City Council encourages all contractors to be 'considerate contractors' 
when working in the city by being aware of the needs of neighbours and the 
environment. Membership of the Considerate Constructors Scheme is highly 
recommended.  

Reason - To safeguard the amenities of nearby residents pursuant to policies SP1, 
EN19 and DM1 of the Manchester Core Strategy.

13) The residential units hereby approved shall be used only as private dwellings (which 
description shall not include serviced properties or similar uses where sleeping 
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accommodation (with or without other services) is provided by way of trade for money or 
money's worth and occupied by the same person for less than ninety consecutive 
nights) and for no other purpose (including any other purpose in Class C3 of the 
Schedule to the Town and Country Planning (Use Classes) Order 1987 (as amended), 
or any provision equivalent to that Class in any statutory instrument revoking and re-
enacting that Order with or without modification).

Reason - To safeguard the amenities of the neighbourhood by ensuring that other uses 
which could cause a loss of amenity such as short-term lets, serviced apartments/apart 
hotels, do not commence without prior approval; to safeguard the character of the area, 
and to maintain the sustainability of the local community through provision of 
accommodation that is suitable for people living as families pursuant to policies DM1 
and H11 of the Manchester Core Strategy and the guidance contained within the 
National Planning Policy Framework.

14) Notwithstanding the provisions of the Town and Country Planning (General 
Permitted Development) Order 2015 (or any order revoking and re-enacting that Order 
with or without modification) none of the residential units hereby approved shall be used 
for any other purpose (including any other purpose in Class C3 of the Schedule to the 
Town and Country Planning (Use Classes) Order 1987 as amended by The Town and 
Country Planning (Use Classes) (Amendment) (England) Order 2020, or in any 
provision equivalent to that Class in any statutory instrument revoking and re-enacting 
that Order with or without modification) other than the purpose(s) of C3(a).

Reason - In the interests of residential amenity, to safeguard the character of the area 
and to maintain the sustainability of the local community through provision of 
accommodation that is suitable for people living as families pursuant to policies DM1 
and H11 of the Manchester Core Strategy and the guidance contained within the 
National Planning Policy Framework.
 

Informatives
Building Regulations 2010
This permission does not grant approval under Building Regulations.

Street Naming & Numbering Requirements
Manchester City Council is responsible for allocating street naming and numbering 
within Manchester for new developments or property conversions. Individuals or 
businesses are not permitted to allocate their own property numbers, building or street 
names.

If your development includes the creation of new dwellings (either new build or 
conversion of existing buildings), creation of new commercial properties or the 
subdivision of existing properties you must ensure that you request new or changes to 
addresses through us so they can be officially allocated and registered in accordance 
with the Public Health Act 1925 Sections 17-19 & Greater Manchester Act 1981 Section 
22.

Failure to do this may result in difficulties for the developer/occupier when requiring 
services such as connections to utilities, phone lines and postal services and may delay 
your development.
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You can apply online at the following address: 
http://www.manchester.gov.uk/info/100011/roads_parking_and_transport/1988/naming_
and_numbering_of_houses_buildings_streets_and_roads/2 

The development is shown to be adjacent to or affect Electricity North West's 
operational land or electricity distribution assets. Where the development is adjacent to 
operational land the applicant must ensure that the development does not encroach 
over either the land or any ancillary rights of access or cable easements. The applicant 
should verify such details by contacting Electricity North West, Land Rights & Consents, 
Frederick Road, Salford, Manchester M6 6QH.

Furthermore, should there be a requirement to divert the apparatus because of the 
proposed works, the applicant should be advised that the cost of such a diversion would 
usually be borne by the applicant. The applicant should be aware of our requirements 
for access to inspect, maintain, adjust, repair, or alter any of our distribution equipment. 
This includes carrying out works incidental to any of these purposes and this could 
require works at any time of day or night. The Electricity Services Desk (Tel No. 0800 
195 4141) will advise on any issues regarding diversions or modifications.

Date: 17 September 2024

Signed:

Julie Roscoe
Director of Planning, Building Control & Licensing

Manchester City Council, P O Box 532, Town Hall, Manchester M60 2LA

http://www.manchester.gov.uk/info/100011/roads_parking_and_transport/1988/naming_and_numbering_of_houses_buildings_streets_and_roads/2
http://www.manchester.gov.uk/info/100011/roads_parking_and_transport/1988/naming_and_numbering_of_houses_buildings_streets_and_roads/2
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Notes
1. This permission refers only to that required under the Town and Country Planning Act 
1990 does not include any consent or approval under any other enactment, byelaw, 
order or regulation.

2 If the applicant is aggrieved by the decision of the local planning authority to refuse 
permission or approval for the proposed development, or to grant permission or 
approval subject to conditions, they may appeal to the Secretary of State in accordance 
with Section 78(1) of the Town and Country Planning Act 1990 within six months of the 
date of the notice of the decision.

The Planning Inspectorate have introduced an online appeals service that can be used 
to make appeals online. This service is available through the gov.uk website –
www.gov.uk/appeal-planning-decision The Inspectorate will publish details of your 
appeal on the internet. Alternatively If you are unable to access the online appeal form, 
please contact the Planning Inspectorate to obtain a paper copy of the appeal form on 
tel: 0303 444 5000.

The Secretary of State has power to allow a longer period for the giving of a notice of 
appeal but they will not normally be prepared to exercise this power unless there are 
special circumstances that excuse the delay in giving notice of appeal.

If you intend to submit an appeal that you would like examined by inquiry then you must 
notify the City Council (planning@manchester.gov.uk) and the Planning Inspectorate 
(inquiryappeals@planninginspectorate.gov.uk) at least 10 days before submitting the 
appeal. Further details are on GOV.UK.

3. The statutory requirements are those set out in Section 79(6) of the Town and 
Country Planning Act 1990, namely Sections 70(1) and 72(1) of the Act.

4. If either the local planning authority of the Secretary of State refuses permission to 
develop land or grants it subject to conditions, the owner may claim that they can 
neither put the land to a reasonably beneficial use in its existing state nor render the 
land capable of a reasonably beneficial use by the carrying out of any development 
which has been or would be permitted.

In these circumstances, the owner may serve a purchase notice on the Council in 
whose area the land is situated. This notice will require the Council to purchase his 
interest in the land in accordance with the provisions of Part VI of the Town and Country 
Planning Act 1990

5. In certain circumstances, a claim may be made against the local planning authority 
for compensation, where permission is refused or granted subject to conditions by the 
Secretary of State on appeal or on a reference of the application to them.  The 
circumstances in which such compensation is payable are set out in Section 114 of the 
Town and Country Planning Act 1990. 
 

 

https://www.gov.uk/appeal-planning-decision
mailto:planning@manchester.gov.uk
mailto:inquiryappeals@planninginspectorate.gov.uk
http://gov.uk/
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