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Brunswick Mill Bradford Rd Manchester M40 7EZ – Method statement for the discharge of condition 23–   Works 
associated with the new Works associated with the new lifts 

This note seeks the discharge of Condition 23 - Works associated with the new Works 
associated with the new lifts 

Condition 23 stipulates  

 Prior to the commencement of works associated with the new lifts, a detailed method statement and 
specification for the works shall be submitted for approval in writing by the City Council, as Local 
Planning Authority. This shall include details of the how openings shall be created within the listed 
building in order to minimize unnecessary removal of listed fabric. The approved details shall be 
implemented as part of the development and be completed prior to the first occupation of the 
development. Should any parts of the Listed Building become damaged as a consequence of the works 
then such damage should be made good following a method of works previously agreed in writing by the 
City Council, as Local Planning Authority. 

 

The following method statement applies to works to the associated with the new lifts This shall 
include details of the how openings shall be created within the listed building to minimize 
unnecessary removal of listed fabric.  

 

 

 

1. Scope of Works 

The following method statement applies to works to the associated with the new lifts. This includes 
details of the how openings will be created through the floors of the listed building to minimize 
unnecessary removal of the listed fabric. 

 

 

 

mailto:Steve.cowley@wearebigred.com


  
2. Pre-Works Preparation 

• Condition Survey: Conduct a detailed condition survey of the jack arches and cast iron beams  
documenting existing cracks, deformations, and damages. 

• Structural Engineer Input: The structural engineer will validate the structural stability of adjacent 
arches during the works. 

• Protection Measures: Erect dust barriers and protective coverings for areas not directly affected 
by the works to prevent contamination and damage. Bricks and rubble will be prevented from falling onto 
the floor surface below by the use of crash decks erected directly below the area being worked on. Prior 
to the removal of the cast iron bean running through the area of the lift shaft the new blockwork walls and 
pad stones will be built tight up to the underside of the beam to fully support it prior to the section to be 
removed is cut off. 

3. Materials Specification 

• Brickwork: Use bricks reclaimed from structures demolished on site to match the existing ones in 
size, colour, texture, and strength. 

• Mortar: Apply a lime-based mortar (NHL 3.5) with matching colour and texture to ensure 
compatibility with existing materials. As the approved re pointing sample panel. 

• Steelwork  Use structural steel conforming to BS EN 1993 standards, treated with fire-rated 
intumescent paint. 

• Fire Protection: Use fire rated intumescent paint to achieve the required fire resistance (typically 
60-90 minutes).to all new steelwork and existing cast iron beams. 

4. Methodology 

a. Removal & Alteration 

• Carefully mark out the areas for alteration based on approved design drawings. 

• Use hand tools or low-vibration mechanical tools to carefully remove sections of brickwork, and 
the cast iron beam minimizing the risk of damage to adjacent structures. 

• Provide temporary propping to support adjacent arches and surrounding structures during 
removals. 

b. Repair 

• Rake out any loose or deteriorated mortar from the existing joints and clean the joints using low-
pressure water. 

• Repoint the joints with lime mortar, ensuring the joint profile matches the original. 

• Replace any damaged bricks with bricks reclaimed from structures which have been demolished 
from other areas of the building to match the existing ones. 

c. Cleaning 

• Use sand blasting to clean all paint and dirt from existing brickwork as used through out the 
whole of the building. 

 



  
d. Replacement 

• Insert new structural elements, if necessary, with minimal disturbance to the existing structure. 

• Ensure new elements align with the original arch form and meet structural performance 
requirements. 

e. Fire Protection 

• Apply  intumescent paint to the new steel and existing cast iron elements as required to achieve 
compliance with fire safety standards. 

• Ensure all fire protection work is carried out in accordance with the manufacturer’s guidelines 
and approved by the local authority. 

5. Quality Control 

• Inspect all works at key stages: pre-repair, during works, and post-completion. 

• Record and document each stage with photographs and detailed reports. 

6. Health & Safety 

• Comply with all relevant health and safety regulations, including the Construction (Design and 
Management) Regulations 2015 (CDM). 

• Provide appropriate personal protective equipment (PPE) for all operatives. 

• Implement safe working practices, including the use of fall arrest systems where necessary. 

• Ensure that all operatives are briefed on the specific risks associated with working on historic 
structures. 

7. Completion 

• Conduct a final inspection of the works in the presence of the structural engineer and the 
conservation officer. 

 

 

 

 

 

 

 

 

 

 



  
Appendix A – Structural design for the holes through floors for new lift shafts 

 

 

 

 


