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1.0 Introduction 

UCML has been instructed by Wythenshawe Community Housing Group (hereafter referred 

to as ‘the Client’) to provide a desktop utility study to identify the outline constraints derived 

from the statutory utility infrastructure on a proposed residential development of 8 no. 

dwellings. The site is located off Amberley Drive, and this study includes the land within the 

red line boundary as indicated within Figure 1.1 below. 

 

 

Figure 1.1 – Red Line Boundary Plan 

 

UCML has been commissioned to provide a desktop utility study defining potential cost and 

timescale risks that could impact on the overall delivery of the project. The principal aim of 

this utility study is to identify the key constraints derived from statutory utility infrastructure 

on the proposed development. The information provided within this desktop study is based 
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on review of the Site Layout drawing no. 18073-PJA-00-XX-DR-A-1001-D provided to UCML by 

Wythenshawe Community Housing Group, indicated in Figure 1.2 below.  

 

 

Figure 1.2 – Site Layout Plan 
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This desktop study has been produced using the statutory records received from each relevant 

body. The host statutory network operators which operate in the vicinity of the development 

site and covered within this study are listed in Table 1.1 below.  

 

Utility Statutory Operator 

Electricity  Electricity North West 

Gas Cadent Gas 

Water United Utilities  

Telecoms Openreach / Virgin Media  

Table 1.1 – Host Statutory Network Operators 
 

UCML is not responsible for the accuracy or quality of the information provided on statutory 

utility infrastructure records, and has attempted to use reasonable skill and care in 

investigating the existing site services. Unless stated otherwise, UCML has not made any 

provision for out-of-area water mains, private networks, unrecorded networks, Liquid 

Petroleum Gas (LPG) networks, street lighting, CCTV, traffic signals/illuminated signage, data 

centre networks, electricity generation installations, interconnectors, or drainage/sewerage 

networks.  

 

Please note, all information on the drawings contained within this utility study and elsewhere 

is indicative only. The verification of the details and plant location given on the relevant 

infrastructure records should be undertaken using the following methods; 

• The use of plant location equipment to trace all underground plant. 

• The use of hand dug trial holes to confirm the precise location of plant. 

• The use of suitable paint or markers on the surface to clearly indicate the position of 

buried apparatus. 

 

All works undertaken are to be in accordance and compliance with the Construction Design 

and Management 2015 Regulations, published Health & Safety Guidelines, and the agreed 

working practices of the relevant utility companies. The following assumptions must be made 

in regards to any existing utility apparatus; 
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• All mains, services cables, and pipes should be assumed live until proven dead prior to 

any excavation, demolition or groundworks commencing. 

• Any existing building is assumed to have live services until proven otherwise. 

• Any site is assumed to have existing utility apparatus located within the boundary until 

proven otherwise. 

• Service connections are not indicated on all utility infrastructure records. Where no 

service connections are indicated, their presence should be anticipated until proven 

otherwise.  
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2.0 Scope and Objectives 

Utilities Connections Management Limited (UCML) is an independent Utility Consultancy 

providing services relating to the provision of utility connections to all types of developments.  

 

This desktop utility study aims to provide a ‘snapshot’ in time of the current statutory utility 

networks and review the potential connection, diversion, and disconnection works that may 

be required to accommodate the development proposals. The objective of the commission is 

to provide a level of information relating to budgetary costs and risks, without incurring 

significant costs relating to distribution network studies. It should be noted that as this study 

is desktop in nature, no site visits or surveys have been undertaken during its completion.  

 

The scope of works undertaken by UCML may be summarised as follows; 

• Obtain the statutory Network Operators’ infrastructure records. 

• Review the existing utility distribution networks within the local area of the site.  

• Provision of budget costs for proposed disconnection, diversion, and connection works.  

• Identification of possible abnormal costs associated with existing and proposed 

infrastructure.  

• Highlighting of abnormal legal requirements including wayleaves and easements.  

 

UCML’s desktop utility studies provide a detailed overview of the statutory electricity, gas, 

clean water and telecommunications infrastructure in the vicinity of a proposed site, ideal for: 

• Due diligence prior to land purchase to allow negotiation. 

• Risk assessment prior to tender. 

• Assistance with site layout design to minimise impact on existing utilities, taking into 

account statutory utility infrastructure legal requirements. 

• Detailed planning statements. 

• Investment analysis. 
. 
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3.0 Assumptions and Exclusions 

In view of the limitations of the available information, the following assumptions have been 

made in order to produce this utility study; 

• All estimated loads have been based on information provided in the Network Operators 

Distribution Code and other documented standards. 

• The information provided within the desktop study is based on the development site 

area as identified on the proposed site layout plan shown in Figure 1.2 within the 

introduction. Any land falling outside of the provided boundary is outside of the scope 

of this desktop study and, should it be incorporated within the proposed development 

boundary, this may affect the information and recommendations provided within this 

desktop study.  

• The desktop study has been produced based on the specification provided by the 

Client/Developer at the time of instruction. Any changes to the size, type, number of 

specification of the development (for instance the extent of EV charging provision 

and/or use of Low Carbon heating solutions) may affect the information and 

recommendations provided within this desktop study.  

• In the timescales and budget costs quoted, no allowances have been made in respect to 

the following unless stated otherwise; 

o Wayleaves, easements, or access rights. 

o Reinforcement charges. 

o Land transfers or lease arrangements for substation requirements if applicable. 

o Abnormal off-site civils. 

o Specialist traffic management (non-standard). 

o On-site civils and builders work. 

o Seasonal Embargoes.  

It should be noted that all budgetary figures quoted are exclusive of any Value Added 

Tax (VAT) that may be applicable unless stated otherwise. 
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4.0 Cost Summary 

Matrix Key 

 Do not envisage any major issues. 

 Could cause delay that can be measured in weeks, and can also be prevented. 

 Could cause delay that can be measured in months, and may be prevented. 

 Could cause major delay, that may not be mitigated. 

Utility Risk 

Electricity 

• Disconnection Works – None currently anticipated.  

• Diversionary Works – £15,000.00 

• Connections – £15,500.00 
 

• Total Electricity Costs - £30,500.00 

Gas 

• Disconnection Works – None currently anticipated. 

• Diversionary Works – None currently anticipated. 

• Connections –  Not applicable.  
 

• Total Gas Costs - £Nil cost.  

Water 

• Disconnection Works – None currently anticipated. 

• Diversionary Works – None currently anticipated. 

• Connections – £14,000.00 
 

• Total Water Costs - £14,000.00 

Telecoms – Openreach 

• Disconnection Works – None currently anticipated. 

• Diversionary Works – None currently anticipated. 

• Connections – £9,600.00 
 

• Total Openreach Costs - £9,600.00 

Telecoms – Virgin Media 

• Disconnection Works – £1,600.00 

• Diversionary Works – None currently anticipated. 

• Connections – It can be assumed that Virgin Media will provide a connection 
proposal for the development at no cost to the developer.  

 

• Total Virgin Media Costs - £1,600.00 

Other 

• ESP – Not affected.   

Budgetary sums exclude Value Added Tax, on-site civils and principal contractor preliminaries. 

Table 4.1 – Cost Summary and Risk Matrix Table  



 
 

 
11 | Page  UCML | Level 1 Util i ty Study  

Amberley Drive 

5.0 Electricity 

The electricity distribution network in the vicinity of the development site is under the 

ownership of Electricity North West and is operated within the terms of its Electricity 

Distribution License issued by Ofgem. The local electricity distribution network in the 

immediate vicinity of the site comprises of underground cables and associated substations 

operating at High Voltage (HV) and Low Voltage (LV). 

 

The diagram below illustrates the location of existing Electricity North West infrastructure 

which has been extracted from its network records. The cables shown in red are operated at 

11,000 Volts (HV), and those shown in orange are operated at 415 Volts (LV). Please refer to 

the infrastructure record appended to this study for further detail. 
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 Figure 5.1 – Existing Electricity Infrastructure Plan 
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Disconnections: Electricity North West infrastructure records does not indicate any service 

connections within the site boundary and given the site is Greenfield, it can be assumed that 

no service connections are present within the boundary. A site survey may be prudent to 

confirm. 

 

Diversions: Electricity North West infrastructure records indicate 2 no. streetlighting columns 

routed within the site side footpath of Amberley Drive, which may be affected by the 

construction of the proposed driveways and relocation works may be required to 

accommodate the development proposals. Allow a budget cost of £3,000.00 for diversionary 

works. The owner of the streetlighting columns will need to be contacted prior to review the 

streetlighting design for the relocation works and provide consent. 

 

Electricity North West infrastructure records indicate 2 no. Low Voltage cables routed within 

the adjacent side footpath of Amberley Drive, which are then indicated as crossing the 

carriageway and continue southwards within the site boundary. Based on desktop review, this 

apparatus will be affected by the development proposals and diversionary works are required 

to accommodate the construction of plots 6-8. Allow a budget cost of £12,000.00. This cost is 

based on diverting the apparatus approximately 50 metres within the site side footpath of 

Amberley Drive.  

 

Connections: It is envisaged there may be sufficient capacity in the existing Low Voltage (LV). 

network to provide supply to the proposed development. A Point of Connection (POC) 

application is recommended to confirm the actual availability of capacity within the local 

network. For the purpose of this study, UCML has assumed a connection can be taken at Low 

Voltage (LV). Allow a budget cost of £15,500.00 for connections. 



 
 

 
14 | Page  UCML | Level 1 Util i ty Study  

Amberley Drive 

6.0 Gas 

The local Gas Distribution Network in the vicinity of the development site is owned and 

operated by Cadent Gas under its Gas Transportation License issued by Ofgem. The gas 

network in the immediate vicinity of the site comprises of gas mains and apparatus operating 

at Low Pressure.  

 

The following diagram is an extract from Cadent Gas statutory records and details the 

currently indicated position of existing infrastructure, however it may be prudent to 

undertake a below ground survey to ensure there are no services present which are not 

recorded on statutory records. Please refer to the infrastructure record appended to this 

study for further detail. 
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Figure 6.1 – Existing gas infrastructure plan 
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Disconnections: Cadent Gas infrastructure records do not typically indicate individual service 

connections however, their presence should be anticipated until proven otherwise. In this 

instance, given the site is Greenfield it can be assumed that no service connections are present 

within the boundary. A site survey may be prudent to confirm. 

 

Diversions: Cadent Gas infrastructure records indicate a 63mm Polyethylene Low Pressure 

main routed within the site side footpath of Amberley Drive to the south of the site. The 

apparatus is indicated as terminating within the footpath before the site boundary. Therefore, 

it is assumed to be unaffected by the development proposals.  

 

Connections: As outlined within the introduction, it is currently anticipated that the 

development will utilise an electrical heating strategy. Therefore, there is no current 

requirement for mains gas connections. 
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7.0 Water 

The local clean water distribution network in the vicinity of the development site is owned 

and operated by United Utilities within the terms of its statutory license issued by Ofwat. The 

clean water network in the immediate vicinity of the site comprises of distribution water 

mains and associated apparatus. Please refer to the infrastructure record appended to this 

study for further detail. 

 

The following diagram is an extract from United Utilities statutory records and details the 

current indicated position of existing infrastructure, however it may be prudent to undertake 

a below ground survey to ensure there are no unknown services which are not recorded.   

 

Please note on rare occasions ‘out of area’ water supply authorities have water mains crossing 

other water supply authority areas. This is typically trunk or raw water mains transporting 

water extracted from reservoirs or water courses between areas. Unless stated otherwise, 

UCML’s utility study covers the statutory water network operator for this region as identified 

within the introduction only.  
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Figure 7.1 – Existing water infrastructure plan 
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Disconnections: United Utilities infrastructure records do not typically indicate individual 

service connections however, their presence should be anticipated until proven otherwise. In 

this instance, given the site is Greenfield it can be assumed that no service connections are 

present within the boundary. A site survey may be prudent to confirm. 

 

Diversions: United Utilities infrastructure records indicate a 4” Cast Iron distribution main 

routed within the adjacent side footpath of Amberley Drive. Provided no alterations will be 

made to the line and level of this footpath during construction works and following 

completion of the development proposals, diversionary works are not currently anticipated.  

 

Connections: It is envisaged there may be sufficient capacity in the existing infrastructure to 

supply the proposed development. However, a pre-development enquiry is recommended to 

confirm the availability of pressure within the existing network.  

 

From April 2018, off-site network reinforcement costs have been funded through the 

collection of infrastructure charges applicable to each new connection. Infrastructure charges 

are calculated based on the estimated costs of all off-site reinforcement works required to 

facilitate connections to new developments within United Utilities’ supply area over a rolling 

5 year period, based on the total anticipated number of new connections within that supply 

area. Please note, the infrastructure charge costs can vary year on year and therefore long 

term developments may be affected by the possible variance in infrastructure charges. Each 

water company has a differing infrastructure charge based on their individual network and 

anticipated levels of reinforcement works, and the cost of the infrastructure charges for clean 

and waste water are likely to differ.  

 

The infrastructure charges applicable to developments within United Utilities’ region for the 

current scheme of charges (2022-2023) are £302.00 per plot for clean water and £279.00 per 

plot for sewerage, both of which are applied to the clean water connection costs. Based on 

these infrastructure charges, allow a budget cost of £14,000.00 for mains and connections.  
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A Phase 2 ground investigation and risk assessment will be required to precisely identify 

contaminated and uncontaminated ground within the site. The level of contamination on-site 

will determine the material used for the water mains and service pipes on-site. If the level of 

contamination is low, standard polyethylene pipe could be used. However, if the level of 

contamination on-site is determined to be high, the site will require the use of barrier pipe 

laid in a sterile trench. Should the use of barrier pipe be required, this will increase the cost 

of connections significantly. As this is generally a greenfield site, it has been anticipated that 

the levels of contamination may be low and so standard polyethylene pipe could be used.  

 

From April 2020, water companies have transitioned to new charging rules which stipulate 

that any applicable income offset will be paid against infrastructure charges instead of the 

mains requisition cost. Therefore, based on these new charging rules, the full construction 

cost for the mains requisition is payable by the developer upfront, where previously the 

applicable income offset was payable to the developer by the relevant water company 

following completion of the connection.   

 

As the income offset is paid by United Utilities against infrastructure charges paid by the 

developer, it is now applicable to all connections (including any made to existing water mains) 

where infrastructure charges are payable. The income offset payment is set by each water 

company at a set charge per plot, and for connections in United Utilities area for 2022-2023 

it has been set at £778.00. If no infrastructure charges are payable for a connection, no income 

offset payment will be available. For plots that qualify for the applicable Infrastructure Charge 

Discount Scheme which is discussed below, the full income offset amount will still apply per 

plot at the current set rate, which may result in a positive payment to the developer.  

 

As previously mentioned, United Utilities has an Infrastructure Charges Discount Scheme 

intended to incentivise sustainable development within their region and encourage 

developers to construct properties which promote the efficient use of water. In compliance 

with Part G of the Building Regulations 2010, all new homes built in the UK must be built to a 

rating of 125 litres of water usage per person, per day (PPPD). United Utilities has introduced 

a reduced infrastructure charge of £30.00 per property for clean water where it can be 
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demonstrated that properties have been built to a usage rating of 100 litres of water PPPD or 

less.  

 

In order to qualify for the reduced charge, a completed ‘Water Efficiency Calculator’ form 

must be submitted with an application for connections, with one completed calculation 

required for each property type on a development. This is to demonstrate the fixtures and 

fittings planned to be installed comply with the water usage criteria (please see 

http://sites.wrcplc.co.uk/partgcalculator/ for further information). Along with the efficiency 

calculator results, United Utilities will require a signed disclaimer notice from the Developer. 

This disclaimer notice is for Developers to agree to United Utilities conducting an audit of built 

properties to confirm they comply with the requirements of the discount scheme and 

regulations, and confirms the Developer accepts liability for the full infrastructure charge if 

the information provided is found to be inaccurate following an audit.  

 

For sewerage, a reduced infrastructure charge of £28.00 per property will be payable for all 

properties built with no surface water connection to the public sewer. To qualify for the 

reduced charge for sewerage, a drainage layout plan that confirms the drainage connectivity 

of the proposed properties must be submitted with an application for water services.  

 

  

http://sites.wrcplc.co.uk/partgcalculator/
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8.0 Communications 

8.1 Openreach 

Openreach own and operate telecommunications apparatus in the vicinity of the 

development site within the terms of its statutory license issued by Ofcom. The Openreach 

network in the immediate vicinity of the site comprises of underground and overhead 

cables/lines and associated apparatus. Please refer to the infrastructure record appended to 

this study for further detail. 

 

The following diagram is an extract from Openreach records and details the current indicated 

position of existing infrastructure, however it may be prudent to undertake a below ground 

survey to ensure there are no unknown services which are not recorded.   
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Figure 8.1 – Existing Openreach infrastructure 
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Disconnections: Openreach infrastructure records do not typically indicate individual service 

connections however, their presence should be anticipated until proven otherwise. In this 

instance, given the site is Greenfield it can be assumed that no service connections are present 

within the boundary. A site survey may be prudent to confirm. 

 

Diversions: Openreach infrastructure records indicate a chamber and associated below 

ground apparatus routed within the adjacent side footpath and grass verge of Amberley Drive. 

Provided no alterations will be made to the line and level of this footpath during construction 

works and following completion of the development proposals, diversionary works are not 

currently anticipated. 

 

Connections: A reasonable assumption can be made that a connection can be taken from the 

existing infrastructure located within the immediate vicinity of the development site. As the 

development consists of under 20 dwellings, the Client will be required to contribute to the 

cost of Fibre to the Premise (FTTP) connections. For a site of this size, the Client contribution 

will be £9,600.00 (£1,200.00 per dwelling) based on Openreach’s current published rate card.    
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8.2 Virgin Media  

Virgin Media has confirmed that they own and operate telecommunications apparatus in the 

vicinity of the development site. The Virgin Media network in the immediate vicinity of the 

site comprises of underground cables and associated apparatus.  

 

The following diagram is an extract from Virgin Media records and details the current 

indicated position of existing infrastructure, however it may be prudent to undertake a below 

ground survey to ensure there are no unknown services which are not recorded.  Please refer 

to the infrastructure record appended to this study for further detail. 
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Figure 8.2 – Existing Virgin Media Infrastructure 
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Disconnections: Virgin Media infrastructure record indicates a section of below ground 

apparatus routed within the site boundary, which will need to be disconnected to clear the 

development site. Allow a budget cost of £1,000.00 in addition to the required £600.00 survey 

fee.  

 

Diversions: Virgin Media infrastructure record indicates 4 no. chambers and associated below 

ground apparatus routed within the adjacent side grass verge and footpath of Amberley Drive. 

Provided no alterations will be made to the line and level of this footpath during construction 

works and following completion of the development proposals, diversionary works are not 

currently anticipated. 

 

Connections: A reasonable assumption can be made that a connection can be taken from the 

existing infrastructure located within the vicinity of the development site.  
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9.0 Other 
9.0 

9.1   East Surrey Pipelines (ESP) 

ESP are an Independent Distribution Network Operator (IDNO) and Independent Gas 

Transporter  (IGT) who own and operate electricity and gas networks nationally. ESP has 

confirmed that they have both Low Voltage electricity apparatus and Low Pressure gas 

apparatus within the vicinity of the development site. The apparatus is routed to the north of 

the development site, which supplies the development within New Road, just off Amberley 

Drive located to the north of the development site. Given the location of this apparatus, it is 

assumed to be unaffected by the development proposals. See Figure 9.1 and 9.2 below and 

overleaf for further details.  

 

 

Figure 9.1 – Existing ESP Electricity Infrastructure 
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Figure 9.2 – Existing ESP Gas Infrastructure 
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10.0 Conclusion 

Based on the information currently available for review, the existing utility infrastructure 

within the vicinity of the development site appears to be capable of supporting the additional 

demand required to provide connections for the proposed development of 8 no. residential 

dwellings. There are existing electricity, water and telecoms services within the immediate 

vicinity of the development site, which should have sufficient capacity to serve the 

development.  

 

It is recommended that formal applications are made to the relevant statutory network 

operators to confirm the actual availability of capacity within the existing networks, and to 

provide firm points of connection. Formal connection offers will only be valid for a limited 

period of time, and no capacity can be reserved until acceptance and payment of a formal 

quotation has been made.  

 

The connection costs provided in the main body of the report are based on individual utility 

connection proposals being accepted. It may be possible to undertake the connections works 

as part of a multi utility offering which can combine the installation of electricity, gas, water 

and telecoms under a single works contract. For some sites, the appointment of a multi utility 

provider may be more cost-effective option for the connections.  
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This desktop utility study covers statutory infrastructures surrounding the site. All information 

has been taken from the records of the statutory authorities and although this information is 

the most accurate available it may be prudent to undertake trial excavations in strategic 

locations to definitively determine the depth and location of infrastructure. Utility Providers 

Networks are constantly under review and subject to applications from other parties and the 

capacities and loads currently available may be subject to change. 

 

The costs provided are advised as a predicted worst-case scenario of the foreseeable works. 

However, as these are only budget figures the actual costs entailed will not be determined 

until detailed proposals are received from the owners of the infrastructure. 

 

Prepared by; 

Casey Watmore – Technical Coordinator  

Utilities Connections Management Ltd. 

 

Checked by; 

Joanne Blackburn BA (Hons) – Technical Manager  

Utilities Connections Management Ltd. 

 

 

This document has been prepared solely as a Desktop Utility Study for Wythenshawe Community Housing Group. 

Utilities Connections Management Ltd accepts no responsibility or liability for any use that is made of this 

document other than by Wythenshawe Community Housing Group for the purposes for which it was originally 

commissioned and prepared. 

 

No individual is personally liable in connection with the preparation of this Desktop Utility Study. By receiving 

this study and acting on it, the client or any other person accepts that no individual is personally liable whether 

in contract, tort, for breach of statutory duty or otherwise. 

 

Completeness – Due care and effort is made to locate all Utility companies in a search area, however, due to the 

existence of redundant utilities, emergence of new companies and the combining of, takeover or sale of existing 

companies, UCML cannot guarantee to provide details on all utilities in a given area. 

 

There may be a time delay between the physical installation, repair or upgrading of utilities networks and the 

subsequent recording of the works on utility infrastructure records. Therefore, it should be noted there may be 

utilities present that are not shown on the records. 
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11.0 Further UCML Services 

Utility Study – Level 2 

UCML’s Level 2 Utility Study provides a detailed overview of the electricity, gas clean water, 

and communications statutory infrastructure in the vicinity of development site, ideal for; 

• Due diligence prior to land purchase to aid negotiation. 

• Risk assessment prior to tender. 

• Assistance with site layout design to minimize impact on existing utilities, taking into 

account statutory utility infrastructure and legal requirements.  

 

The services provided within UCML’s Level 2 Utility Study includes; 

• Application for existing statutory infrastructure records. 

• Technical review of all statutory authority infrastructure affected by proposed on-site 

and off-site works. 

• Application for firm point of connection for electricity, gas and water supplies to the site 

to determine location of proposed connection and firm cost for required electricity 

network reinforcement works. 

• Provision of budget figures for disconnection, diversion and connection works derived 

from firm non-contestable charges including required reinforcement works where 

applicable. 

• Cost risk and analysis. 

• Timescales for provision and execution of quotations for the required works, 

highlighting risks to project programme. 

• Highlight abnormal legal requirements including wayleaves and easements and 

explanation of requirements to mitigate risk.  
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Technical Procurement 

UCML’s technical procurement service deals with the obtaining of capacity checks as well as 

disconnection, diversion, connection, service alteration and temporary supply quotations.  

These include electricity, gas, clean water and telecom supplies for all forms of residential, 

commercial and industrial developments. Use of our technical procurement services can 

result in; 

• Considerable cost savings. 

• Reduced overheads. 

• Reduced timescales. 

• Reduced delays. 

• Reduced time expenditure. 

• Removal of provisional sums from tender submissions. 

 

The services provided by UCML’s Technical Procurement service includes; 

• Review of proposed meter positions to ensure technical and regulatory viability. 

• Application for: 

o Existing statutory infrastructure records. 

o Disconnection quotations including meter removals where required. 

o Statutory infrastructure diversion quotations. 

o Temporary building supplies. 

o New connections quotations. 

o Legal searches including easement, wayleaves and Land Registry title searches. 

• Technical review of all quotations received including technical and commercial 

comparison across all competing quotes. 

• Submission of successful quotations for acceptance. 

• Single point of contact for project administration, and an assigned Technical Engineer to 

each scheme. 
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Project Management 

UCML’s Project Management service deals with the project management of disconnections, 

diversions, connections, service alterations, capacity checks and temporary supply 

installations for all forms of residential, commercial and industrial developments.  Our Project 

Management team can work in conjunction with our Technical Procurement service or as a 

stand-alone offering to manage the delivery of all electricity, gas, clean water and telecom 

works. Use of our Project Management service can result in: 

• Improved program planning accuracy. 

• Reduced time expenditure. 

• Reduced abortive visit charges. 

• Reduced delivery timescales and as a result less delays. 

 
The services provided by UCML’s Project Management service includes; 

• Management of statutory connections from quotation acceptance to completion. 

• Assigned Project Manager to the scheme to provide a single point of contact for site 

staff, and attend site meetings and design team meetings as required. 

• Provision of a site pack including existing and proposed drawings and relevant technical 

information relating to dimensions and layout of metering enclosures. 

• Management of legal agreements required including wayleaves, easements and 

adoption agreements. 

• Programming of all mains, connections and metering works through proactive 

communication with site staff. 
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Appendices 
 

Appendix 1 – Electricity North West Infrastructure Plan 

 

Appendix 2 – Cadent Gas Infrastructure Plan 

 

Appendix 3 – United Utilities Infrastructure Plan 

 

Appendix 4 – Openreach Infrastructure Plan 

 

Appendix 5 – Virgin Media Infrastructure Plan 

 

Appendix 6 – ESP Electricity Infrastructure Plan 

 

Appendix 7 – ESP Gas Infrastructure Plan 
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Crown Copyright © - This plan is reproduced from or based on the OS map by Cadent Gas Limited, with the sanction of the controller of HM Stationary Office. Crown Copyright Reserved. Ordnance Survey Licence number 100024886 

 

 

View extent: 200m, 115m 

 

IMPORTANT NOTICES 

 

This plan shows these pipes owned by Cadent Gas Limited in its role as a Licensed Gas Transporter (GT).  Gas pipes 

owned by other GT’s or otherwise privately owned may be present in this area.  Information with regards to such pipes 

should be obtained from the relevant owners.  The information shown on this plan is given without warranty, the 

accuracy thereof cannot be guaranteed.  Service pipes, valves, syphons, stub connections etc. are not shown but their 

presence should be anticipated.  No liability of any kind whatsoever is accepted by Cadent Gas Limited or their agents, 

servants or contractors for any errors or omission.  Safe digging practices, in accordance with HS(G)47, must be used 

to verify and establish the actual position of mains, pipes, services and other apparatus on site before any mechanical 

plant is used.  It is your responsibility to ensure that this information is provided to all persons (either direct labour or 

contractors) working for you on or near gas apparatus.  The information included on this plan should not be referred 

to beyond a period of 28 days from the date of issue. 
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Important Information - please read The purpose of this plan is to identify Virgin Media apparatus. We have tried to make it as accurate as possible but we cannot warrant its accuracy. In addition, we caution that within Virgin Media apparatus there may be instances where mains voltage power 
cables have been placed inside green, rather than black ducting. Further details can be found using the "Affected Postcodes.pdf", which can be downloaded from this website. Therefore, you must not rely solely on this plan if you are carrying out any excavation or other works in the vicinity of 
Virgin Media apparatus. The actual position of any underground service must be verified by cable detection equipment, etc. and established on site before any mechanical plant is used. Accordingly, unless it is due to the negligence of Virgin Media, its employees or agents, Virgin Media will not 
have any liability for any omissions or inaccuracies in the plan or for any loss or damage caused or arising from the use of and/or  any reliance on this plan. This plan is produced by Virgin Media Limited (c) Crown copyright and database rights 2022 Ordnance Survey 100019209.
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SERVICE JOINTS
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EXISTING LV CABLE - ENWL

1x117mm SERVICE CROSSING DUCT

150mm ROAD CROSSING DUCT

EARTH

ELECTRICITY PHASE INDICATIONS

LV CABLE - PROPOSED

EXISTING HV CABLE - ENWL

HV CABLE - PROPOSED

Schedule of responsibilty-

MUUK to install new 2way underground link box c/w

160A fuses.

MUUK to lay 8m of 3c95mm Waveform LV cable from

the LV POC to new link box.

MUUK to undertake closing joints.

ENWL to adopt main from POC to Link Box.

ESPipelines to adopt the new Link Box and all LV

mains beyond link box / on site.

SITE BOUNDARY
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Cable List

Cable type Length (m)
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