Date: 21.02.24
Document Title: Phasing description — Viaduct and intersecting works to the 1830s
Warehouse

Phase 1

temporary removal of the hard landscaping including tracks and ballast

installation of the new waterproofing solution across the viaduct

installation of new lead flashing at the juncture of the viaduct and 1830s warehouse
Temporary installation of plenums to windows on north elevation of the 1830s warehouse
Other associated works,

Phase 2

reinstatement of the hard landscaping, ballast and tracks following completion of the
waterproofing works.

For the avoidance of doubt planning permission is sought to be granted separately and
severably for Phase 2 works.



