
 

 

 

 

 

 

 

 

 

 

 

 

 

Discharge conditions to: 

 

 

6 Enfield Drive, Manchester, M114HP 

Project reference: 136356/FO/2023 

Date: September 2023 

Client: 

Mr. Khodadad Hussani 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

CONDITION 7: 

 

Construction Management Plan 
 

Construction Traffic Management Plans detail the site activity and construction logistic plan in new a 

development, particularly in relation to construction-related vehicle trips. It ensures the safety of those 

working on the site as well as general public by minimise construction impact by manging site activity and 

the transport arrangements for vehicle servicing the site.  

 

 

1. Site contact detail display:    6 Enfield drive  

    Contact Site manager: Mr Khodadad Hussani 

    Contact number: 07737917698/07858569128   

  

2. The site is accessed from Enfield Drive with the working hour starting from 8am till 5pm 

Monday to Saturday and deliveries are made every Monday between 7am to 8:30am  

 

 

3. Access point for deliveries, material storage and temporary parking for operatives are 

alongside to the footpath 

 

4. Necessary temporary pedestrian protection measures provided during construction phase, 

when required 

 

5. All plant and machinery used, maintained and silenced according to the manufacturer’s 

instruction  

 

6. All mud and loose materials cleared and cleaned regularly to minimise dirt; dust nuisance 

created by construction work. 

 

7. Temporary pedestrian protection measures are essential to prevent accidents and injuries 

and to maintain a safe environment for both construction workers and the public. The 

measure taken into account for this are:  

 

a. Physical barriers, such as safety fencing to create clear separation 

between construction site and pedestrian area to prevent from 

public access to the site 

b. Overhead protection, when scaffolding is installed to shield 

pedestrian from falling debris or materials 

c. Warning signs used to alert pedestrian to alert pedestrian to hazards  

 

 

8. Traffic management for large deliveries on site are carried out by: 

    

a. Site assessment through conducting and identifying challenges on 

site i.e. designate routes for construction vehicle and pedestrian 

guidance.  This will assist with minimum disruption to residential and 

local traffic. 

 



CONDITIONS 10 AND 11 

 

Boundary Treatment  

 

• front gate addition 

• front lawn addition to the site plan 

 

 

 

 



 

CONDITIONS 12 

 

Cycle storage  

Subtle and stylish, this premium outdoor storage facility makes for a clever alternative to a garden shed.  

• 15-year anti-rot warranty 

• Pressure-treated 

• 2000-litre capacity 

• Wide double-doors with security                  

• Made in the UK from FSC®-certified timber   

Source: www.shedstore .co.uk 

http://www.shedstore/


 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 


