CubicWorks

Report Purpose - Method statements from demolition of lightwell area.

Submission Date: 11th July 2023
Property Address: 40-46 Princess Street, Manchester, M1 6DE
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Strip out demolition of the lightwell, carried out in 3 phases
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The existing structure
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Sequence of works
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Phase 2 Strip out existing
services
and equipment
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Phase 1
Erect bird cage scaffolding
to Lightwell
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Phase 3 Remove none structural
masonry walls
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Soft strip and non load bearing works
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Temporary Works
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Support systems to
carry the large transfers
beams, along with
temporary works
engineer design.

To enable the existing
lightwell wall removed
and new masonry and
foundations installed
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Plan at Ground Level

SCALE 1100
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