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— yWorks Adjacent to the Canal Planning Conditions

Subject: Jersey Wharf — Land at 66 Jersey Street, Manchester M4 6JW
Ref: 077879/VC Rev V01

Date: 29/03/23

The Planning Permission Ref: 133769/F0/2022
Conditions 5 and 6 relates to the works adjacent to the Rochdale Canal

Condition 5& 6
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This document and supporting information is submitted for planning condition discharge purposes in
connection with the works on the Jersey Wharf development to be undertaken adjacent to the canal. In
addition to this, we would propose that the main contractor (once selected) will submit detailed risk
assessments and method statements directly to Canal & River Trust for approval 3 prior to works starting on
site, for the following work packages.

Site Logistics and material handling

Piling

Demolition

Earthworks and remediation

Prior to the commencement of the development, a scheme of investigation to establish the structural
condition of the canal wall on the southern boundary of the site including the extent to which any
works on the site, including altering the site levels, will increase loadings on the wall and the need for
any rebuilding or strengthening works as may be necessary to ensure that the structural integrity of
the wall can be maintained, shall be submitted for approval in writing by the City Council, as Local
Planning Authority. The work on or adjacent to the canal wash wall shall be carried out in accordance
with the approved method statement.

Refer to Appendix B for Schedule of Condition Report undertaken by GIA dated 13.03.23.

The proximity of the Rochdale Canal has been considered from the outset. The building location was offset
from the edge of the canal to ensure that the building foundations and the associated temporary works could
be installed without surcharging the existing wall.

The proposed site levels have been developed to ensure the lateral earth pressures and the any surcharges
do not increase the to the rear of the canal wall by ensuring the proposed ground levels do not raise above the
current ground levels.

Refer to Appendix A for detailed sections indicating existing and proposed levels, and proximity of building
foundations to Canal edge.

Prior to the commencement of the development, a Risk Assessment and Method Statement outlining
all works to be carried out adjacent to the canal has been submitted for approval in writing by the City
Council, as Local Planning Authority.

The details shall include:

demonstration that additional loads from the permanent or any temporary works, plant and machinery
or storage of materials would not harm the structural integrity of the canal infrastructure;

Refer to Appendix A for detailed sections indicating existing and proposed levels, and proximity of building
foundations to Canal edge.

During the demolition, earthworks and groundworks vibrations are to be monitored to ensure that at the
location of the canal wall they do not exceed the following;

1. Intermittent vibration: ppv level to be limited to 15mm/s
2. Continuous action : ppv levels to be limited to 7.5mm/s.

The main contractor will ensure that no additional load is placed on the canal wall as part of the temporary
works or works to facilitate the construction of the buildings.

provide cross sections showing the distance from the canal, hard landscaping/raised beds; and
proposed buildings;
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Refer to Appendix A and C for detailed sections indicating existing and proposed levels, and proximity of
building foundations and hard landscaping/raised beds to Canal edge.

include the design, depth and means of construction of the foundations of the buildings, together with
any other proposed earthmoving and excavation works required in connection with demolition or
construction of the buildings;

The design and depth of the foundations of the buildings will be detailed by the main contractor. The
foundations of the buildings will be constructed using a rotary bore or CFA technique. Localised excavations
will be required to be undertaken as part of the archaeological survey to identify any items of interest prior to
the remediation of the site. In regard to earthmoving works, these will be further detailed by the main
contractor.

details specifying how the canal will be protected during the works, including tree removal and include
any details of how the tree roots would be treated and details of the proposed protective fencing to be
erected to safeguard the waterway infrastructure during construction;

When conducting vegetation removal adjacent to the canal wall, the contractor will work In a careful and
responsible manner, where root balls or roots penetrating the canal wall are to be removed, the contractor will
ensure that C&RT specified puddle clay will be kept adjacent and accessible to the works. If any canal wall
penetrations materialise, the puddle clay will be used to fill any gaps and stop any leaks. The contractor once
appointed will produce a safe method of working process for works adjacent to the canal that will include
reactionary and preventative details to protect the canal during vegetation removal.

To mitigate the risk of materials falling into the canal, the contractor will install a protective barrier which
includes fencing and netting adjacent to the canal edge that will run the extent of the site boundary and the
compound adjacent.
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The proposed barriers will be water-filled barriers to ensure they don’t blow away or fall into the canal. The
proposed barriers will have wire fencing above and this will have netlon type mesh installed to prevent material
passing through. An image of a product similar to that proposed can be seen in the below image.

The proposed barrier system will also include a layer of Visqueen to the bottom of the barriers and dug into the

Protective Fencing/Netting Strategy

Barrier to extend along
the site compound

Visqueen the bariers
and dug into the
and dag lntothe gound ko actes

ground to act as a secondary line of defence.

Measures will be put in place to try and avoid barriers being knocked over, this will include items such as a
banksman to guide any machinery operating in the area close to the canal edge and a site induction to ensure
operatives of aware of safe working methods.

include the steps to be taken to prevent the discharge of silt -laden run-off, materials or dust or any
accidental spillages entering the canal.

To prevent silt-laden run-off, the access and egress to/from the site will be located an appropriate distance
from the canal, this will include facilities to wash down the vehicles and plant leaving site. Further to this, the
logistics turning circle will also be located an appropriate distance away from the canal to reduce the risk of
dust, silt-laden run-off and accidental spillages entering the canal. The water from the wheel washing facilities
and wash down areas is contained and not allowed to soak into the surrounding ground. The used water is
channelled into a containment tank and will be recycled and reused.
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Further to the boundary barrier detailed above, to reduce the risk of materials falling into the canal the tower
cranes will have the site constraints programmed in so that no materials will be able to be lifted outside of the

boundary as shown in the image below.
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Mast climbers will be used to access the fagade adjacent to the Rochdale Canal and these will be installed
with mesh protection to prevent materials falling into the waterway. If the netting is pierced or damaged, there

will be extra netting kept on site to replace the damaged area.
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Waterway Corridor Protection During The Works

Barrier 1o extend along
the site compound

Typical mast climber protection netting to protect against material falling
onto waterway
L =

Typical barrier detail

Appendix A

e JWA-CUR-XX-XX-DR-C-17003-P02 Party Wall Detailed Sections
o JWA-CUR-XX-XX-DR-C-17004-P02 Party Wall GA

Appendix B

e Schedule of Condition Report by GIA dated 13.03.23

Appendix C

e 2643-PLA-XX-XX-DR-L-5003-Section through Residents Garden
e 2643-PLA-XX-XX-DR-L-6000-Typical Softwork Details

Appendix D
e Jersey Wharf — Method Statement for working adjacent to the canal
e Jersey Wharf Canal Bank Risk Register Mitigation Plan
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