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1.1.2

INTRODUCTION

Circumstances of the Project

Salford Archaeology have been commissioned by Arrowsmith Investments Limited to
produce a Written Scheme of Investigation (WSI) for archaeological building survey,
evaluation and mitigation at Brunswick Mill, Bradford Road, Ancoats (planning reference:
130394/F0/2021; centred on NGR 385829, 398716; Figure 1), herein referred to as ‘the
site’. The development will comprise the refurbishment, removal/demolition, repair and
reconfiguration of Brunswick Mill to create work spaces, retail and community uses (Use
Class E and Use Class F2) (2034 sgm) at the ground floor and creation of 153 residential
apartments (Use Class C3a) with the upper floors following demolition works together
with the erection of a part 6, part 8 storey building to form 100 residential apartments
(Use Class C3a) and a 5 storey buildings to form 24 residential apartments (Use Class
C3a) (277 apartments in total across the 3 buildings) with associated car parking, roof
top amenity space, access and servicing, landscaping, pedestrian access to the Ashton
Canal and other associated works

The archaeological potential for the site has been highlighted in an archaeological desk-
based assessment (DBA) produced by Salford Archaeology (Miller 2021) and a heritage
statement produced by Steven Levrant Heritage Architecture Ltd (SLHA 2021). The
desk-based assessment concluded that:

The considerable archaeological and historical interest in Brunswick Mill is reflected in
its designation as a Grade Il listed building (No 387942); the building is also entered on
the Greater Manchester Sites and Monuments Record (SMR 2051.1.0 - MGM271), and
the National Monuments Record (NBR 53304). The adjacent cotton mill, known originally
as Pooley’s Mill, was demolished in the later 20th century without record, but there is
considerable potential for below-ground remains of high local, if not regional
archaeological significance, to survive in-situ. There is very little potential for any
belowground remains deriving from earlier periods.

The requirement for any further archaeological investigation of the site will be decided
by the Greater Manchester Archaeological Advisory Service, in their capacity as
archaeological advisor to Manchester City Council. In the first instance, however, it is
expected that a programme of historic building investigation of Brunswick Mill
commensurate with a Historic England Level 3-type survey will be required, as the impact
of the proposed works on the character and fabric of the buildings will require detailed
assessment. The results obtained from the survey would allow informed decisions to be
made on sympathetic treatment of the historic fabric, and removal of any structures or
buildings within the mill complex.

In addition, it is envisaged that a programme of intrusive archaeological evaluation will
be required in advance of any ground-reduction works within the application site. This
would be targeted specifically on whether any elements of the steam-power plant for
Pooley’s Mill survive in-situ. The primary objectives would be to establish the presence,
character, date and extent of any buried remains. Should significant archaeological
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remains be encountered during the initial investigation, further excavation may be
required to offset the harm of development on the sub-surface archaeological resource,
in line with the guidance by the National Planning Policy Framework, specifically Section
16 paragraph 199 that requires developers ‘to record and advance understanding of
heritage assets to be lost, in a manner appropriate to their importance and impact’.’

The site comprises small brick built industrial buildings and tarmac surfaced car parks
along the southwest side of Dutton Street (Figure 1). There is a significant drop in height
along the northwest/southeast centre line of the site, with the car park at the southwest
side of the site 5m lower than those along Dutton Street. There is also a slight downward
slope from southeast to northwest along Dutton Street, with a height of 41.5m at Trinity
Way and 39.5m at Charter Street. The geology of the site comprises superficial deposits
of sedimentary diamicton Devensian till overlying Chester Formation sandstone bedrock.

The requirement for the programme of archaeological building survey, evaluation and
mitigation is in accordance with National Planning Policy Framework paragraph 205
which states that ‘Local planning authorities should require developers to record and
advance understanding of the significance of any heritage assets to be lost (wholly or in
part) in a manner proportionate to their importance and the impact, and to make this
evidence (and any archive generated) publicly accessible.’

In response a programme of archaeological building survey, evaluation and mitigation is
proposed. The level 3 building survey will record the standing listed building using a
combination of survey techniques and a watching brief during the soft strip of the mill. A
strip and plan evaluation will be carried out over a 50m by 35m area (Figure 2). Should
significant remains be encountered during the strip and plan evaluation then a meeting
will be held on site between Salford Archaeology, the client and GMAAS to determine a
programme of mitigation and a team of archaeologists will then be brought in to carry out
that mitigation. Following completion of all these works a full final archive report will be
produced for the building survey and a separate post-excavation assessment report will
be produced for the evaluation/mitigation works.

This Written Scheme of Investigation (WSI) for the recommended programme of
archaeological evaluation has been prepared by Graham Mottershead of Salford
Archaeology, in consultation with GMAAS, on behalf of Arrowsmith Investments Limited.
Any change to the proposed WSI will be agreed between the Client, GMAAS and Salford
Archaeology.
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PURPOSE AND CONTEXT

Purpose of the WSI Document

An Archaeological Written Scheme of Investigation (WSI) is a comprehensive document
detailing the requirements and methodological approaches of a programme of
archaeological works. It is defined by Historic England as:

“In those cases where development will lead to loss of a substantive part of the
significance of a heritage asset, the steps to be taken by the developer to achieve the
NPPF requirements are best controlled through a WSI.

A WSl is usually commissioned by the applicant and approved by the LPA. The planning
authority will need to satisfy itself that any WSI is set out to a level of detail proportionate
to the asset’s likely significance and in accordance with appropriate standards and is
flexible enough to be able to take account of reasonable and unavoidable changes or
unexpected discoveries. WSIs are used to set out proposals for assessment and
evaluation, as well as post-permission evaluation and recording.”

Managing Significance in decision-Taking in the Historic Environment, Historic
Environment Good Practice in Planning 2 (Historic England 2015).

Previous Works

This Written Scheme of Investigation should be read in relation to a previous desk-based
assessment and heritage statement:

Miller, 1, 2021, Brunswick Place, Bradford Road, Ancoats, Manchester: Archaeological
Desk-Based Assessment SA/2021/13 Salford Archaeology unpubl client report

Steven Levrant Heritage Architecture Ltd, 2021, Brunswick Place, Bradford Road,
Manchester: Heritage Statement SLHA unpubl client report

All parties should be aware that buried archaeological evidence can be variable. This
Written Scheme of Investigation is based upon the existing state of knowledge of the site
development.

Written Scheme of Investigation Contents

Industry standards for Written Schemes of Investigation are provided by the Chartered
Institute for Archaeologists and cover standards and guidance for the production of
WSI’s. (CIFA Standard and Guidance for field evaluation, Oct 2020). In summary a WSI
will normally cover the following:

/ a statement on the technical, research and ethical competences of the project
team, including relevant professional accreditation

non-technical summary

site location (including map) and descriptions

context of the project

archaeological and historical background

general and specific research aims of the project

NN NN N
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methods

collection and disposal strategy for artefacts, ecofacts, and all paper, graphic and

digital materials

arrangements for immediate conservation of artefacts

post-fieldwork assessment and analysis of project data

report preparation (method)

publication and dissemination proposals, detailing how the needs of different

relevant audiences will be met

copyright

archive deposition, including wherever possible identification of a recipient

museum or other repository and its requirements

timetable

staffing

a statement on the training and CPD built into the project (where appropriate)

a statement on compliance with relevant professional ethical and technical

standards (including data standards)

/ a statement on public engagement and participation tailored to the project, if
appropriate

/ a statement on the research value of the results, referencing the success of the
project in achieving its initial or other research aims with reference to published
research frameworks or agenda where available (if appropriate )

/ a statement on public benefits for the client or commissioner and in the context of
developer-led evaluation a statement on adding value to the scheme from the
heritage asset or its evaluation by archaeology (if appropriate)

/ a statement on the potential public relations and/or corporate social responsibility

benefits for the commissioning body arising from the project (if appropriate)

Health and Safety considerations

Environmental protection considerations

Monitoring procedures

Contingency arrangements (if appropriate)

N NN N ~

NN

NN N

NN NN

National and Local Planning Policies

The revised National Planning Policy Framework sets out the Government’s planning
policies and outlines the presumption in favour of sustainable development, which is
defined by three principles: economic, social and environmental (Ministry of Housing,
Communities and Local Government, July 2021). Of the core planning principles
underpinning decision making, conserving heritage assets ‘in a manner appropriate to
their significance, so that they can be enjoyed for their contribution to the quality of life
of existing and future generations’ is one. Section 16 specifically deals with this historic
environment (paragraphs 189-208). In accordance with Paragraph 190, local planning
authorities should consider in their strategy for conservation and the enjoyment of the
historic environment:

/ the desirability of sustaining and enhancing the significance of heritage assets and
putting them to viable uses consistent with their conservation;

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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/ the wider social, cultural, economic and environmental benefits that conservation
of the historic environment can bring;

/ the desirability of new development making a positive contribution to local
character and distinctiveness; and

/ opportunities to draw on the contribution made by the historic environment to the
character of a place.

Paragraph 194 states that local planning authorities when determining applications,
should require an applicant to describe the significance of any heritage assets affected,
including any contribution made by their setting. ‘The level of detail should be
proportionate to the assets’ importance and no more than is sufficient to understand the
potential impact of the proposal on their significance. As a minimum the relevant historic
environment record should have been consulted and the heritage assets assessed using
appropriate expertise where necessary’.

Paragraph 195 states that the local planning authorities should identify and assess the
particular significance of any heritage asset that may be affected by a proposal (including
by development affecting the setting of a heritage asset) taking account of the available
evidence and any necessary expertise. They should take this into account when
considering the impact of a proposal on a heritage asset, to avoid or minimise any conflict
between the heritage asset’s conservation and any aspect of the proposal.

Paragraph 205 states that the local planning authorities should ‘require developers to
record and advance understanding of the significance of any heritage assets to be lost
(wholly or in part) in a manner proportionate to their importance and the impact, and to
make this evidence (and any archive generated) publicly accessible. However, the ability
to record evidence of our past should not be a factor in deciding whether such loss should
be permitted’.

The NPPF outlines the need for local planning policies to create plans and frameworks
to implement the NPPF at a local level. Manchester adopted a Core Strategy in 2012,
which is scheduled until 2027. The heritage strategy is outlined in Objective 6:
Environment and summarises the approach the local authority will take in determining
planning applications which may affect the historic environment.

Policy EN3 states:

‘Throughout the City, the Council will encourage development that complements and
takes advantage of the distinct historic and heritage features of its districts and
neighbourhoods, including those of the City Centre.

New developments must be designed so as to support the Council in preserving or, where
possible, enhancing the historic environment, the character, setting and accessibility of
areas and buildings of acknowledged importance, including scheduled ancient
monuments, listed buildings, registered parks and gardens, conservation areas and
archaeological remains.

Proposals which enable the re-use of heritage assets will be encourage where they are
considered consistent with the significance of the heritage asset.’

Manchester City Council is advised on archaeological matters by the development
control archaeologist at Greater Manchester Archaeological Advisory Service (GMAAS).

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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AIMS AND OBJECTIVES

Academic Aims

The main aims of the building survey will be to fully record the standing listed building to
Historic England Level 3 standards.

The main aims of the evaluation will be to establish the presence or absence of buried
archaeological remains on the site and, if present, characterise the level of preservation
and significance, and provide a good understanding of their potential. This will also
inform a decision on whether mitigation is required and what resources will be necessary
for any such mitigation.

The aims of any mitigation, should this prove necessary, will be to fully record all remains
of the former Pooley’s Mill power systems and associated features.

In consultation with GMAAS, it has been recommended that the site will initially require
a building survey on the listed building and a strip and plan evaluation of a 50m by 35m
area over the Pooley’s Mill power systems and associated features (Figures 2 and 3). If
significant remains are encountered during this evaluation then a mitigation team will be
required to fully excavate and record all such remains. Initially the external elevations
and roof of the listed building will be recorded, with the interiors recorded following the
soft strip. This approach to devising proposals to mitigate the impact of development on
the archaeological resource of the development area is in accordance with national
guidelines set out in the National Planning Policy Framework: Section 16.

Objectives

The principal objectives of the archaeological evaluation are:

/ To record the standing building to Historic England Level 3 standard;

/ to record, as far as is reasonably possible, the location, extent, condition,
significance and quality of any surviving archaeological remains observed and
inform a decision on mitigation;

/ to mitigate the loss of archaeologically significant remains through the full
archaeological excavation and recording of all remains encountered,

/ to produce a full report on the standing building;

to produce a post-excavation assessment report for the buried archaeology; and

/ to make available the results of the work.

~

Development of Aims

Further, more detailed research aims may be generated and developed from the results
of the archaeological evaluation, with specific reference to the North West Regional
Research Framework (NWRRF). It is envisaged that the evaluation may potentially
improve our understanding of the following research questions:

Ind55: What is the evidence for the development of power production?

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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IndO4: How well do we understand the survival and significance of historic water
management features for industrial purposes including power and textile processing?

Ind58: How have industrial buildings adapted to new technology and processes?
Ind61: What are the gaps in our understanding of power production sites in the North-West?

Ind100: How do we capture the process of industrialisation?

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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4. METHOD STATEMENT

4.1 Historic Building Investigation

41.1 The Historic Building Investigation will be conducted following the CIfA Standards and
guidance for archaeological building surveys (updated 2020) and will be commensurate
with a Historic England Level 3-type survey for Brunswick Mill (Historic England 2016).

4.1.2 Pre-Commencement
Production of this Written Scheme of Historic Building Investigation and Archaeological
Evaluation has been undertaken by Salford Archaeology and submitted to the Local
Planning Archaeologist or their advisor for approval prior to the commencement of any
onsite activities.
In addition to the WSI and prior to onsite commencement of activity the nominated
Project Manager will:
/ Liaise with the client to ensure mutual understanding of the project deliverables,

timeframes, access, health and safety, aims and resources.

/ Liaise with the archaeological curator or their representative.

Obtain background information necessary for the project

/ Oversee the production of relevant documentation such as Risk Assessments and

Method Statements (RAMS).
/ Ensure adequate staffing and resources (eg plant and welfare) are programmed.

~

4.1.3 Photography: a comprehensive photographic archive for the building will be produced
utilising a high-resolution digital camera with a sensor size of at least 15 megapixels. All
frames, excluding general contextual views, will incorporate a graduated metric scale.

A plan showing the viewpoint directions of each photograph will be produced, together
with a full photographic index. The archive will comprise the following:

/  The external appearance and setting of the building, including a mixture of general
shots and detailed views taken from perpendicular and oblique angles;

/  General shots of the surrounding landscape;

/  The general appearance of principal rooms and circulation areas:

/  Any external or internal detail, structural or architectural, which is relevant to the
design, development and use of the building, and which does not show adequately

on general photographs;

/  Any internal detail views of features of especial architectural interest, fixtures and
fittings, or fabric detail relevant to phasing the building.

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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The archaeological evaluation will follow operating procedures as outlined in the
following and can be supplied to the client or archaeological curator upon request.

/ Salford Archaeology, Codes of Practice, 2020, Volumes 1-25.
/ Salford Archaeology, Policies, 2020, Volumes 1-8.
/ Salford Archaeology, Health and Safety Manual, 2020.

Site Drawings: a partial set of measured survey floor plans and elevations of the
buildings have been provided by the Client, and will be checked for accuracy as an initial
part of the archaeological survey. Any requirement for additional survey will be carried
out utilising a combination of rectified photography, a reflectorless electronic distance
meter (REDM), 3D laser scanner and manual survey techniques. The resultant data will
then be used as the basis of CAD drawings, which will be included within the final report
as figures.

Written Description: a description of the historic structures will be maintained to Historic
England Level 3 standard. The records will be essentially descriptive and provide a
systematic account of the origin, development and use of the buildings, which will include
a description of the plan, form, fabric, function, age and development sequence. The
written description will include a summary of the building’s past and present use, an
account of any key architectural features, fixtures and fittings, and a discussion of the
relative significance of each individual component structure.

The Watching Brief on the Listed Building

Rationale: pending the results drawn from the historic building survey investigation, it
may be anticipated that some archaeological monitoring during aspects of the stripping
out and redevelopment of the mill may be required, in order to record currently
inaccessible or hidden fabric.

Photographic Archive: a comprehensive digital photographic archive will be produced.
Where necessary, artificial lighting will be employed to ensure that the images are of high
quality. All frames, excluding general contextual views, will incorporate a graduated
metric scale.

Photography: a full and detailed photographic record of individual contexts will be
maintained and similarly general views from standard view points of the overall site at all
stages of the excavation will be generated. Photography will be undertaken in
accordance with HE guidance, Digital Image Capture and File Storage Guidelines for
Best Practice (July 2015). All frames will include a visible, graduated metric scale.
Photographs records will be maintained on photographic pro-forma sheets.

Drone flights: If deemed appropriate, drone flights may be used to undertake
photographs of the site and will be undertaken by a trained drone operator, who is
registered as an operator and holds an A2 CoC (Certificate of Competency). All
equipment is regularly checked and maintained to appropriate standards.

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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Archaeological Evaluation/Mitigation

The principal aim of the archaeological evaluation will be to establish the presence or
absence of buried archaeological remains on the site and, if present, characterise the
level of preservation and significance, and provide a good understanding of their
potential. The aim of the subsequent mitigation phase, if required, will be to fully
archaeologically record all remains of archaeological significance encountered within the
evaluation area. The evaluation will comprise the excavation of a 50m by 35m strip and
plan evaluation area, as depicted in figure 2. If archaeologically significant remains are
encountered then this will be followed by a phase of mitigation to fully record those
remains.

Pre-Commencement

Production of this Written Scheme of Evaluation has been undertaken by Salford

Archaeology and submitted to the Local Planning Archaeologist or their advisor for

approval prior to the commencement of any onsite activities.

In addition to the WSI and prior to onsite commencement of activity the nominated

Project Manager will:

/ Liaise with the client to ensure mutual understanding of the project deliverables,
timeframes, access, health and safety, aims and resources.

/ Liaise with the archaeological curator or their representative.

Obtain background information necessary for the project

/ Oversee the production of relevant documentation such as Risk Assessments and
Method Statements (RAMS).

/ Ensure adequate staffing and resources (eg plant and welfare) are programmed.

~

General Methodology: all archaeological work shall be conducted following the
Standards and Guidance for Archaeological Field Evaluation (CIfA 2020) and Standards
and Guidance for Archaeological Field Excavation (CIfA 2020). Before commencement
all interested parties will agree an acceptable method of proceeding. Prior to the
commencement of any excavation works, the location of the evaluation area will be laid
out accurately with respect to the Ordnance Survey national grid. The position of the
area will then be scanned for any live services using a cable avoidance tool. The
excavations will be regularly scanned as work progresses.

The archaeological evaluation/mitigation will follow operating procedures as outlined in
the following and can be supplied to the client or archaeological curator upon request.

/ Salford Archaeology, Codes of Practice, 2020, Volumes 1-25.
/ Salford Archaeology, Policies, 2020, Volumes 1-8.
/ Salford Archaeology, Health and Safety Manual, 2020.

Archaeological Evaluation/Mitigation: A tracked 360-degree mechanical excavator of
appropriate size and power under the supervision of an experienced archaeologist will
be used to open the evaluation area. The mechanical excavator will use a c. 1.8m wide
toothless grading bucket. Overburden will be removed down to the first significant

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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archaeological horizon or geological deposits, whichever is reached first. Thereafter,
remains will be cleaned manually to define their extent, nature, form and, where possible,
date. If it proves necessary for areas to be excavated deeper than 1.2m, or if the trench
sides appear to be loose or unstable at any depth, then trench edges may be widened
to allow the sides to be battered or stepped to allow safe access.

The precise location and extent of evaluation area may vary slightly dependent upon
ground conditions, health and safety, and/or archaeological requirements. Particular
reference should be made to standing structures, water courses and services.

Once the extent of buried archaeological remains has been established they will then be
subject to detailed archaeological excavation and recording. Hand excavation will be
undertaken by trained professional archaeologists. All information identified in the course
of the site works will be recorded stratigraphically, utilising pro-forma context sheets, and
will be accompanied with sufficient pictorial record (plans, sections and photographs) to
identify and illustrate individual features.

Machines will be operated by suitably experienced plant operatives, provided by Clive
Hurt Plant Hire, and all relevant Licences and Permits will be checked prior to
commencement of working. The operator will preferably have experience of undertaking
archaeological works previously and will be guided at all times by an experienced
archaeologist. No archaeological staff will operate machinery.

All information identified in the course of the site works will be recorded stratigraphically.
Results of the evaluation will be recorded on pro-forma context sheets, and will be
accompanied with sufficient pictorial record (plans, sections and high-resolution digital
photographs) to identify and illustrate individual features. Primary records will be
available for inspection at all times.

Context Recording: all contexts will be recorded using pro-forma sheets, and details
will be incorporated into a Harris matrix. All written recording of survey data, contexts,
photographs, artefacts and ecofacts will be cross-referenced from record sheets using
sequential numbering.

Photography: a full and detailed photographic record of individual contexts will be
maintained and similarly general views from standard view points of the overall site at all
stages of the excavation will be generated. Photography will be undertaken in
accordance with HE guidance, Digital Image Capture and File Storage Guidelines for
Best Practice (July 2015). All frames will include a visible, graduated metric scale.
Photographs records will be maintained on photographic pro-forma sheets.

Planning: the precise location of all archaeological remains encountered will be
surveyed using a combination of manual measured drawing, total station/GPS survey,
3D laser scanning, and , where possible, aerial drone/Hi-view photogrammetry. This
process will generate scaled plans within AutoCAD, which will then be subject to manual
survey enhancement. The drawings will be generated at an accuracy appropriate for

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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1:20 scale, but can be output at any scale required. All information will be georectified to
the Ordnance Survey National Grid and all levels will be tied into Ordnance Datum.

Human remains: human remains are not expected within the site area. If they are found
they will be left in-situ covered and protected, and the Ministry of Justice, Local Planning
Authority and GMAAS will be informed immediately. Removal of human remains is
beyond the scope of this evaluation and, should any be encountered, all works will cease
until a mitigation strategy has been developed and an updated WSI produced.

Finds policy: finds recovery and sampling programmes will be in accordance with best
practice (following current Chartered Institute for Archaeologists’ guidelines, Standard
and guidance for the collection, documentation, conservation and research of
archaeological materials (CIfA 2020) and subject to expert advice in order to minimise
deterioration. Finds storage during fieldwork and any site archive preparation will follow
professional guidelines (UKIC).

Any finds falling within the definition of ‘treasure’ recovered during the course of the
excavation will be removed to a safe place and reported to the local Coroner according
to the procedures relating to the Treasure Act, 1996.

Deposit Sampling: samples will be collected from any suitable deposits encountered
during the excavation with the aim of identifying any residual
palaeoenvironmental/palaeoecological evidence, industrial/processing wastes and
potential dating material. The samples should be collected, where possible, in line with
the Historic England guidelines (Environmental Archaeology: A Guide to the Theory and
Practice of Methods, from Sampling and Recovery to Post-Excavation, Second Edition
EH 2011), appropriating 30 — 40 litres per sample, and sampled in as close to sterile
conditions as feasible in external areas.

Drone flights: If deemed appropriate, drone flights may be used to undertake
photographs of the site and will be undertaken by a trained drone operator, who is
registered as an operator and holds an A2 CoC (Certificate of Competency). All
equipment is regularly checked and maintained to appropriate standards.

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation
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REPORT AND ARCHIVE

Building Survey Report

A draft copy of the building survey report will be submitted for comment to the client and
GMAAS within six weeks of the completion of all site works. This will present the results
obtained from the historic building investigation, and will include:

/

NN N NNNNN

NN

a title page detailing site address, NGR, author/originating body, client’s name and
address;

full content’s listing;

a non-technical summary of the findings of the fieldwork;

an account of the historical development of the mill complex;

a description of the methodologies used during the survey;

a description of the findings of the survey;

detailed plans and elevation drawings of the buildings;

Photographs with a good depth of field, appropriately lit and in clear focus of all
features of significance;

A plan showing the viewpoints of each of the photographs taken;

a consideration of the importance of the building in local, regional and national
terms;

a catalogue of archive items, including a list of photographs, and details of the final
deposition of the project archive.

The client will be provided with a digital copy of the report (pdf format), printed copies
will be available upon request and may be subject to an additional fee.

Evaluation/Mitigation Post-Excavation Assessment Report

A draft copy of a post-excavation assessment report for the evaluation/mitigation will be
submitted for comment to the client and GMAAS within four weeks of the completion of
all site works (subject to the requirement for external specialist analysis). This will present
the results obtained from the archaeological investigation, and will include:

/

NN N NNNNN

a title page detailing site address, NGR, author/originating body, client's name and
address;

full content’s listing;

a non-technical summary of the findings of the fieldwork;

a description of the archaeological background,;

an account of the historical development of the site;

a description of the methodologies used during the fieldwork;

a description of the findings of the fieldwork;

detailed drawings (plans and relevant sections) at appropriate scales of the
excavated area, showing the archaeological features exposed;
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/ photographs with a good depth of field, appropriately lit and in clear focus of all
archaeological features of potential significance;

/ a catalogue quantifying each element of data and material collected with an
assessment of its significance and potential for analysis;

/ a task list and Written Scheme of Investigation for final analysis of material and
data and production of the final site report;

/ a list, where appropriate, of internal and external specialists to be consulted on
each element of data and material;

/ recommendations, formulated in consultation with GMAAS, for the final
dissemination of the results.

5.1.2  Alongside the post-excavation assessment report, but separate from it, the client will be
presented with a quote for the final analysis, report production and dissemination.

5.1.3  The client will be provided with a digital copy of the report (pdf format), printed copies
will be available upon request and may be subject to an additional fee.

5.2 The Archive

5.2.1  Project Archive: the results of the archaeological investigation will form the basis of a
full archive to professional standards, in accordance with current Historic England
guidelines, and current CIfA guidance (Standards and Guidelines for the Creation,
Compilation, Transportation and Deposition of Archaeological Archives CIfA 2020). The
project archive represents the collation and indexing of all the data and material gathered
during the course of the project. The deposition of a properly ordered and indexed project
archive in an appropriate repository is considered an essential and integral element of
all archaeological projects by the CIfA in that organisation’s code of conduct. As part of
the archiving process, the on-line OASIS (On-line Access to Index of Archaeological
Investigations) form will be completed. In preparation for this an OASIS number will be
obtained and the initial record set up at the beginning of the investigation.

5.2.2  The site archive will be so organised as to be compatible with the other archaeological
archives produced in the North West of England. All drawn records will be transferred to
and stored in digital format, in systems which are easily accessible. The integrity of the
site archive will be maintained upon completion of the archaeological works with the
archive ultimately being deposited with Museum of Science and Industry (subject to their
approval). Until such time as the archive can be formally transferred for long-term storage
it will be securely held by Salford Archaeology.

5.2.3  The archaeological archive will consist of the following:

All original records created throughout the course of the project;

All original drawings, whether created during fieldwork or post-evaluation;
Indexes to the drawings;

Indexes to the photographic archive;

All digital material,

NN NN N
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/  Digital material created from written, drawn or photographed original records;
/  The final project report;
/  Alist of contents of the archive.

5.2.4 ltislikely that a large element of the project archive will be in digital format. It would thus
be appropriate to deposit a copy of the archive generated from the archaeological
evaluation with a publicly accessible Figshare system. Any records that are created in
hard copy during the course of the project will be scanned and added to this digital
archive.

5.3 Dissemination
The following statement is provided by Salford Archaeology with regards to best practice

within historic environment stewardship (CIfA Standard Guidance for stewardship for the
historic environment 2014).

Salford Archaeology are cognisant of the need for discretion to protect the
Client’s interests when communicating the results of commissioned works. We
are also aware of the public interest in archaeological and heritage based
activities, particularly within their local environment. As such Salford
Archaeology will undertake the approach as specified within section 5.3.2
unless notified before commencement of the project by the client.

5.3.1  Salford Archaeology have a responsibility to make available the results of archaeological
work within a reasonable timeframe (CIfA Code of Conduct, Principle 4).

5.3.2 Dissemination approach

/ The report will be submitted to the relevant HER within three months of production
of the completed report.

/ As a minimum a short summary note of the results obtained from the fieldwork will
be sent for inclusion in the annual roundup of archaeological fieldwork published
in Post-Medieval Archaeology.

/ Salford Archaeology register the report with OASIS (On-line Access to Index of
Archaeological Investigations) within 6 months of production of the final report and
archive.

/ Salford Archaeology may utilise social media to communicate the discovery of
archaeology and artefacts of interest at any time, unless specifically asked not to
do so by the client.

/ The project Archive, including artefactual material will be deposited as per section
5.2.

/ The requirement for dissemination may also include an element of publication or
display. The requirement for dissemination will be decided by GMAAS once the
results of the investigation are known. This may require an updated WSI and a
variation in costs.
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5.4 Consideration of outreach and or engagement

In consideration of outreach and engagement activities, Salford Archaeology have
concluded that such activities would not be appropriate during the archaeological
building survey evaluation stage due to resourcing and health and safety implications. If
mitigation is required it may be that public engagement can be addressed by holding an
open day for members of the public and local interest groups to visit the site. This
decision will lie with GMAAS and, if required, a methodology can be determined.

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation

18




6.1

6.1.1

6.1.2

6.1.3

6.1.4

6.1.5

6.1.6

™ | SALFORD

o | ARCHAEOLOGY

MANCHESTER

HEALTH AND SAFETY

Health and Safety

Full regard will be given to all constraints during the course of the project, and all relevant
Health and Safety legislation, CDM, COSHH regulations and codes of practice will be
respected.

Salford Archaeology provides a Health and Safety Statement for all projects and
maintains a Safety Policy. Salford Archaeology is advised on its Health and Safety
matters by the University of Salford, who provide ongoing advice on health and safety
matters to all departments in the organization.

All site procedures are in accordance with the guidance set out by the University of
Salford adhering to industry guidelines, and in accordance with current legislation,
including:

The Health and Safety at Work Act (1974);

Management of Health and Safety at Work Regulations (1999);

The Construction (Design and Management) Regulations (2015);
The Control of Asbestos Regulations (2006);

Construction (Health, Safety and Welfare) Regulations (1996);

The Health and Safety (Miscellaneous Amendments) Regulations (2002);
The Control of Substances Hazardous to Health Regulations (2002);
The Health and Safety (First-Aid) Regulations (1981);

The Regulatory Reform (Fire Safety) Order (2005);

The Provision and Use of Work Equipment Regulations (1998);
Lifting Operations and Lifting Equipment Regulations (1998).

NN N NN NNNNNN

A risk assessment/method statement (RAMS) will be produced by Salford Archaeology
and submitted to the Client prior to the commencement of any onsite archaeological
works. All Salford Archaeology staff associated with the investigation will be provided a
copy of the RAMS prior to the beginning of the works and will be required to read the
Risk Assessment, Method Statement and WSI.

Salford Archaeology undertakes to safeguard, so far as is reasonably practicable, the
health, safety and welfare of its staff and of others who may be affected by our work.
This applies in particular to providing and maintaining suitable premises, including sites
it works on, and providing all reasonable safeguards and precautions against accidents.

Salford Archaeology will also take all reasonable steps to ensure the health and safety

of all persons not in their employment, such as volunteers, students, and members of
the public.
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Personal Protective Equipment (PPE)

All staff will wear PPE at appropriate times dictated as by the Project Manager and the
onsite Project Lead. All Salford Archaeology staff are supplied with the following PPE:

Safety Helmets (EN397);

Ear Defenders (EN 352-3);

Safety spectacles (EN166);

Goggles (Chemical BSEN 166 Type 3);

Dust masks plain and valved (EN149 2001);

Disposable overalls (Type 5/6 disposable EN340);

Hi-visibility vests (EN471);

Gloves Nitrile and latex disposable, PVC, EN374;

Heavy-duty nitron rubber gloves (EN420, 388);

Safety footwear - steel toecap and mid-sole boots and Wellingtons EN345-47.

NN N NN NNNNN

Any other PPE required by the client and/or Principal Contractor must be provided or
funded by them, if not otherwise agreed in advance.

Services (Gas, Electricity, Water, Sewers, Telecoms)

The Client is required to provide Salford Archaeology with all information relating to
services prior to commencement. All reasonable effort will be made to avoid contact with
existing or suspected services at the design stage.

It is the duty of the Client to ensure that live services are not encountered during their
excavations. The operatives working on behalf of the client will consult all relevant
documentation prior to excavation and use all appropriate service avoidance measures
during the work. No member of Salford Archaeology staff will touch or otherwise interfere
with a live service even if declared ‘safe.’

Service plans will be requested from the client and will be inspected closely prior to the
commencement of any works. The excavation area will be scanned using a cable
avoidance tool before any excavation commences, and will be scanned regularly
throughout the mechanical excavation process. Salford Archaeology field staff are
trained either externally or internally in the use of CAT and Genny.

No member of Salford Archaeology staff will touch or otherwise interfere with a live
service even if declared ‘safe’. In the event of the accidental disruption of a live service
by archaeologists, the Salford Archaeology Senior Archaeologist will inform both their
project manager and the Principal Contractor and, when appropriate, call the relevant
emergency number. Any underground service not previously identified which is
encountered during excavation will be assumed to be live and will need to be made safe
by the Client before further excavation. Any visible overhead cables, pipes, ducts, etc
will be assumed to be live if there is no written substantiation that they are dead and will
immediately need to be made safe and/or isolated from further excavation. Where for
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whatever reason making safe of under- or over-ground services does not happen,
Salford Archaeology may need to remove its staff from the site or an area.

Training

The profession of archaeologist is largely covered by the CSCS, Project Support
Function Related Degree; other cards are available for site visitors etc. For this, all
Salford Archaeology staff likely to undertake fieldwork must pass a CITB Health and
Safety Test at least to operative level, as a minimum. Where a member of staff has not
yet received their card, they will produce a certificate to prove that they have passed the
test.

Project Managers hold Site Management Safety Training Scheme (SMSTS) and all
project officers and supervisors hold Site Supervision Safety Training Scheme
accreditation (SSSTS).

Additionally, all Salford Archaeology fieldwork staff are required to undertake asbestos
awareness and manual handling training. Project specific training for bespoke activities
can be provided with prior arrangement and agreement with the client.

In house training in archaeological site techniques is provided for all staff and is seen by
Salford Archaeology as a continuing process appropriate to all levels of staff and sites.
Although no specific training for individuals has been identified as appropriate to the
evaluation/mitigation the investigation will take the opportunity to provide updated
training and experience in both health and safety and in archaeological recording
techniques. The building survey will include an element of training in 3d laser scanning
and aerial drone photography techniques.
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PROGRAMME

Timetable

The initial external elements of the building survey will be carried out on Friday 315 March
2023. The subsequent enhancement and internal surveys will be carried out following
the soft strip of the building and so are dependent on the construction contractor’s
programme.

No date for commencement has been established for the evaluation at this stage,
however upon commissioning Salford Archaeology will notify GMAAS a minimum of one
week prior to commencement of the onsite activities. If mitigation is required following
the evaluation this can be determined whilst on site and can roll directly on from the
evaluation.

It is anticipated that the building survey will require a maximum of three days on site.
These days will not be consecutive. The external survey will be carried out in one day. A
second visit will be required followed the soft strip and a third following exposure of all
the brickwork.

It is anticipated that the evaluation fieldwork will be carried out over a ten working day
period. The time required for any mitigation will be determined during the evaluation,
should it be necessary.

A draft building survey report will be submitted to GMAAS and the Client for comment
within six weeks of completion of the final element of survey fieldwork. A draft copy of a
post-excavation assessment report for the evaluation/mitigation will be submitted to
GMAAS and the Client for comment within four weeks of completion of the final element
of fieldwork (subject to the requirement for external specialist analysis). The project
archive will be deposited with the receiving museum (subject to their approval) within six
months of completion of the fieldwork.
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STAFFING PROPOSALS

Staffing

The project will be overseen and managed by Graham Mottershead (Excavations
Manager, Salford Archaeology). Graham is an experienced field archaeologist with
over 33 years’ experience and has undertaken many evaluations and excavations across
the country. Graham has a particular interest in the archaeology of Northwest England
and has excavated numerous industrial sites in Ancoats including Vesta Street, New
Islington, Ancoats Mobility Hub, George Leigh Street, Snell Street and Victoria Works.
Graham holds current valid CSCS, SMSTS and PRINCEZ2 certificates.

His role will be to ensure that the Written Scheme of Investigation is implemented within
the framework of the Project Objectives and will be responsible for all aspects of staff
and resource logistics, ensuring the smooth running of the project programme.

The historic building investigation will be undertaken by Lewis Stitt BA (Historic
Buildings Project Supervisor, Salford Archaeology). Lewis has more than 15 years’
continuous experience as a professional archaeologist working across Great Britain, but
for the past five years has specialised in historic building recording. Lewis has carried
out numerous historic building investigations ranging from Level 1 photographic surveys
to detailed and comprehensive Level 4 surveys of historic hotels and public houses,
workshop dwellings, and industrial buildings across the North West. He recently carried
out a Level 3 survey of the Grade Il listed Black Friar public house on Chapel Street in
Salford, and has just completed a Level 2 survey of the 19"-century Methodist Chapel in
Haughton Green in Tameside. Lewis has extensive experience of Total Station survey,
Reflectorless Total Station survey using the TheoLT AutoCAD interface, three-
dimensional laser survey, and GPS survey, and the manipulation of this data to produce
report quality drawings via three-dimensional CAD packages, and in creating three-
dimensional models of historic structures using both data recorded during fieldwork and
historical sources.

The role of Site Director for the evaluation and mitigation will be carried out by Ollie
Cook BA (Project Officer, Salford Archaeology). Ollie has over 10 years’ experience in
commercial archaeology and has directed many evaluations and excavations across
England. Ollie has a particular interest in the industrial archaeology of the Northwest of
England and has excavated a number of industrial sites including nearby sites in Ancoats
at Piercy Street, New Islington, Downley Drive and Electric Park/Pollard Street. His role
will be to oversee all archaeological works on-site implementing the works as described
in this Written Scheme of Investigation alongside being responsible for Health and Safety
on the site. Ollie is a qualified first aider and holds valid CSCS, Asbestos Awareness and
SSSTS accreditation.

It is not possible to provide details of specific archaeologists that will be involved with the
fieldwork at this stage, but all shall be suitably qualified archaeologists with proven
relevant experience. All Salford Archaeology hold CSCS and Asbestos Awareness
certification as a minimum.
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External Specialists
The following list of internal and external specialists can be called if required:

Post-med pottery Jeremy Bradley (University of Salford)
CBM Jeremy Bradley (University of Salford)
Phil Mills (independent specialist)

Clay tobacco pipes Jeremy Bradley (University of Salford)

David Higgins (freelance)

Glass David Dungworth (independent specialist)
Iron/Steel objects David Dungworth (independent specialist)
Industrial residues Gerry McDonnell (independent specialist)
Animal bone Andrew Bates (SLR Consulting)

Alison Foster (freelance)
Leather Quita Mould (independent specialist)

lan Panter (YAT)

Conservation Karen Barker (independent specialist)
Metal objects Paul Thompson (MOLA)

Wood Steve Allen (YAT)

Cl4 Brian Tripney (SUERC)

Palaeoenviro Rob Batchelor (QUEST)

John Carrot (PRS)
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OTHER MATTERS

Project Monitoring

The aims of monitoring are to ensure that the archaeological works are undertaken within
the limits set by the Written Scheme of Investigation, and to the satisfaction of GMAAS.

GMAAS will be given a minimum of one week’s notice of work commencing on site.
Salford Archaeology will provide GMAAS with sufficient information during the fieldwork
that the general phasing of the site and results of the fieldwork can be assessed and will
discuss the requirement of reporting and or any further phases of archaeological work.

Salford Archaeology will notify GMAAS of any discoveries of archaeological significance.
Any changes to this agreed WSI will only be made in consultation with the Client and
GMAAS.

Working Hours

Normal working hours are variable between 7.30 am and 6.00 pm, Monday to Friday. It
is not normal practice for the University of Salford staff to be asked to work weekends or
bank holidays, and should the Client require such time to be worked during the course
of a project a contract variation to cover additional costs will be necessary.

Accreditations

Chartered Institute for Archaeologists Registered Organisation
(CIFA RO).

Member of the Federation of Archaeological Managers and
Employers (FAME)

ISO 9001 Quality Management System accreditation

ISO 14001 Environmental Management System accreditation

REGISTERED

ISO 45001 Occupational Health and Safety accreditation quauty Diirear

MANAGEMENT SYSTEM

No:327112019
Certificate

REGISTERED

No:376602021
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Insurance

Employers Liability

Policy No. Y016458QBE0121A/047

Limit of indemnity £50,000,000 any one event unlimited in the aggregate

Limit for a single event £50,000,000

Expiry date 1st August 2022 to 31st July 2023

Public Liability Insurance

Policy No. UMO047/00

Limit of indemnity £50,000,000 any one event and in the aggregate in respect of
Products Liability and unlimited in the aggregate in respect of
Public Liability

Limit for a single event £50,000,000

Expiry date 1st August 2022 to 31st July 2023

Professional Indemnity Insurance

Policy No. UMO047/00

Limit of indemnity £50,000,000 any one event and in the aggregate in respect of
Products Liability and unlimited in the aggregate in respect of
Public Liability

Expiry date 1st August 2022 to 31st July 2023

Responsibilities of the client

The Client will be responsible for obtaining all necessary permissions for undertaking the
works. Particular importance may be placed on any activity which requires consents for
site activity for scheduled sites under the Ancient Monuments and Archaeological Areas
Act 1979 or any other designated heritage assets (Salford Archaeology can advise on
this), such as but not limited to, Scheduled Ancient Monuments, Listed Buildings,
Registered Battlefields, Parks, Gardens, Wrecks or Conservations Areas.

The Client will be responsible for ensuring all checks are completed with respect to
current Environmental Legislation, such as but not limited to the Wildlife and Countryside
Act 1981 (as amended), Countryside Rights of Way (CRoW) Act 2000, and the Natural
Environment and Rural Communities Act (in England and Wales) 2006.

Access arrangements, in particular permission to access the site must be provided by
the Client or arranged by the Client with the appropriate landowner or tenant.

The Client is expected to provide Salford Archaeology with information regarding site
and Client and or site representatives, their name, position and contact details prior to
the commencement of onsite activities.

Brunswick Mill, Bradford Road, Ancoats: WSI for archaeological building survey, evaluation and mitigation

26



9.6
9.6.1

9.7
9.7.1

9.8
9.8.1

9.9
9.9.1

9.9.2

9.9.3

9.94

9.9.5

" | SALFORD

o | ARCHAEOLOGY

MANCHESTER

Agreement

The project will only be undertaken when supported by written confirmation of
acceptance of this Written Scheme of Investigation by GMAAS and agreement of the
associated fee proposal by the Client.

Ownership

All artefacts, except articles defined as treasure under the Treasure Act 1996 or other
legal requirements that are discovered during the archaeological evaluation will remain
the property of the Client (or relevant landowner if not the Client). Salford Archaeology
will encourage the client to donate any artefacts to an appropriate museum as part of the
project archive. Salford Archaeology will make arrangements with the Client regarding
deposition of artefacts following completion of the onsite activities of the project.

Copyright

Salford Archaeology, University of Salford will retain full copyright of the report under the
Copyrights, Designs and Patients Act 1988 with all rights reserved. Salford Archaeology
will provide the Client with an exclusive licence in all matters relating to this project as
identified within this Written Scheme of Investigation. This licence will only become
effective on payment of any invoices issued to the Client by Salford Archaeology.

Exclusions

Buried archaeological evidence cannot always be accurately quantified prior to fieldwork,
and Salford Archaeology considers that the following circumstances cannot be
reasonably predicted and are excluded from the cost given.

Where the project cost or programme may be exceeded due to the following
circumstances Salford Archaeology will seek a variation (in writing and in agreement with
the client) in order to complete the project and conform to the Written Scheme of
Investigation.

Wherever possible Salford Archaeology will seek to avoid additional cost or exceeding
the programme, in negotiation with the Curator, by revision of the Written Scheme of
Investigation.

Where a contingency has been identified this may be used to cover or offset additional
costs and will be done with the agreement of the Client.

Whilst we believe the following circumstances are unlikely to occur we have identified

exclusions to this Written Scheme of Investigation. We are willing to discuss with the
Client the risks of any exclusions being relevant to this project at any point.
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/ Further works or alterations not specified in the Written Scheme of
Investigation which are required by the Client or Local Planning Authority or
their representative.

/ Unexpectedly deep trenches or inaccessible deposits requiring the use of
shoring to allow access for archaeological activity, unless clearly identified
and specified in the Written Scheme of Investigation.

/ The presence of hardstanding or reinforced concrete requiring the use of a
breaker or floor saw, etc; unless clearly identified prior to preparation of this
Written Scheme of Investigation.

/ Deposits of date and nature, which are significantly different to that indicated
in the Written Scheme of Investigation. Unexpected discoveries can be
made which have an impact on the amount of work required to record and
analyse them such as waterlogged deposits.

/ Unexpected specialist recording, analyses and processing, unless specified
in the Written Scheme of Investigation (for instance conservation of
artefacts, radiocarbon dating etc).

/ The production of photography and outputs in any other format to digital
(such as B&W prints or Colour slides), unless specified in the Written
Scheme of Investigation.

/ Provision of a Ministry of Justice Section 25 License, excavation and
recording of human remains, or osteological analysis and reinterment,
unless specified in the Written Scheme of Investigation.

/ Exceptionally poor weather, delays in correspondence with third parties,

breakdowns, vandalism and other damage to equipment or the

archaeological site, which may impede the programme.

Working outside of standard hours as indicated in section 7.2.1.

/ Reinstatement for any areas subject to archaeological evaluation, unless
specified in the Written Scheme of Investigation. Excavated material will be
placed back in the trenches and compacted.

/ Working underneath or adjacent to overhead electricity cables or pylons
which require the erection of goal posts, safe working corridors and access;
unless clearly identified prior to preparation of this Written Scheme of
Investigation.

/ Provision of pumping equipment or permits required for removal of water
from the site.

/ Claims for agricultural or commercial compensation caused by loss of
business due to the project. These claims must be resolved by the Client
and landowner as appropriate.

/ Liability for disturbance of protected species. It is understood that the Client
will have undertaken all necessary searches and clearance in advance of
instruction to Salford Archaeology for archaeological activity to proceed.

/ Salford Archaeology will undertake all necessary precautions to protect staff,
however, it cannot accept claims for damage to services within or outside of
the site; unless the Client supplies sufficient information (i.e. service
searches) to allow Salford Archaeology to locate these services.

/ Unavailable or inaccessible areas of the site. It is assumed that the client will
ensure that all trenches may be undertaken in one phase of fieldwork; unless
clearly identified prior to preparation of this Written Scheme of Investigation.

/ Planning fees, other than any specified.

~
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/ Requirements resulting from legal obligations, unless specified in the Written
Scheme of Investigation, or may reasonably have been foreseen.
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11. FIGURES

Figure 1: Site location
Figure 2: Location of proposed archaeological investigation areas

Figure 3: Location of proposed archaeological investigation areas superimposed onto OS 60” to 1 mile
Town Plan 1851
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