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 1.0 Introduction 

UCML has been instructed by BTP Architects (hereafter referred to as ‘the Client’) to provide 

a desktop utility study to identify the outline constraints derived from the statutory utility 

infrastructure on a proposed residential development of up to 6 dwellings. The site is located 

off Lathbury Road, and this study includes the land within the red line boundary as indicated 

within Figure 1.1 below. 

 

 

Figure 1.1 – Aerial view of existing site 

 

UCML has been commissioned to provide a desktop utility study defining potential cost and 

timescale risks that could impact on the overall delivery of the project. The principal aim of 
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 this utility study is to identify the key constraints derived from statutory utility infrastructure 

on the proposed development. The information provided within this desktop study is based 

on review of the Site Layout drawing no. 105 provided to UCML by BTP Architects, indicated 

in Figure 1.2 below.  

 

 

Figure 1.2 – Site Layout Plan 

 

This desktop study has been produced using the statutory records received from each relevant 

body. The host statutory network operators which operate in the vicinity of the development 

site and covered within this study are listed in Table 1.1 below. UCML is not responsible for 



 
 

 
6 | Page  UCML | Level 1 Util i ty Study  

Lathbury Road 

 the accuracy or quality of the information provided on statutory utility infrastructure records, 

and has attempted to use reasonable skill and care in investigating the existing site services. 

Unless stated otherwise, UCML has not made any provision for out-of-area water mains, 

private networks, unrecorded networks, Liquid Petroleum Gas (LPG) networks, street lighting, 

CCTV, traffic signals/illuminated signage, data centre networks, electricity generation 

installations, interconnectors, or drainage/sewerage networks.  

 

Utility Statutory Operator 

Electricity  Electricity North West 

Gas Cadent Gas 

Water United Utilities 

Telecoms 
Openreach 

Virgin Media 

Table 1.1 – Host Statutory Network Operators 
 

Please note, all information on the drawings contained within this utility study and elsewhere 

is indicative only. The verification of the details and plant location given on the relevant 

infrastructure records should be undertaken using the following methods; 

 The use of plant location equipment to trace all underground plant. 

 The use of hand dug trial holes to confirm the precise location of plant. 

 The use of suitable paint or markers on the surface to clearly indicate the position of 

buried apparatus. 

 

All works undertaken are to be in accordance and compliance with the Construction Design 

and Management 2015 Regulations, published Health & Safety Guidelines, and the agreed 

working practices of the relevant utility companies. The following assumptions must be made 

in regards to any existing utility apparatus; 

 All mains, services cables, and pipes should be assumed live until proven dead prior to 

any excavation, demolition or groundworks commencing. 

 Any existing building is assumed to have live services until proven otherwise. 

 Any site is assumed to have existing utility apparatus located within the boundary until 

proven otherwise. 
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  Service connections are not indicated on all utility infrastructure records. Where no 

service connections are indicated, their presence should be anticipated until proven 

otherwise.  
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 2.0 Scope and Objectives 

Utilities Connections Management Limited (UCML) is an independent Utility Consultancy 

providing services relating to the provision of utility connections to all types of developments.  

 

This desktop utility study aims to provide a ‘snapshot’ in time of the current statutory utility 

networks and review the potential connection, diversion, and disconnection works that may 

be required to accommodate the development proposals. The objective of the commission is 

to provide a level of information relating to budgetary costs and risks, without incurring 

significant costs relating to distribution network studies. It should be noted that as this study 

is desktop in nature, no site visits or surveys have been undertaken during its completion.  

 

The scope of works undertaken by UCML may be summarised as follows; 

 Obtain the statutory Network Operators’ infrastructure records. 

 Review the existing utility distribution networks within the local area of the site.  

 Provision of budget costs for proposed disconnection, diversion, and connection works.  

 Identification of possible abnormal costs associated with existing and proposed 

infrastructure.  

 Highlighting of abnormal legal requirements including wayleaves and easements.  

 

UCML’s desktop utility studies provide a detailed overview of the statutory electricity, gas, 

clean water and telecommunications infrastructure in the vicinity of a proposed site, ideal for: 

 Due diligence prior to land purchase to allow negotiation. 

 Risk assessment prior to tender. 

 Assistance with site layout design to minimise impact on existing utilities, taking into 

account statutory utility infrastructure legal requirements. 

 Detailed planning statements. 

 Investment analysis. 
. 
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 3.0 Assumptions and Exclusions 

In view of the limitations of the available information, the following assumptions have been 

made in order to produce this utility study; 

 All estimated loads have been based on information provided in the Network Operators 

Distribution Code and other documented standards. 

 The information provided within the desktop study is based on the development site 

area as identified on the proposed site layout plan shown in Figure 1.2 within the 

introduction. Any land falling outside of the provided boundary is outside of the scope 

of this desktop study and, should it be incorporated within the proposed development 

boundary, this may affect the information and recommendations provided within this 

desktop study.  

 The desktop study has been produced based on the specification provided by the 

Client/Developer at the time of instruction. Any changes to the size, type, number of 

specification of the development (for instance the extent of EV charging provision 

and/or use of Low Carbon heating solutions) may affect the information and 

recommendations provided within this desktop study.  

 In the timescales and budget costs quoted, no allowances have been made in respect to 

the following unless stated otherwise; 

o Wayleaves, easements, or access rights. 

o Reinforcement charges. 

o Land transfers or lease arrangements for substation requirements if applicable. 

o Abnormal off-site civils. 

o Specialist traffic management (non-standard). 

o On-site civils and builders work. 

o Seasonal Embargoes.  

It should be noted that all budgetary figures quoted are exclusive of any Value Added 

Tax (VAT) that may be applicable unless stated otherwise. 
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 4.0 Cost Summary 

Matrix Key 

 Do not envisage any major issues. 

 Could cause delay that can be measured in weeks, and can also be prevented. 

 Could cause delay that can be measured in months, and may be prevented. 

 Could cause major delay, that may not be mitigated. 

Utility Risk 

Electricity 

 

 Disconnection Works – None currently anticipated. 

 Diversionary Works – £17,500.00 (if required). 

 Connections – £12,500.00 based on 6 dwellings. 
 

Total Electricity Costs - £30,000.00 

Gas 

 

 Disconnection Works – None currently anticipated. 

 Diversionary Works – £38,000.00 (if required). 

 Connections – £4,000.00 based on 6 dwellings. 
 

Total Gas Costs - £42,000.00 

Water 

 

 Disconnection Works – £Nil subject to confirmation by United Utilities. 

 Diversionary Works – £44,000.00 (if required). 

 Connections – £4,500.00 based on 6 dwellings. 
 

Total Water Costs - £48,500.00 

Telecoms – Openreach 

 

 Disconnection Works – £1,500.00 plus an additional £295.00 Openreach survey 
fee (if required). 

 Diversionary Works – None currently anticipated. 

 Connections – £9,600.00 based on 6 dwellings. 
 

Total Openreach Costs - £11,395.00 

Telecoms – Virgin Media 

 

 Disconnection Works – None currently anticipated. 

 Diversionary Works – £8,000.00 plus an additional £600.00 Virgin Media survey 
fee (if required). 

 Connections – It can be assumed that Virgin Media will provide a connection 
proposal for the development at no cost to the developer.  
 

Total Virgin Media Costs – £8,600.00 

Budgetary sums exclude Value Added Tax, on-site civils and principal contractor preliminaries. 

Table 4.1 – Cost Summary and Risk Matrix Table  
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 5.0 Electricity 

The electricity distribution network in the vicinity of the development site is under the 

ownership of Electricity North West and is operated within the terms of its Electricity 

Distribution License issued by Ofgem. The local electricity distribution network in the 

immediate vicinity of the site comprises of underground cables and associated substations 

operating at High Voltage (HV) and Low Voltage (LV). 

 

The diagram overleaf illustrates the location of existing Electricity North West infrastructure 

which has been extracted from its network records. The cables shown in blue are operated at 

6,600 Volts (HV), and those shown in orange are operated at 415 Volts (LV). Please refer to 

the infrastructure record appended to this study for further detail. 
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Figure 5.1 – Existing Electricity Infrastructure Plan 

 

 
 

Disconnections: Electricity North West infrastructure records do not indicate any service 

connections within the site boundary. As the site appears to be clear open space, no 

disconnection works are currently anticipated. 
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 Diversions: Electricity North West infrastructure records indicate the presence of 3 no. High 

Voltage mains and a Low Voltage main routed within the site side footpath of Lathbury Road, 

which may be affected by formation of the proposed driveways and may be affected. It is 

suggested that trial holes are undertaken to identify the precise location and current depth of 

cover of the cables. If the existing infrastructure is proven to be at depths of at least 450mm 

below the proposed ground level for Low Voltage and 600mm for High Voltage, then diversion 

works may be avoided, subject to review and approval by Electricity North West. Should the 

cables be shallow and diversionary works required, allow a budget cost of £17,500.00 to lower 

the cables across the frontage of the driveways.  

 

Electricity North West infrastructure records indicates the presence of a Low Voltage main 

within the footpath to the west of the site boundary, which services 2 no. street lighting 

columns. As the proposed site layout does not appear to affect this infrastructure, diversion 

works for this infrastructure is not currently anticipated. 

 

Electricity North West infrastructure records indicate the presence of an out of commission 

Low Voltage main within the site side footpath of Carisbrook Street, which may be affected 

by the proposed driveways. However, as this infrastructure is indicated as out of commission, 

diversion works for this infrastructure are not currently anticipated. 

 

Connections: It is envisaged there may be sufficient capacity in the existing Low Voltage (LV) 

network to provide supply to the proposed development. A Point of Connection (POC) 

application is recommended to confirm the actual availability of capacity within the local 

network. For the purpose of this study, UCML has assumed a connection can be taken at Low 

Voltage (LV). Allow a budget cost of £12,500.00 for connections based on 6 dwellings. 
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 6.0 Gas 

The local Gas Distribution Network in the vicinity of the development site is owned and 

operated by Cadent Gas under its Gas Transportation License issued by Ofgem. The gas 

network in the immediate vicinity of the site comprises of gas mains and apparatus operating 

at Low Pressure.  

 

The following diagram is an extract from Cadent Gas statutory records and details the 

currently indicated position of existing infrastructure, however it may be prudent to 

undertake a below ground survey to ensure there are no services present which are not 

recorded on statutory records. Please refer to the infrastructure record appended to this 

study for further detail. 
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Figure 6.1 – Existing gas infrastructure plan 

 

Disconnections: Cadent Gas infrastructure records do not typically indicate the presence of 

individual service connections. However, the presence of service connections should always 

be anticipated until proven otherwise. As the site appears to be clear open space, no 

disconnection works are currently anticipated. 
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 Diversions: Cadent Gas infrastructure records indicate the presence of a 4” Polyethylene Low 

Pressure main routed within the site side footpath of Carisbrook Street and a 4” Ductile Iron 

Low Pressure main routed within the site side footpath of Lathbury Road, both of which may 

be affected by the formation of the proposed driveways. It is suggested that trial holes are 

undertaken to identify the precise location and current depth of cover of the existing mains. 

If these gas mains are found to be at a depth of 600mm below the proposed ground level, 

then diversion works may be avoided, subject to review and approval by Cadent Gas. Should 

the mains be shallow and diversionary works required, allow a budget cost of £38,000.00 to 

lower the mains across the frontage of the driveways. 

 

Cadent Gas infrastructure records indicate the presence of a 2” Steel Low Pressure main 

routed within the footpath link of Thornaby Walk, which terminates to the west of the site 

boundary. However, based on review of the proposed site layout, this infrastructure does not 

appear to be affected. Therefore, diversion works are not currently anticipated for this 

infrastructure. 

 

Connections: It is envisaged there may be sufficient capacity in the existing Low Pressure (LP) 

network to provide supply to the proposed development. A point of connection application is 

recommended to confirm the actual availability of capacity within the local network. For the 

purpose of this study, UCML has assumed a connection can be taken at Low Pressure (LP). 

Allow a budget cost of £4,000.00 for connections based on 6 dwellings. This budget figure 

excludes any potential asset value subsidy which may apply for the adoption of the new gas 

network by an Independent Gas Transporter. 
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 7.0 Water 

The local clean water distribution network in the vicinity of the development site is owned 

and operated by United Utilities within the terms of its statutory license issued by Ofwat. The 

clean water network in the immediate vicinity of the site comprises of distribution water 

mains and associated apparatus. Please refer to the infrastructure record appended to this 

study for further detail. 

 

The following diagram is an extract from United Utilities statutory records and details the 

current indicated position of existing infrastructure, however it may be prudent to undertake 

a below ground survey to ensure there are no unknown services which are not recorded.   

 

Please note on rare occasions ‘out of area’ water supply authorities have water mains crossing 

other water supply authority areas. This is typically trunk or raw water mains transporting 

water extracted from reservoirs or water courses between areas. Unless stated otherwise, 

UCML’s utility study covers the statutory water network operator for this region as identified 

within the introduction only.  
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Figure 7.1 – Existing water infrastructure plan 

 

 

Disconnections: United Utilities infrastructure records do not typically indicate the presence 

of individual service connections. However, the presence of service connections should 

always be anticipated until proven otherwise. In this instance, United Utilities infrastructure 

records indicate the presence of a service connection encroaching into the site boundary from 

Lathbury Road, which will require disconnecting to the site boundary. United Utilities typically 

undertake permanent service disconnections of domestic diameter (32mm and below) at nil 
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 cost to the developer. It is suggested that United Utilities are contacted at the earliest 

opportunity to undertake a site survey and confirm the above.  

 

Diversions: United Utilities infrastructure records indicate the presence of a 150mm Ductile 

Iron main routed within the site side footpath of Carisbrook Street and a 12” non-specified 

material main routed within the site side footpath of Lathbury Road, both of which may be 

affected by the formation of the proposed driveways. It is suggested that trial holes are 

undertaken to identify the precise location and current depth of cover of the existing mains. 

If these mains are found to be at a depth of 750m below the proposed ground level, then 

diversion works may be avoided, subject to review and approval by United Utilities. Should 

the mains be shallow and diversionary works required, allow a budget cost of £44,000.00 to 

lower the mains across the frontage of the driveways.  

 

Connections: It is envisaged there may be sufficient capacity in the existing infrastructure to 

supply the proposed development. However, a pre-development enquiry is recommended to 

confirm the availability of pressure within the existing network.  

 

From April 2018, off-site network reinforcement costs have been funded through the 

collection of infrastructure charges applicable to each new connection. However, if extensive 

reinforcement works are required a developer may need to provide further contribution to 

the costs. Any additional contribution required will be advised by United Utilities following 

formal application for a mains requisition offer and the completion of any required network 

modelling works. Infrastructure charges are calculated based on the estimated costs of all off-

site reinforcement works required to facilitate connections to new developments within 

United Utilities supply area over a rolling 5 year period, based on the total anticipated number 

of new connections within that supply area. Please note, the infrastructure charge costs can 

vary year on year and therefore long term developments may be affected by the possible 

variance in infrastructure charges. Each water company has a differing infrastructure charge 

based on their individual network and anticipated levels of reinforcement works, and the cost 

of the infrastructure charges for clean and waste water are likely to differ.  
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 The infrastructure charges applicable to developments within United Utilities’ region for the 

current scheme of charges (2020-2021) are £302.00 per plot for clean water and £279.00 per 

plot for sewerage, both of which are applied to the clean water connection costs. Based on 

these infrastructure charges, allow a budget cost of £4,500.00 for connections to 6 dwellings. 

 

It is to be confirmed whether there are records of any chargeable water or sewerage 

connections on-site within the last 5 years, which will determine whether infrastructure 

credits will be available for this scheme. 

 

A Phase 2 ground investigation and risk assessment will be required to precisely identify 

contaminated and uncontaminated ground within the site. The level of contamination on-site 

will determine the material used for the water mains and service pipes on-site. If the level of 

contamination is low, standard polyethylene pipe could be used. However, if the level of 

contamination on-site is determined to be high, the site will require the use of barrier pipe 

laid in a sterile trench. Should the use of barrier pipe be required, this will increase the cost 

of connections significantly. As this is generally a greenfield site, it has been anticipated that 

the levels of contamination may be low and so standard polyethylene pipe could be used.  

 

From April 2020, water companies will be transitioning to new charging rules which stipulate 

that any applicable income offset will be paid against infrastructure charges instead of the 

mains requisition cost. Therefore, based on these new charging rules, the full construction 

cost for the mains requisition will be payable by the developer upfront, where previously the 

applicable income offset was payable to the developer by the relevant water company 

following completion of the connection.   

 

As the income offset is paid by United Utilities against infrastructure charges paid by the 

developer, it will now be applicable to all connections (including any made to existing water 

mains) where infrastructure charges are payable. The income offset payment is set by each 

water company at a set charge per plot, and for connections in United Utilities area for 2020-

2021 it has been set at £751.00. If no infrastructure charges are payable for a connection, no 

income offset payment will be available. For plots that qualify for the applicable Infrastructure 
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 Charge Discount Scheme which is discussed below, the full income offset amount will still 

apply per plot at the current set rate, which may result in a positive payment to the developer.  

 

As previously mentioned, United Utilities has an Infrastructure Charges Discount Scheme 

intended to incentivise sustainable development within their region and encourage 

developers to construct properties which promote the efficient use of water. In compliance 

with Part G of the Building Regulations 2010, all new homes built in the UK must be built to a 

rating of 125 litres of water usage per person, per day (PPPD). United Utilities has introduced 

a reduced infrastructure charge of £30.00 per property for clean water where it can be 

demonstrated that properties have been built to a usage rating of 110 litres of water PPPD or 

less.  

 

In order to qualify for the reduced charge, a completed ‘Water Efficiency Calculator’ form 

must be submitted with an application for connections, with one completed calculation 

required for each property type on a development. This is to demonstrate the fixtures and 

fittings planned to be installed comply with the water usage criteria (please see 

http://sites.wrcplc.co.uk/partgcalculator/ for further information). Along with the efficiency 

calculator results, United Utilities will require a signed disclaimer notice from the Developer. 

This disclaimer notice is for Developers to agree to United Utilities conducting an audit of built 

properties to confirm they comply with the requirements of the discount scheme and 

regulations, and confirms the Developer accepts liability for the full infrastructure charge if 

the information provided is found to be inaccurate following an audit.  

 

For sewerage, a reduced infrastructure charge of £28.00 per property will be payable for all 

properties built with no surface water connection to the public sewer. To qualify for the 

reduced charge for sewerage, a drainage layout plan that confirms the drainage connectivity 

of the proposed properties must be submitted with an application for water services.  

 

http://sites.wrcplc.co.uk/partgcalculator/
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 8.0 Communications 

8.1 Openreach 

Openreach own and operate telecommunications apparatus in the vicinity of the 

development site within the terms of its statutory license issued by Ofcom. The Openreach 

network in the immediate vicinity of the site comprises of underground cables and associated 

apparatus. Please refer to the infrastructure record appended to this study for further detail. 

 

The following diagram is an extract from Openreach records and details the current indicated 

position of existing infrastructure, however it may be prudent to undertake a below ground 

survey to ensure there are no unknown services which are not recorded.   

 

  



 
 

 
23 | Page  UCML | Level 1 Util i ty Study  

Lathbury Road 

 

 
Figure 8.1 – Existing Openreach infrastructure 

 

 

 

 

 

 

Disconnections: Openreach infrastructure records indicate the presence of a service 

connection encroaching into the site boundary from a chamber located within the footpath 

of Lathbury Road, adjacent to the site. It is assumed this will require disconnecting back to the 

chamber within the footpath to clear the site. Allow a budget cost of £1,500.00 for 

disconnection works plus an additional £295.00 Openreach survey fee. 

 

Diversions: Openreach infrastructure records indicate the presence of underground cables 

routed within the adjacent side footpath of Carisbrook Street. However, as this infrastructure 
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 does not appear to be affected by the proposed development, diversion works are not 

currently anticipated for this infrastructure. 

 

Openreach infrastructure records indicate the presence of underground cables routed within 

the adjacent side footpath of Lathbury Road. However, as this infrastructure does not appear 

to be affected by the proposed development, diversion works are not currently anticipated 

for this infrastructure. 

 

Connections: A reasonable assumption can be made that a connection can be taken from the 

existing infrastructure located on Carisbrook Street or Lathbury Road. As the development 

consists of under 20 dwellings, the Client will be required to contribute to the cost of Fibre to 

the Premise (FTTP) connections. For a site of this size, the Client contribution will be £9,600.00 

(£1,600.00 per dwelling) based on Openreach’s current published rate card.    
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 8.2 Virgin Media  

Virgin Media has confirmed that they own and operate telecommunications apparatus in the 

vicinity of the development site. The Virgin Media network in the immediate vicinity of the 

site comprises of underground cables and associated apparatus.  

 

The following diagram is an extract from Virgin Media records and details the current 

indicated position of existing infrastructure, however it may be prudent to undertake a below 

ground survey to ensure there are no unknown services which are not recorded.  Please refer 

to the infrastructure record appended to this study for further detail. 

  

 

Figure 8.2 – Existing Virgin Media Infrastructure 
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 Disconnections: Virgin Media infrastructure records do not always indicate the presence of 

service connections. However, the presence of service connections should always be 

anticipated until proven otherwise. Based on desktop review, as the site is generally clear 

open space, no disconnection works are currently anticipated. 

 

Diversions: Virgin Media infrastructure records indicate the presence of underground 

apparatus routed within the site side footpath of Carisbrook Street, which may be affected by 

formation of the proposed driveways. It is suggested that trial holes are undertaken to identify 

the precise location and current depth of cover of the cables. If the existing infrastructure is 

proven to be at depths of at least 450mm below the proposed ground level, then diversion 

works may be avoided, subject to review and approval by Virgin Media. Should the cables be 

shallow and diversionary works required, allow a budget cost of £8,000.00 to lower the cables 

across the frontage of the driveways plus an additional £600.00 upfront survey fee. 

 

Connections: A reasonable assumption can be made that a connection can be taken from the 

existing infrastructure located on Carisbrook Street.  
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9.0 Conclusion 

Based on the information currently available for review, the existing utility infrastructure 

within the vicinity of the development site appears to be capable of supporting the additional 

demand required to provide connections for the proposed development of 6 residential 

dwellings. There are existing electricity, gas, water and telecoms services immediately 

adjoining the development site, which should have sufficient capacity to serve the 

development. 

 

It is recommended that formal applications are made to the relevant statutory network 

operators to confirm the actual availability of capacity within the existing networks, and to 

provide firm points of connection. Formal connection offers will only be valid for a limited 

period of time, and no capacity can be reserved until acceptance and payment of a formal 

quotation has been made.  

 

The connection costs provided in the main body of the report are based on individual utility 

connection proposals being accepted. It may be possible to undertake the connections works 

as part of a multi utility offering which can combine the installation of electricity, gas, water 

and telecoms under a single works contract. For some sites, the appointment of a multi utility 

provider may be more cost-effective option for the connections.  
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 This desktop utility study covers statutory infrastructures surrounding the site. All information 

has been taken from the records of the statutory authorities and although this information is 

the most accurate available it may be prudent to undertake trial excavations in strategic 

locations to definitively determine the depth and location of infrastructure. Utility Providers 

Networks are constantly under review and subject to applications from other parties and the 

capacities and loads currently available may be subject to change. 

 

The costs provided are advised as a predicted worst-case scenario of the foreseeable works. 

However, as these are only budget figures the actual costs entailed will not be determined 

until detailed proposals are received from the owners of the infrastructure. 

 

Produced; 

Sean Williams MEng (Hons) – Technical Engineer 

Utilities Connections Management Ltd. 

 

Checked by; 

Ryan Elliman BEng (Hons) MIET – Technical Engineer 

Utilities Connections Management Ltd. 

 

 
This document has been prepared solely as a Desktop Utility Study for BTP Architects. Utilities Connections 

Management Ltd accepts no responsibility or liability for any use that is made of this document other than by 

BTP Architects for the purposes for which it was originally commissioned and prepared. 

 

No individual is personally liable in connection with the preparation of this Desktop Utility Study. By receiving 

this study and acting on it, the client or any other person accepts that no individual is personally liable whether 

in contract, tort, for breach of statutory duty or otherwise. 

 

Completeness – Due care and effort is made to locate all Utility companies in a search area, however, due to the 

existence of redundant utilities, emergence of new companies and the combining of, takeover or sale of existing 

companies, UCML cannot guarantee to provide details on all utilities in a given area. 

 

There may be a time delay between the physical installation, repair or upgrading of utilities networks and the 

subsequent recording of the works on utility infrastructure records. Therefore, it should be noted there may be 

utilities present that are not shown on the records. 
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 10.0 Further UCML Services 

Utility Study – Level 2 

UCML’s Level 2 Utility Study provides a detailed overview of the electricity, gas clean water, 

and communications statutory infrastructure in the vicinity of development site, ideal for; 

 Due diligence prior to land purchase to aid negotiation. 

 Risk assessment prior to tender. 

 Assistance with site layout design to minimize impact on existing utilities, taking into 

account statutory utility infrastructure and legal requirements.  

 

The services provided within UCML’s Level 2 Utility Study includes; 

 Application for existing statutory infrastructure records. 

 Technical review of all statutory authority infrastructure affected by proposed on-site 

and off-site works. 

 Application for firm point of connection for electricity, gas and water supplies to the site 

to determine location of proposed connection and firm cost for required electricity 

network reinforcement works. 

 Provision of budget figures for disconnection, diversion and connection works derived 

from firm non-contestable charges including required reinforcement works where 

applicable. 

 Cost risk and analysis. 

 Timescales for provision and execution of quotations for the required works, 

highlighting risks to project programme. 

 Highlight abnormal legal requirements including wayleaves and easements and 

explanation of requirements to mitigate risk.  
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 Technical Procurement 

UCML’s technical procurement service deals with the obtaining of capacity checks as well as 

disconnection, diversion, connection, service alteration and temporary supply quotations.  

These include electricity, gas, clean water and telecom supplies for all forms of residential, 

commercial and industrial developments. Use of our technical procurement services can 

result in; 

 Considerable cost savings. 

 Reduced overheads. 

 Reduced timescales. 

 Reduced delays. 

 Reduced time expenditure. 

 Removal of provisional sums from tender submissions. 

 

The services provided by UCML’s Technical Procurement service includes; 

 Review of proposed meter positions to ensure technical and regulatory viability. 

 Application for: 

o Existing statutory infrastructure records. 

o Disconnection quotations including meter removals where required. 

o Statutory infrastructure diversion quotations. 

o Temporary building supplies. 

o New connections quotations. 

o Legal searches including easement, wayleaves and Land Registry title searches. 

 Technical review of all quotations received including technical and commercial 

comparison across all competing quotes. 

 Submission of successful quotations for acceptance. 

 Single point of contact for project administration, and an assigned Technical Engineer to 

each scheme. 
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 Project Management 

UCML’s Project Management service deals with the project management of disconnections, 

diversions, connections, service alterations, capacity checks and temporary supply 

installations for all forms of residential, commercial and industrial developments.  Our Project 

Management team can work in conjunction with our Technical Procurement service or as a 

stand-alone offering to manage the delivery of all electricity, gas, clean water and telecom 

works. Use of our Project Management service can result in: 

 Improved program planning accuracy. 

 Reduced time expenditure. 

 Reduced abortive visit charges. 

 Reduced delivery timescales and as a result less delays. 

 
The services provided by UCML’s Project Management service includes; 

 Management of statutory connections from quotation acceptance to completion. 

 Assigned Project Manager to the scheme to provide a single point of contact for site 

staff, and attend site meetings and design team meetings as required. 

 Provision of a site pack including existing and proposed drawings and relevant technical 

information relating to dimensions and layout of metering enclosures. 

 Management of legal agreements required including wayleaves, easements and 

adoption agreements. 

 Programming of all mains, connections and metering works through proactive 

communication with site staff. 
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 Appendices 
 

Appendix 1 – Electricity North West Infrastructure Plan 

 

Appendix 2 – Cadent Gas Infrastructure Plan 

 

Appendix 3 – United Utilities Infrastructure Plan 

 

Appendix 4 – Openreach Infrastructure Plan 

 

Appendix 5 – Virgin Media Infrastructure Plan 

 
 

 

 

 

 

 

 

 

 
 
 
 
 
 
 



Unless otherwise indicated the depth of Electricity North West Limited cables are in accordance with NJUG (450mm for Low Voltage & 600mm for 11kV cables) 33kV and 132kV
cables are laid at depths as marked. The depth and positions of Electricity North West Limited equipment was accurate as shown when the equipment was installed.  However third 
parties may have altered the level & other reference data. Therefore Electricity North West Limited accept no responsibility for the position of Electricity North West Limited 
equipment being different from shown. No person, body or company, shall be relieved from liability for damage caused to Electricity North West Limited equipment by reason of 
being located differently to the indications on this drawing. Service cables are not necessarily shown but must be assumed to exist to all premises, streetlights and signs. There may 
be other Electricity North West Limited apparatus in the vicinity which is not indicated on the cable records. Other apparatus may also be present which is owned by a third party 
other than Electricity North West Limited.

Reproduced from or based upon Ordnance Survey's map with the permission of Her Majesty's Stationary Office. Crown Copyright Reserved. LICENCE No. 100017892. Unauthorised 
reproduction may lead to Prosecution or Civil Proceedings.  

Reference should be made to HSE Guidance, HS(G)47 "Avoiding Danger from Underground Services" and GS6 "Avoidance of Danger from Overhead Power Lines".  

Electricity North West Limited 304 Bridgewater Place, Birchwood Park, Warrington WA3 6XG. Registered in England and Wales. Registered No 02366949

Data Management
Electricity North West
Linley House
Dickinson Street
Manchester, M1 4LF
Phone: 0800 195 4141
Email: planrequest@enwl.co.uk
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This plan shows those pipes owned by Cadent Gas Ltd in their role as a
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Information with regard to such pipes should be obtained from the relevant owners. The information shown on this plan

is given without warranty, the accuracy thereof cannot be guaranteed. Service pipes, valves, syphons,  stub connections,

etc. are not shown but their presence should be anticipated.  No liability of any kind whatsoever is accepted by 

Cadent Gas Ltd or their agents, servants or contractors for any error or 

omission. Safe digging practices, in accordance with HS(G)47, must be used to verify and establish the actual position of
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Important Information - please read The purpose of this plan is to identify Virgin Media apparatus. We have 
tried to make it as accurate as possible but we cannot warrant its accuracy. In addition, we caution that 
within Virgin Media apparatus there may be instances where mains voltage power cables have been placed 
inside green, rather than black ducting. Further details can be found using the "Affected Postcodes.pdf", 
which can be downloaded from this website. Therefore, you must not rely solely on this plan if you are 
carrying out any excavation or other works in the vicinity of Virgin Media apparatus. The actual position of 
any underground service must be verified by cable detection equipment, etc. and established on site before 
any mechanical plant is used. Accordingly, unless it is due to the negligence of Virgin Media, its employees 
or agents, Virgin Media will not have any liability for any omissions or inaccuracies in the plan or for any loss 
or damage caused or arising from the use of and/or  any reliance on this plan. This plan is produced by 
Virgin Media Limited (c) Crown copyright and database rights 2020 Ordnance Survey 100019209.
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