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REVISION NUM & DATE        11/01/2023PROGRAMME NUM

PROGRAMME TITLE No Filter

 

Programme Manchester City Stadium Expansion 10012023PROJECT TITLE

Programme Manchester City Stadium Expansion 10012023

Construction Programme North Stand Commercial Building and Bridge Link to Hotel

 Notes:-

Tenders - Programme Manchester City Stadium Expansion 10012023

Site Traffic- HGV's
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Allocation

1 Stacked Histo - Block,
Cladding, Concrete, Fitout,
General, Grass, Insulation,
Lifts, MEP, Muck Away,
PC (not inc Offices), PC
Offices, Plant- Demo,
Plasterboard, Steel,
Stone, Temp Works
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Histogram Legend

Allocation - Block Allocation - Cladding Allocation - Concrete Allocation - Fitout Allocation - General Allocation - Grass Allocation - Insulation Allocation - Lifts Allocation - MEP

Allocation - Muck Away Allocation - PC (not inc Offices) Allocation - PC Offices Allocation - Plant- Demo Allocation - Plasterboard Allocation - Steel Allocation - Stone Allocation - Temp Works



28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50 51 52 53 54 55 56 57 58 59 60 61 62 63 64 65 66 67 68 69 70 71 72 73 74 75 76 77 78 79 80 81 82 83 84 85 86

Block 4 6 6 6 7 7 5 5 5 7 7 7 7

Cladding 2 6 9 13 13 13 14 15 15 15 15 13

Concrete 2 10 10 10 16 22 18 24 11 35 27 27 24 20 22 22 22 25 15 10 9 27 28 20 22 27 20 10 10 4 2 12 20 17 21 22 29 26 23 16 14 10 11 11 6

Fitout 2 5 7 12 13 13 13 13 13

General 10 10 10 10 10 10 10 10 16 4 20 25 39 36 30 30 30 30 30 28 20 34 50 50 50 48 46 58 64 77 73 70 70 74 80 84 90 84 80 78 90 74 64 63 77 80 78 63 60 60 59 52 42 40 40 40 40

Grass

Insulation 2 6 10 8 7 8 8 9 10 12 12 10 9

Lifts 3 6

MEP 8 10 8 1 1 1 1 1 1

Based on programme ref: JSSL/ESHD/TP/01 rev 1.01Muck Away 3 5 4 3 9 10 4 4 11 15 15 14 9 5 11 15 15 14 10 8 2 5 3 9 15 11 6 5 1 0 1 1 1 1 1 0 5 12 14 2

PC (not inc Offices) 10 25 35 50 64 72 50 40 5 36 50 49 32

PC Offices 7 13 13 9 18 44 18 9 44 11 8 9 26 23 17 15 34 14 41 24 11 20 43 21 18 15 30 29 22 11

Plant-Demo 9 18 6 30 24 26 9 2 6 8 5 3 8 7 6 7 8 18 13 12 16 12 6 1 5 13 12 9 1 3 9 12 11 4 4 13 14 8 7 8 9 10 9

Plasterboard 4 5 5 5 11 15 18 24 29 30 30 30 32

Steel 1 6 8 4 2 2 5 5 5 6 10 10 10 15 12 17 17 14 9 7 6 5 6 7 9 13 11 15 8 5 5 6 7 5 20 29 30 30 30 29 29

Stone 3 15 15 15 6

Temp Works 5 3 0 1 1 1 7 14 13 4 7 10 7 2

Block 224 4 6 6 6 7 7 5 5 5 7 7 7 7

Cladding 479 2 6 9 13 13 13 14 15 15 15 15 13

Concrete 885 2 10 10 10 16 22 18 24 11 35 27 27 24 20 22 22 22 25 15 10 9 27 28 20 22 27 20 10 10 4 2 12 20 17 21 22 29 26 23 16 14 10 11 11 6

Fitout 825 2 5 7 12 13 13 13 13 13

General 3320 10 10 10 10 10 10 10 10 16 4 20 25 39 36 30 30 30 30 30 28 20 34 50 50 50 48 46 58 64 77 73 70 70 74 80 84 90 84 80 78 90 74 64 63 77 80 78 63 60 60 59 52 42 40 40 40 40

Grass 0

Insulation 382 2 6 10 8 7 8 8 9 10 12 12 10 9

Lifts 51 3 6

MEP 213 8 10 8 1 1 1 1 1 1

Muck Away 409 3 5 4 3 9 10 4 4 11 15 15 14 9 5 11 15 15 14 10 8 2 5 3 9 15 11 6 5 1 0 1 1 1 1 1 0 5 12 14 2

PC (not inc Offices) 517 10 25 35 50 64 72 50 40 5 36 50 49 32

PC Offices 663 7 13 13 9 18 44 18 9 44 11 8 9 26 23 17 15 34 14 41 24 11 20 43 21 18 15 30 29 22 11

Plant-Demo 604 9 18 6 30 24 26 9 2 6 8 5 3 8 7 6 7 8 18 13 12 16 12 6 1 5 13 12 9 1 3 9 12 11 4 4 13 14 8 7 8 9 10 9

Plasterboard 1130 4 5 5 5 11 15 18 24 29 30 30 30 32

Steel 575 1 6 8 4 2 2 5 5 5 6 10 10 10 15 12 17 17 14 9 7 6 5 6 7 9 13 11 15 8 5 5 6 7 5 20 29 30 30 30 29 29

Stone 274 3 15 15 15 6

Temp Works 117 5 3 0 1 1 1 7 14 13 4 7 10 7 2

0

Total Deliveries 10664 19 12 20 23 25 30 35 37 68 4 25 96 67 105 101 74 65 67 67 70 58 46 61 4 92 89 83 92 111 119 110 135 126 146 121 120 165 139 159 181 211 192 180 143 156 131 190 232 216 164 156 200 197 189 178 184 185 177 162

Avg weekly deliveries 115 no./week

Avg daily deliveries 23 no./day

Max weekly deliveries 232 no./week 33

Max daily deliveries 50 no./day 19

Min weekly deliveries 4 no./week

Min daily deliveries 2 no./day
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HOTEL 

Date: January 2023
Delivery 

Schedule

Deliveries Total Deliveries
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18 19 11 10 6 5 5 5 5 5 5 2 4 5 5 9 10 7 5 5
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15 9 9 9
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18 29
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29 23 3 11 16 19 6
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