Construction Management Plan
Rev D

Proposed New Development
Land adjacent to Bertha Street & Ashton Old Road,
Manchester,

M11 2NA
07/09/2022



Contents
T, SCOPE@ OF WOKKS..........ooeeieeeeee ettt sttt a e e eneesessennan

2. Enabling works/Formation of Site Perimeter ...,
3. Site Parking & Storage of Plan & Materidls..................ccoooiiiiniinii
4. Management of Vehicle Access/Egress & Deliveries...............ccocoovininiincincinens
5. Wheel Wash FACIIIY ...........cooooiiie e
6. Management of Dirt & DUSH ...
7. Excavation and Ground WOIKS ..ot
8. Recycling/disposing of waste resulting construction work ...................ccccooe.
9

NOISE CONIIOL ... e e e e e e e e e e e e e e e ee e e e eaaeeeeeaaereseaaanas



1. Scope of Works

1.1.The scheme involves the constfruction of three Class B2 units af the land
adjacent to Bertha Street and Ashton Old Road, Manchester. The works also
include the formation of pedestrian access routes and servicing, landscaping
and alterations to the access. Existing & Proposed Plans are included in the
Appendix to this document for reference.

2. Enabling works/Formation of Site Perimeter

2.1. At commencement the perimeter of the site will be established and securely
protected with good quality Heras security fencing to HSG151 standard to
the whole of the perimeter of the site complete with all necessary signage in
accordance with HSE requirements.

2.2.The site area is to be stoned to provide a hardstanding for site vehicles,
storage of materials, site cabins etc.

3. Site Parking & Storage of Plan & Materials

3.1. All contractor’s vehicles will park within the site area in a designated parking
area on the hard standing as identified on the 1075F-400 Condition 5 Al
(CMP Parking and Site Arrangements) Plan. There will be no contractor
parking on Bertha Street, Whitworth Street or Welcomb Street.

3.2. All materials and plant will be stored within the fenced site area. Materials
such as cement and equipment will be stored in a secure site cabin.

4. Management of Vehicle Access/Egress & Deliveries

4.1.Access to the site will be via Welcomb Street, all vehicles will exit onto Bertha
Streef.

4.2.The access route to the site will be dug out and stoned to provide a hard
standing for contfractor’s vehicles. A turning circle will be provided and kept
clear on site for delivery vehicles.

4.3. Delivery/tipper wagons will be accompanied onto and from the site by a
banksman who will be always in advance of the wagons. Generally,
deliveries will be by smaller wagons and the contractor will make merchants
aware of the site restrictions when arranging deliveries.



5. Wheel Wash Facility

5.1.Prior to leaving the site, vehicles will be inspected, and the wheels be
washed on the hard standing using a Karcher type jet wash unit.

5.2.The contractor will manage the risk of any road contamination by regular
monitoring. Should the road become contaminated any debris will be
removed by spade and jet wash.

6. Management of Dirt & Dust

6.1.1f dust emissions are generated in dry period, the contractor will use water
spray to wet the material and suppress the dust.

6.2.The site manager will take account of weather conditions and prevailing
wind direction when organising operations to prevent and minimise dust
nuisance to neighbouring properties.

6.3. All site staff will be trained and be aware of the Dust Management Strategy.

6.4.The site is to be stoned to provide a good, clean working platform and
prevent road contamination.

6.5.In the event of a complaint form a neighbouring property in respect of dust
their concerns will be considered and action taken to prevent future
occurrence.

6.6. All site staff will have appropriate PPE to protect them from the effects of
dust.

7. Excavation and Ground Works

7.1.Location of underground Services

»  Prior to commencing excavations, the site area will be checked for
overhead and underground services.

»  Service plans will be obtained from Utility providers and the site area
checked overusing a locating device.

» Once identified service routes will be identified and clearly marked. If
markings are lost during the working operation the exercise will be
repeated to ensure service routes remain clearly marked as required for
the duration of the works.

»  Works will be undertaken in accordance with the HSE Guidance
Document, Avoiding danger from underground services.



7.2.Excavations
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Trenches with a depth exceeding 1Tm will be either battered back or
suitably shored and the shoring maintained.

Trenches will be inspected regularly, and excess groundwater pumped
out regularly during inclement weather.

Venhicle plant will be kept a safe working distance from the trench to
prevent potential collapse.

No site staff will work below an excavator.

8. Recycling/disposing of waste resulting construction

work

8.1.The land is a green field site so there will be very little waste material from
demolition. In respect of the construction work, the following measures have
been identified to minimise the quantity of waste produced during this

project:

» The experienced site manager will be responsible for identifying and
segregating waste on site.

» Al waste resultant from the works will be segregated on site.

» Resultant hard core will be re-used where possible in the substructure.

» Re-usable materials will be identified on site and removed for storage
and re-sale.

» Recyclable materials will be removed from site for processing in licenced

facilities.

9. Noise control

9.1. Whilst working on site the contractor will adhere to the recommendations of
BS 5228-1, clause 9.3 to minimize noise levels during the execution of the
works.

9.2.The project is a relatively simple scheme with no notable works which would
cause significant noise pollution. The close proximity of residential housing has
been noted and there will be no operation of heavy plant etc. outside
normal working hours of 8.00am — 5.30pm
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Orange Dot indicates where contact information will be stored for the site.



Contact Information to be displayed on a lamiated display fixed to a temporary
notice board.

Mr Faisal Mahmood

Mahmood Holdings Limited
Bridgeman Court

Salop street

Bolton

BL2 1DZ
faisal@mahmoodholdings.co.uk
01204 869768.



