Method statement for : City Glass (Manchester) Co

16/09/2022
Ltd

City Glass (Manchester) Co Ltd

Lynto House 2 Piccadilly Trading Estate Telephone: 0161 274 4950
Manchester

M1 2NP

Installation of New Aluminium capping / cladding at 38 Mosley
Street Terrace

Site address: 38 Mosley Street, Manchester, M2 3AZ

Project reference: Ali Caps and cladding Document created: 16/09/2022

Client reference: 38 Mosley Street Document created by: Warren Cahill

Client name: Bruntwood Document approved:

Client telephone number: 07553525398 Document approved by:

Location of works: 38 Mosley Street, Manchester, M2 3AZ Client address: Union, Albert Square, Manchester, M2 6LW

Start date: 01/11/2022
End date 01/06/2023

Principal contractor: Cubic Works Site supervisor: Richard Barnes
Principal designer: Site supervisor phone: 07553525398

1. Description of work

Method Statement to be split into 3 sections: The removal of the existing glazing and boarding up of the void The installation of the new
aluminium frames and glass The installation of the aluminium capping / cladding internally and externally

2. Sequence of events

2.1 Site Arrival, Departure & Induction

e Sign in with the client and gain authorisation to begin work.
e Confirm that there is no asbestos in the areas to be worked on.
e Attend site induction - if no information is forthcoming ask for details of:

Evacuation Procedure

Fire Alarm Testing Times.
First Aid Procedure.
Site Welfare.

Working Area Safety

e Ask the client to perform any isolations which may be required.
e Corden off the immediate area with cones and signage.
e Bring necessary tools onto site as required.

Site Departure

e Tidy work area ensuring that all tools are returned to the works van.
e Remove any cordens, signs and cones which have been put in place.

e Inform the client that works have been completed and ensure that the worksheet is signed off.
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e Sign out of the clients premises.

2.2 Inform all other contractors in the area of start of work

Inform all other contractors in the area of start of work. Install signage where applicable.

2.3 Preparation for work

1. Load all equipment required for job

2. Carry out visual vehicle safety checks

3. Transport equipment and operatives to site

4. Report to Client and receive permit to work (where required)

5. Put on personal protective equipment

6. Inform all relevant other persons in area of start of works

7. Cordon off work area if practical and necessary to do so.

8. Ensure the area to be worked and exit points are clear of obstruction

9. Ensure that safe access and egress is maintained

2.4 Materials handling and storage

All materials can be transported via the stairwell easily. They will be stored on the relevant floors whilst we carry out the installation.

2.5 Exclusion Zone to be set up

Erect exclusion zone to working are. Only working operatives are allowed within the exclusion zone.

2.6 Selecting and using a tower scaffold

Before selecting or specifying a tower, you must be sure that this is the most suitable item of equipment for the job. Tower scaffolds are
more suitable for work at either single locations or work at the same height at a series of locations e.g. a row of first-floor windows. Tower
scaffolds are not recommended for use for work that must be completed at varying height e.g. underneath a sloping roof.

Ensure that when selecting which tower scaffold to use that will be strong and rigid to prevent people from falling, as well as withstand all
loads likely to be placed on them. An example of a consideration is guard rails fitted with brick guards should be capable of supporting the
weight of the stacks of bricks which could fall against them.

The manufacturer or supplier has a duty to provide you with an instruction manual that explains the erected sequence, bracing
requirements and the maximum height to which the tower can be erected safely. If the tower has been hired, the hirer has a duty to provide
this information. This information must be passed onto the person erecting the tower.

Towers should be erected by trained and competent persons who are following a safe method of work. The must be trained in one of the
two approved methods recommended by the Prefabricated Access Suppliers’ and Manufacturers’ Association (more commonly known as
PASMA). Details of the two methods are shown in the table below:

Advanced Guard Rail System

Through-The-Trap System
Specifically designed temporary guardrail units
The temporary guard rail units are locked in place from the level below and moved up to the platform level

The temporary guard rail units provide collective fall protection and are in place before the operator accesses the platform to fit the
permanent guard rails

The progressive erection of guard rails from a protected area at a lower level ensures the operator is never exposed to the risk of falling
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from an unguarded platform

The person erecting the tower can position themselves at minimum risk during installation

The operator takes up a working position at the trap door of the platform

From here they can add/remove components which act as guard rails on the level above the platform
Designed so the operator does not stand on an unguarded platform

This method makes use of standard tower components

Ensure the tower scaffold is resting on a firm, level ground with the castors or base plates properly supported — never use bricks or
building blocks to take the weight of any part of the tower.

Always install stabilisers or outriggers when advised to do so in the instruction manual.

Access to and from the work platform must be safe e.g. use an appropriately designed internal ladder.
Provide edge protection (guardrails and toe boards) on all working platforms or storage platforms.

Do not use the tower for the following activities unless it has been specifically designed for that use:
Sheeting or exposure to strong winds

Carrying out grit blasting or water jetting

Hoisting materials or supporting rubbish chutes

If ties are required, check that they are put in place when the tower is erected and that all necessary ties are kept in place when
dismantling.

Towers must be inspected regularly by a competent person to prevent the use of an incorrectly erected or damaged tower. A new
inspection report is only required if the tower is moved to a new location and guard rails or other components must be removed to bypass
an obstruction.

All tower platforms must be inspected by a competent person:
After installation or assembly in any position
After an event has occurred likely to impact on the stability e.g. after strong winds or substantial alteration

At regular intervals, if the working platform is below 2m or at intervals no greater than seven days if the working platform is 2m or above

2.7 Aluminium Tower Pop up Scaffold Internally

The site foreman will ensure that Aluminium Tower Scaffolds are erected correctly in accordance with manufacturer
guidance and a PASMA trained competent person. Aluminium tower scaffolds must be used on flat level ground and the
stabiliser riggers must be fully deployed and secured prior to working from the tower. Any adverse weather conditions
must be taken into account and it will be the responsibility of the site foreman or senior person to evaluate the situation
prior to work starting and throughout the task.

The tower will be inspected after assembly in any position, after any event liable to have affected its stability; and at
intervals not exceeding seven days.

Where towers are to be used in public places: - erect barriers at ground level to prevent people from walking into the
tower or work area and minimise the storage of materials and equipment on the working platform. The tower should not
be left erected in a public area overnight unless it is suitably secured against unauthorised access and theft.

2.8 Mobile Tower Assembly Externally
Pre Use/Assembly

The Tower will be inspected before assembly by someone who is PASMA (or equivalent) trained. The inspection will check for:
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e Presence of all component parts including guard rails, toe boards.

e Any damage to castors that may hinder free movement.

e Any damage to any of the components of the tower, including the connector, cross bracing.
¢ Note all information stickers which denote load bearing capacity

¢ Note the certificate of the last inspection

e Note the instruction manual.

NB: If the tower fails the inspection of any of the above points or any safety concerns, the tower must not be used and will be clearly
labelled UNSAFE DO NOT USE.

Build Process

e The tower must be built to the manufacturer's specification and the build is to be supervised by a PASMA trained operative (or
equivalent)

e The tower will be built using a suitable amount of personnel, following manufacturer’s/supplier's recommendations.

e The tower must be built from the base up, without trying to lift completed modules onto the lower sections.

e Qutriggers should be installed as soon as the tower is tall enough for them to have a purchase/grip.

e The tower should be checked for stability and levels after the construction of the first section.

e On completion, each level must be checked for stability.

Post Build

When the competent person has checked the structure and has completed the inspection checklist for Mobile Towers, the condition of the
tower can be classed safe to use by the operatives.

The tower must be used in the following manner:

e The tower must be used on a firm and level surface.

e The tower must not be modified after it has been built (including the removal of outriggers).

e The structure must not be used as a lifting point.

e Do not move the tower with any persons or materials on any of the platforms.

e The tower should be moved into the position where it is required by at least two operatives.

e On locating the structure the wheels will then be locked and the outriggers (where fitted) secured.
e Operatives will only use the internal ladders to access the scaffold structure.

e When the tower is not being used it must be moved to a safe location.

¢ |dentification tags must be displayed identifying the company responsible for the tower and a date and time displayed denoting the
last inspection by a competent person.

No loads to be lifted outside of the base areas - loads to be transferred internally.

2.9 Installation of new aluminium beads / capping / cladding

Installation of the new capping and cladding (that has been pre cut and powder coated) to the exisitng sub frames to be installed using
hand tools and colour match silicone. Access to the higher points internally and externally to be done from the towers.

All windows to be then sealed using low modular nuetral cure silicone that has been colour matched to a standrda RAL colour.

2.10 Removal of scaffolding / Floor Anchor and glass materials

Once all the glass has been removed and voids have been boarded up the mobile scaffolding tower, glass bins and existing glass will be
removed and we will vacate site. The exclusion zone will still be left on the upper floor even though the window will be boarded.

2.11 Clear Site

All waste is to be cleared from the site.

Metal components must be loaded onto works van.

Plastics and hazard tape to be cleared and removed to waste bins.
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Engineer and site contact to inspect area before works deemed complete.

2.12 Leave site in a clean and tidy condition

2.13 End of Job Clear Up

1. Exit routes and emergency routes, corridors etc are to be kept clear and unobstructed at all times.

2. The work area will be kept tidy at all times and will not be left in a condition which puts any person at risk.
3. Undue accumulation of waste will not be permitted.

4. Waste will be regularly cleared from the work area and removed directly from the site.

5. Inert waste storage facilities will be provided as follows: Waste removed in company transport at the end of each shift and disposed of
correctly at company workshop.

3. Plant & equipment

Item Used for Spec.lal
requirements

Mobile

Tower Working at Height PAS.MA
Certificate

Scaffold

Hand Tools include Hammer, Hacking Knives, Glass Cutters, Putty Knives, Pliers, Silicone Gun All

Hand Tools . .
the above are used generally in replacing panes of glass

4. Safety precautions

4.1 Personal protective equipment (PPE)

00000

General Gloves EN420 General Personal Eye High visibility warning Industrial Safety Helmet PPE against falls from
Protection EN166 clothing EN 471 EN397 height - full body
harnesses EN 361
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Protection from Cuts & Safety footwear for Safety footwear for
Powered Knives Professional Use EN Professional Use EN
EN14328 ISO 20345 (Class 1 SB, 1SO 20345 (Class 2 SB,
S1, S2, S3) S4, SH)

4.2 Safety responsibilities
Name Responsibility

4.3 Safety procedures

5. Further information

5.1 Related risk assessments

5.2 Facilities affected by works
5.3 Foreseeable adverse affects and controls

5.4 Monitoring systems

6. Supporting documentation
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The people below acknowledge receipt of this Method statement and confirm that they have read and understood the requirements

contained within.

Name

Signature(s)

Date

Name

Signature(s)

Date
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