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Introduction 
This document is to be read in conjunction with the Listed Building Consent application  and 
has been prepared to explain the methodology for removing the existing frames/ panels and 
installing the new ones, in response to conversations with the planning case officer. 

 
 
 
 
Existing Frame 
The existing aluminium secondary frames are simply fixed with wood screws at 
approximately 600mm centres, through the frames and into the perimeter (either timber 
window sills or plaster jambs). 
The glazing panels sit within the perimeter outer frame. 
 
Removal 
Pre Start - Clean down to remove built-up  debris and dust by brushing of the frames and 
glazing  
Firstly the existing frames would have the glass panels removed, by hand. The panels would 
be slid to the centre, then the panels would be lifted vertically towards the top of the frame, 
and then the panels would be tilted outwards at the bottom and lifted out leaving the frames 
in place. 
 
Once the glass panels had been removed the perimeter frames would be removed in 
sections (top, bottom and sides). Each section would be held while they have the screws 
removed. Once each section has had all the screws removed the section would be lowered 
by hand to a safe area. 
 
Once all sections had been removed the screw holes would be filled (either with a wood or 
plaster filler) and once set sanded, smoothed and decorated to match existing. 
 
Tools and Equipment 
The tools/ equipment required would be :- 
Suitably sized step ladders, hammer, screwdriver, rigid palette knife. 
Two people would be used to remove each window frame using the appropriate Personal 
Protective Equipment (PPE – gloves, googles etc). 
 
New Installation  
The new installation would be the reverse sequence of above. 
Once installed, fill all junctions between frame and perimeter (sills and jambs) with a thin 
bead of white silicone mastic (to ensure full thermal and acoustic seal and to match inner 
face of frame)  
Check for smooth operation of panels at the end. 
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Existing Photographs 

Photographs Of India House as existing 

 

 

 

 

Typical Over View of Existing Frame/ Panel  Typical Close up View 

 

 

 

Detailed view of perimeter frame screw fixings  Detailed view of perimeter frame screw fixings 

 


