
 

 

 

 

FAO Gemma Shipley  
 
Savills  
Belvedere 
12 Booth Street 
 Manchester  
M2 4AW  
 
11/11/25  
  
 
Dear Gemma,  
 
Re: 4th Floor Ship Canal House – Method to create new door way  
 
Removal of Block work to install new door opening; 
  

1. Before work starts, a qualified structural engineer should review the condition 
and potential load bearing on the wall.  

2. Dust Protection to be installed to existing surfaces within work area.  
3. All mechanical and electrical services should be investigated and isolated 

accordingly.  
4. Working from an Aluminium scaffold tower, remove ceilings to gain access to 

head of the wall.  
5. Working from top down, remove blockwork by hand, using light duty breakers 

and hand tools to remove.  
6. 5point PPE to be worn at all times. 



 

 

 

 

7. Removed blocks are to be passed down from the scaffold tower to operative at 
ground level.  

8. Operative on the ground are to load blocks into rubble trucks by hand, following 
our manual handling, safe system of work.  

9. Rubble trucks to be wheeled into a pre-protected goods lift and taken down to 
basement.  

10. Once the waste is stored in the basement, rubble trucks to be utilised to load the 
blocks into wait and load skips 

11. The condition of the remaining wall section to be reassessed by the SE prior to 
new door installations.  

12. Areas to be left clean and tidy on completion.  
 
 
 
 
Yours sincerely,  
Killian Conaty 
 
Head of quantity Surveying  
For and behalf of TMT Commercial Contractors Ltd 

 


