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INTRODUCTION

This Construction Management Plan has been prepared to support the discharge of Condition 6
attached to planning application Ref 140962/F0/2024 at 14 Wilton Road, Crumpsall, Manchester, M8
4WQ. Please refer to the Decision Notice at Appendix 1.

The development consists of the construction of two semi-detached (two storey) dwellings with rear
dormers following demolition of an existing dwelling including landscaping and car parking.

The Construction Management Plan (CMP) is based upon national construction guidance for
developers and its main purpose is to identify and reduce the negative impact to the local
communities, residents, businesses and environment during the course of demolition and
construction to ensure there is no danger, obstruction or inconvenience throughout the construction
process.

As such the CMP sets out the principles of how the construction site and associated traffic will be
managed during periods of demolition and construction and aims to reduce the impact of
construction activities on the surrounding environment through good site working practices.

The site is located in an established residential area of Crumpsall and benefits from good access to
the surrounding highways key route network and close proximity to a range of public transport
infrastructure. As such, this CMP provides an overarching framework which aims to deliver the
following objectives which have been identified as of particular important to this site:

e Measures to control noise and vibrations;

e Dust suppression measures;

e Compound locations where relevant;

e Location, removal and recycling of waste;

e Detail of an emergency contact telephone number;
e Parking of construction vehicles;

e Sheeting over of construction vehicles;

e Loading and unloading of plant and materials;

e Storage of plant and materials;

e Site hoardings, and

e Scaffolding and acoustic fencing.
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SITE AND SURROUNDINGS

Located in a corner plot at the junction of Wilton Road and Holland Road, the site currently exhibits a
vacant single storey building that has historically been occupied in residential use as a single
bungalow.

The site falls within a residential area characterised by detached dwellings of two storeys with
habitable roof space. Immediately to the south of the site is the detached two storey property of No.
56 Holland Road whilst to the east lies the semi-detached two storey properties of Nos. 16 and 18
Wilton Road. To the west and north lie Holland Road and Wilton Road respectively. As such, the site
benefits form a prominent corner site location.

Regarding public transport, the site is served by the Wilton Road bus stop 100 metres to the west.
This provides services across Greater Manchester between Oldham Mumps, Middleton, Sale and the
City Centre. Additionally, Bowker Vale Metrolink tram station also lies just 360 metres to the north;
this provides frequent services across the Greater Manchester region and connects to national rail
services at Manchester Victoria and Manchester Piccadilly train stations. Consequently, the site is
considered highly accessible by public transport.

Please refer to the location plan extract below and the proposed site plan enclosed at Appendix 2.

350710

Wilton Road

Image 1: Extract of Site Location Plan.
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CONSTRUCTION PROGRAMME AND METHODOLOGY

All works will be carried out in accordance with the Construction Leadership Council’s latest guidance
on operating procedures. All method statements and risk assessments for subcontractors and
material suppliers will reflect the latest Council guidance to ensure operations be carried out
efficiently and safely.

Development will be undertaken in two distinct phases, the demolition phase and the construction
phase.

Before either phase commences, service diversion work (and tree protection where necessary) will
be undertaken to ensure retained features are protected and the site is safe.

Demolition Phase

A demolition specialist will be appointed on site to commence the following works:
e Erection of temporary fencing/hoardings/scaffolding;
e Establishment of a site administration and welfare facilities;
e Provision of first aid equipment and firefighting equipment;

e Confirmation of any asbestos on site and its prior removal be a qualified specialist before
demolition works; and

e Demolition of all existing structures and substructures that aren’t to be retained and site

clearance works.
Construction Phase

A main contractor will be appointed by the client who will provide site specific method statements,
risk assessments and a management plan where necessary that will be available on site.

Upon completion of all of the above, a compound will be formed. All known services will be isolated
prior to any works taking place. New drainage and service ducts will be installed and the hardstanding
base to the site will be constructed. The sub base will be designed to support construction vehicle and
mobile loads that will need to be imposed for the duration of site works.

Foundations and reinforced concrete structures where required will be constructed by a specialist
groundworks contractor. Substructure brickwork will be constructed and the flooring installed with
the assistance of an excavator/forklift as necessary.

An external free standing scaffold will be erected where necessary allowing all external alterations to
be completed. Scaffolding work will be carried out by a recognised specialist and in accordance with
all current codes of practice. No person will interfere or modify the scaffolding following erection
other than the aforementioned recognised specialist who will also carry out regular inspections of the
scaffolding. Following this roof coverings shall be installed and windows fitted where required.




3.9

3.10

3.11

3.12

3.13

3.14

3.15

3.16

3.17

3.18

Mialex

The demolition of the single storey bungalow will then commence.
Soft and hard landscaping shall be completed.

Statutory service providers will provide new electricity, water and telecommunication connections on
site as coordinated by the main site contractor. These works shall be coordinated and planned in
advance to minimise any excavation works and traffic management proposals will be explored.

Access Arrangements

One primary access to the site will be provided at the existing car park entrance off Wilton Road (at
the front of the property). Qualified plant and traffic marshals/banksmen will always be provided
when any vehicles are not manoeuvring or entering/leaving the vicinity of the site. Two pedestrian
access points shall also be provided on site via existing nodes on Wilton Road and Holland Road; all
gates will be secured when not in use to prevent unauthorised access to the site.

Deliveries and collections shall be made by appointment only with the site manager. As per the
enclosed drawing which supports this submission at Appendix 3, an allocated site delivery area has
been identified on Wilton Road just north of the site. As set out above, qualified traffic marshals and
banksman will be present at all times to escort vehicles to and from the site. All plant and materials
will be stored within the allocated material storage area within the site which has been purposefully
located away from site boundaries to prevent criminal and anti-social behaviour. Meanwhile a site
welfare area will be provided onsite.

The site benefits from a good location close to the key route network. As demonstrated within
Appendix 4, vehicles will be able to avoid all surrounding residential streets on their approach to site.
All large delivery vehicles will approach the site via Middleton Road before stopping in the pre-
determined vehicle unloading area on Wilton Road.

To minimise any disruption to neighbouring properties and the general public, all schedulable
deliveries will be accommodated between the hours of 09:00-17:00. Scheduled deliveries that are
made outside these hours will be turned away from site and directed back to the appropriate supplier.

All delivery drivers shall call ahead 30 minutes before their arrival to allow the necessary access
arrangements to be made. A banksman will then bank in and out all construction traffic from the site.
No vehicles will be allowed to approach or leave site without being directed by a banksman.

All construction deliveries will be carefully planned using a booking system with agreed delivery times
as enclosed at Appendix 5. This information will be available on site and to all suppliers regulating
journeys to ensure all vehicles that approach the site are at capacity and therefore the number of
deliveries are minimised whilst also avoiding bottlenecks. As all deliveries are to be scheduled no
holding area is considered necessary for development.

Materials delivered to site will be shrink wrapped and palletised as far as reasonable to be unloaded
and stored in an efficient and safe way. Materials such as aggregates and rubbish skips shall be
completely covered with tarpaulins, sprayed with fixatives or planted up. Due to site restrictions
materials shall be unloaded with care, manually where necessary and will be placed in designated
locations within the site compound. All waste materials will be collected and stored in suitable
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receptacles before they are taken off site by an appropriate waste contractor. Off-site parking will be
strictly prohibited.

The site benefits from a good level of accessibility to public transport with Bowker Vale Metrolink
tram station 360 metres to the north and the Wilton Road bus stop 100 metres to the west. Local bus
and tram routes provide frequent and far-reaching regional transport connections. As such, where at
all possible, workers will be requested to travel to and from site via public transport. Where absolutely
necessary, private vehicles will form part of a car share scheme to minimise the number of vehicles

on site.

Any crossover works that are required on site including enabling works, S278 works and providing
temporary site access will be discussed with the Council prior to commencement of development.
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TRAFFIC MANAGEMENT

Before any works start on site, this CMP will be reviewed by the main site contractor, suppliers, design
team, client and local authorities so that any required alterations may be completed.

A site meeting shall be done between the main contractor and representative from the local
authorities to discuss this project in detail with a view to minimising construction traffic to and from
the site.

The vehicles necessary for each phase of development are further identified below.
Skip Lorry

Skip lorries will be used from the very beginning of the construction phase until the end of the project
and consequent site clearance.

Waste contractors in operation of said lorries will have access to this CMP and ongoing revisions in
advance that will allow them to organise deliveries and collections based on the site
deliveries/collection booking schedule that will be available on site (as enclosed at Appendix 5).

If for any reason alterations to the deliveries or collection schedule are required, the waste contractor
shall contact the site or main office in advance so that a new date can be established in line with the
schedule. Any skip lorry coming to site without a booking will be turned away from the site.

Bulk Carrier and Grab Lorry

Bulk carrier and grab lorries will be used at the very beginning of the construction phase, during earth
moving operations, site levelling and foundation works/excavations.

Again, the haulage company will have access to this CMP and ongoing revisions in advance, allowing
the organisation of deliveries and collections to be based upon the schedule enclosed at Appendix 5.
If for any reason amendments are required to the collection schedule, the site or contractors’ main
office shall be contacted in advance so that a new date may be established. Any bulk or grab lorry
coming to site without a pre-arranged booking will be turned away from site.

Cement Lorry

Cement lorries will be used during the substructure and structure works, foundation works and for
concrete frames and slab installation. Cement suppliers will have access to this CMP and ongoing
revisions in advance. This will allow them to organise their deliveries and collections to the site. If for
any reason alterations are necessary to the pre-determined booking schedule (please refer to
Appendix 5), the site or contractors’ main office will be contacted in advance so that a new date may
be agreed. Any cement lorries coming to site without a booking agreed will be turned away from site.

Delivery vans and rigid back lorries (7.5 ton) will be used to deliver a range of materials to site including
but not limited to:

e Steel beams and columns for the superstructure;




e Bricks, blocks and insulation for external wall construction;

e Roofing materials;

e Timber, doors, architraves, skirting board etc. for general carpentry works;

e Electrical wire, gas pipe, boilers and accessories for mechanical and electrical works;
e Timber floors, wall and floor tiles for finishing works;

e External glazed windows, door and glass for balconies;

e Kitchen units, appliances and sanitaryware; and

e Paint and required accessories for finishing works.

4.11 It is not anticipated that any abnormal loads will be required for construction. If at any stage this
matter should change, the Local Highways Authority will be notified by the site contractor at the

earliest opportunity.

4.12 To avoid bottlenecks and congestion deliveries to the site will be limited and monitored by the weekly
site deliveries and collection booking schedule (Appendix 5). Deliveries will be coordinated between
the site, main office and suppliers to ensure capacity within delivery vehicles is maximised and no

unnecessary journeys are made.

4.13 All suppliers will have prior access to this CMP and ongoing revisions. If for any reason alterations to
the collection schedule are required, the site or main office shall be contacted in advance so that a
new date may be established. All suppliers coming to site without a pre-determined booking shall be

turned away from site.
414 All vehicles listed above must, wherever reasonable, comply with the following rules:
e  Provide adequate sheeting when carrying waste materials;
e Always be operated by a driver holding the appropriate license for the vehicle;
e Any vehicles weighing 7.5 tons or above will hold FORS silver accreditation;
e Follow the designated vehicles routes;
e  (all site at least 30 minutes before arriving to site;

o Never go to site to deliver materials unless being on the deliveries and collection booking
schedule (Appendix 5); and

e Always arrive and leave the designated parking area whilst being banked by a banksman.

Mialex 8
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DEVELOPING AND USING POLICIES TO REDUCE IMPACTS

During the construction period, the main contractor will be responsible to put in place policies and
procedures to deal with waste minimalisation and environmental issues.

An appointed person will be designated by the main contractor to implement and oversee these
policies. Along with other tasks, the appointed person will ensure the instruction of the workforce,
the implementation and overseeing of the policies and routine site visits to monitor the effectiveness
and accuracy.

Waste Minimalisation

All persons involved in the pre-planning, programming design and specification of the project are and
will be engaged to optimise materials and reduce and minimise waste produced throughout the
period of works.

It is intended to reduce and manage site waste by:

e Using the most efficient technical solutions;

e  Estimating well concrete required and producing it off site instead of in situ to avoid surplus
concrete;

e Estimating well and producing mortar for brickwork and block work off site to avoid surplus
production and the contamination of soils;

e Estimating well and producing screed off site to avoid surplus production and the

contamination of soils;

e  Where possible using reusable metal formwork to avoid and reduce the amount of timber
used in traditional formworks;

e Specialised sub-contractors to do specified works and ensure the reduction of waste such as
reinforced concrete, timber frame, roof work, electrics work, plumbing and drainage,
painting and decorating etc.;

e Alternative materials will be chosen when practicable to keep wastage levels to a minimum;

e Setting waste reduction targets along with on-site inductions of appropriate separation,
handling, recycling and reuse to the workforce;

e Ongoing coordination with suppliers and subcontractors to minimise surplus material
delivered to site;

e  Working with suppliers to ensure only the minimum necessary packaging is used;

e Assessing the project design to identify ways in which waste generation through raw material
wastage and from temporary and permanent works activities can be avoided and minimised;
and
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e The use of raw materials as per manufacturer’s instructions.
Environmental Issues

By implementing this CMP, the Developer and Main Contractor will not just identify appropriate
mitigation measures to reduce the construction transport to and from site; they will at the same time
offset any environmental issues caused by it.

To reduce the negative impact on the local communities, residents and businesses created by the
construction transport, many mitigation measures (already highlighted in this CMP) will:

e Improve air quality;

e Reduce CO2emissions; and

e Reduce noise and vibration.

Measures to improve/reduce environmental issues such as noise, vibration and pollution will include:

e Any construction works that may cause noise to be audible outside of the site will be
restricted to the hours of 08:00 to 18:00 Monday to Friday and 08:00 to 13:00 on Saturdays.
No construction works will take place on Sundays or Bank Holidays.

e Less construction traffic going to site by reducing the frequency of deliveries as well as
employees and subcontractors using public transportation, walking to site etc.

e Vehicle warning horns to be used only when absolutely necessary;

e The project team and any associated visitors will not be allowed to park on Middleton Road;
public transport connections are considered to be very good to the site and persons will be
encouraged to utilise this;

e All construction vehicles are required to comply with relevant European standards, most
notably Euro VI emissions standard;

e Switching off vehicles engines when stationary to prevent noise and exhaust emissions;
e All mobile plant on site to have upwards exiting exhausts;
e No waiting on or near site before unloading;

e All vehicles used by contractors must have a valid MOT to demonstrate they comply with
relevant emission standards at all times;

e Pedestrian access routes will be kept clean and tidy and not blocked by any materials or
equipment;

10
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A dedicated ‘wash down’ facility will be provided to remove excess mud and surface deposits
from all vehicles (wheels, chassis and bodywork) before leaving the site to enter the public
highway, this will be utilised every time a vehicle leaves the site;

In addition, a water supply will be provided to ensure that dust and dirt can be dampened
down throughout the site as necessary;

The roads and pavement to be swept on a daily basis to prevent the accumulation of waste;

Skips to be covered to prevent any spillage;

Plant will be maintained in good working order so that extraneous noise from mechanical
vibration, creaking and squeaking is kept to a minimum;

Neighbouring properties will be notified in advance by the site manager of any activities or
deliveries that may have the potential to cause unavoidable noise or other disturbance, so
as to manage the expectations of all parties. Contact details including an emergency
telephone number will be provided in all communications, and

Site team to be responsible for keeping the surrounding road and paths clean at all times.

11
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MONITORING, COMPLIANCE, REPORTING AND REVIEW

The responsibility for monitoring the implementation of the CMP will be carried out by an appointed
person on behalf of the main site contractor. They will be responsible for carrying out all monitoring
programmes to check on suppliers, sub-contractors, employees, performance and compliance with
the plan and associated regulatory requirements. This will result in a monthly report identifying any
issues and proposed actions for the main contractor.

Ongoing site monitoring will be undertaken by site personal on a regular basis to ensure the
compliance and performance of everyone working on site as well as the suitability of this CMP.

It is the responsibility of the site management team to ensure all documentation and evidence
required for audit purposes is kept up to date and freely available for inspection at all times.

Documents such as the weekly deliveries and collections booking schedule will be sent to site in
advance and it will be the responsibility of the site management team to liaise directly with suppliers
and sub-contractors to confirm the compliance of such scheduling. Any alteration to the deliveries
and collection schedule must be immediately communicated between the site and head office.

The site manager will be responsible for any complaints from local residents and businesses. The site
managers contact details will be displayed on the site hoarding in accordance with the considerate
contractor’s scheme.

12
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9. MANCHESTER
& CITY COUNCIL

Important — Planning permission & notices of consent

Compliance with conditions

e Your planning approval or consent is attached. It will contain conditions that you
must comply with.

e Please read the conditions and understand their requirements and restrictions,
for example submission and approval of details or measures to protect trees.

¢ Some conditions will require action before you start development and it is
imperative that you seek to have these discharged before any work commences.

¢ Whilst every effort has been made to group conditions logically, it is your
responsibility to ensure that you are aware of the requirements and/or restrictions
of all conditions.

¢ If you fail to comply with the conditions this may result in a breach of planning
control and this may lead to enforcement action.

e Failure to comply with conditions may also result in the development not being
lawful.

e ltisin your interests to demonstrate that conditions have been complied with.
Failure to do so may cause difficulties if the property is sold or transferred.

e A fee is payable for each request to discharge conditions.

e For advice on any of these matters, please contact Planning, Manchester City
Council, PO Box 532, Town Hall, Manchester M60 2LA or email
planning@manchester.gov.uk

140962/FO/2024 Page 1 of 12
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i MANCHESTER
A CITY COUNCIL

Town & Country Planning Act 1990 (as amended)

Planning Permission

Applicant Agent (if used)
Sunmeet Singh Vig Mr Harry Johnson
14 Wilton Road Mialex
Manchester Work.Life
M8 4WQ Core
Brown Street
Manchester
M2 1DH

Part 1 — Particulars of the application/development

Proposal: Erection of two no. 2 bed two storey dwellings with rear dormers following
demolition of existing dwelling including landscaping and car parking

Location: 14 Wilton Road, Manchester, M8 4WQ
Date of application: 23 October 2024
Application number: 140962/F0/2024

Part 2 — Particulars of decision

Manchester City Council gives notice that the development referred to in Part 1 has
been Approved in accordance with the application and plans submitted subject to the
condition(s) listed below (if any).

Article 35 Declaration

Officers have worked with the applicant / agent in a positive and proactive manner to
guide the application through all stages of the planning process and resolve any issues
that arose in dealing with the planning application. The application has been approved
in accordance with both national and local policies.

Condition(s) attached to this decision

1) The development must be begun not later than the expiration of three years
beginning with the date of this permission.

Reason - Required to be imposed pursuant to Section 91 of the Town and Country
Planning Act 1990.

2) The development hereby approved shall be carried out in accordance with the
following drawings and documents:

140962/FO/2024 Page 2 of 12



o 2023/045-03 Rev A: Proposed Ground Floor Plan (Dated 09/05/2024)

o} 2023/045-04 Rev A: Proposed First Floor Plan (Dated 09/05/2024)

o] 2023/045-05 Rev A: Proposed Loft Plan (Dated 09/05/2024)

o} 2023/045-06 Rev A: Proposed Elevations (Dated 09/05/2024)

o] 2023/045-07 Rev A: Proposed Roof Plan (Dated 09/05/2024)

o} 2023/045-08 Rev A: Proposed Site Plan (Dated 09/05/2024)

o] Preliminary Bat Roost Assessment (Prepared by Gritstone Ecology; Dated
04/12/2024; Received 16/01/2025)

o] Biodiversity Net Gain Assessment: Summary Report (Prepared by Gritstone
Ecology; Dated March 2025; Received 26/03/2025)

o Biodiversity Metric (Dated 14/03/2025; Received 26/03/2025)

o} Biodiversity Net Gain Condition Assessment (Received 26/03/2025)

o] Email specifying proposed materials from agent (dated and received 03/06/25 at
0

Stamped as received by the City Council as Local Planning Authority on 09/09/2024
unless specified otherwise.

Reason - To ensure that the development is carried out in accordance with the
approved plans. Pursuant to policies SP1 and DM1 of the Core Strategy.

3) Before the commencement of above ground construction works, samples and
specifications of all materials to be used on all external elevations of the development
have been submitted to and approved in writing by the City Council as local planning
authority. The development shall be fully implemented in accordance with the approved
details, which shall be maintained in situ thereafter.

Reason - To ensure that the appearance of the development is acceptable to the City
Council as local planning authority in the interests of the visual amenity of the area
within which the site is located, as specified in policies SP1 and DM1 of the Core
Strategy for the City of Manchester.

4) Notwithstanding the provisions of the Town and Country Planning (General
Permitted Development) (England) Order 2015 (as amended) (or any order revoking
and re-enacting that Order with or without modification) no part of the development shall
be used for any purpose other than the purpose(s) of Class C3(a) of the Schedule to the
Town and Country Planning (Use Classes) Order 1987 (as amended) (or in any
provision equivalent to that Class in any statutory instrument revoking and re-enacting
that Order with or without modification).

Reason - In the exceptional circumstances of a proliferation of HMOs restricting housing
choice and adversely affecting sustainability and in the interests of residential amenity,
to safeguard the character of the area and to maintain the sustainability of the local
community through the provision of accommodation that is suitable for people living as
families pursuant to paragraph 7.4 of the Guide to Development in Manchester:
Supplementary Planning Document and Planning Guidance, the National Planning
Policy Framework and policies SP1 and DM1 of the Core Strategy for the City of
Manchester.

5) Prior to the first occupation of the development hereby approved, the windows in the
first and second floors of both the eastern and western (side) elevations of the
properties shall be obscure glazed to a specification of no less than level 5 of the
Pilkington Glass Scale or such other alternative equivalent and shall remain so in
perpetuity.

140962/FO/2024 Page 3 of 12



Reason - To protect the amenity and living conditions of adjacent residential property
from overlooking or perceived overlooking and in accordance with policies SP1 and
DM1 of the Core Strategy.

6) Prior to the commencement of the development hereby approved, a detailed
demolition & construction management plan outlining working practices during
development shall be submitted to and approved in writing by the local planning
authority, which for the avoidance of doubt should include:

l. Display of an emergency contact number;

. Details of wheel washing;

1R Compound locations where relevant;

V. Location, removal and recycling of waste;

\% Routing strategy and swept path analysis;

VI. Parking of construction vehicles and staff;
VII.  Sheeting over of construction vehicles.
VIIl. Parking of construction vehicles and staff;

IX. Measures to control noise and vibration;

It is also requested the applicant provides a dilapidation survey as part of the
Construction Management Plan document. The survey should include photographs and
commentary on the condition of carriageway / footways on construction vehicle routes
surrounding the site.

Development shall be carried out in accordance with the approved construction
management plan upon commencement of authorised works.

Reason - To safeguard the amenities of nearby residents and highway safety, pursuant
to policies SP1, EN19 and DM1 of the Core Strategy for the City of Manchester.

7) a) Before the development commences a scheme for the storage and disposal of
refuse shall be submitted to and approved in writing by the City Council as local
planning authority.

New developments shall have refuse storage space for segregated waste collection and
recycling. Internal and external storage areas are required.

b) The details of the approved scheme shall be implemented as part of the
development and shall remain in situ whilst the use or development is in operation.
Reason - In the interests of amenity and public health, pursuant to policies EN19 and
DM1 of the Manchester Core Strategy.

8) The car parking indicated on drawing referenced 2023/045-08 Rev A: Proposed Site
Plan shall be surfaced, demarcated and made available for use before the development
is occupied, in accordance with details to be submitted to and approved in writing by the
City Council as local planning authority. The car parking spaces shall then be available
at all times whilst the dwellings are occupied.

Reason- To ensure that there is adequate parking for the development proposed when
the buildings are occupied, pursuant to saved policy E3.3 of the Unitary Development
Plan for the City of Manchester and policies SP1 and DM1 of the Core Strategy for
Manchester.

9) Prior to the commencement of the development hereby approved, a surface water
drainage layout for the development site shall be submitted for approval in writing by the
City Council, as Local Planning Authority. This shall include the following:
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o Evidence of drainage hierarchy adherence.

o] Finalised surface water drainage layout including all components, levels and
connectivity.

o] Evidence of connection approval in principle.

o] Maintenance and management plan.

The development shall be constructed and completed in accordance with the approved
details prior to the first occupation of the development.

Reason - To prevent the increased risk of flooding, to improve and protect water quality
and ensure future maintenance of the surface water drainage system pursuant to policy
EN14 and EN17 of the core strategy.

10) Before the commencement of above ground construction works, details of highways
works to Wilton Road that are required as part of the implementation of the
development, for the avoidance of doubt, including:

Footway reinstatement on Wilton Road and installation of dropped kerbs for driveway
access from Wilton Road.

Shall be submitted to and approved in writing by the City Council as local planning
authority. The development shall not be occupied until the works have been constructed
in accordance with the approved details, which shall be maintained in situ at all times
thereafter.

Reason - In the interest of pedestrian and highway safety and in the interests of local
amenity, as specified in policies SP1, EN19, T2 and DM1 of the Core Strategy for the
City of Manchester and guidance contained within the National Planning Policy
Framework.

11) a) Prior to commencement of the development, a scheme for electric vehicle
charging shall be submitted to and approved in writing by the City Council as local
planning authority.

b) Prior to the first occupation of the development hereby approved, any agreed
mitigation measures shall be implemented and verified as such in writing by the City
Council as local planning authority and shall remain in situ whilst the use or
development is in operation.

Reason: To secure a reduction in air pollution from traffic or other sources in order to
protect existing and future residents from air pollution, pursuant to policies EN16, SP1
and DM1 of the Core Strategy.

12) Prior to the first occupation of the development hereby approved, details of the
siting and appearance of arrangements for the storage of cycles shall be submitted to
and approved in writing by the City Council and local planning authority. The approved
details shall be fully implemented before occupation of the development and maintained
in situ thereafter.

Reason - In the interests of residential amenity and to secure appropriate arrangements

for the storage of cycles, pursuant to policies SP1, T1 and DM1 of the Core Strategy for
the City of Manchester.
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13) a) Before commencement of the development hereby approved, a report (the
Preliminary Risk Assessment) to identify and evaluate all potential sources and impacts
of any ground contamination, groundwater contamination and/or ground gas relevant to
the site shall be submitted to and approved in writing by the City Council as local
planning authority. The Preliminary Risk Assessment shall conform to the City Council's
current guidance document (Planning Guidance in Relation to Ground Contamination).

In the event of the Preliminary Risk Assessment identifying risks which in the written
opinion of the Local Planning Authority require further investigation, the development
shall not commence until a scheme for the investigation of the site and the identification
of remediation measures (the Site Investigation Proposal) has been submitted to and
approved in writing by the City Council as local planning authority.

The measures for investigating the site identified in the Site Investigation Proposal shall
be carried out before development commences and a report prepared outlining what
measures, if any, are required to remediate the land (the Site Investigation Report
and/or Remediation Strategy) which shall be submitted to and approved in writing by the
City Council as local planning authority. The development shall then be carried out in
accordance with the approved Site Investigation Report and/or Remediation Strategy.

b) Prior to the first use/occupation of the development, a Completion/Verification
Report shall be submitted to and approved in writing by the City Council as local
planning authority, to validate that the development conforms with the approved Site
Investigation Report and/or Remediation Strategy.

c) In the event of any non-conformity with the approved Site Investigation Report
and/or Remediation Strategy, then any further measures that are required to remediate
the land shall be carried out. Any required measures/remediation and validation shall
continue until conformity has been achieved and agreed in writing by the City Council as
local planning authority, prior to first use/occupation of the development.

Reason - To ensure that the presence of or the potential for any contaminated land
and/or groundwater is detected and appropriate remedial action is taken in the interests
of public safety, pursuant to policies DM1 and EN18 of the Core Strategy.

14) In the event that ground contamination, groundwater contamination and/or ground
gas, not previously identified, are found to be present on the site at any time after
development commences, then development shall cease and/or the development shall
not be occupied until, a report outlining what measures, if any, are required to remediate
the land is submitted to and approved in writing by the City Council as local planning
authority. The development shall then be carried out in accordance with these details,
together with any previously approved Remediation Strategy.

Reason - To ensure that the presence of or the potential for any contaminated land
and/or groundwater is detected and appropriate remedial action is taken in the interests
of public safety, pursuant to policies DM1 and EN18 of the Core Strategy.

15) Before the commencement of above ground construction works, details of the
measures to be incorporated into the development (or phase thereof) to demonstrate
how secure by design accreditation will be achieved have been submitted to and
approved in writing by the City Council as local planning authority. The development
shall only be carried out in accordance with these approved details at all times
thereafter.
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The development hereby approved shall not be occupied or used until the Council as
local planning authority has acknowledged in writing that it has received written
confirmation of a secured by design accreditation.

Reason - To reduce the risk of crime pursuant to policies SP1 and DM1 of the Core
Strategy and to reflect the guidance contained in the National Planning Policy
Framework.

16) Notwithstanding details shown on approved drawing referenced 2023/045-08 Rev A
(Proposed site plan) as received by the City Council as Local Planning Authority on 9th
September 2024, prior to the first occupation of the development hereby approved, a
plan indicating the positions, elevations, design, materials and type of boundary
treatment/gates to be erected or retained shall be submitted to and approved in writing
by the local planning authority. The boundary treatment/gates shall be completed before
the dwellinghouses hereby approved are occupied. The development shall be carried
out in accordance with the approved details and shall thereafter be retained.

Reason - To ensure that the appearance of the development is acceptable to the City
Council as Local Planning Authority, pursuant to policies SP1 and DM1 of the
Manchester Core Strategy.

17) Prior to the first occupation of the development hereby approved, details of a hard
and soft landscaping scheme shall be submitted to and approved in writing by the City
Council as local planning authority and once approved shall be implemented not later
than 12 months from the date the buildings are first occupied. If within a period of 5
years from the date of the planting of any tree or shrub, that tree or shrub or any tree or
shrub planted in replacement for it, is removed, uprooted or destroyed or dies, or
becomes, in the opinion of the local planning authority, seriously damaged or defective,
another tree or shrub of the same species and size as that originally planted shall be
planted at the same place.

Reason - To ensure that a satisfactory landscaping scheme for the development is
carried out that respects the character and visual amenities of the area, in accordance
with policies SP1, EN9 and DM1 of the Core Strategy.

18) Prior to any site clearance or earthworks, a reasonable avoidance measures
method statement for hedgehog and other mammals shall be submitted to and
approved in writing by the City Council as local planning authority. The development
shall be carried out in accordance with the agreed details.

Reason - To ensure the protection of habitat of species that are protected under the
Wildlife and Countryside Act 1981 or as subsequently amended and to comply with
policy EN15 of the Manchester Core Strategy.

19) Prior to the first occupation of the development hereby approved, full details of the
specification and locations of bat and bird boxes, shall be submitted to and approved in
writing by the City Council as Local Planning Authority. The bat and bird boxes shall be
installed prior to the completion of the development and therefore be retained and
remain in situ.

Reason - To ensure the creation of new habitats in order to comply with policy EN15 of
the Manchester Core Strategy (2012).
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20) Prior to above ground works commencing, an Environmental Standards Statement
shall be submitted to, and approved in writing by, the City Council, as Local Planning
Authority. The statement shall demonstrate measures to be incorporated into the
development to achieve energy efficiency. The development shall only be implemented
in accordance with the agreed measures.

Reason - In order to minimise the environmental impact of the development, pursuant to
policies DM1 and SP1 of the Manchester Core Strategy and the National Planning
Policy Framework.

21) No removal of or works to any hedgerows, trees or shrubs shall take place between
1st March and 31st August inclusive, unless a competent ecologist has undertaken a
careful, detailed check of vegetation for active birds' nests immediately before the
vegetation is cleared and provided written confirmation that no birds will be harmed
and/or that there are appropriate measures in place to protect nesting bird interest on
site. Any such written confirmation should be submitted to the local planning authority.

Reason - In order to protect wildlife from works that may impact on their habitats,
pursuant to policy EN9 and EN15 of the Manchester Core Strategy.

22) All trees, shrubs and hedges within the development and / or trees whose root
structure may extend within the development which are to be retained shall be fenced
off in accordance with British Standard 5837 (1991) before any building or other building
or engineering operations shall take place and no plant, machinery or materials
(including excavated material) shall be placed, deposited, stored or stacked within any
such fence during the construction period.

Reason- In order to avoid damage to trees/ shrubs adjacent to and within the site which
are of important amenity value to the area, pursuant to policy EN9 of the Manchester
Core Strategy.

23) a) Before the development commences a scheme for acoustically insulating the
proposed residential accommodation against noise from Wilton Road and the trams
shall be submitted to and approved in writing by the City Council as local planning
authority. There may be other actual or potential sources of noise which require
consideration on or near the site, including any local commercial/industrial premises.

The potential for overheating shall also be assessed and the noise insulation scheme
shall take this into account. The approved noise insulation and ventilation scheme shall
be completed before any of the dwelling units are occupied.

Noise survey data shall include measurements taken during a rush-hour period and
night-time to determine the appropriate sound insulation measures necessary. The
following noise criteria shall be required to be achieved when providing adequate
ventilation as defined by Approved Document F of the Building Regulations (whole
dwelling ventilation):

o} Bedrooms (night-time - 23.00 - 07.00) 30 dB LAeq (individual noise events shall
not exceed 45 dB LAmax,F by more than 10 times)

o} Living Rooms (daytime - 07.00 - 23.00) 35 dB LAeq

o] Gardens and terraces (daytime) 55 dB LAeq

Higher internal noise levels than those specified above may be allowed when higher
rates of ventilation are required in relation to the overheating condition.
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b) Prior to first occupation of the residential units, a verification report shall be
required to validate that the work undertaken throughout the development conforms to
the recommendations and requirements in the approved acoustic consultant's report.
The report shall also undertake post completion testing to confirm that the internal noise
criteria have been met. Any instances of non-conformity with the recommendations in
the verification report shall be detailed along with any measures required to be
undertaken prior to first occupation of the residential units to ensure compliance with the
internal noise criteria.

Reason: To secure a reduction in noise from traffic or other sources in order to protect
future residents from noise disturbance and to reduce the potential for overheating,
pursuant to policies SP1 and DM1 of the Manchester Core Strategy (2012) and saved
UDP policy DC26.

24) Notwithstanding the provisions of the Town and Country Planning (General
Permitted Development) Order 2015 (or any order revoking and re-enacting that Order
with or without modification) no garages, extensions, additional fenestration, roof
alterations, porches or outbuildings shall be erected other than those expressly
authorised by this permission.

Reason - In the interests of residential amenity pursuant to policy SP1 and DM1 of the
Core Strategy for the City of Manchester.

Informatives

Building Regulations 2010
This permission does not grant approval under Building Regulations.

Street Naming & Numbering Requirements

Manchester City Council is responsible for allocating street naming and numbering
within Manchester for new developments or property conversions. Individuals or
businesses are not permitted to allocate their own property numbers, building or street
names.

If your development includes the creation of new dwellings (either new build or
conversion of existing buildings), creation of new commercial properties or the
subdivision of existing properties you must ensure that you request new or changes to
addresses through us so they can be officially allocated and registered in accordance
with the Public Health Act 1925 Sections 17-19 & Greater Manchester Act 1981 Section
22.

Failure to do this may result in difficulties for the developer/occupier when requiring
services such as connections to utilities, phone lines and postal services and may delay
your development.

You can apply online at the following address:
http://www.manchester.gov.uk/info/100011/roads parking and transport/1988/naming
and numbering of houses buildings streets and roads/2

Mining Information
The proposed development lies within an area which could be subject to current coal
mining or hazards resulting from past coal mining. Please read the Standing Advice
from the Mining Remediation Authority.
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Protected species can turn up in unexpected places and the granting of planning
permission does not negate the need to abide by the laws which are in place to
safeguard biodiversity. An informative should be used so that the applicant is aware that
they must seek ecological advice should they find or suspect that the proposals will
impact on protected species.

Application for off-site highways works condition (10) discharge may only be submitted
following securement of cash bond or surety provision of the total costs of the
associated highways works as provided by the statutory approvals team. Evidence of
this should be provided with the condition discharge documents. The process for
permission to work on the highway can be found using the following link:
https://www.manchester.gov.uk/directory _record/451887/permission_to_work_on_the_h
ighways_- section_278 agreements/category/355/highways_and_pavements

The proforma/ Waste Management Strategy for condition (7) must include the following
information:

o] Estimated volumes and types of waste produced by the development;

o] Details of internal and external stores for both waste and recycling, including any
plans and designs;

o] Location of the proposed collection point and details of the route the collection
vehicle will take;

o] Details of how waste will be transferred between stores and to the collection
location;

o] Details of number and capacity of bins proposed and collection frequency.

Other details as per 'Waste Proforma v1.0' - refer to guidance at:
http://www.manchester.gov.uk/downloads/download/6048/waste_management_strategy

Construction/demolition works shall be confined to the following hours:
Monday - Friday: 7.30am - 6pm

Saturday: 8.30am - 2pm
Sunday / Bank holidays: No work

Date: 10 July 2025

Signed: ﬂ;@k_,;

Julie Roscoe
Director of Planning, Building Control & Licensing

Manchester City Council, P O Box 532, Town Hall, Manchester M60 2LA
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Notes

1. This permission refers only to that required under the Town and Country Planning Act
1990 does not include any consent or approval under any other enactment, byelaw,
order or regulation.

2 If the applicant is aggrieved by the decision of the local planning authority to refuse
permission or approval for the proposed development, or to grant permission or
approval subject to conditions, they may appeal to the Secretary of State in accordance
with Section 78(1) of the Town and Country Planning Act 1990 within six months of the
date of the notice of the decision.

The Planning Inspectorate have introduced an online appeals service that can be used
to make appeals online. This service is available through the gov.uk website —
www.gov.uk/appeal-planning-decision The Inspectorate will publish details of your
appeal on the internet. Alternatively If you are unable to access the online appeal form,
please contact the Planning Inspectorate to obtain a paper copy of the appeal form on
tel: 0303 444 5000.

The Secretary of State has power to allow a longer period for the giving of a notice of
appeal but they will not normally be prepared to exercise this power unless there are
special circumstances that excuse the delay in giving notice of appeal.

If you intend to submit an appeal that you would like examined by inquiry then you must
notify the City Council (planning@manchester.gov.uk) and the Planning Inspectorate
(inquiryappeals@planninginspectorate.gov.uk) at least 10 days before submitting the
appeal. Further details are on GOV.UK.

3. The statutory requirements are those set out in Section 79(6) of the Town and
Country Planning Act 1990, namely Sections 70(1) and 72(1) of the Act.

4. If either the local planning authority of the Secretary of State refuses permission to
develop land or grants it subject to conditions, the owner may claim that they can
neither put the land to a reasonably beneficial use in its existing state nor render the
land capable of a reasonably beneficial use by the carrying out of any development
which has been or would be permitted.

In these circumstances, the owner may serve a purchase notice on the Council in
whose area the land is situated. This notice will require the Council to purchase his
interest in the land in accordance with the provisions of Part VI of the Town and Country
Planning Act 1990

5. In certain circumstances, a claim may be made against the local planning authority
for compensation, where permission is refused or granted subject to conditions by the
Secretary of State on appeal or on a reference of the application to them. The
circumstances in which such compensation is payable are set out in Section 114 of the
Town and Country Planning Act 1990.
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Remediatior
Authority

STANDING ADVICE - DEVELOPMENT LOW RISK AREA

The proposed development lies within a coal mining area which may contain unrecorded coal mining
related hazards. If any coal mining feature is encountered during development, this should be
reported immediately to the Mining Remediation Authority on 0345 762 6846 or if a hazard is
encountered on site call the emergency line 0800 288 4242.

Further information is also available on the Mining Remediation Authority website at: Mining
Remediation Authority - GOV.UK

Standing Advice valid from 1t January 2025 until 315t December 2026
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Ordnance Survey, (c) Crown Copyright 2023. All rights reserved.
Licence number 100022432

Location Plan
Scale 1:1250

Block Plan
Scale 1:500

GENERAL NOTES:

1. ALL DIMENSIONS ARE IN MILLIMETER.

2. VERIFY ALL DIMENSIONS AND CONDITIONS BEFORE BUILDING OR
STARTING CONSTRUCTION. NOTIFY THE DESIGNER IMMEDIATELY OF ANY
DISCREPANCY OR VARIATION.

3. ALL WORK TO COMPLY WITH CURRENT BUILDING REGULATIONS
AND CODES OF PRACTICE

Location &
Block Plans

Site Address Scale: 1:1250/500@A4 |Revision Date:
45 Wilton Road, Date: 30/02/2023 A 09-05-2024
Crumpsall. Drawing No.:
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