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Line Name Start Duration Finish
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Start on site date

Create compound and install cabins

Erect Hoarding

Hard & Soft landscaping (1NQ)
Scrape and install drainage

Set out kerbs and install

Install hard landscaping

Install Soft landscaping

Complete S278

Hard & Soft landscaping (1NQ)
Scrape and install drainage/Attenuation

Set out kerbs and install

Install hard landscaping

Install Soft landscaping

Complete S278

Hard & Soft landscaping (1NQ)
Scrape and install drainage

Set out kerbs and install

Install hard landscaping

Install Soft landscaping

Complete S278

Hard & Soft landscaping (Clements)
Scrape and install drainage

Set out kerbs and install

Install hard landscaping

Install Soft landscaping

Complete S278

29/01/2024

29/01/2024

12/02/2024

14/08/2025
14/08/2025

21/08/2025

28/08/2025

18/09/2025

16/10/2025

09/09/2025
09/09/2025

16/09/2025

23/09/2025

14/10/2025

28/10/2025

09/09/2025
09/09/2025

16/09/2025

23/09/2025

14/10/2025

18/11/2025

08/08/2025
08/08/2025

15/08/2025

22/08/2025

12/09/2025

26/09/2025

2w

2w

11w 4d
1w

1w

3w

4w

3w

10w
1w

1w

3w

2w

3w

13w
1w

1w

3w

2w

3w

9w 4d
1w

1w

3w

2w

3w

29/01/2024

09/02/2024

23/02/2024

05/11/2025
20/08/2025

28/08/2025

17/09/2025

15/10/2025

05/11/2025

17/11/2025
15/09/2025

22/09/2025

13/10/2025

27/10/2025

17/11/2025

08/12/2025
15/09/2025

22/09/2025

13/10/2025

27/10/2025

08/12/2025

16/10/2025
14/08/2025

21/08/2025

12/09/2025

25/09/2025

16/10/2025

100%

100%

50%

100%

10%

10%

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

ConstrucƟon DPC,Package of work
ConstrucƟon


