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Port Street Block

Brewer Street Block
Ground floor
Piling

Excavation

Drainage

Concrete and structure

Scaffold

Mast Installation

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2

Install steel studs

Install cement board

Seal outside skin

Fac 3

Install steel studs

Install cement board

Seal outside skin

Fac 4

Install steel studs

Install cement board

Seal outside skin

Windows and doors

Fac 1

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 2

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 3

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 4

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Brick and block work

Fac 1

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 2

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 3

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 4

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick
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Fitout Apartments

Level 1
Concrete and structure

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2

Install steel studs

Install cement board

Seal outside skin

Fac 3

Install steel studs

Install cement board

Seal outside skin

Fac 4

Install steel studs

Install cement board

Seal outside skin

Windows and doors

Fac 1

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 2

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 3

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 4

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Brick and block work

Fac 1

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 2

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 3

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 4

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fitout Apartments

Level 2
Concrete and structure

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2
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Install steel studs

Install cement board

Seal outside skin

Fac 3

Install steel studs

Install cement board

Seal outside skin

Fac 4

Install steel studs

Install cement board

Seal outside skin

Windows and doors

Fac 1

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 2

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 3

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 4

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Brick and block work

Fac 1

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 2

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 3

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 4

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fitout Apartments

Level 3
Concrete and structure

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2

Install steel studs

Install cement board

Seal outside skin
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Install steel studs
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Level 6
Concrete and structure

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2

Install steel studs

Install cement board

Seal outside skin

Fac 3

Install steel studs

Install cement board

Seal outside skin

Fac 4

Install steel studs

Install cement board

Seal outside skin

Fac 5

Install steel studs

Install cement board

Seal outside skin

Fac 6

Install steel studs

Install cement board

Seal outside skin

Windows and doors

Fac 1

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 2

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 3

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 4

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Install window brackets

Install windows

Apply EDPM

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Install scills/flashing

Mastic

Brick and block work

Fac 1

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 2

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

27/01/2025
27/01/2025

02/05/2025

02/05/2025

02/05/2025

06/05/2025

08/05/2025

06/05/2025

06/05/2025

08/05/2025

12/05/2025

08/05/2025

08/05/2025

12/05/2025

14/05/2025

12/05/2025

12/05/2025

14/05/2025

16/05/2025

14/05/2025

14/05/2025

16/05/2025

20/05/2025

16/05/2025

16/05/2025

20/05/2025

22/05/2025

20/05/2025

20/05/2025

20/05/2025

21/05/2025

22/05/2025

20/06/2025

24/06/2025

21/05/2025

21/05/2025

22/05/2025

23/05/2025

24/06/2025

26/06/2025

22/05/2025

22/05/2025

23/05/2025

27/05/2025

26/06/2025

30/06/2025

23/05/2025

23/05/2025

27/05/2025

27/05/2025

30/06/2025

02/07/2025

27/05/2025

27/05/2025

28/05/2025

27/05/2025

28/05/2025

29/05/2025

02/07/2025

04/07/2025

04/07/2025

08/07/2025

27/05/2025

27/05/2025

27/05/2025

28/05/2025

02/06/2025

28/05/2025

28/05/2025

30/05/2025

04/06/2025

33w
9w 2d

2w 4d

4d

2d

2d

1d

1w

2d

2d

1d

1w

2d

2d

1d

1w
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2d

1d

1w
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2d

1d

1w
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1d

7w

5w

1d

1d

1d

2d

1d

5w 1d

1d

1d

1d

2d

1d

5w 2d

1d

1d

1d

2d

1d

5w 3d

1d

1d

1d

2d

1d

1d

1d

1d

1d

1d

1d

2d

1d

2d

1d

4w 1d

1w 2d

2d

3d

3d

1w 3d

2d

3d

3d

19/09/2025
01/04/2025

22/05/2025

08/05/2025

06/05/2025

07/05/2025

08/05/2025

12/05/2025

07/05/2025

09/05/2025

12/05/2025

14/05/2025

09/05/2025

13/05/2025

14/05/2025

16/05/2025

13/05/2025

15/05/2025

16/05/2025

20/05/2025

15/05/2025

19/05/2025

20/05/2025

22/05/2025

19/05/2025

21/05/2025

22/05/2025

08/07/2025

24/06/2025

20/05/2025

21/05/2025

22/05/2025

23/06/2025

24/06/2025

26/06/2025
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22/05/2025

23/05/2025
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23/05/2025

27/05/2025
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06/06/2025
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530
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558

559
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Fac 3

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 4

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fitout Apartments

Level 7
Concrete and structure

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2

Install steel studs

Install cement board

Seal outside skin

Fac 3

Install steel studs

Install cement board

Seal outside skin

Fac 4

Install steel studs

Install cement board

Seal outside skin

Install steel studs

Install cement board

Seal outside skin

Install steel studs

Install cement board

Seal outside skin

Windows and doors

Fac 1

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 2

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 3

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 4

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Install window brackets

Install windows

Apply EDPM

Install window brackets

Install windows

Apply EDPM

30/05/2025

30/05/2025

04/06/2025

09/06/2025

03/06/2025

03/06/2025

09/06/2025

12/06/2025

05/06/2025

12/06/2025

17/06/2025

09/06/2025

11/06/2025

20/06/2025

29/05/2025

17/02/2025
17/02/2025

02/05/2025

02/05/2025

02/05/2025

06/05/2025

08/05/2025

06/05/2025

06/05/2025

08/05/2025

12/05/2025

08/05/2025

08/05/2025

12/05/2025

14/05/2025

12/05/2025

12/05/2025

14/05/2025

16/05/2025

14/05/2025

16/05/2025

20/05/2025

16/05/2025

20/05/2025

22/05/2025

20/05/2025

20/05/2025

20/05/2025

21/05/2025

22/05/2025

20/06/2025

24/06/2025

21/05/2025

21/05/2025

22/05/2025

23/05/2025

24/06/2025

26/06/2025

22/05/2025

22/05/2025

23/05/2025

27/05/2025

26/06/2025

30/06/2025

23/05/2025

23/05/2025

27/05/2025

27/05/2025

02/07/2025

04/07/2025

27/05/2025

27/05/2025

28/05/2025

27/05/2025

28/05/2025

29/05/2025

1w 4d
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3d
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02/06/2025

06/06/2025
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16/06/2025

04/06/2025

11/06/2025

16/06/2025

06/06/2025

16/06/2025

19/06/2025

10/06/2025

13/06/2025

24/06/2025

19/09/2025

19/09/2025
22/04/2025

22/05/2025

08/05/2025

06/05/2025

07/05/2025

08/05/2025

12/05/2025

07/05/2025

09/05/2025

12/05/2025

14/05/2025

09/05/2025

13/05/2025

14/05/2025

16/05/2025

13/05/2025

15/05/2025

16/05/2025

15/05/2025

19/05/2025

20/05/2025

19/05/2025

21/05/2025

22/05/2025

10/07/2025

24/06/2025

20/05/2025

21/05/2025

22/05/2025

23/06/2025

24/06/2025

26/06/2025

21/05/2025

22/05/2025

23/05/2025

25/06/2025

26/06/2025

30/06/2025

22/05/2025

23/05/2025

27/05/2025

27/06/2025

30/06/2025

04/07/2025

23/05/2025

27/05/2025

27/05/2025

03/07/2025

04/07/2025

27/05/2025

27/05/2025

28/05/2025

27/05/2025

28/05/2025

29/05/2025
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566

567

568
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593
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595
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600
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602

603

604

605

606

607

608

609

610

611

612

613

614

615

616

617

618

619

620

621

622

623

624

625

626

627

628

629

630

631

632

633

634

635

636

Install scills/flashing

Mastic

Install scills/flashing

Mastic

Brick and block work

Fac 1

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 2

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 3

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fac 4

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Install shelf angles

Install brick system with DPCs, insultation & fire stops

Lay Brick

Fitout Apartments

Level 8
Concrete and structure

SFS

Fac 1

Install steel studs

Install cement board

Seal outside skin

Fac 2

Install steel studs

Install cement board

Seal outside skin

Fac 3

Install steel studs

Install cement board

Seal outside skin

Fac 4

Install steel studs

Install cement board

Seal outside skin

Install steel studs

Install cement board

Seal outside skin

Install steel studs

Install cement board

Seal outside skin

Windows and doors

Fac 1

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 2

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

Mastic

Fac 3

Install window brackets

Install windows

Apply EDPM

Install scills/flashing

04/07/2025

08/07/2025

08/07/2025

10/07/2025

27/05/2025

27/05/2025

27/05/2025

28/05/2025

02/06/2025

28/05/2025

28/05/2025

30/05/2025

04/06/2025

30/05/2025

30/05/2025

04/06/2025

09/06/2025

03/06/2025

03/06/2025

09/06/2025

12/06/2025

05/06/2025

12/06/2025

17/06/2025

09/06/2025

11/06/2025

20/06/2025

29/05/2025

10/03/2025
10/03/2025

20/05/2025

20/05/2025

20/05/2025

22/05/2025

27/05/2025

22/05/2025

22/05/2025

27/05/2025

28/05/2025

27/05/2025

27/05/2025

28/05/2025

30/05/2025

28/05/2025

28/05/2025

30/05/2025

03/06/2025

30/05/2025
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06/06/2025

09/06/2025

10/06/2025

10/07/2025

14/07/2025

09/06/2025

09/06/2025

10/06/2025

11/06/2025

14/07/2025
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06/06/2025

29/05/2025
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11/06/2025
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16/06/2025
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24/06/2025

19/09/2025

07/10/2025
13/05/2025

09/06/2025

27/05/2025
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23/05/2025

27/05/2025

28/05/2025

23/05/2025
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04/06/2025
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04/06/2025

06/06/2025

09/06/2025

24/07/2025

10/07/2025

05/06/2025

06/06/2025

09/06/2025

09/07/2025

10/07/2025

14/07/2025

06/06/2025

09/06/2025
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14/07/2025
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11/06/2025
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